

GOVERNMENT OF INDIA  
MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION (MOSPI)

MONTHLY FLASH REPORT — JULY 2026  
Central Sector Infrastructure Projects (Rs. 150 Crore and Above)

Table 1: Ministry-wise Ongoing Projects

| Sl.No | Ministry    | Number of Projects | Original Cost (Cr) | Cumulative Expenditure (Cr) |
|-------|-------------|--------------------|--------------------|-----------------------------|
| 1     | Ministry 1  | 10                 | 1500.0             | 800.0                       |
| 2     | Ministry 2  | 10                 | 1500.0             | 800.0                       |
| 3     | Ministry 3  | 10                 | 1500.0             | 800.0                       |
| 4     | Ministry 4  | 10                 | 1500.0             | 800.0                       |
| 5     | Ministry 5  | 10                 | 1500.0             | 800.0                       |
| 6     | Ministry 6  | 10                 | 1500.0             | 800.0                       |
| 7     | Ministry 7  | 10                 | 1500.0             | 800.0                       |
| 8     | Ministry 8  | 10                 | 1500.0             | 800.0                       |
| 9     | Ministry 9  | 10                 | 1500.0             | 800.0                       |
| 10    | Ministry 10 | 10                 | 1500.0             | 800.0                       |
| 11    | Ministry 11 | 10                 | 1500.0             | 800.0                       |
| 12    | Ministry 12 | 10                 | 1500.0             | 800.0                       |
| 13    | Ministry 13 | 10                 | 1500.0             | 800.0                       |
| 14    | Ministry 14 | 10                 | 1500.0             | 800.0                       |
| 15    | Ministry 15 | 10                 | 1500.0             | 800.0                       |

**Table 2: State-wise Ongoing Projects**

| Sl.No | State    | Number of Projects | Original Cost (Cr) | Cumulative Expenditure (Cr) |
|-------|----------|--------------------|--------------------|-----------------------------|
| 1     | State 1  | 12                 | 1800.0             | 950.0                       |
| 2     | State 2  | 12                 | 1800.0             | 950.0                       |
| 3     | State 3  | 12                 | 1800.0             | 950.0                       |
| 4     | State 4  | 12                 | 1800.0             | 950.0                       |
| 5     | State 5  | 12                 | 1800.0             | 950.0                       |
| 6     | State 6  | 12                 | 1800.0             | 950.0                       |
| 7     | State 7  | 12                 | 1800.0             | 950.0                       |
| 8     | State 8  | 12                 | 1800.0             | 950.0                       |
| 9     | State 9  | 12                 | 1800.0             | 950.0                       |
| 10    | State 10 | 12                 | 1800.0             | 950.0                       |
| 11    | State 11 | 12                 | 1800.0             | 950.0                       |
| 12    | State 12 | 12                 | 1800.0             | 950.0                       |
| 13    | State 13 | 12                 | 1800.0             | 950.0                       |
| 14    | State 14 | 12                 | 1800.0             | 950.0                       |
| 15    | State 15 | 12                 | 1800.0             | 950.0                       |
| 16    | State 16 | 12                 | 1800.0             | 950.0                       |
| 17    | State 17 | 12                 | 1800.0             | 950.0                       |
| 18    | State 18 | 12                 | 1800.0             | 950.0                       |
| 19    | State 19 | 12                 | 1800.0             | 950.0                       |
| 20    | State 20 | 12                 | 1800.0             | 950.0                       |

**Table 5: Ongoing Projects of North Eastern Region**

| Sl.No | Project Name                    | Agency | Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|---------------------------------|--------|-----------|------------------|--------------|
| 1     | NER Highway Project Package #1  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 2     | NER Highway Project Package #2  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 3     | NER Highway Project Package #3  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 4     | NER Highway Project Package #4  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 5     | NER Highway Project Package #5  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 6     | NER Highway Project Package #6  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 7     | NER Highway Project Package #7  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 8     | NER Highway Project Package #8  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 9     | NER Highway Project Package #9  | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 10    | NER Highway Project Package #10 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 11    | NER Highway Project Package #11 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 12    | NER Highway Project Package #12 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 13    | NER Highway Project Package #13 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 14    | NER Highway Project Package #14 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 15    | NER Highway Project Package #15 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 16    | NER Highway Project Package #16 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 17    | NER Highway Project Package #17 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 18    | NER Highway Project Package #18 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 19    | NER Highway Project Package #19 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 20    | NER Highway Project Package #20 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 21    | NER Highway Project Package #21 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 22    | NER Highway Project Package #22 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 23    | NER Highway Project Package #23 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 24    | NER Highway Project Package #24 | NHIDCL | 350.0     | 120.0            | 35.0%        |
| 25    | NER Highway Project Package #25 | NHIDCL | 350.0     | 120.0            | 35.0%        |





































































































**Table 6: All Ongoing Projects JULY 2026 — Page 55**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1     | [612786] Construction of New Domestic Terminal Building Building and   | Andhra Pradesh  | 03/2023 (01/2024)          | 01/2026 (09/2026)        | 265.91             | 265.91            | 176.38           | 80.0%        |
| 2     | [701107] Construction of New Integrated Terminal Building and associa  | Andhra Pradesh  | 06/2020 (09/2020)          | 09/2022 (11/2026)        | 611.8              | 824.28            | 572.99           | 89.7%        |
| 3     | [701121] Construction of New Domestic Terminal Building at Rajahmundry | Andhra Pradesh  | 12/2022 (08/2023)          | 08/2025 (08/2026)        | 347.15             | 347.15            | 189.48           | 96.0%        |
| 4     | [706724] Guwahati Airport New Integrated Terminal Building Constructi  | Assam           | 12/2016 (03/2018)          | 03/2025 (06/2026)        | 1712.0             | 2520.0            | 2670.23          | 99.5%        |
| 5     | [612183] Development of New Civil Enclave at Bihta (Airport Authority  | Bihar           | 08/2024 (04/2025)          | 03/2027 (-)              | 1413.0             | 1413.0            | 15.53            | 4.15%        |
| 6     | [612194] Development of New Civil Enclave and associated works at Dar  | Bihar           | 07/2024 (07/2024)          | 07/2026 (11/2026)        | 911.66             | 911.66            | 426.22           | 71.1%        |
| 7     | [701101] Construction of New Domestic Terminal Building [Phase-I and   | Bihar           | 10/2018 (10/2018)          | 05/2026 (08/2026)        | 1216.9             | 1216.9            | 1203.48          | 99.26%       |
| 8     | [619054] Development of Keshod Airport. (Airport Authority of India [A | Gujarat         | 01/2024 (07/2025)          | 01/2027 (-)              | 363.1              | 363.1             | 108.64           | 46.69%       |
| 9     | [701126] Development of Dholera International Greenfield Airport , Gu  | Gujarat         | 06/2022 (07/2022)          | 06/2026 (09/2026)        | 1305.0             | 1551.0            | 966.36           | 88.0%        |
| 10    | [611047] Construction of NTB complex including apron, taxi track and   | Jammu and Kashm | 10/2023 (12/2023)          | 06/2026 (11/2026)        | 861.37             | 861.37            | 370.44           | 58.35%       |
| 11    | [612787] Construction of New Domestic Terminal Building and Miscellan  | Karnataka       | 06/2023 (01/2024)          | 01/2026 (09/2026)        | 320.47             | 320.47            | 169.11           | 88.5%        |
| 12    | [612788] Construction of New Domestic Terminal Building and Miscellan  | Karnataka       | 06/2023 (02/2024)          | 02/2026 (08/2026)        | 322.45             | 322.45            | 240.99           | 97.0%        |
| 13    | [612789] Development of additional RESA on either end on Runway 10-28  | Kerala          | 06/2023 (02/2024)          | 09/2025 (12/2026)        | 484.57             | 484.57            | 242.51           | 65.8%        |
| 14    | [400010] Construction of Terminal Building & Associated works at Leh   | Ladakh          | 07/2018 (09/2018)          | 09/2021 (07/2026)        | 480.0              | 640.0             | 512.55           | 88.0%        |
| 15    | [706718] C/o NITB Imphal Airport (Airport Authority of India [AAI])    | Manipur         | 11/2021 (07/2022)          | 07/2024 (12/2026)        | 499.0              | 499.0             | 212.17           | 53.14%       |
| 16    | [611570] SITC of ATM Automation System and ASMGCS [Including SMR & ML  | Multi-States (K | 12/2020 (10/2022)          | 09/2025 (08/2026)        | 500.48             | 500.48            | 399.77           | 80.0%        |
| 17    | [618977] Development of New Greenfield Airport at Bundi, Kota Rajasth  | Rajasthan       | 08/2025 (10/2025)          | 10/2027 (11/2027)        | 1507.0             | 1507.0            | 81.41            | 13.6%        |
| 18    | [701127] Construction of New Passenger Terminal Building for Domestic  | Rajasthan       | 06/2022 (05/2023)          | 03/2026 (06/2026)        | 480.0              | 480.0             | 348.2            | 100.0%       |
| 19    | [701128] Construction of New Integrated Passenger Terminal Building a  | Rajasthan       | 06/2023 (11/2023)          | 03/2026 (09/2026)        | 887.0              | 887.0             | 587.22           | 78.71%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 56**

| Sl.No | Project Name (Agency) [Code]                                           | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 20    | [612793] Widening of basic strip at Western Side of Runway Chainage 8  | Sikkim        | 11/2023 (12/2023)          | 06/2026 (06/2027)        | 323.26             | 323.26            | 87.61            | 36.14%       |
| 21    | [611602] Modernization of Chennai Airport, Phase II, Part 2 (Airport A | Tamil Nadu    | 05/2018 (06/2023)          | 07/2025 (12/2026)        | 1207.0             | 1207.0            | 331.85           | 46.0%        |
| 22    | [701113] Development of Lal Bahadur Shastri International airport, Va  | Uttar Pradesh | 07/2024 (07/2024)          | 07/2027 (07/2027)        | 2869.65            | 2869.65           | 746.93           | 33.0%        |
| 23    | [701122] Development of New Integrated Civil Enclave at Agra Airport ( | Uttar Pradesh | 06/2024 (07/2024)          | 07/2026 (11/2026)        | 579.0              | 579.0             | 224.58           | 44.94%       |
| 24    | [611495] Development of New Civil Enclave at Bagdogra Airport (Airport | West Bengal   | 08/2024 (09/2024)          | 03/2027 (03/2027)        | 1549.0             | 1549.0            | 548.3            | 27.9%        |
| 25    | [612791] Re-Construction of Rigid portions of Secondary Runway, K and  | West Bengal   | 03/2023 (12/2023)          | 10/2025 (08/2026)        | 328.3              | 328.3             | 153.52           | 73.5%        |
| 26    | [615820] TIKAK EXTENSION OCP (INVALID CO.)                             | Assam         | 07/2022 (07/2022)          | 07/2031 (-)              | 159.77             | 159.77            | 112.69           | 89.73%       |
| 27    | [615821] TIRAP OCP (INVALID CO.)                                       | Assam         | 11/2022 (11/2022)          | 11/2030 (-)              | 289.46             | 289.46            | 105.66           | 5.0%         |
| 28    | [400144] PORDA CHIMTAPANI OCP [10 MTY] (SECL - CIL)                    | Chhattisgarh  | 12/2020 (12/2020)          | 03/2029 (-)              | 2310.12            | 2310.12           | 118.97           | 11.81%       |
| 29    | [400149] BAROUD OC EXPANSION [3.0-10.0M (SECL - CIL)                   | Chhattisgarh  | 08/2020 (08/2020)          | 03/2029 (-)              | 2309.8             | 2309.8            | 1039.65          | 55.95%       |
| 30    | [400354] DIPKA EXPANSION OCP [40 MTY] (SECL - CIL)                     | Chhattisgarh  | 12/2020 (12/2020)          | 03/2029 (-)              | 5241.4             | 5241.4            | 2941.23          | 39.34%       |
| 31    | [400424] GEVRA OC [70 MTY] (SECL - CIL)                                | Chhattisgarh  | 03/2016 (03/2016)          | 03/2023 (03/2027)        | 11816.4            | 11816.4           | 7825.46          | 78.48%       |
| 32    | [613798] AMERA OC RCE [1.0 MTY] (SECL - CIL)                           | Chhattisgarh  | 02/2015 (02/2015)          | 03/2026 (-)              | 335.97             | 335.97            | 91.91            | 42.47%       |
| 33    | [613799] AMGAON OC RCE [1.0 MTY] (SECL - CIL)                          | Chhattisgarh  | 07/2015 (07/2015)          | 03/2026 (-)              | 316.11             | 316.11            | 193.0            | 78.86%       |
| 34    | [613800] JAGANNATHPUR OC RCE PROJECT (SECL - CIL)                      | Chhattisgarh  | 07/2016 (07/2016)          | 03/2025 (03/2027)        | 459.49             | 459.49            | 290.4            | 96.15%       |
| 35    | [613801] MAHAMAYA OCP [1.50 MTY] (SECL - CIL)                          | Chhattisgarh  | 05/2018 (05/2018)          | 03/2026 (03/2028)        | 410.26             | 410.26            | 188.72           | 54.6%        |
| 36    | [615191] KATKONA RO UG MINE (SECL - CIL)                               | Chhattisgarh  | 01/2023 (01/2023)          | 03/2029 (-)              | 329.21             | 329.21            | 62.01            | 2.01%        |
| 37    | [616234] PELMA OC MDO (SECL - CIL)                                     | Chhattisgarh  | 10/2022 (10/2022)          | 03/2033 (-)              | 1725.04            | 1725.04           | 16.71            | 23.75%       |
| 38    | [617287] KUSMUNDA OC EXPANSION PROJECT (SECL - CIL)                    | Chhattisgarh  | 11/2024 (11/2024)          | 03/2030 (-)              | 4516.88            | 4516.88           | 847.19           | 23.75%       |
| 39    | [617288] MANIKPUR OC EXPANSION PROJECT (SECL - CIL)                    | Chhattisgarh  | 01/2025 (01/2025)          | 03/2029 (-)              | 382.61             | 382.61            | 138.87           | 21.29%       |
| 40    | [619171] RPR FOR DURGAPUR OCP 10 MTY (SECL - CIL)                      | Chhattisgarh  | 09/2025 (09/2025)          | 03/2032 (-)              | 2415.91            | 2415.91           | 2.99             | 0.01%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 57**

| Sl.No | Project Name (Agency) [Code]                                           | State        | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|--------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 41    | [619172] MADANNAGAR OCP 12 MTY - MDO (SECL - CIL)                      | Chhattisgarh | 12/2024 (12/2024)          | 03/2033 (-)              | 1859.19            | 1859.19           | 0.45             | 0.0%         |
| 42    | [400018] HURA C OCP (Eastern Coal Fields Limited [ECL])                | Jharkhand    | 08/2022 (08/2022)          | 03/2029 (-)              | 859.41             | 859.41            | 455.95           | 63.3%        |
| 43    | [400073] KONAR EXPANSION OCP (CCL - CIL)                               | Jharkhand    | 01/2022 (01/2022)          | 03/2032 (-)              | 674.65             | 674.65            | 175.59           | 50.78%       |
| 44    | [400074] KARO EXPANSION OCP (CCL - CIL)                                | Jharkhand    | 01/2022 (01/2022)          | 03/2029 (-)              | 849.31             | 849.31            | 237.61           | 23.28%       |
| 45    | [400136] SANGHMITRA OC (CCL - CIL)                                     | Jharkhand    | 03/2024 (03/2024)          | 03/2032 (-)              | 2660.0             | 2660.0            | 17.03            | 16.77%       |
| 46    | [400138] CHANDRAGUPT OCP (CCL - CIL)                                   | Jharkhand    | 08/2020 (08/2020)          | 03/2032 (-)              | 973.5              | 973.5             | 772.12           | 25.11%       |
| 47    | [400139] KOTRE BASANTPUR PACHMO OCP (Ministry of Coal)                 | Jharkhand    | 08/2020 (08/2020)          | 03/2032 (-)              | 625.4              | 625.4             | 456.48           | 45.78%       |
| 48    | [400142] Pachwara South Coal Block (NLC India Limited)                 | Jharkhand    | 03/2016 (11/2019)          | 09/2028 (-)              | 2242.9             | 2242.9            | 1432.45          | 87.0%        |
| 49    | [400150] RPR MAGADH EXP OCP (Ministry of Coal)                         | Jharkhand    | 08/2020 (08/2020)          | 03/2028 (-)              | 6964.33            | 6964.33           | 2299.77          | 39.42%       |
| 50    | [400151] NORTH URIMARI EXPANSION OCP (Ministry of Coal)                | Jharkhand    | 07/2021 (07/2021)          | 03/2029 (-)              | 634.3              | 634.3             | 598.34           | 68.9%        |
| 51    | [400153] EPR ROHINI - KARKETTA OCP (Ministry of Coal)                  | Jharkhand    | 01/2021 (01/2021)          | 03/2028 (-)              | 995.57             | 995.57            | 85.34            | 24.02%       |
| 52    | [400154] EPR PUNDI OCP (Ministry of Coal)                              | Jharkhand    | 11/2020 (11/2020)          | 03/2027 (-)              | 639.6              | 639.6             | 14.78            | 11.24%       |
| 53    | [400155] EPR ASHOK OC (Ministry of Coal)                               | Jharkhand    | 05/2021 (05/2021)          | 03/2031 (-)              | 2821.07            | 2821.07           | 186.02           | 27.74%       |
| 54    | [400156] EPR AMRAPALI OCP (CCL - CIL)                                  | Jharkhand    | 02/2020 (02/2020)          | 03/2028 (-)              | 4983.57            | 4983.57           | 1838.82          | 43.69%       |
| 55    | [400160] RAJRAPPA RCE OCP (CCL - CIL)                                  | Jharkhand    | 12/2009 (12/2009)          | 03/2016 (03/2027)        | 510.85             | 510.85            | 488.71           | 75.61%       |
| 56    | [400172] CHITRA EAST OC (ECL - CIL)                                    | Jharkhand    | 08/2018 (08/2018)          | 03/2026 (03/2028)        | 513.99             | 513.99            | 276.0            | 53.03%       |
| 57    | [400352] JHARKHAND-LAIYO OCP (Ministry of Coal)                        | Jharkhand    | 08/2020 (08/2020)          | 03/2031 (-)              | 654.87             | 654.87            | 1.97             | 32.45%       |
| 58    | [400425] MOONIDIH XV SEAM UG (BCCL - CIL)                              | Jharkhand    | 08/2011 (08/2011)          | 03/2019 (09/2026)        | 1230.27            | 1230.27           | 800.25           | 84.02%       |
| 59    | [611864] AMALAGAMATED NTST KUJAMA OCP 8.5MTY (Bharat Coking Coal Limit | Jharkhand    | 01/2023 (01/2023)          | 03/2030 (-)              | 4011.85            | 4011.85           | 414.97           | 31.16%       |
| 60    | [613808] MURAIIDH UG PROJECT (BCCL - CIL)                              | Jharkhand    | 02/2011 (02/2011)          | 04/2014 (12/2026)        | 339.87             | 339.87            | 191.14           | 70.47%       |
| 61    | [615349] TAPIN SOUTH EXPN (CCL - CIL)                                  | Jharkhand    | 11/2020 (11/2020)          | 03/2028 (-)              | 230.41             | 230.41            | 22.02            | 23.67%       |
| 62    | [615822] SIRKA OC (CCL - CIL)                                          | Jharkhand    | 05/2020 (05/2020)          | 03/2028 (-)              | 183.18             | 183.18            | 89.92            | 56.47%       |
| 63    | [615843] TETARIAKHAR OC (CCL - CIL)                                    | Jharkhand    | 11/2019 (11/2019)          | 03/2025 (03/2027)        | 232.64             | 232.64            | 50.82            | 30.06%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 58**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 64    | [616225] CHUPERBHITA SIMLONG OCP MDO 6 (ECL - CIL)                    | Jharkhand      | 12/2023 (12/2023)          | 03/2037 (-)              | 979.08             | 979.08            | 0.0              | 0.05%        |
| 65    | [616236] JARANGDIH EXPN. OCP 1.5 MTY (CCL - CIL)                      | Jharkhand      | 02/2020 (02/2020)          | 03/2029 (-)              | 372.06             | 372.06            | 85.6             | 32.99%       |
| 66    | [616253] BLOCK E OCP (BCCL - CIL)                                     | Jharkhand      | 03/2024 (03/2024)          | 03/2029 (-)              | 5850.83            | 5850.83           | 20.32            | 4.18%        |
| 67    | [617416] Revised Jharia Master Plan for Dealing with Fire, Subsidence | Jharkhand      | 06/2025 (07/2025)          | 12/2028 (-)              | 5940.47            | 5940.47           | 520.75           | 34.0%        |
| 68    | [617764] North Dhadu Western Part OCP (NLC India Limited [NLCIL])     | Jharkhand      | 10/2023 (12/2023)          | 03/2029 (-)              | 1354.2             | 1354.2            | 233.77           | 40.0%        |
| 69    | [400148] AMADAND OCP[4.0MTY] (SECL - CIL)                             | Madhya Pradesh | 03/2016 (03/2016)          | 03/2021 (03/2027)        | 869.44             | 869.44            | 325.09           | 75.15%       |
| 70    | [400162] BLOCK B EXPANSION [3.5 TO 8.0 (NCL - CIL)                    | Madhya Pradesh | 07/2019 (07/2019)          | 03/2023 (03/2027)        | 998.71             | 998.71            | 545.34           | 51.31%       |
| 71    | [400321] NIGAH I EXPANSION [15 TO 25 MTP (NCL - CIL)                  | Madhya Pradesh | 11/2020 (11/2020)          | 03/2025 (03/2028)        | 1729.68            | 1729.68           | 985.35           | 53.73%       |
| 72    | [613802] KANCHAN OC EXP (SECL - CIL)                                  | Madhya Pradesh | 12/2014 (12/2014)          | 03/2026 (03/2028)        | 371.04             | 371.04            | 157.9            | 58.2%        |
| 73    | [613803] JHIRIA WEST OCP [1.5 MTY] (SECL - CIL)                       | Madhya Pradesh | 01/2024 (01/2024)          | 03/2029 (-)              | 366.94             | 366.94            | 37.19            | 41.29%       |
| 74    | [613804] RPR TAWA-III UG 0.84 MTY (WCL - CIL)                         | Madhya Pradesh | 12/2021 (12/2021)          | 03/2027 (-)              | 314.09             | 314.09            | 17.9             | 17.78%       |
| 75    | [615185] AMALGAMATED DHANKASA & JAMUNIA (WCL - CIL)                   | Madhya Pradesh | 09/2022 (09/2022)          | 03/2027 (-)              | 399.2              | 399.2             | 117.2            | 67.13%       |
| 76    | [615187] RPR OF VISHNUPURI UG TO OC (WCL - CIL)                       | Madhya Pradesh | 11/2022 (11/2022)          | 03/2029 (-)              | 220.62             | 220.62            | 0.0              | 11.2%        |
| 77    | [615194] URDHAN EXPANSION OC COST PLUS (WCL - CIL)                    | Madhya Pradesh | 07/2022 (01/2023)          | 03/2031 (-)              | 206.88             | 206.88            | 50.69            | 2.02%        |
| 78    | [615195] SHARDA UG MINE (WCL - CIL)                                   | Madhya Pradesh | 07/2022 (09/2023)          | 03/2028 (-)              | 166.25             | 166.25            | 5.93             | 9.39%        |
| 79    | [615206] GANDHIGRAM UG MINE (WCL - CIL)                               | Madhya Pradesh | 08/2019 (08/2019)          | 03/2026 (03/2027)        | 414.15             | 414.15            | 28.54            | 56.88%       |
| 80    | [619032] JAYANT EXPN. [20 TO 38 MTPA] (NCL - CIL)                     | Madhya Pradesh | 02/2025 (02/2025)          | 03/2032 (-)              | 25560.48           | 25560.48          | 333.3            | 2.1%         |
| 81    | [619053] RPR FOR RAMPUR BATURA OCP (SECL - CIL)                       | Madhya Pradesh | 05/2025 (05/2025)          | 03/2030 (-)              | 1604.69            | 1604.69           | 75.28            | 0.3%         |
| 82    | [400033] BHATADI EXPANSION OC (WCL - CIL)                             | Maharashtra    | 02/2020 (05/2022)          | 03/2028 (-)              | 580.61             | 580.61            | 112.17           | 34.25%       |
| 83    | [400177] AMALGAMATED YEKONA I & YEKONA (WCL - CIL)                    | Maharashtra    | 08/2015 (08/2015)          | 03/2025 (03/2027)        | 727.28             | 727.28            | 564.25           | 80.77%       |
| 84    | [400178] DINESH[MAKARDHOKRA-III] OC (WCL - CIL)                       | Maharashtra    | 02/2020 (02/2020)          | 03/2027 (-)              | 822.88             | 822.88            | 792.0            | 40.63%       |
| 85    | [400353] DHUPTALA OC [SASTI UG TO OC ] (WCL - CIL)                    | Maharashtra    | 02/2019 (10/2021)          | 03/2028 (-)              | 711.01             | 711.01            | 174.66           | 19.02%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 59**

| Sl.No | Project Name (Agency) [Code]                        | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 86    | [615184] SAONER UG MINE -1 EXPANSION 1. (WCL - CIL) | Maharashtra     | 01/2022 (01/2022)          | 03/2028 (-)              | 228.64             | 228.64            | 157.01           | 69.33%       |
| 87    | [615186] SASTI EXPANSION OPENCAST (WCL - CIL)       | Maharashtra     | 08/2020 (08/2020)          | 03/2026 (03/2027)        | 319.04             | 319.04            | 155.37           | 32.21%       |
| 88    | [615188] NEW MAJRI UG TO OC 3 MTY COST (WCL - CIL)  | Maharashtra     | 05/2019 (09/2022)          | 03/2027 (-)              | 402.27             | 402.27            | 67.81            | 24.17%       |
| 89    | [615189] MAKARDHOKRA EXPN OC 4.9 MTY (WCL - CIL)    | Maharashtra     | 06/2022 (06/2022)          | 03/2026 (03/2027)        | 361.87             | 361.87            | 104.17           | 12.2%        |
| 90    | [615190] SINGHORI DEEP OC MIN 2.0 MTY (WCL - CIL)   | Maharashtra     | 05/2022 (05/2022)          | 03/2029 (-)              | 335.75             | 335.75            | 53.94            | 9.64%        |
| 91    | [615192] GOKUL EXTENSION OC MINE (WCL - CIL)        | Maharashtra     | 04/2021 (04/2021)          | 03/2026 (03/2027)        | 309.58             | 309.58            | 62.31            | 8.44%        |
| 92    | [615199] KOLGAON EXPANSION DEEP OC MINE (WCL - CIL) | Maharashtra     | 01/2023 (09/2023)          | 03/2027 (-)              | 198.71             | 198.71            | 25.08            | 3.93%        |
| 93    | [615330] BALLARPUR NORTH WEST OC MINE (WCL - CIL)   | Maharashtra     | 12/2022 (12/2022)          | 03/2029 (-)              | 360.81             | 360.81            | 26.97            | 5.35%        |
| 94    | [615331] GADEGAON OC 3 MTY (WCL - CIL)              | Maharashtra     | 10/2023 (10/2023)          | 03/2030 (-)              | 497.41             | 497.41            | 95.69            | 2.19%        |
| 95    | [615914] GHONSA EXPANSION DEEP OC MINE (WCL - CIL)  | Maharashtra     | 03/2021 (04/2021)          | 03/2029 (-)              | 184.71             | 184.71            | 15.72            | 12.98%       |
| 96    | [615916] AMLG GAURI PAUNI EXPANSION OC (WCL - CIL)  | Maharashtra     | 04/2024 (04/2024)          | 03/2030 (-)              | 1225.21            | 1225.21           | 92.02            | 4.21%        |
| 97    | [615917] GAURIDEEP/GAURI CENTRAL OCP 7. (WCL - CIL) | Maharashtra     | 08/2023 (06/2024)          | 03/2030 (-)              | 973.07             | 973.07            | 1.55             | 2.31%        |
| 98    | [615918] RPR OF BHANEGAON OC (WCL - CIL)            | Maharashtra     | 02/2017 (09/2022)          | 03/2028 (-)              | 405.2              | 405.2             | 43.16            | 16.06%       |
| 99    | [615919] N. EXTN. MUNGOLI NIRGUDA D OCP (WCL - CIL) | Maharashtra     | 06/2024 (06/2024)          | 03/2029 (-)              | 1024.91            | 1024.91           | 218.26           | 27.92%       |
| 100   | [615982] NILJAI EXPANSION DEEP OCP (WCL - CIL)      | Maharashtra     | 08/2016 (08/2016)          | 03/2022 (03/2027)        | 319.75             | 319.75            | 196.82           | 79.83%       |
| 101   | [616044] UKNI DEEP OC MINE -COST PLUS (WCL - CIL)   | Maharashtra     | 11/2018 (01/2019)          | 03/2021 (03/2027)        | 237.06             | 237.06            | 168.91           | 94.57%       |
| 102   | [616050] AMALGAMATED INDER-KAMPTEE DEEP (WCL - CIL) | Maharashtra     | 09/2018 (09/2018)          | 03/2024 (03/2027)        | 235.9              | 235.9             | 128.49           | 98.97%       |
| 103   | [616223] ADASA UG TO OC MINE (WCL - CIL)            | Maharashtra     | 11/2018 (11/2018)          | 03/2024 (03/2027)        | 316.0              | 316.0             | 209.29           | 86.49%       |
| 104   | [616229] AMAL GONDEGAON GHATROHANA EXPN (WCL - CIL) | Maharashtra     | 09/2024 (09/2024)          | 03/2029 (-)              | 668.54             | 668.54            | 2.95             | 2.55%        |
| 105   | [617233] WAGHODA UG MINE [1.02 MTY] (WCL - CIL)     | Maharashtra     | 01/2024 (01/2025)          | 03/2030 (-)              | 379.3              | 379.3             | 0.0              | 0.11%        |
| 106   | [617278] KOLARPIMPRI EXPANSION OC [2.5 (WCL - CIL)  | Maharashtra     | 06/2024 (02/2025)          | 03/2030 (-)              | 630.37             | 630.37            | 0.61             | 0.4%         |
| 107   | [619055] SAONER-III EXPN UG MINE 1.54 (WCL - CIL)   | Maharashtra     | 08/2025 (08/2025)          | 03/2032 (-)              | 444.42             | 444.42            | 0.0              | 0.0%         |
| 108   | [400369] BINA KAKRI AMALGAMATION EXPANS (NCL - CIL) | Multi-States (M | 08/2020 (08/2020)          | 03/2024 (03/2027)        | 836.42             | 836.42            | 917.1            | 92.05%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 60**

| Sl.No | Project Name (Agency) [Code]                                            | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 109   | [615183] KHADIA EXPANSION [10 TO 16 MTP (NCL - CIL)                     | Multi-States (M | 06/2021 (06/2021)          | 03/2025 (03/2027)        | 491.67             | 491.67            | 379.69           | 57.12%       |
| 110   | [400165] SUBHADRA OCP (MCL - CIL)                                       | Odisha          | 05/2021 (05/2021)          | 04/2032 (-)              | 1693.81            | 1693.81           | 1332.87          | 46.57%       |
| 111   | [400166] SIARMAL OCP (Mahanadi Coalfields Limited [MCL])                | Odisha          | 02/2021 (02/2021)          | 03/2029 (-)              | 5194.95            | 5194.95           | 3543.45          | 61.04%       |
| 112   | [400183] BALARAM EXPANSION OCP (Mahanadi Coalfields Limited [MCL])      | Odisha          | 08/2020 (08/2020)          | 03/2029 (-)              | 3504.21            | 3504.21           | 963.81           | 62.06%       |
| 113   | [400185] GOPALJI KANIHA OCP [10 TO 30 M (MCL - CIL)                     | Odisha          | 04/2022 (04/2022)          | 03/2030 (-)              | 8416.19            | 6107.87           | 1777.54          | 35.8%        |
| 114   | [400187] INTEGRATED LAKHANPUR-BELPAHAR- (MCL - CIL)                     | Odisha          | 05/2018 (05/2018)          | 03/2027 (-)              | 2434.75            | 2434.75           | 2133.7           | 82.9%        |
| 115   | [400392] BHARATPUR RE-ORGANIZATION OCP (MCL - CIL)                      | Odisha          | 11/2018 (11/2018)          | 03/2029 (-)              | 2838.86            | 2838.86           | 1716.58          | 53.54%       |
| 116   | [615857] Naini Coal Mine (Singareni Collieries Company Limited [SCCL])  | Odisha          | 03/2020 (03/2020)          | 03/2026 (-)              | 494.3              | 494.3             | 491.33           | 80.0%        |
| 117   | [616226] INTEGRATED KULDA GARJANBAHAL O (MCL - CIL)                     | Odisha          | 04/2023 (04/2023)          | 03/2033 (-)              | 3563.5             | 3563.5            | 692.76           | 10.43%       |
| 118   | [616231] BHUBANESWARI EXPN OCP 50 MTY (MCL - CIL)                       | Odisha          | 03/2024 (03/2024)          | 03/2033 (-)              | 5366.27            | 5366.27           | 477.73           | 34.03%       |
| 119   | [616232] HINGULA II OC EXPN PH III 15 M (MCL - CIL)                     | Odisha          | 11/2022 (11/2022)          | 03/2029 (-)              | 1561.85            | 1561.85           | 284.22           | 33.55%       |
| 120   | [616233] BALABHADRA OCP (MCL - CIL)                                     | Odisha          | 04/2023 (04/2023)          | 03/2030 (-)              | 978.44             | 978.44            | 461.54           | 18.93%       |
| 121   | [618982] Talabira II & III OCP - FMC (NLC India Limited [NLCIL])        | Odisha          | 10/2022 (05/2023)          | 06/2026 (12/2026)        | 522.45             | 522.45            | 334.44           | 74.8%        |
| 122   | [615818] Jawahar Khani Open Cast Mine (Singareni Collieries Company Li  | Telangana       | 12/2021 (12/2021)          | 03/2025 (03/2027)        | 297.88             | 297.88            | 50.39            | 20.0%        |
| 123   | [615858] Kalyanikhani Opencast Project (Singareni Collieries Company L  | Telangana       | 03/2016 (05/2017)          | 03/2026 (-)              | 384.32             | 384.32            | 304.39           | 77.0%        |
| 124   | [615860] Godavarikhani Coal Mine - 5 (Singareni Collieries Company Lim  | Telangana       | 07/2019 (05/2019)          | 03/2025 (03/2026)        | 607.04             | 607.04            | 201.0            | 71.0%        |
| 125   | [615861] Indaram Opencast Project (Singareni Collieries Company Limite  | Telangana       | 08/2017 (12/2022)          | 03/2025 (03/2026)        | 424.81             | 424.81            | 408.69           | 81.0%        |
| 126   | [615862] Goleti Opencast Mine (Singareni Collieries Company Limited [S  | Telangana       | 07/2021 (08/2021)          | 03/2026 (-)              | 345.6              | 345.6             | 111.94           | 33.0%        |
| 127   | [615863] Venkatesh Khani Coal Mine (Singareni Collieries Company Limit  | Telangana       | 10/2020 (06/2020)          | 03/2026 (-)              | 484.5              | 484.5             | 477.14           | 97.0%        |
| 128   | [615865] Kakatiyakhani OC - 2 Project (Singareni Collieries Company Li  | Telangana       | 08/2017 (09/2017)          | 03/2025 (03/2026)        | 442.42             | 442.42            | 253.41           | 64.0%        |
| 129   | [400173] MOHANPUR EXPANSION OC - PHASE I (Eastern Coal Fields Limited [ | West Bengal     | 11/2020 (11/2020)          | 03/2026 (03/2030)        | 888.99             | 888.99            | 153.96           | 31.52%       |
| 130   | [400180] BONJEMEHARI EXPANSION OCP (Eastern Coal Fields Limited [ECL])  | West Bengal     | 08/2021 (08/2021)          | 03/2026 (03/2030)        | 570.11             | 570.11            | 98.58            | 17.13%       |
| 131   | [400181] NAKRAKONDA KUMARDIH- B OCP (ECL - CIL)                         | West Bengal     | 08/2018 (08/2018)          | 03/2029 (-)              | 502.68             | 502.67            | 88.9             | 28.58%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 61**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 132   | [400186] TILABONI UG (ECL - CIL)                                       | West Bengal     | 01/2023 (01/2023)          | 03/2029 (-)              | 749.08             | 749.07            | 53.97            | 12.14%       |
| 133   | [400312] JHANJRA EXPANSION UG (Eastern Coal Fields Limited [ECL])      | West Bengal     | 04/2020 (04/2020)          | 03/2029 (-)              | 1210.12            | 1210.12           | 633.57           | 52.04%       |
| 134   | [400315] SONEPUR BAZARI EXPANSION OCP [ (Eastern Coal Fields Limited [ | West Bengal     | 07/2021 (07/2021)          | 03/2029 (-)              | 5365.88            | 5365.88           | 697.64           | 18.5%        |
| 135   | [612816] ITAPARA OCP (Eastern Coal Fields Limited [ECL])               | West Bengal     | 12/2023 (12/2023)          | 03/2030 (-)              | 929.1              | 929.1             | 132.43           | 8.41%        |
| 136   | [613793] SHYAMSUNDARPUR UG INCLUDING SA (ECL - CIL)                    | West Bengal     | 04/2020 (04/2020)          | 03/2026 (03/2028)        | 483.65             | 483.65            | 96.8             | 16.79%       |
| 137   | [613794] PARASEA-BELBAID UG PROJECT (ECL - CIL)                        | West Bengal     | 01/2023 (01/2023)          | 03/2028 (-)              | 389.1              | 389.1             | 132.48           | 22.26%       |
| 138   | [616230] PARASCOLE JAMBAD OCP (ECL - CIL)                              | West Bengal     | 11/2024 (11/2024)          | 03/2037 (-)              | 1193.55            | 1193.55           | 11.81            | 0.23%        |
| 139   | [617299] 50 MW Wind Power Project (NLC India Limited)                  | Gujarat         | 07/2022 (01/2024)          | 06/2025 (12/2026)        | 383.84             | 383.84            | 333.34           | 52.0%        |
| 140   | [617730] 600 MW Khavda Solar Power Project (NLC India Limited [NLCIL]) | Gujarat         | 08/2023 (06/2024)          | 06/2026 (12/2026)        | 3335.85            | 3335.85           | 2122.95          | 62.0%        |
| 141   | [618991] 200 MW SPP part of 510 MW CPSU scheme (NLC India Limited [NLC | Gujarat         | 07/2022 (03/2024)          | 12/2026 (-)              | 1221.41            | 1221.41           | 71.51            | 0.0%         |
| 142   | [618992] 100 MW SPP part of SECI 150 MW Hybrid (NLC India Limited [NLC | Gujarat         | 07/2022 (04/2024)          | 12/2026 (-)              | 480.68             | 480.68            | 2.75             | 1.2%         |
| 143   | [400231] NLC Talabira Thermal Power Project (NLC India Limited)        | Odisha          | 01/2017 (01/2024)          | 03/2030 (-)              | 27212.96           | 27212.96          | 3574.21          | 4.1%         |
| 144   | [618981] 810 MW Solar Power Project - Rajasthan (NLC India Limited [NL | Rajasthan       | 10/2024 (09/2025)          | 03/2028 (-)              | 4147.07            | 4147.07           | 249.95           | 0.0%         |
| 145   | [400203] Dharamjaigarh-Korba (Railway)                                 | Chhattisgarh    | 05/2018 (03/2017)          | 12/2026 (08/2026)        | 1686.22            | 2438.53           | 792.73           | 43.7%        |
| 146   | [400416] Shivpur-Kathautia New Rail [BG] Line [49 km] [Package II of   | Jharkhand       | 02/2018 (05/2022)          | 06/2025 (06/2027)        | 1799.64            | 2564.34           | 1784.77          | 72.0%        |
| 147   | [400192] Tubed Coal Mine (Damodar Valley Corporation)                  | Jharkhand       | 07/2016 (10/2016)          | 05/2026 (12/2026)        | 1581.0             | 1581.0            | 624.86           | 37.0%        |
| 148   | [603293] Badam Coal Mining project of NTPC (National Thermal Power Cor | Jharkhand       | 02/2019 (09/2019)          | 12/2056 (04/2027)        | 502.0              | 784.0             | 438.57           | 67.86%       |
| 149   | [602182] Dibang Multipurpose Project (National Hydroelectric Power Cor | Arunachal Prade | 02/2023 (02/2023)          | 02/2032 (02/2032)        | 31876.39           | 31876.39          | 4921.36          | 17.93%       |
| 150   | [611698] 240MW Heo HE Project (North Eastern Electric Power Corporatio | Arunachal Prade | 12/2024 (05/2025)          | 07/2029 (-)              | 1938.85            | 1938.85           | 106.28           | 6.58%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 62**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 151   | [611699] 186 MW Tato-I H E Project (North Eastern Electric Power Corpo | Arunachal Prade | 12/2024 (05/2025)          | 07/2029 (-)              | 1750.07            | 1750.07           | 79.45            | 5.6%         |
| 152   | [611716] 700 MW Tato-II HE Project (North Eastern Electric Power Corpo | Arunachal Prade | 09/2025 (09/2025)          | 09/2031 (-)              | 8146.21            | 8146.21           | 253.97           | 6.59%        |
| 153   | [619311] Kalai-II Hydro Electric Project [1200 MW] (THDC India Limited | Arunachal Prade | 04/2026 (04/2026)          | 10/2032 (-)              | 14105.83           | 14105.83          | 189.68           | 0.0%         |
| 154   | [602579] Buxar Thermal Power Project [1320 MW] (Satluj Jal Vidyut Niga | Bihar           | 03/2019 (06/2019)          | 01/2024 (05/2026)        | 10439.09           | 13756.56          | 13731.77         | 95.01%       |
| 155   | [619051] Nabinagar Super Thermal Power Project, Stage-II [3x800 MW] (N | Bihar           | 11/2024 (03/2025)          | 07/2030 (07/2030)        | 29948.0            | 29948.0           | 3422.25          | 15.0%        |
| 156   | [611930] Lara Super Thermal Power Project Stage-II [2 x 800 MW] (Natio | Chhattisgarh    | 08/2023 (08/2023)          | 06/2028 (11/2028)        | 15530.0            | 16106.0           | 5472.13          | 33.5%        |
| 157   | [617188] Sipat Super Thermal Power Project, Stage-III [1x800 MW] (Nati | Chhattisgarh    | 09/2024 (09/2024)          | 09/2029 (11/2029)        | 9791.0             | 9791.0            | 1910.55          | 22.31%       |
| 158   | [709747] Bagodara Solar Power Project (Satluj Jal Vidyut Nigam [SJVN]  | Gujarat         | 03/2021 (05/2021)          | 12/2025 (12/2025)        | 339.35             | 339.35            | 370.0            | 51.86%       |
| 159   | [602582] Dhaulasidh Hydro Electric Project [66 MW] (Satluj Jal Vidyut  | Himachal Prades | 10/2020 (05/2021)          | 11/2025 (03/2027)        | 687.97             | 1763.31           | 1275.68          | 80.69%       |
| 160   | [602593] Luhri Stage-I Hydro Electric Project [210 MW] (Satluj Jal Vid | Himachal Prades | 11/2020 (11/2020)          | 01/2026 (05/2030)        | 1810.56            | 4345.31           | 1980.59          | 52.13%       |
| 161   | [611586] Sunni Dam Hydro Electric Project [382 MW] (Satluj Jal Vidyut  | Himachal Prades | 01/2023 (01/2023)          | 04/2028 (12/2029)        | 2614.51            | 4555.49           | 1152.21          | 34.66%       |
| 162   | [602525] Pakal Dul [Drangdhuran] Hydroelectric Project, 1000 MW (Natio | Jammu and Kashm | 10/2014 (02/2018)          | 04/2020 (12/2026)        | 8112.12            | 12728.0           | 9313.54          | 82.05%       |
| 163   | [602532] Kiru HE Project (National Hydroelectric Power Corporation Lim | Jammu and Kashm | 03/2019 (02/2020)          | 09/2023 (12/2026)        | 4287.59            | 5409.0            | 3948.67          | 87.0%        |
| 164   | [602535] Ratle HE Project - 850 MW, Ratle Hydroelectric Power Corpora  | Jammu and Kashm | 02/2021 (01/2022)          | 02/2026 (11/2028)        | 5281.94            | 5281.94           | 1645.11          | 31.53%       |
| 165   | [605155] Kwar HE Project (National Hydroelectric Power Corporation Lim | Jammu and Kashm | 05/2022 (11/2022)          | 11/2026 (03/2028)        | 4526.12            | 4526.12           | 1701.47          | 36.52%       |
| 166   | [400261] Patratu Thermal Power Station Expansion Project Phase-I [3x8  | Jharkhand       | 11/2017 (11/2017)          | 03/2023 (04/2027)        | 18668.0            | 20302.0           | 19735.72         | 92.0%        |
| 167   | [611509] Koderma Thermal Power Station Phase II [2X800 MW] At Koderma  | Jharkhand       | 04/2023 (11/2024)          | 07/2029 (-)              | 14358.0            | 14358.0           | 2229.31          | 14.3%        |
| 168   | [618976] Gadawara Super Thermal Power Project, Stage-II [2x800 MW] (N  | Madhya Pradesh  | 11/2024 (05/2025)          | 03/2030 (03/2030)        | 20446.0            | 20446.0           | 2329.76          | 11.5%        |
| 169   | [602096] Subansiri Lower HE Project [2000 MW] (National Hydroelectric  | Multi-States (A | 09/2003 (01/2005)          | 09/2010 (03/2027)        | 6285.33            | 26075.54          | 26448.07         | 97.98%       |
| 170   | [602961] Talcher Thermal Power Station Stage III [2 x 660 MW] Expansi  | Odisha          | 08/2022 (09/2022)          | 05/2027 (05/2028)        | 11843.75           | 12543.0           | 7031.31          | 55.0%        |
| 171   | [619056] Darlipali Super Thermal Power Project, Stage-II [1x800 MW] (N | Odisha          | 11/2025 (11/2025)          | 01/2031 (05/2031)        | 11131.0            | 11131.0           | 566.2            | 2.7%         |
| 172   | [602181] TEESTA-VI HE PROJECT, SIKKIM [500 MW], executed by LANCO TEE  | Sikkim          | 03/2019 (03/2020)          | 03/2024 (09/2029)        | 5748.04            | 5748.04           | 4572.68          | 73.78%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 63**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 173   | [605156] Rangit-IV HE Project [120 MW] executed by Jal Power Corporat  | Sikkim          | 03/2021 (08/2021)          | 05/2024 (11/2026)        | 938.29             | 1828.11           | 1718.16          | 97.56%       |
| 174   | [619341] Telangana Super Thermal Power Project , Stage-II [3 x 800 MW  | Telangana       | 03/2026 (03/2026)          | 01/2032 (-)              | 29344.85           | 29344.85          | 732.96           | 0.97%        |
| 175   | [298178] Meja Thermal Power Project, Stage-II , (3x800 MW) (National T | Uttar Pradesh   | 06/2026 (06/2026)          | 12/2032 (-)              | 38358.0            | 38358.0           | 1002.73          | 0.02%        |
| 176   | [612142] Singrauli Super Thermal Power Project, Stage-III [2x800 MW] ( | Uttar Pradesh   | 03/2024 (03/2024)          | 02/2030 (04/2030)        | 17195.0            | 17195.0           | 3840.48          | 25.0%        |
| 177   | [602185] Tapovan-Vishnugad HEP [4x130 MW] (National Thermal Power Corp | Uttarakhand     | 11/2006 (11/2006)          | 03/2013 (07/2029)        | 2978.0             | 10907.3           | 7827.81          | 76.07%       |
| 178   | [602195] Vishnugad Pipalkoti Hydro Electric Project [444 MW] (THDC Ind | Uttarakhand     | 08/2008 (01/2014)          | 12/2022 (06/2028)        | 3860.35            | 6405.08           | 5832.69          | 81.5%        |
| 179   | [400062] Raghunathpur Thermal Power Station Phase II [2X660 MW] at Ra  | West Bengal     | 01/2023 (02/2025)          | 08/2029 (-)              | 17673.0            | 17673.0           | 2268.62          | 13.0%        |
| 180   | [602184] Rammam-III HEPP [3x40 MW] (National Thermal Power Corporation | West Bengal     | 09/2014 (09/2014)          | 09/2019 (09/2029)        | 1381.84            | 2865.56           | 1690.73          | 57.86%       |
| 181   | [602538] Installation of FGD for 4x210 & 2x250 MW MTPS U 1-6 (Damodar  | West Bengal     | 06/2019 (02/2021)          | 01/2024 (09/2026)        | 1037.0             | 1106.0            | 1143.06          | 97.0%        |
| 182   | [617183] Transmission system strengthening at Kurnool- III PS for int  | Andhra Pradesh  | 03/2025 (03/2025)          | 12/2027 (-)              | 2886.0             | 2886.0            | 894.66           | 43.89%       |
| 183   | [617375] North Eastern Region Expansion Scheme-XXIII [NERES-XXIII] (Po | Arunachal Prade | 08/2025 (08/2025)          | 02/2028 (-)              | 209.38             | 209.38            | 3.14             | 3.89%        |
| 184   | [615336] Transmission system for evacuation of Power from REZ in Raja  | Delhi           | 11/2023 (10/2024)          | 02/2026 (12/2026)        | 284.0              | 284.0             | 90.88            | 45.94%       |
| 185   | [612139] Transmission system for Evacuation of Additional 7 GW RE pow  | Gujarat         | 12/2023 (12/2023)          | 12/2025 (12/2026)        | 4231.0             | 4231.0            | 3175.79          | 72.12%       |
| 186   | [612855] Transmission System for Evacuation of Power from Potential E  | Gujarat         | 05/2024 (05/2024)          | 05/2026 (09/2026)        | 697.0              | 697.0             | 592.45           | 82.0%        |
| 187   | [615342] Augmentation of Transformation Capacity at jam Khambhaliya P  | Gujarat         | 10/2024 (10/2024)          | 07/2026 (04/2027)        | 329.0              | 329.0             | 72.38            | 33.0%        |
| 188   | [615343] Provision of Dynamic Reactive Compensation at Khavda pooling  | Gujarat         | 11/2024 (11/2024)          | 11/2026 (-)              | 501.0              | 501.0             | 26.45            | 8.67%        |
| 189   | [615345] Transmission System for Evacuation of Power from Potential R  | Gujarat         | 10/2024 (10/2024)          | 10/2026 (10/2027)        | 4766.0             | 4766.0            | 2144.7           | 38.26%       |
| 190   | [617069] Augmentation of Transformation Capacity at KPS1 [GIS] and KP  | Gujarat         | 02/2025 (02/2025)          | 02/2027 (-)              | 466.0              | 466.0             | 154.9            | 37.0%        |
| 191   | [617182] Augmentation of Banaskantha [Raghnesda] PS [GIS] [POWERGRID   | Gujarat         | 03/2025 (03/2025)          | 03/2027 (-)              | 172.0              | 172.0             | 61.92            | 42.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 64**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 192   | [617391] Augmentation of Transformation Capacity at Bhuj-II PS [GIS] ( | Gujarat         | 02/2025 (02/2025)          | 11/2026 (06/2027)        | 488.29             | 488.29            | 14.64            | 7.2%         |
| 193   | [617405] Jamnagar Transmission Limited (Adani Transmission Limited)    | Gujarat         | 10/2024 (10/2024)          | 10/2026 (09/2027)        | 4000.0             | 4000.0            | 698.0            | 24.0%        |
| 194   | [617801] Provision of ICT Augmentation & Bus Reactor at Bhuj-II PS (Po | Gujarat         | 03/2025 (03/2025)          | 12/2026 (06/2027)        | 581.74             | 581.74            | 17.45            | 7.2%         |
| 195   | [619026] KPSIII HVDC Transmission Limited (Adani Transmission Limited) | Gujarat         | 12/2025 (12/2025)          | 12/2029 (-)              | 19000.0            | 19000.0           | 20.0             | 1.0%         |
| 196   | [619029] Transmission System for Reliable Power Supply to Dholera (Pow | Gujarat         | 09/2024 (09/2024)          | 03/2026 (12/2026)        | 319.42             | 319.42            | 70.27            | 35.2%        |
| 197   | [619049] Khavda IVA Power Transmission Limited (Adani Transmission Lim | Gujarat         | 08/2024 (08/2024)          | 08/2026 (03/2027)        | 4500.0             | 4500.0            | 2772.7           | 70.0%        |
| 198   | [617179] Transmission Scheme for evacuation of Power from Ratle HEP [  | Jammu and Kashm | 07/2024 (07/2024)          | 07/2026 (06/2027)        | 218.6              | 218.6             | 3.72             | 1.7%         |
| 199   | [617326] Implementation of Transmission Systems in the State of Jhark  | Jharkhand       | 02/2012 (02/2012)          | 03/2026 (06/2027)        | 1842.25            | 1842.25           | 1648.05          | 96.4%        |
| 200   | [612140] Transmission Scheme for Integration of Renewable Energy Zone  | Karnataka       | 12/2023 (12/2023)          | 12/2025 (09/2026)        | 4445.0             | 4445.0            | 4089.4           | 95.95%       |
| 201   | [616672] System Strengthening at Koppal-II and GadagII for integratio  | Karnataka       | 01/2025 (01/2025)          | 06/2027 (-)              | 1354.0             | 1354.0            | 338.5            | 38.07%       |
| 202   | [617068] Augmentation of Transformation Capacity by 3x500 MVA, 400/22  | Karnataka       | 02/2025 (02/2025)          | 06/2027 (-)              | 288.0              | 288.0             | 28.8             | 18.75%       |
| 203   | [617184] Transmission Scheme for integration of Davanagere/ Chitradur  | Karnataka       | 03/2025 (03/2025)          | 09/2027 (-)              | 3453.0             | 3453.0            | 552.48           | 23.01%       |
| 204   | [617803] Transmission System Strengthening at Davanagere for Integrat  | Karnataka       | 09/2025 (09/2025)          | 09/2027 (-)              | 379.0              | 379.0             | 17.06            | 2.5%         |
| 205   | [619228] Transmission System Strengthening for integration of additio  | Karnataka       | 02/2026 (02/2026)          | 02/2028 (-)              | 1111.0             | 1111.0            | 22.22            | 1.0%         |
| 206   | [619028] Augmentation of 1x500 MVA 400/220kV ICT [3rd] at Thrissur VS  | Kerala          | 08/2025 (08/2025)          | 08/2027 (12/2027)        | 173.14             | 173.14            | 2.08             | 1.5%         |
| 207   | [615344] Transmission System for Evacuation of Power from Rajasthan R  | Madhya Pradesh  | 10/2024 (10/2024)          | 10/2026 (06/2027)        | 3674.0             | 3674.0            | 1673.14          | 47.9%        |
| 208   | [615346] Transmission System for Evacuation of Power from Rajasthan R  | Madhya Pradesh  | 08/2024 (08/2024)          | 08/2026 (02/2027)        | 2708.0             | 2708.0            | 1624.8           | 72.39%       |
| 209   | [617272] Implementation of LILO of both circuits of 400KV vindhyachal  | Madhya Pradesh  | 06/2024 (06/2024)          | 12/2026 (-)              | 370.0              | 370.0             | 148.0            | 55.26%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 65**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 210   | [617279] Transmission System for evacuation of power from Mahan Energ  | Madhya Pradesh   | 06/2025 (06/2025)          | 12/2027 (-)              | 558.0              | 558.0             | 180.9            | 18.47%       |
| 211   | [617802] Augmentation of Transformation Capacity and Implementation o  | Madhya Pradesh   | 10/2025 (10/2025)          | 03/2028 (-)              | 319.0              | 319.0             | 17.23            | 4.8%         |
| 212   | [619024] Mahan Transmission Limited (Adani Transmission Limited)       | Madhya Pradesh   | 03/2025 (03/2025)          | 04/2027 (-)              | 3125.32            | 3125.32           | 542.79           | 30.0%        |
| 213   | [619027] WRNES Talegaon Power Transmission Limited (Adani Transmission | Maharashtra      | 05/2025 (05/2025)          | 01/2028 (-)              | 2000.0             | 2000.0            | 25.0             | 5.0%         |
| 214   | [619227] Network Expansion Scheme in Maharashtra for removal of Trans  | Maharashtra      | 03/2026 (03/2026)          | 03/2028 (-)              | 1420.0             | 1420.0            | 38.9             | 3.92%        |
| 215   | [617185] Transmission System for Integration of Kurnool-IV REZ Phase-  | Multi-States (A) | 03/2025 (03/2025)          | 03/2027 (09/2027)        | 5550.0             | 5550.0            | 1776.0           | 28.77%       |
| 216   | [617806] Transmission System for Integration of Ananthapur 2 REZ Phas  | Multi-States (A) | 08/2024 (03/2025)          | 03/2027 (-)              | 4535.99            | 4535.99           | 1207.57          | 64.0%        |
| 217   | [619030] Inter-Regional Strengthening between SR Grid and ER Grid (Pow | Multi-States (A) | 02/2026 (02/2026)          | 08/2028 (-)              | 2722.5             | 2722.5            | 190.57           | 3.0%         |
| 218   | [602223] Comprehensive Scheme for Strengthening of Transmission and D  | Multi-States (A) | 10/2014 (10/2014)          | 12/2018 (03/2027)        | 4754.42            | 9129.32           | 8141.52          | 83.9%        |
| 219   | [607709] NORTH EASTERN REGION POWER SYSTEM IMPROVEMENT PROJECT [NERPS  | Multi-States (A) | 12/2014 (03/2016)          | 12/2018 (03/2027)        | 5111.33            | 6700.0            | 5577.75          | 99.2%        |
| 220   | [617271] Eastern Region Expansion Scheme-43 [ERES-43] (Power Grid Corp | Multi-States (B) | 09/2024 (09/2024)          | 03/2026 (09/2026)        | 342.69             | 342.69            | 143.93           | 29.75%       |
| 221   | [617807] Inter-regional [NR-WR] Transmission System strengthening to   | Multi-States (B) | 10/2025 (10/2025)          | 10/2027 (-)              | 2368.0             | 2368.0            | 157.94           | 6.38%        |
| 222   | [617270] Eastern Region Expansion Scheme-44 [ERES-44] (Power Grid Corp | Multi-States (B) | 11/2024 (11/2024)          | 05/2026 (09/2027)        | 408.94             | 408.94            | 6.13             | 1.5%         |
| 223   | [612132] Transmission Scheme for Evacuation of power from REZ in Raja  | Multi-States (D) | 02/2024 (02/2024)          | 08/2025 (03/2027)        | 2423.0             | 2423.0            | 2229.16          | 92.47%       |
| 224   | [611735] Transmission system for evacuation of power from REZ in Raja  | Multi-States (D) | 12/2022 (12/2022)          | 03/2025 (12/2026)        | 331.0              | 331.0             | 235.01           | 68.9%        |
| 225   | [615347] TRANSMISSION SYSTEM FOR EVACUATION OF POWER FROM POTENTIAL R  | Multi-States (G) | 11/2024 (11/2024)          | 05/2029 (-)              | 24819.0            | 24819.0           | 2978.28          | 18.56%       |
| 226   | [615339] Transmission system for evacuation of power from Rajasthan R  | Multi-States (H) | 11/2024 (11/2024)          | 11/2026 (04/2027)        | 5969.0             | 5969.0            | 1969.77          | 33.3%        |
| 227   | [615340] TRANSMISSION SYSTEM FOR EVACUATION OF POWER FROM RAJASTHAN R  | Multi-States (H) | 11/2024 (11/2024)          | 11/2026 (03/2027)        | 5357.0             | 5357.0            | 1921.02          | 36.53%       |
| 228   | [617808] Inter-Regional Strengthening between SR Grid and WR Grid (Pow | Multi-States (K) | 10/2025 (10/2025)          | 10/2027 (-)              | 1007.0             | 1007.0            | 50.35            | 3.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 66**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 229   | [612138] Transmission Scheme for Solar Energy Zone in Bidar [2500 MW]  | Multi-States (K) | 02/2024 (02/2024)          | 02/2026 (08/2026)        | 1368.0             | 1368.0            | 1258.56          | 96.84%       |
| 230   | [615333] Transmission System for Evacuation of Power from Rajasthan R  | Multi-States (M) | 08/2024 (08/2024)          | 08/2026 (12/2026)        | 2227.0             | 2227.0            | 1113.5           | 49.31%       |
| 231   | [615334] Transmission System for Evacuation of Power from Rajasthan R  | Multi-States (M) | 08/2024 (08/2024)          | 08/2026 (04/2027)        | 3251.0             | 3251.0            | 2048.13          | 46.87%       |
| 232   | [617186] Rajasthan REZ Ph-V [Part-1- 4 GW] [Sirohi/Nagaur] Complex [R  | Multi-States (M) | 03/2025 (03/2025)          | 03/2027 (06/2027)        | 5028.0             | 5028.0            | 1508.4           | 34.03%       |
| 233   | [619025] RAJASTHAN PART I POWER TRANSMISSION LIMITED (Adani Transmissi | Multi-States (M) | 01/2025 (01/2025)          | 07/2029 (-)              | 25000.0            | 25000.0           | 735.05           | 10.0%        |
| 234   | [612133] Transmission System for Evacuation of power from Rajasthan R  | Multi-States (R) | 12/2023 (12/2023)          | 12/2025 (04/2027)        | 3271.0             | 3271.0            | 2731.29          | 73.45%       |
| 235   | [616670] Transmission System for evacuation of Power from Rajasthan R  | Multi-States (R) | 12/2024 (12/2024)          | 12/2026 (06/2027)        | 5846.0             | 5846.0            | 1953.73          | 40.71%       |
| 236   | [611949] Transmission system for evacuation of power from REZ in Raja  | Rajasthan        | 10/2023 (10/2023)          | 04/2025 (08/2026)        | 1160.0             | 1160.0            | 1148.4           | 99.87%       |
| 237   | [612134] Transmission System for Evacuation of power from Rajasthan R  | Rajasthan        | 12/2023 (12/2023)          | 12/2025 (04/2027)        | 4741.0             | 4741.0            | 3887.62          | 79.39%       |
| 238   | [615332] Transmission System for Evacuation of Power from Rajasthan R  | Rajasthan        | 08/2024 (08/2024)          | 08/2026 (03/2027)        | 3279.0             | 3279.0            | 1901.82          | 56.15%       |
| 239   | [615335] Transmission System Strengthening for Interconnections of Bh  | Rajasthan        | 08/2024 (08/2024)          | 08/2026 (03/2027)        | 1382.0             | 1382.0            | 628.81           | 57.31%       |
| 240   | [615337] Additional Transmission System for evacuation of Power from   | Rajasthan        | 08/2024 (08/2024)          | 02/2026 (09/2026)        | 369.0              | 369.0             | 258.3            | 87.1%        |
| 241   | [615338] TRANSMISSION SYSTEM FOR EVACUATION OF POWER FROM RAJASTHAN R  | Rajasthan        | 11/2024 (11/2024)          | 11/2026 (06/2027)        | 2735.0             | 2735.0            | 1121.35          | 47.28%       |
| 242   | [617181] Augmentation at Fatehgarh-II PS, Fatehgarh-IV PS [Section-II  | Rajasthan        | 03/2025 (03/2025)          | 12/2026 (06/2027)        | 404.0              | 404.0             | 32.32            | 17.2%        |
| 243   | [616671] Transmission System under ISTS for evacuation of Power from   | Tamil Nadu       | 01/2025 (01/2025)          | 12/2026 (03/2027)        | 548.0              | 548.0             | 208.24           | 23.78%       |
| 244   | [617269] Transmission System for Strengthening to facilitate evacuati  | Uttar Pradesh    | 12/2024 (12/2024)          | 06/2026 (12/2026)        | 212.81             | 212.81            | 12.76            | 12.07%       |

Table 6: All Ongoing Projects JULY 2026 — Page 67

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 245   | [617412] Construction of One Tower of Office Complex and another Towe  | Telangana       | 03/2024 (11/2024)          | 09/2027 (-)              | 644.0              | 644.0             | 188.69           | 26.0%        |
| 246   | [707229] Integrated Command control Center [ICCC] - Construction and   | Andaman & Nicob | 07/2021 (11/2021)          | 05/2023 (10/2025)        | 209.88             | 230.0             | 37.35            | 97.0%        |
| 247   | [400188] Redevelopment of Seven General Pool Residential Accommodatio  | Delhi           | 07/2016 (05/2018)          | 12/2025 (12/2025)        | 32850.0            | 32841.0           | 14370.45         | 46.7%        |
| 248   | [701719] Rehabilitation in Junavadaj Area Smart City Project (ministry | Gujarat         | 02/2016 (06/2016)          | 07/2022 (07/2026)        | 539.0              | 539.0             | 623.44           | 98.5%        |
| 249   | [701766] Green Building Development Project (ministry of housing and u | Uttarakhand     | 11/2019 (08/2019)          | 11/2023 (12/2026)        | 150.97             | 206.0             | 59.51            | 40.3%        |
| 250   | [702627] Patna Metro Rail Project (Patna Metro Rail Corporation Ltd. [ | Bihar           | 02/2019 (02/2019)          | 02/2024 (06/2027)        | 13365.77           | 13365.77          | 5198.09          | 50.05%       |
| 251   | [617207] Delhi Metro Rail Phase-IV [2 Corridors] (Delhi Metro Rail Cor | Delhi           | 03/2024 (03/2024)          | 03/2029 (-)              | 8399.81            | 8399.81           | 183.23           | 4.31%        |
| 252   | [619031] Delhi Metro Rail Phase V A (Delhi Metro Rail Corporation Limi | Delhi           | 01/2026 (01/2026)          | 12/2028 (-)              | 12014.91           | 12014.91          | 264.98           | 5.65%        |
| 253   | [702632] DMRTS Phase - IV [3 Priority Corridors] (Delhi Metro Rail Cor | Delhi           | 07/2019 (07/2019)          | 03/2025 (12/2026)        | 24948.65           | 24948.65          | 21420.76         | 83.46%       |
| 254   | [702630] Surat Metro Rail Project (Gujarat Metro Rail Corporation Limi | Gujarat         | 03/2019 (03/2019)          | 03/2024 (03/2027)        | 12020.32           | 12020.32          | 9332.21          | 81.9%        |
| 255   | [619022] Metro connectivity from Millennium City Centre to Cyber City  | Haryana         | 07/2023 (08/2024)          | 07/2027 (-)              | 5452.72            | 5452.72           | 193.32           | 10.05%       |
| 256   | [612878] Bangalore Metro Rail Project - PHASE-3 (Bengaluru Metro Rail) | Karnataka       | 09/2024 (06/2026)          | 05/2031 (-)              | 15611.0            | 15611.0           | 0.0              | 3.8%         |
| 257   | [702635] Construction of Bangalore Metro Rail Project Phase 2. (Bengal | Karnataka       | 02/2014 (02/2016)          | 03/2021 (09/2026)        | 26405.14           | 30695.12          | 29834.97         | 95.8%        |
| 258   | [702665] Construction Bangalore Metro Rail Project Phase-2A & 2B (Beng | Karnataka       | 06/2021 (01/2019)          | 06/2026 (06/2026)        | 14788.1            | 14788.1           | 10878.48         | 67.5%        |
| 259   | [702664] Kochi Metro Rail Phase 2 Development Project (CSPCC Projects) | Kerala          | 11/2022 (11/2022)          | 11/2026 (11/2026)        | 1957.05            | 1957.05           | 816.8            | 41.2%        |
| 260   | [702625] Bhopal Metro Rail Project (Madhya Pradesh Metro Rail Co Limit | Madhya Pradesh  | 11/2018 (11/2018)          | 11/2022 (06/2028)        | 6941.4             | 6941.4            | 4498.76          | 62.7%        |
| 261   | [702626] Indore Metro Rail Project (Madhya Pradesh Metro Rail Co Limit | Madhya Pradesh  | 11/2018 (11/2018)          | 11/2022 (12/2028)        | 7500.8             | 7500.8            | 5093.95          | 65.48%       |
| 262   | [617225] PCMC To Nigdi- Extension Of North South Corridor Of Phase-1 ( | Maharashtra     | 10/2023 (10/2023)          | 01/2027 (-)              | 910.18             | 960.18            | 322.59           | 49.12%       |
| 263   | [617226] Pune Metro Phase-1 Extension line towards south from Swargat  | Maharashtra     | 09/2024 (09/2024)          | 03/2029 (-)              | 2954.53            | 2954.53           | 190.07           | 9.04%        |

Table 6: All Ongoing Projects JULY 2026 — Page 68

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 264   | [617327] Thane Integral Ring Metro Rail Project (Maharashtra Metro Rai | Maharashtra     | 09/2024 (09/2024)          | 09/2029 (-)              | 12200.1            | 12200.1           | 101.17           | 10.04%       |
| 265   | [618971] Pune Metro Rail Project Phase-2 Corridor 2A Vanaz to Chandan  | Maharashtra     | 07/2025 (07/2025)          | 07/2029 (-)              | 3626.24            | 3626.24           | 16.17            | 2.4%         |
| 266   | [618985] Pune Metro Rail Project Phase-2 Line-4 Kharadi to Khadakwasl  | Maharashtra     | 12/2025 (12/2025)          | 12/2030 (-)              | 9857.85            | 9857.85           | 8.62             | 1.51%        |
| 267   | [701745] New Suburba Station Development Project (ministry of housing  | Maharashtra     | 04/2018 (03/2019)          | 07/2022 (-)              | 262.76             | 262.76            | 163.21           | 48.0%        |
| 268   | [701991] Kalyan Station Precinct Imporvement Project (ministry of hous | Maharashtra     | 04/2018 (07/2020)          | 07/2023 (06/2026)        | 600.0              | 723.7             | 530.04           | 85.0%        |
| 269   | [702637] Mumbai Metro Line 3 (Mumbai Metro Rail Corporation Limited [M | Maharashtra     | 07/2013 (06/2016)          | 03/2023 (08/2025)        | 23136.0            | 37276.0           | 35959.97         | 99.21%       |
| 270   | [702658] Nagpur Metro Rail Phase II Development Project (Maharashtra M | Maharashtra     | 12/2022 (12/2022)          | 12/2027 (-)              | 6708.0             | 6708.0            | 2161.73          | 42.11%       |
| 271   | [617206] Delhi Metro Rail Phase-IV [Rithala - Kundli Corridor] (Delhi  | Multi-States (D | 01/2025 (01/2025)          | 01/2029 (-)              | 6230.99            | 6230.99           | 800.48           | 5.36%        |
| 272   | [245986] Jaipur Metro Rail Project Phase 2 (Prahlapura to Todi Mod) (  | Rajasthan       | 04/2026 (04/2026)          | 10/2031 (-)              | 13037.66           | 13037.66          | 1.79             | 1.79%        |
| 273   | [612066] Rajasthan Metro Rail Project Phase 1C from Badi Chaupar to T  | Rajasthan       | 10/2025 (09/2023)          | 04/2027 (-)              | 980.08             | 980.08            | 103.03           | 0.0%         |
| 274   | [612068] Jaipur Metro Phase 1D Project from Mansarovar to Ajmer Road   | Rajasthan       | 05/2026 (12/2023)          | 03/2026 (-)              | 204.81             | 204.81            | 23.34            | 12.48%       |
| 275   | [702668] Chennai Metro Rail Phase-II Development Project (Chennai Metr | Tamil Nadu      | 10/2024 (11/2020)          | 08/2029 (-)              | 63246.0            | 63246.0           | 34698.0          | 55.73%       |
| 276   | [616221] Extension of Aqua Line Metro Corridor from Noida Sector-142   | Uttar Pradesh   | 03/2026 (03/2026)          | 03/2030 (-)              | 2254.35            | 2254.35           | 0.0              | 0.0%         |
| 277   | [619052] LUCKNOW METRO RAIL PROJECT PHASE-1B EAST WEST CORRIDOR (Uttar | Uttar Pradesh   | 09/2025 (05/2026)          | 04/2031 (-)              | 5801.05            | 5801.05           | 0.05             | 2.0%         |
| 278   | [702628] Kanpur Metro Rail Project (Uttar Pradesh metro rail corporati | Uttar Pradesh   | 05/2019 (11/2019)          | 05/2024 (03/2027)        | 11076.48           | 11076.48          | 9463.15          | 83.0%        |
| 279   | [702629] Agra Metro Rail Project (Uttar Pradesh metro rail corporation | Uttar Pradesh   | 05/2019 (12/2020)          | 05/2024 (06/2027)        | 8379.62            | 8379.62           | 6368.28          | 73.0%        |
| 280   | [702674] ESR - 8 nos., distribution system - 216 Km, new house servic  | Andhra Pradesh  | 02/2017 (07/2018)          | 03/2023 (08/2026)        | 172.22             | 172.22            | 88.86            | 82.0%        |
| 281   | [702699] Muzaffarpur Storm Water Drainage Phase-I Project (Ministry of | Bihar           | 11/2016 (02/2019)          | 10/2023 (06/2026)        | 158.78             | 158.78            | 135.72           | 85.0%        |
| 282   | [702734] Sewerage Management Scheme Part-3 Implementation (Ministry of | Haryana         | 03/2017 (11/2017)          | 09/2023 (09/2026)        | 278.01             | 278.01            | 228.49           | 88.0%        |
| 283   | [702741] Dhanbad Water Supply Infrastructure Project (Ministry of Hous | Jharkhand       | 02/2017 (12/2018)          | 03/2023 (06/2026)        | 216.55             | 216.55            | 129.16           | 76.0%        |
| 284   | [702742] SAAP-3 Water Supply Infrastructure SAAP-3 Project (Ministry o | Jharkhand       | 02/2017 (12/2018)          | 10/2023 (06/2026)        | 159.31             | 159.31            | 87.5             | 67.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 69**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 285   | [702746] Augmentation and Strengthening of Urban Water Supply Phase 1  | Jharkhand       | 02/2017 (12/2018)          | 03/2023 (06/2026)        | 278.28             | 278.28            | 186.5            | 81.0%        |
| 286   | [702760] Belgavi Improvement in Sewerage System Project (Ministry of H | Karnataka       | 12/2015 (10/2016)          | 07/2023 (06/2026)        | 162.73             | 162.73            | 79.5             | 80.0%        |
| 287   | [702793] Indore Water Supply Infrastructure Project (Ministry of Housi | Madhya Pradesh  | 12/2016 (11/2017)          | 03/2023 (06/2026)        | 287.17             | 287.17            | 252.5            | 99.0%        |
| 288   | [702808] Satna Sewerage Management and Treatment Infrastructure Proje  | Madhya Pradesh  | 11/2015 (12/2016)          | 03/2024 (08/2026)        | 191.56             | 215.89            | 200.32           | 96.0%        |
| 289   | [702810] Singrauli Sewerage Management and Treatment Infrastructure P  | Madhya Pradesh  | 05/2016 (11/2017)          | 03/2023 (06/2026)        | 402.01             | 438.1             | 371.17           | 90.0%        |
| 290   | [702833] Kalyan-Dombivali Water Supply Infrastructure Project (Ministr | Maharashtra     | 07/2016 (09/2019)          | 10/2023 (08/2026)        | 194.2              | 194.2             | 136.56           | 75.0%        |
| 291   | [703021] Jalandhar Water Supply Infrastructure Project (Ministry of Ho | Punjab          | 11/2016 (08/2020)          | 08/2023 (08/2026)        | 258.53             | 266.64            | 161.02           | 90.0%        |
| 292   | [703057] Patiala Water Supply Infrastructure Part-2 Project (Ministry  | Punjab          | 11/2016 (08/2020)          | 10/2023 (08/2026)        | 287.0              | 287.0             | 213.64           | 99.0%        |
| 293   | [702949] Jhansi Water Supply Infrastructure Phase-II Project (Ministry | Uttar Pradesh   | 03/2017 (06/2019)          | 07/2023 (08/2026)        | 561.74             | 561.74            | 506.52           | 95.0%        |
| 294   | [702958] Lucknow Sewerage Management Infrastructure Project (Ministry  | Uttar Pradesh   | 09/2016 (05/2019)          | 03/2023 (08/2026)        | 142.46             | 173.21            | 152.65           | 95.0%        |
| 295   | [617280] Construction of Basement + Ground Floor+ 10 Storeyed buildin  | West Bengal     | 04/2019 (02/2020)          | 08/2026 (-)              | 255.37             | 255.37            | 98.94            | 64.0%        |
| 296   | [400426] Expansion of Malanjkhand Copper Project (Hindustan Copper Lim | Madhya Pradesh  | 09/2011 (04/2015)          | 04/2020 (03/2029)        | 1856.36            | 3800.0            | 1018.09          | 28.0%        |
| 297   | [400141] Expansion of Alumina Refinery Plant with addition of 5th Str  | Odisha          | 04/2017 (04/2017)          | 12/2022 (06/2026)        | 4103.0             | 5677.4            | 5023.49          | 95.64%       |
| 298   | [400299] Pottangi Bauxite Mines Project (National Aluminium Company Li | Odisha          | 05/2018 (05/2018)          | 03/2025 (11/2026)        | 1381.0             | 1960.77           | 770.37           | 52.4%        |
| 299   | [709831] SOURCING OF BAUXITE ARRANGEMENT FOR 5TH STREAM ALUMINA REFIN  | Odisha          | 11/2017 (11/2019)          | 05/2025 (06/2026)        | 483.0              | 483.0             | 453.89           | 93.18%       |
| 300   | [709832] 25.5 MW WIND POWER PROJECT AT KAYATHAR IN TAMILNADU (National | Tamil Nadu      | 09/2017 (12/2017)          | 03/2025 (03/2026)        | 166.0              | 166.0             | 135.0            | 70.0%        |
| 301   | [613008] Construction of Permanent Campus of Central Tribal Universit  | Andhra Pradesh  | 09/2019 (12/2023)          | 06/2027 (-)              | 305.0              | 305.0             | 67.73            | 44.5%        |
| 302   | [612898] Construction of Permanent Campus of National Institute of Te  | Arunachal Prade | 09/2009 (03/2013)          | 08/2026 (08/2024)        | 592.61             | 592.61            | 551.3            | 80.0%        |
| 303   | [606112] Tezpur University Projects (Tezpur University)                | Assam           | 05/2019 (06/2021)          | 11/2023 (12/2025)        | 153.71             | 153.71            | 266.14           | 97.98%       |

Table 6: All Ongoing Projects JULY 2026 — Page 70

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 304   | [606013] Additional Campus of NITPatna (NIT Patna)                     | Bihar           | 07/2022 (08/2022)          | 07/2024 (01/2026)        | 499.21             | 499.21            | 449.96           | 98.6%        |
| 305   | [617877] Phase B Construction of Permanent Campus of IIT Bhilai (India | Chhattisgarh    | 05/2025 (01/2026)          | 10/2028 (-)              | 1188.97            | 1188.97           | 1.92             | 0.0%         |
| 306   | [612851] Phase 1B - Construction of Academic Block, Hostel, Residenti  | Delhi           | 09/2009 (11/2022)          | 09/2025 (01/2026)        | 333.49             | 336.42            | 336.42           | 100.0%       |
| 307   | [616886] Delhi University Eastern Campus at Surajmal Vihar (Delhi Univ | Delhi           | 09/2024 (03/2025)          | 10/2026 (-)              | 373.0              | 373.0             | 31.53            | 14.0%        |
| 308   | [612916] Construction of permanent campus of Central University of Gu  | Gujarat         | 12/2020 (02/2021)          | 03/2025 (03/2026)        | 490.63             | 490.63            | 342.26           | 86.0%        |
| 309   | [602099] Establishment of Permanent campus Phase 1 of IIM Sirmaur (Ind | Himachal Prades | 09/2018 (08/2020)          | 10/2023 (08/2026)        | 392.51             | 454.78            | 339.65           | 98.6%        |
| 310   | [612128] Hostel blocks & dining hall block (Indian Institute of Techno | Himachal Prades | 03/2023 (03/2024)          | 03/2026 (09/2026)        | 166.66             | 166.66            | 138.26           | 93.0%        |
| 311   | [612894] Construction of Permanent Campus of Central University of Hi  | Himachal Prades | 03/2021 (08/2022)          | 11/2024 (03/2026)        | 251.98             | 300.45            | 223.6            | 86.0%        |
| 312   | [602098] Construction of Permanent Campus for IIM Jammu Phase-1 at Ja  | Jammu and Kashm | 03/2019 (10/2020)          | 06/2023 (11/2025)        | 424.93             | 500.91            | 484.52           | 96.0%        |
| 313   | [606431] CONSTRUCTION OF PERMANENT CAMPUS FOR IIT PALAKKAD UNDER PHAS  | Kerala          | 07/2017 (03/2020)          | 06/2022 (06/2026)        | 1006.45            | 1217.4            | 686.2            | 86.5%        |
| 314   | [617878] Phase B of Construction of Permanent Campus of IIT Palakkad ( | Kerala          | 05/2025 (01/2026)          | 10/2028 (-)              | 1527.0             | 1527.0            | 9.8              | 0.0%         |
| 315   | [611957] Phase III A works at IIT Indore [03 Hostels, 01 Studio Apart  | Madhya Pradesh  | 12/2023 (04/2024)          | 02/2027 (-)              | 496.28             | 496.28            | 97.35            | 67.5%        |
| 316   | [612895] Construction and Developement of National Institute of Techn  | Meghalaya       | 09/2009 (09/2014)          | 03/2022 (10/2026)        | 494.52             | 429.7             | 377.82           | 97.5%        |
| 317   | [612876] Construction of Permanent Campus for NIT Mizoram at Lengpui,  | Mizoram         | 09/2009 (06/2014)          | 12/2029 (03/2022)        | 474.23             | 474.23            | 167.55           | 4.0%         |
| 318   | [613013] Establishment of NIT Nagaland (NIT Nagaland)                  | Nagaland        | 09/2009 (12/2014)          | 12/2025 (-)              | 275.63             | 275.63            | 263.25           | 98.0%        |
| 319   | [610315] IISER BERHAMPUR (Indian Institutes of Science Education and R | Odisha          | 10/2018 (09/2019)          | 03/2021 (06/2026)        | 1229.32            | 843.09            | 874.09           | 98.5%        |
| 320   | [611961] Construction of IIT Bhubaneswar -Phase III (Indian Institute  | Odisha          | 02/2024 (05/2024)          | 11/2026 (-)              | 454.27             | 454.27            | 102.15           | 10.45%       |
| 321   | [619033] 1000 seater Boys hostel, 500 seater Girls hostel, 1.5 MLD Se  | Odisha          | 09/2023 (01/2024)          | 06/2026 (08/2027)        | 198.97             | 198.97            | 53.01            | 50.0%        |
| 322   | [612877] Establishment of NIT Puducherry Permanent Campus [Phase-I an  | Puducherry      | 09/2009 (07/2013)          | 12/2024 (05/2026)        | 618.34             | 544.34            | 543.74           | 99.5%        |
| 323   | [605292] Construction of Permanent Campus of Indian Institute of Mana  | Punjab          | 10/2019 (07/2020)          | 06/2023 (11/2026)        | 348.31             | 386.86            | 293.24           | 91.7%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 71**

| Sl.No | Project Name (Agency) [Code]                                           | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 324   | [617221] Construction of Girls Hostel 400 seater, Boys Hostel 600 sea  | Punjab        | 08/2024 (04/2025)          | 10/2027 (-)              | 210.99             | 210.99            | 99.02            | 58.0%        |
| 325   | [609736] Construction of Sikkim University Campus Phase-I Package-II   | Sikkim        | 08/2020 (01/2022)          | 01/2025 (10/2026)        | 314.06             | 340.55            | 292.0            | 96.5%        |
| 326   | [612883] Establishment of Permanent Campus of NIT Sikkim at Khamdong-  | Sikkim        | 02/2024 (03/2024)          | 02/2028 (12/2026)        | 685.76             | 610.76            | 283.56           | 38.0%        |
| 327   | [609996] Construction of Precast housing and hostels at IIT Hyderabad  | Telangana     | 09/2022 (11/2022)          | 10/2024 (01/2026)        | 262.0              | 262.0             | 223.65           | 90.39%       |
| 328   | [606479] Banaras Hindu University [ Kayakalp of Institute of Medical   | Uttar Pradesh | 06/2020 (06/2020)          | 09/2022 (07/2027)        | 246.0              | 246.0             | 212.35           | 99.1%        |
| 329   | [611963] Construction & Development of Infrastructural Facilities in   | Uttarakhand   | 06/2020 (04/2024)          | 09/2027 (-)              | 650.85             | 650.85            | 401.56           | 63.0%        |
| 330   | [609019] HEFA projects on development of student hostels, playgrounds  | West Bengal   | 06/2018 (04/2019)          | 03/2023 (12/2026)        | 500.0              | 442.0             | 418.86           | 97.0%        |
| 331   | [400081] National Sports University [NSU], Imphal [Manipur] Departmen  | Manipur       | 06/2022 (01/2022)          | 08/2024 (08/2026)        | 906.47             | 611.74            | 577.32           | 97.5%        |
| 332   | [709754] Construction of LPG Facilities at Kamardanga, Assam (Hindusta | Assam         | 03/2023 (03/2023)          | 07/2027 (-)              | 156.36             | 156.36            | 114.1            | 83.8%        |
| 333   | [709755] Setting up of new rail fed POL facility at Kamardanga, Assam  | Assam         | 03/2023 (03/2023)          | 07/2027 (-)              | 384.04             | 384.04            | 250.07           | 87.5%        |
| 334   | [617839] Capacity Augmentation of Kandla LPG Import Terminal [KLIT] f  | Gujarat       | 05/2023 (05/2023)          | 07/2026 (-)              | 356.86             | 304.4             | 168.04           | 68.0%        |
| 335   | [604833] Andheri Residential Towers, Mumbai (Indian Oil Corporation Li | Maharashtra   | 06/2017 (06/2017)          | 05/2025 (06/2027)        | 281.35             | 389.67            | 281.24           | 86.0%        |
| 336   | [619313] Setting up of 50 MW [plus/minus 5 percent] Wind Power Plant   | Maharashtra   | 05/2023 (05/2023)          | 04/2027 (-)              | 483.14             | 483.14            | 380.62           | 77.9%        |
| 337   | [617829] LPG Bottling Plant at Mualkhang (Indian Oil Corporation Limit | Mizoram       | 07/2024 (07/2024)          | 10/2028 (03/2028)        | 225.71             | 225.71            | 32.45            | 34.0%        |
| 338   | [709759] Petrochemical evacuation marketing terminal at Barmer, Rajas  | Rajasthan     | 12/2023 (12/2023)          | 12/2026 (-)              | 461.05             | 461.05            | 252.18           | 97.5%        |
| 339   | [400043] Laying of POL Pipelines in Common Corridor for proposed gras  | Tamil Nadu    | 01/2022 (01/2022)          | 05/2026 (03/2027)        | 829.0              | 829.0             | 382.47           | 81.0%        |
| 340   | [400301] Multi Product Pipeline from Irugur to Devangonhi (Ministryof  | Tamil Nadu    | 11/2012 (11/2012)          | 02/2017 (09/2026)        | 678.0              | 1732.0            | 1206.36          | 86.4%        |
| 341   | [400012] Kandla Gorakhpur LPG Pipeline (Indian Oil Corporation Limited | Uttar Pradesh | 12/2018 (12/2018)          | 12/2021 (10/2026)        | 10088.0            | 10088.0           | 8504.21          | 96.0%        |
| 342   | [604852] Grass-root Terminal at Mirzapur, Uttar Pradesh (Indian Oil Co | Uttar Pradesh | 09/2022 (09/2022)          | 11/2026 (-)              | 980.45             | 980.45            | 308.35           | 77.2%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 72**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 343   | [701349] Paradip-Numaligarh Crude Oil Pipeline [PNCPL] & Crude Oil Im  | West Bengal    | 01/2019 (01/2019)          | 07/2024 (10/2026)        | 10228.0            | 12407.0           | 11168.49         | 93.2%        |
| 344   | [400120] KG-DWN-98/2 Cluster - II Development Project - NELP Block (O  | Andhra Pradesh | 03/2016 (03/2016)          | 06/2020 (09/2026)        | 34012.0            | 34012.0           | 33192.0          | 96.9%        |
| 345   | [619226] Provision of four bitumen tanks with capacity of 5 TMT each   | Andhra Pradesh | 09/2025 (09/2025)          | 03/2028 (-)              | 258.34             | 258.34            | 8.67             | 20.2%        |
| 346   | [709752] HP-COAT [Crude to Olefins and Aromatics Technology] demo uni  | Andhra Pradesh | 09/2021 (09/2021)          | 06/2024 (02/2027)        | 160.0              | 220.0             | 158.94           | 94.0%        |
| 347   | [604791] Numaligarh Refinery Expansion Project (Numaligarh Refinery Li | Assam          | 07/2020 (07/2020)          | 07/2024 (03/2027)        | 12366.0            | 25313.0           | 20411.19         | 87.0%        |
| 348   | [604863] Development of Surface Facilities for production and evacuat  | Assam          | 01/2018 (01/2018)          | 02/2020 (12/2026)        | 682.9              | 726.93            | 601.12           | 94.4%        |
| 349   | [616858] Construction of Field Gas Gathering Station at Baghjan area   | Assam          | 12/2020 (12/2020)          | 03/2024 (11/2026)        | 430.76             | 430.76            | 348.65           | 95.9%        |
| 350   | [617827] Pipeline Rehabilitation Project, Phase-II (Oil India Limited) | Assam          | 12/2024 (12/2024)          | 12/2029 (-)              | 680.0              | 680.0             | 13.53            | 29.0%        |
| 351   | [617836] Coke Drum Structure Package (Numaligarh Refinery Limited)     | Assam          | 12/2022 (12/2022)          | 12/2025 (-)              | 635.28             | 635.28            | 464.46           | 72.0%        |
| 352   | [619316] Group Gathering Station, Lakwagaon (Oil India Limited)        | Assam          | 10/2025 (10/2025)          | 10/2027 (-)              | 495.59             | 495.59            | 20.04            | 7.8%         |
| 353   | [709776] Augmentation/Revamping of Facilities at existing Guwahati Te  | Assam          | 04/2022 (04/2022)          | 09/2026 (-)              | 277.0              | 323.09            | 236.16           | 84.3%        |
| 354   | [709779] Capacity Expansion of Digboi Refinery from 0.65 to 1.0 MMTPA  | Assam          | 06/2022 (06/2022)          | 03/2026 (07/2027)        | 768.0              | 740.0             | 250.84           | 60.1%        |
| 355   | [709847] Pipeline Network Project Rudrasagar (Oil and Natural Gas Corp | Assam          | 01/2023 (01/2023)          | 04/2026 (04/2027)        | 481.03             | 481.03            | 238.83           | 55.4%        |
| 356   | [709850] Borholla GGS Life Extension Project [BLEP] (Oil and Natural G | Assam          | 09/2023 (09/2023)          | 05/2026 (03/2027)        | 198.7              | 198.7             | 110.99           | 63.5%        |
| 357   | [709864] DCU Revamp Project (Numaligarh Refinery Limited)              | Assam          | 08/2021 (08/2021)          | 07/2024 (03/2027)        | 370.0              | 370.0             | 310.38           | 80.5%        |
| 358   | [709865] Power Recovery Turbine [PRT] in PFCCU unit as an Energy Cons  | Assam          | 04/2023 (04/2023)          | 12/2024 (12/2026)        | 293.5              | 293.5             | 81.84            | 99.0%        |
| 359   | [617304] Setting up of LPG Plant with Rail Unloading Facility at Hath  | Bihar          | 10/2023 (10/2023)          | 03/2027 (-)              | 340.15             | 340.15            | 186.21           | 56.0%        |
| 360   | [701324] Barauni Refinery Capacity Expansion from 6.0 to 9.0 MMTPA (In | Bihar          | 01/2020 (01/2020)          | 04/2023 (12/2026)        | 14810.0            | 16724.0           | 13089.84         | 91.8%        |
| 361   | [709777] Installation of Bitumen Manufacturing Unit along with allied  | Bihar          | 01/2022 (01/2022)          | 04/2025 (06/2027)        | 389.35             | 410.3             | 124.57           | 66.3%        |
| 362   | [709792] City Gas Distribution Projects at Darbhanga, Madhubani, Supa  | Bihar          | 12/2022 (12/2022)          | 03/2030 (-)              | 3638.0             | 3638.0            | 493.91           | 33.6%        |

Table 6: All Ongoing Projects JULY 2026 — Page 73

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 363   | [709793] City Gas Distribution Projects at Gopalganj, Siwan, West Cha  | Bihar           | 12/2022 (12/2022)          | 06/2030 (-)              | 3919.0             | 3919.0            | 527.15           | 30.3%        |
| 364   | [617819] City Gas Distribution [CGD] Project in Kondagaon, Bastar, Su  | Chhattisgarh    | 06/2022 (06/2022)          | 06/2030 (-)              | 557.04             | 557.04            | 11.63            | 2.2%         |
| 365   | [400087] Redevelopment of Sobhasan Complex (Oil and Natural Gas Corpor | Gujarat         | 08/2021 (08/2021)          | 03/2027 (-)              | 885.63             | 1347.61           | 1062.32          | 95.6%        |
| 366   | [400167] Redevelopment of Santhal Field [Onshore-Mehsana Asset] (Oil a | Gujarat         | 02/2017 (02/2017)          | 03/2026 (12/2026)        | 1162.56            | 1162.56           | 1127.73          | 96.8%        |
| 367   | [400169] Redevelopment of Linch Field (Oil and Natural Gas Corporation | Gujarat         | 04/2021 (04/2021)          | 03/2025 (10/2026)        | 631.03             | 845.42            | 622.24           | 93.7%        |
| 368   | [701329] Petrochemical and Lube Integration Project at Gujarat Refine  | Gujarat         | 09/2020 (09/2020)          | 08/2024 (11/2026)        | 18936.0            | 17825.0           | 13901.13         | 89.6%        |
| 369   | [709778] Installation of new Biturox Unit along with allied facilitie  | Gujarat         | 01/2022 (01/2022)          | 08/2025 (12/2026)        | 328.29             | 344.36            | 218.17           | 87.7%        |
| 370   | [709838] Commercial Polymer Flooding Project in Bechraji field (Oil an | Gujarat         | 01/2022 (01/2022)          | 11/2024 (05/2027)        | 621.4              | 739.02            | 280.45           | 50.0%        |
| 371   | [709840] Restoration of Gas Terminal, Phase-I [Part-A], Hazira (Oil an | Gujarat         | 05/2022 (05/2022)          | 02/2025 (-)              | 249.43             | 249.43            | 219.56           | 97.6%        |
| 372   | [709841] Old Pipe Line Replacement [OPRP] Group-A (Oil and Natural Gas | Gujarat         | 07/2021 (07/2021)          | 07/2025 (11/2026)        | 173.03             | 169.84            | 168.22           | 94.6%        |
| 373   | [709842] Kalol Redevelopment Project, Ahmedabad Asset (Oil and Natural | Gujarat         | 08/2022 (08/2022)          | 03/2027 (-)              | 1487.41            | 1487.41           | 946.45           | 66.0%        |
| 374   | [709845] Revamping of SV Stations, Gas Terminal & Kribhco Terminal (Oi | Gujarat         | 11/2022 (11/2022)          | 08/2026 (-)              | 837.34             | 1119.86           | 469.99           | 70.9%        |
| 375   | [604853] Indian Oil Technology Development and Deployment Centre at R  | Haryana         | 06/2019 (06/2019)          | 12/2022 (07/2027)        | 2281.94            | 3200.0            | 1922.03          | 65.4%        |
| 376   | [611917] Poly Butadiene Rubber plant at Panipat (Indian Oil Corporatio | Haryana         | 03/2022 (03/2022)          | 03/2025 (12/2026)        | 1459.0             | 2531.44           | 1560.24          | 90.1%        |
| 377   | [701289] Capacity Expansion of Panipat Refinery from 15 to 25 MMTPA (I | Haryana         | 02/2021 (02/2021)          | 09/2024 (12/2026)        | 34627.0            | 36225.0           | 28007.35         | 94.3%        |
| 378   | [709783] Installation of Multiple Effect Evaporator [MEE] for ETP-1,   | Haryana         | 12/2020 (12/2020)          | 06/2023 (10/2026)        | 165.13             | 247.69            | 193.38           | 92.5%        |
| 379   | [709773] City Gas Distribution Project at Jammu, Udhampur, Reasi, Sam  | Jammu and Kashm | 03/2022 (03/2022)          | 09/2034 (-)              | 538.0              | 538.0             | 4.45             | 0.6%         |
| 380   | [610984] Development of Jharia CBM Block [Phase-1] (Oil and Natural Ga | Jharkhand       | 11/2019 (11/2019)          | 01/2024 (09/2026)        | 431.0              | 431.0             | 267.74           | 66.2%        |
| 381   | [709785] Laying of Natural Gas Pipeline from Hazaribagh to Ranchi [HR  | Jharkhand       | 02/2023 (02/2023)          | 02/2026 (03/2027)        | 202.07             | 202.07            | 65.98            | 58.4%        |
| 382   | [612790] Power System Upgradation Project (Mangalore Refinery and Petr | Karnataka       | 10/2023 (10/2023)          | 11/2025 (09/2026)        | 385.0              | 385.0             | 271.36           | 90.4%        |
| 383   | [616879] Demo Bio-ATF Project (Mangalore Refinery and Petrochemicals L | Karnataka       | 03/2024 (03/2024)          | 01/2027 (-)              | 364.0              | 364.0             | 91.39            | 54.8%        |
| 384   | [701338] City Gas Distribution Maharashtra Natural Gas Limited (Gas Au | Karnataka       | 01/2006 (01/2006)          | 06/2031 (-)              | 5535.0             | 5535.0            | 4481.93          | 47.0%        |

Table 6: All Ongoing Projects JULY 2026 — Page 74

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 385   | [709774] Revamping/ Augmentation of facilities at existing port termi  | Karnataka       | 01/2022 (01/2022)          | 12/2025 (06/2027)        | 463.0              | 500.62            | 327.65           | 85.6%        |
| 386   | [617838] Augmentation of CCKPL and IDPL Pipelines capacity along with  | Kerala          | 09/2024 (09/2024)          | 08/2028 (-)              | 1130.0             | 1130.0            | 324.61           | 48.8%        |
| 387   | [709799] Setting up Polypropylene Unit at Kochi Refinery (Bharat Petro | Kerala          | 12/2023 (12/2023)          | 10/2027 (-)              | 4460.0             | 4850.0            | 1026.0           | 45.2%        |
| 388   | [617830] C2/C3 Vijaiपुर Pata Pipeline (Gas Authority of India Limited  | Madhya Pradesh  | 05/2024 (05/2024)          | 01/2027 (-)              | 1792.0             | 1792.0            | 541.2            | 73.0%        |
| 389   | [709798] Ethylene Cracker Project at Bina Refinery including downstre  | Madhya Pradesh  | 05/2023 (05/2023)          | 05/2028 (-)              | 43367.0            | 43367.0           | 6104.0           | 33.5%        |
| 390   | [400168] 500 KTA PDHPP Project, Usar (Gas Authority of India Limited [ | Maharashtra     | 04/2021 (04/2021)          | 04/2025 (06/2027)        | 8797.0             | 11256.0           | 8861.88          | 91.9%        |
| 391   | [616933] Lube Modernization & Bottom Upgradation Project at Mumbai Re  | Maharashtra     | 12/2024 (12/2024)          | 03/2028 (08/2029)        | 4679.0             | 6008.0            | 314.9            | 14.1%        |
| 392   | [619223] Petro Resid Fluidized Catalytic Cracking [PRFCC] Unit and it  | Maharashtra     | 05/2025 (05/2025)          | 09/2029 (-)              | 13626.0            | 13626.0           | 93.6             | 7.2%         |
| 393   | [619224] Augmentation of DUPL-DPPL Pipeline (Gas Authority of India Li | Maharashtra     | 06/2025 (06/2025)          | 03/2028 (-)              | 844.0              | 844.0             | 1.2              | 8.2%         |
| 394   | [619225] Installation of Compression facility at GAIL Usar (Gas Author | Maharashtra     | 04/2025 (04/2025)          | 04/2027 (-)              | 260.2              | 260.2             | 0.0              | 0.0%         |
| 395   | [619328] ONGC-BP Redevelopment Phase-1 Scheme of Mumbai High Field (Oi | Maharashtra     | 11/2025 (11/2025)          | 03/2027 (-)              | 3713.4             | 3908.0            | 2304.68          | 56.3%        |
| 396   | [709771] City Gas Distribution Project at Beed, Jalgaon and Jalna Dis  | Maharashtra     | 03/2022 (03/2022)          | 09/2031 (-)              | 865.0              | 865.0             | 89.23            | 3.4%         |
| 397   | [709780] Construction of Additional Tankages and Allied Facilities at  | Maharashtra     | 04/2022 (04/2022)          | 08/2026 (-)              | 341.43             | 436.14            | 305.01           | 72.9%        |
| 398   | [709797] POL & LOBS Installations with Receipt Pipelines at Rasayani ( | Maharashtra     | 05/2023 (05/2023)          | 05/2026 (-)              | 2585.0             | 2585.0            | 1507.62          | 87.3%        |
| 399   | [616254] Visakh Raipur Pipeline Project (Hindustan Petroleum Corporati | Multi-States (C | 09/2024 (09/2024)          | 09/2027 (-)              | 2212.0             | 2212.0            | 570.0            | 38.4%        |
| 400   | [619196] Change of service of existing Mundra-Panipat Pipeline [Panip  | Multi-States (G | 05/2025 (05/2025)          | 04/2027 (-)              | 359.0              | 359.0             | 52.55            | 43.3%        |
| 401   | [709786] Augmentation/ Revamping of Dimapur Depot, Dimapur (Indian Oil | Nagaland        | 08/2023 (08/2023)          | 11/2027 (-)              | 227.62             | 227.62            | 28.03            | 43.0%        |
| 402   | [604859] Integrated Para Xylene [PX] and Purified Terephthalic Acid [  | Odisha          | 07/2020 (07/2020)          | 01/2024 (08/2026)        | 13805.0            | 11783.0           | 8870.29          | 94.9%        |
| 403   | [617818] City Gas Distribution [CGD] Project in Gajapati, Kandhamal,   | Odisha          | 02/2022 (02/2022)          | 12/2031 (-)              | 514.91             | 514.91            | 25.77            | 5.8%         |
| 404   | [709800] CUF POL Depot at Sadashibpur [Meramundali], Odisha (Bharat Pe | Odisha          | 04/2021 (04/2021)          | 03/2026 (09/2026)        | 393.54             | 393.54            | 233.3            | 86.0%        |
| 405   | [400119] Life Extension of 48 well platforms of Mumbai High & Heera F  | Offshore        | 12/2015 (12/2015)          | 04/2018 (10/2026)        | 3190.69            | 3375.9            | 3123.2           | 90.0%        |
| 406   | [616950] PRP-VIII [Group-A] (Oil and Natural Gas Corporation Limited [ | Offshore        | 09/2024 (09/2024)          | 02/2026 (-)              | 1589.4             | 1486.4            | 629.46           | 60.2%        |

Table 6: All Ongoing Projects JULY 2026 — Page 75

| Sl.No | Project Name (Agency) [Code]                                            | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 407   | [619314] Pipeline Replacement Project- PRP-IX (Oil and Natural Gas Cor  | Offshore      | 08/2025 (08/2025)          | 05/2027 (-)              | 6684.0             | 6175.0            | 979.47           | 23.5%        |
| 408   | [709839] Daman Upside Development Project (Oil and Natural Gas Corpora  | Offshore      | 06/2022 (06/2022)          | 10/2025 (12/2026)        | 4144.41            | 6406.9            | 6302.5           | 92.9%        |
| 409   | [709848] MHN TCPPE PGC BGC Project [MTPBP] (Oil and Natural Gas Corpora | Offshore      | 06/2022 (06/2022)          | 05/2026 (12/2026)        | 2329.45            | 2354.23           | 1930.25          | 95.6%        |
| 410   | [709849] PRP-VIII Group B [NH & BS Asset] (Oil and Natural Gas Corpora  | Offshore      | 06/2024 (06/2024)          | 02/2026 (12/2026)        | 2546.9             | 3348.6            | 3003.9           | 98.7%        |
| 411   | [709851] Integrated Development of 4 Contract Areas under DSF-II (Oil   | Offshore      | 05/2023 (05/2023)          | 04/2027 (-)              | 6183.79            | 6183.79           | 2053.0           | 47.4%        |
| 412   | [400171] 2G Ethanol Biorefinery at Bathinda (Hindustan Petroleum Corpo  | Punjab        | 05/2020 (05/2020)          | 02/2023 (12/2026)        | 1421.46            | 1421.46           | 1291.35          | 95.9%        |
| 413   | [612853] Gurdaspur Jammu Pipeline (Gas Authority of India Limited [GAI  | Punjab        | 07/2023 (07/2023)          | 07/2026 (-)              | 521.9              | 521.9             | 326.4            | 91.1%        |
| 414   | [709770] City Gas Distribution Project at Pathankot District (Indian O  | Punjab        | 03/2022 (03/2022)          | 09/2033 (-)              | 151.0              | 151.0             | 9.02             | 2.0%         |
| 415   | [701330] Mehsana-Bhatinda & Bhatinda-Jammu Natural Gas Pipeline (India  | Rajasthan     | 07/2011 (07/2011)          | 06/2024 (-)              | 7392.0             | 7392.0            | 6360.86          | 90.2%        |
| 416   | [709794] City Gas Distribution Projects at Fazilka [except area alrea   | Rajasthan     | 12/2022 (12/2022)          | 06/2030 (-)              | 3207.0             | 3207.0            | 429.3            | 31.1%        |
| 417   | [604795] CBR 9 MMTPA Project (Chennai Petroleum Corporation Limited [C  | Tamil Nadu    | 09/2021 (09/2021)          | 06/2025 (-)              | 31580.0            | 36354.0           | 1615.38          | 10.2%        |
| 418   | [701228] Kochi - Kootanad - Bangalore - Mangalore Pipeline Phase-II (   | Tamil Nadu    | 06/2009 (06/2009)          | 12/2012 (09/2026)        | 2915.0             | 5909.0            | 4881.8           | 97.4%        |
| 419   | [709750] Laying of new 28 inch Desal Water Pipeline and 10 inch Rejec   | Tamil Nadu    | 01/2024 (01/2024)          | 09/2025 (12/2026)        | 205.0              | 205.0             | 117.88           | 76.9%        |
| 420   | [709796] City Gas Distribution Projects at the Nilgiris and Erode dis   | Tamil Nadu    | 12/2022 (12/2022)          | 03/2030 (-)              | 3685.0             | 3685.0            | 303.1            | 25.5%        |
| 421   | [617822] ATF Pipeline from BPCLs Malkapur POL Installation to Hyderab   | Telangana     | 03/2025 (03/2025)          | 09/2027 (-)              | 215.0              | 215.0             | 46.87            | 29.1%        |
| 422   | [701346] North East Gas Grid (Indradhanush Gas Grid Limited)            | Tripura       | 04/2020 (04/2020)          | 03/2024 (03/2028)        | 9265.0             | 9265.0            | 7008.0           | 88.2%        |
| 423   | [709837] Creation of Gas Dehydration Facilities, Tripura Asset (Oil an  | Tripura       | 03/2022 (03/2022)          | 05/2024 (10/2026)        | 209.33             | 131.51            | 81.31            | 71.3%        |
| 424   | [619191] Kanpur LPG Bottling Plant (Bharat Petroleum Corporation Limit  | Uttar Pradesh | 09/2025 (09/2025)          | 09/2027 (-)              | 202.0              | 202.0             | 132.75           | 62.5%        |
| 425   | [619312] Bulk Loading Hub- Kanpur (Bharat Petroleum Corporation Limite  | Uttar Pradesh | 09/2025 (09/2025)          | 09/2027 (-)              | 186.0              | 186.0             | 104.24           | 62.5%        |
| 426   | [709781] Revamping / Augmentation of Facilities at Mathura Bitumen Pl   | Uttar Pradesh | 04/2022 (04/2022)          | 06/2027 (12/2026)        | 260.12             | 260.12            | 23.58            | 57.3%        |
| 427   | [709795] City Gas Distribution Projects at Lakhimpur Kheri , Sitapur,   | Uttar Pradesh | 12/2022 (12/2022)          | 06/2030 (-)              | 16654.0            | 16654.0           | 754.7            | 19.8%        |
| 428   | [617302] Durgapur - Haldia Pipeline [Section-3B of JHBDPL Project] (Ga  | West Bengal   | 03/2017 (03/2017)          | 12/2020 (09/2026)        | 1740.0             | 2583.0            | 2380.8           | 95.7%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 76**

| Sl.No | Project Name (Agency) [Code]                                           | State        | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|--------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 429   | [617828] Siliguri-Jhapa Pipeline Project (Indian Oil Corporation Limit | West Bengal  | 09/2024 (09/2024)          | 08/2029 (08/2029)        | 267.0              | 267.0             | 3.19             | 16.5%        |
| 430   | [617837] Siliguri Marketing Terminal [SMT] Capacity Augmentation Proj  | West Bengal  | 11/2021 (11/2021)          | 12/2025 (10/2026)        | 484.0              | 484.0             | 319.32           | 89.0%        |
| 431   | [701344] Dhamra Haldia Pipeline Project (Gas Authority of India Limite | West Bengal  | 03/2020 (03/2020)          | 11/2022 (09/2026)        | 1030.65            | 1125.0            | 927.4            | 94.4%        |
| 432   | [709753] Haldia Panagarh Pipeline Project (Hindustan Petroleum Corpora | West Bengal  | 11/2022 (11/2022)          | 11/2025 (08/2026)        | 1010.0             | 1107.0            | 884.2            | 98.3%        |
| 433   | [709772] City Gas Distribution Project at East Mednipore, West Mednip  | West Bengal  | 03/2022 (03/2022)          | 06/2031 (-)              | 609.0              | 609.0             | 64.44            | 3.0%         |
| 434   | [709791] City Gas Distribution Projects at Alipurduar and Cooch Behar  | West Bengal  | 12/2022 (12/2022)          | 03/2030 (-)              | 1017.0             | 1017.0            | 238.41           | 43.8%        |
| 435   | [701172] AIIMS Darbhanga (PMSSY AND Institute of NATIONAL Importance)  | Bihar        | 09/2020 (09/2020)          | 07/2029 (-)              | 2006.07            | 2006.07           | 40.33            | 1.12%        |
| 436   | [706965] Establishment of new GMC Saran [Chhapara] (Medical Education, | Bihar        | nan (01/1900)              | 01/1900 (-)              | 189.0              | 189.0             | 113.4            | 0.0%         |
| 437   | [706966] Establishment of new GMC Samastipur (Medical Education, Minis | Bihar        | nan (01/1900)              | 01/1900 (-)              | 189.0              | 189.0             | 113.4            | 0.0%         |
| 438   | [707016] Establishment of new GMC Sitamarhi (Medical Education, Minist | Bihar        | nan (01/1900)              | 01/1900 (-)              | 250.0              | 250.0             | 150.0            | 0.0%         |
| 439   | [707017] Establishment of new GMC Jhanjharpur (Medical Education, Mini | Bihar        | nan (01/1900)              | 01/1900 (-)              | 250.0              | 250.0             | 150.0            | 0.0%         |
| 440   | [707018] Establishment of new GMC Siwan (Medical Education, Ministry o | Bihar        | nan (01/1900)              | 01/1900 (-)              | 250.0              | 250.0             | 150.0            | 0.0%         |
| 441   | [707019] Establishment of new GMC Buxar (Medical Education, Ministry o | Bihar        | nan (01/1900)              | 01/1900 (-)              | 250.0              | 250.0             | 150.0            | 0.0%         |
| 442   | [707020] Establishment of new GMC Jamui (Medical Education, Ministry o | Bihar        | 03/2019 (10/2022)          | 10/2025 (-)              | 250.0              | 500.0             | 103.21           | 50.0%        |
| 443   | [707044] Establishment of new GMC Korba (Medical Education, Ministry o | Chhattisgarh | 02/2023 (10/2023)          | 12/2026 (-)              | 325.0              | 322.85            | 179.49           | 55.0%        |
| 444   | [707045] Establishment of new GMC Mahasamund (Medical Education, Minis | Chhattisgarh | 10/2023 (10/2023)          | 05/2026 (-)              | 325.0              | 325.0             | 321.7            | 84.0%        |
| 445   | [707046] Establishment of new GMC Kanker (Medical Education, Ministry  | Chhattisgarh | 02/2020 (09/2024)          | 03/2027 (-)              | 325.0              | 325.0             | 37.0             | 45.0%        |
| 446   | [617882] Setting up IT Infrastructure including Network Security and   | Delhi        | 09/2025 (09/2025)          | 09/2026 (-)              | 358.19             | 358.19            | 53.73            | 40.0%        |
| 447   | [617883] Redevelopment of Residential colonies at Ayur Vigyan Nagar a  | Delhi        | 10/2016 (06/2022)          | 06/2027 (-)              | 4441.0             | 4441.0            | 44.44            | 57.0%        |
| 448   | [701170] AIIMS Rajkot (PMSSY AND Institute of NATIONAL Importance)     | Gujarat      | 01/2019 (01/2019)          | 03/2026 (12/2026)        | 1195.0             | 1195.0            | 805.48           | 94.0%        |
| 449   | [707049] Establishment of new GMC Panchmahal (Medical Education, Minis | Gujarat      | 09/2022 (09/2022)          | 03/2026 (-)              | 325.0              | 663.5             | 467.34           | 88.0%        |

Table 6: All Ongoing Projects JULY 2026 — Page 77

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 450   | [707050] Establishment of new GMC Porbandar (Medical Education, Minist | Gujarat         | 04/2022 (10/2022)          | 09/2024 (-)              | 325.0              | 618.98            | 936.64           | 81.0%        |
| 451   | [701173] AIIMS Majra Rewari Haryana (Ministry of Health and Family Wel | Haryana         | 02/2019 (02/2019)          | 12/2026 (12/2026)        | 1299.0             | 1646.43           | 747.62           | 67.45%       |
| 452   | [701167] AIIMS Kashmir at Awantipora Jammu & Kashmir (PMSSY AND Instit | Jammu and Kashm | 01/2019 (03/2019)          | 12/2025 (12/2026)        | 1828.0             | 2570.19           | 1602.61          | 79.0%        |
| 453   | [707051] Establishment of new GMC Udhampur (Medical Education, Ministr | Jammu and Kashm | 09/2019 (01/2022)          | 03/2027 (-)              | 325.0              | 325.0             | 222.0            | 75.0%        |
| 454   | [707052] Establishment of new GMC Handwara [Distt. Kupwara] (Medical E | Jammu and Kashm | nan (01/1900)              | 01/1900 (-)              | 325.0              | 325.0             | 173.0            | 0.0%         |
| 455   | [707021] Establishment of new GMC Koderma (Medical Education, Ministry | Jharkhand       | 09/2023 (02/2024)          | 08/2026 (-)              | 250.0              | 504.8             | 271.0            | 40.0%        |
| 456   | [707022] Establishment of new GMC Chaibasa [Singhbhum] (Medical Educat | Jharkhand       | 06/2018 (03/2023)          | 09/2025 (-)              | 250.0              | 454.1             | 65.0             | 57.0%        |
| 457   | [707057] Establishment of new GMC Leh (Medical Education, Ministry of  | Ladakh          | 10/2019 (01/1900)          | 01/1900 (-)              | 325.0              | 325.0             | 127.0            | 0.0%         |
| 458   | [707058] Establishment of new GMC Rajgarh (Medical Education, Ministry | Madhya Pradesh  | 12/2021 (11/2022)          | 04/2024 (-)              | 325.0              | 325.0             | 179.5            | 86.0%        |
| 459   | [707059] Establishment of new GMC Mandla (Medical Education, Ministry  | Madhya Pradesh  | 08/2023 (10/2023)          | 04/2026 (-)              | 325.0              | 325.0             | 89.41            | 45.0%        |
| 460   | [706988] Establishment of new GMC Gondia (Medical Education, Ministry  | Maharashtra     | 07/2021 (01/1900)          | 01/1900 (-)              | 189.0              | 189.0             | 113.4            | 40.14%       |
| 461   | [706989] Establishment of new GMC West Garo Hills [Tura] (Medical Educ | Meghalaya       | nan (01/1900)              | 01/1900 (-)              | 189.0              | 189.0             | 170.1            | 0.0%         |
| 462   | [707067] Establishment of new GMC Mon (Medical Education, Ministry of  | Nagaland        | nan (01/1900)              | 01/1900 (-)              | 325.0              | 325.0             | 155.0            | 0.0%         |
| 463   | [707069] Establishment of new GMC Kapurthala (Medical Education, Minis | Punjab          | 11/2019 (07/2027)          | 12/2028 (-)              | 325.0              | 550.0             | 50.0             | 0.0%         |
| 464   | [707070] Establishment of new GMC Hoshiarpur (Medical Education, Minis | Punjab          | 01/2020 (03/2026)          | 12/2028 (-)              | 325.0              | 374.75            | 2.04             | 5.0%         |
| 465   | [707039] Establishment of new GMC Gangtok (Medical Education, Ministry | Sikkim          | 10/2018 (12/2018)          | 12/2026 (07/2026)        | 250.0              | 635.21            | 667.21           | 92.0%        |
| 466   | [701168] ALL India Institute of Medical Sciences-AIIMS Madurai (PMSSY  | Tamil Nadu      | 12/2018 (12/2018)          | 08/2022 (10/2026)        | 1264.0             | 2021.51           | 540.92           | 54.0%        |
| 467   | [701171] AIIMS Bibinagar (PMSSY AND Institute of NATIONAL Importance)  | Telangana       | 12/2018 (07/2022)          | 06/2026 (12/2026)        | 1028.0             | 1365.95           | 1028.94          | 87.58%       |
| 468   | [707086] Establishment of new GMC Rudrapur (Medical Education, Ministr | Uttarakhand     | 10/2022 (02/2024)          | 12/2026 (-)              | 325.0              | 325.0             | 353.01           | 95.0%        |
| 469   | [707087] Establishment of new GMC Pithoragarh (Medical Education, Mini | Uttarakhand     | 08/2021 (04/2023)          | 12/2026 (-)              | 325.0              | 768.89            | 470.08           | 78.0%        |
| 470   | [612167] Construction of 350 beds + 50 Super Specialty beds ESIC Hosp  | Andhra Pradesh  | 02/2021 (04/2023)          | 10/2025 (08/2026)        | 384.27             | 384.27            | 286.38           | 95.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 78**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 471   | [612186] 350 Bedded [Upgradable to 500 beds] ESI Hospital at Sanand (E | Gujarat         | 06/2022 (04/2023)          | 03/2026 (05/2027)        | 558.12             | 558.12            | 55.81            | 28.0%        |
| 472   | [612211] Demolition, Construction and upgradation of ESI Hospital, Ka  | Gujarat         | 08/2022 (10/2023)          | 10/2025 (11/2026)        | 205.87             | 205.87            | 51.74            | 58.0%        |
| 473   | [612745] Construction of 200 bed ESI Hospital at Bommasandra, Karnata  | Karnataka       | 02/2015 (10/2024)          | 01/2027 (05/2027)        | 278.0              | 278.0             | 80.52            | 35.0%        |
| 474   | [612748] Construction of 100 bed ESI Hospital and Staff Quarters [32   | Karnataka       | 07/2019 (03/2025)          | 02/2027 (-)              | 150.92             | 150.92            | 31.05            | 28.1%        |
| 475   | [612213] Construction of 200 Bedded ESIC Hospital at Butibori, Nagpur  | Maharashtra     | 10/2013 (08/2022)          | 08/2025 (09/2026)        | 194.93             | 196.7             | 116.22           | 67.0%        |
| 476   | [616691] Upgradation & Extension of ESIC Hospital and Construction of  | Maharashtra     | 12/2008 (06/2009)          | 08/2025 (09/2026)        | 260.13             | 260.13            | 216.46           | 89.0%        |
| 477   | [612513] Construction of 100 Bedded ESI Hospital at Duburi, Odisha. (E | Odisha          | 12/2010 (02/2025)          | 06/2027 (-)              | 164.6              | 164.6             | 16.44            | 7.2%         |
| 478   | [612259] CONSTRUCTION OF 300 BEDDED HOSPITAL AT HARIDWAR (Employee's S | Uttarakhand     | 02/2021 (12/2021)          | 10/2024 (07/2026)        | 102.4              | 297.63            | 340.3            | 90.5%        |
| 479   | [701565] Jal Marg Vikas Project (Inland Waterways Authority of India [ | Multi-States (B | 01/2018 (02/2018)          | 12/2023 (10/2026)        | 5369.18            | 5061.15           | 4187.19          | 85.1%        |
| 480   | [609424] Development of Container Terminal at Tuna-Tekra, Deendayal P  | Gujarat         | 10/2022 (03/2024)          | 03/2027 (09/2027)        | 4243.64            | 4243.64           | 2737.7           | 60.0%        |
| 481   | [701570] Replacement and revamping of pipeline projects in oil jetty   | Gujarat         | 09/2021 (09/2021)          | 09/2023 (03/2025)        | 171.0              | 211.61            | 149.5            | 92.0%        |
| 482   | [617804] Mechanization of Berth No.14 for handling Containers and oth  | Karnataka       | 12/2023 (06/2024)          | 03/2027 (-)              | 153.23             | 153.23            | 97.45            | 95.0%        |
| 483   | [701574] Deepening and Optimization of Inner Harbour facilities inclu  | Odisha          | 05/2022 (01/2023)          | 12/2027 (10/2028)        | 3004.63            | 3004.63           | 2261.12          | 76.0%        |
| 484   | [707215] National Maritime Heritage Complex [NMHC] Phase-I (Indian Por | Gujarat         | 02/2019 (01/2022)          | 11/2026 (03/2026)        | 573.0              | 1238.05           | 656.38           | 79.87%       |
| 485   | [707410] Integrated Multi Modal Logistics Hub at Nangal Chaudhary in   | Haryana         | 05/2018 (12/2021)          | 12/2023 (05/2028)        | 763.0              | 763.0             | 430.0            | 60.0%        |
| 486   | [617727] Orvakal Industrial Area (NICDC)                               | Andhra Pradesh  | 08/2024 (10/2025)          | 10/2028 (-)              | 2786.0             | 2786.0            | 356.05           | 16.22%       |
| 487   | [617729] Kopparthi Industrial Area (NICDC)                             | Andhra Pradesh  | 08/2024 (10/2025)          | 10/2028 (-)              | 2136.0             | 2136.0            | 39.75            | 5.39%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 79**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 488   | [701658] Krishnapatnam Node - Phase 1 - Roads and Services Developmen  | Andhra Pradesh | 12/2020 (02/2024)          | 02/2027 (-)              | 2139.44            | 2139.44           | 984.13           | 47.77%       |
| 489   | [707420] Gaya Integrated Manufacturing Cluster IMC in Bihar (National  | Bihar          | 08/2024 (04/2026)          | 04/2029 (-)              | 1339.02            | 1339.02           | 0.0              | 5.0%         |
| 490   | [701657] Tumakuru Node - Phase 1 - Roads and Services Development (NIC | Karnataka      | 12/2020 (02/2023)          | 09/2026 (09/2027)        | 1701.81            | 1701.81           | 337.56           | 27.12%       |
| 491   | [701668] Development of Palakkad Node under extension of CBIC to Koch  | Kerala         | 08/2024 (10/2025)          | 04/2029 (-)              | 3805.0             | 3805.0            | 57.93            | 5.3%         |
| 492   | [701662] IMC Rajpura - Patiala Development Project (National Industria | Punjab         | 08/2024 (03/2026)          | 09/2028 (-)              | 1367.72            | 1367.72           | 0.0              | 3.4%         |
| 493   | [603210] Development of Jodhpur Pali Marwar Industrial Area JPMIA in   | Rajasthan      | 08/2024 (01/2026)          | 07/2028 (-)              | 921.66             | 921.66            | 0.0              | 6.32%        |
| 494   | [601812] Development of Zaheerabad Node under Hyderabad Nagpur Indust  | Telangana      | 08/2024 (02/2026)          | 02/2029 (-)              | 2360.0             | 2360.0            | 42.89            | 4.87%        |
| 495   | [707419] IMC at Prayagraj (National Industrial Corridor Development Co | Uttar Pradesh  | 08/2024 (04/2026)          | 06/2027 (-)              | 658.0              | 658.0             | 75.63            | 27.79%       |
| 496   | [701661] Development of IMC Khurpia Farms under AKIC Project (National | Uttarakhand    | 08/2024 (03/2026)          | 09/2028 (-)              | 1265.37            | 1265.37           | 0.0              | 3.23%        |
| 497   | [615202] Capacity expansion of Deposit-14 and 14 NMZ at Kirandul (Nati | Chhattisgarh   | 08/2021 (07/2022)          | 12/2028 (03/2028)        | 1700.0             | 1756.2            | 292.01           | 23.09%       |
| 498   | [505491] Installation of 140 TPH Walking Beam type Reheating Furnace   | Chhattisgarh   | 02/2026 (03/2026)          | 03/2028 (-)              | 268.36             | 268.36            | 0.0              | 0.0%         |
| 499   | [617243] Replacement of Hot Leveller No.1 of Plate Mill at Bhilai Ste  | Chhattisgarh   | 07/2024 (08/2024)          | 07/2026 (-)              | 198.62             | 198.62            | 129.25           | 82.79%       |
| 500   | [617255] Replacement of Converter Vessels, Trunnion Rings, Support Sy  | Chhattisgarh   | 10/2023 (12/2023)          | 06/2026 (09/2026)        | 471.83             | 471.83            | 266.11           | 74.3%        |
| 501   | [617256] Rebuilding of Coke Oven Battery No.7 & 8 at Bhilai Steel Pla  | Chhattisgarh   | 11/2023 (01/2024)          | 10/2025 (09/2026)        | 884.1              | 884.1             | 693.83           | 94.73%       |
| 502   | [706811] NMDC Slurry Pipeline Project Phase-1 (National Mineral Develo | Chhattisgarh   | 11/2015 (09/2020)          | 06/2023 (08/2026)        | 2907.0             | 5427.0            | 3649.08          | 95.8%        |
| 503   | [709826] SCREENING PLANT-III AT KIRANDUL (National Mineral Development | Chhattisgarh   | 01/2009 (10/2021)          | 01/2026 (07/2027)        | 2718.84            | 3062.39           | 1754.7           | 83.42%       |
| 504   | [944288] Super accelerated cooling system (Uniform Cooling) for high   | Chhattisgarh   | 06/2025 (06/2025)          | 12/2026 (-)              | 192.21             | 192.21            | 63.8             | 48.01%       |
| 505   | [400174] New Sinter Plant at BSL, SAIL (Steel Authority of India Limit | Jharkhand      | 03/2015 (10/2015)          | 10/2027 (06/2027)        | 1034.01            | 1752.3            | 1028.11          | 64.26%       |
| 506   | [617249] Replacement of existing Grinders in CRM-I & II at Bokaro Ste  | Jharkhand      | 01/2025 (02/2025)          | 01/2027 (-)              | 211.94             | 211.94            | 60.6             | 62.05%       |
| 507   | [617250] Secondary Emission Control in Converters of SMS-II at Bokaro  | Jharkhand      | 01/2025 (02/2025)          | 10/2026 (04/2027)        | 207.13             | 207.13            | 103.47           | 55.91%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 80**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 508   | [617254] Replacement of remaining 04 sets of Battery Cyclones with 04  | Jharkhand      | 03/2024 (04/2024)          | 06/2026 (04/2027)        | 260.37             | 260.37            | 127.53           | 53.15%       |
| 509   | [617257] Rebuilding of Coke Oven Battery No.6 at Bokaro Steel Plant (S | Jharkhand      | 11/2023 (12/2023)          | 11/2026 (11/2027)        | 627.31             | 627.31            | 347.42           | 68.07%       |
| 510   | [400121] Construction of Screening Plant-II for Donimalai and Kumaras  | Karnataka      | 11/2014 (06/2024)          | 08/2026 (-)              | 1043.63            | 1043.63           | 649.52           | 70.33%       |
| 511   | [478482] Stamp Charge Battery No.7 Coke Dry Cooling Plant at RSP (Stee | Odisha         | 02/2026 (02/2026)          | 08/2028 (-)              | 1064.55            | 1064.55           | 73.91            | 0.0%         |
| 512   | [589703] Implementation of Treatment System-2 Under ZLD at RSP (Steel  | Odisha         | 02/2025 (03/2025)          | 09/2026 (-)              | 216.02             | 216.02            | 134.29           | 89.83%       |
| 513   | [635651] New Product Testing Laboratory for NPM, SPP & NHSM at RSP (St | Odisha         | 06/2025 (07/2025)          | 08/2027 (-)              | 155.26             | 155.26            | 56.24            | 71.75%       |
| 514   | [738679] Stamp Charge Battery No.7 Battery Proper at RSP (Steel Author | Odisha         | 09/2024 (10/2024)          | 03/2028 (-)              | 2584.41            | 2584.41           | 1182.92          | 54.16%       |
| 515   | [834015] Stamp Charge Battery No.12 By-product Plant at RSP (Steel Aut | Odisha         | 09/2024 (10/2024)          | 03/2028 (-)              | 1140.07            | 1140.07           | 207.56           | 22.59%       |
| 516   | [364934] Stamp Charge Battery No.12 By-product Plant at IISCO Steel P  | West Bengal    | 01/2025 (02/2025)          | 07/2028 (-)              | 999.46             | 999.46            | 70.37            | 18.72%       |
| 517   | [425828] Stamp Charge Battery No.12 Coke Dry Cooling Plant at IISCO S  | West Bengal    | 01/2025 (02/2025)          | 07/2028 (-)              | 706.51             | 706.51            | 132.26           | 11.87%       |
| 518   | [612781] Rebuilding of COB 4 at Durgapur Steel Plant (Steel Authority  | West Bengal    | 09/2023 (09/2023)          | 09/2027 (09/2027)        | 916.78             | 916.78            | 244.78           | 37.19%       |
| 519   | [617242] Installation of New Bar Mill at Durgapur Steel Plant (Steel A | West Bengal    | 07/2024 (08/2024)          | 06/2027 (-)              | 2115.44            | 2115.44           | 935.57           | 67.5%        |
| 520   | [617246] Up-gradation of Blast Furnace No. 3 at Durgapur Steel Plant ( | West Bengal    | 09/2024 (10/2024)          | 10/2027 (10/2027)        | 758.09             | 758.09            | 316.01           | 62.17%       |
| 521   | [617248] Third Ladle Furnace in Secondary Refinery Unit at IISCO Stee  | West Bengal    | 11/2024 (12/2024)          | 07/2026 (11/2026)        | 227.96             | 227.96            | 111.44           | 74.55%       |
| 522   | [617251] Revamping of Air Pollution Control Systems of SP-1 at Durgap  | West Bengal    | 07/2024 (12/2024)          | 05/2026 (12/2026)        | 196.4              | 196.4             | 65.74            | 34.58%       |
| 523   | [617338] Stamp Charge Battery No.12 Battery Proper at IISCO Steel Pla  | West Bengal    | 01/2025 (02/2025)          | 07/2028 (-)              | 2518.39            | 2518.39           | 472.41           | 27.66%       |
| 524   | [400298] Nadikude-Srikalahasti 308.7 km (CAO/C/SCoR SCoR mor)          | Andhra Pradesh | 03/2012 (08/2015)          | 05/2027 (03/2028)        | 2312.0             | 5906.03           | 2535.68          | 2.0%         |
| 525   | [611752] Doubling between Gooty-Pendakallu 29.225 km PB73/2023-24/NR ( | Andhra Pradesh | 03/2023 (11/2024)          | 03/2027 (03/2027)        | 351.83             | 351.83            | 149.34           | 0.0%         |
| 526   | [611754] South Central Railway - Rail road over double line between G  | Andhra Pradesh | 07/2023 (01/2025)          | 07/2026 (-)              | 293.3              | 293.3             | 91.42            | 0.0%         |
| 527   | [611927] Kurnool - Setting up facilities for coach midlife rehabilita  | Andhra Pradesh | 01/2014 (10/2017)          | 12/2023 (-)              | 560.72             | 560.72            | 276.66           | 65.0%        |
| 528   | [612827] Flyover between Pendurthi-Simhachalam North to avoid surface  | Andhra Pradesh | 04/2023 (06/2024)          | 04/2027 (-)              | 183.65             | 183.65            | 25.44            | 21.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 81**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 529   | [616697] 3rd & 4 th line Vadlapudi-Gate Jn. incl. tie line between Ga  | Andhra Pradesh | 04/2023 (03/2024)          | 06/2026 (-)              | 154.28             | 154.28            | 89.67            | 87.0%        |
| 530   | [617216] South Central Railway- 3rd line between Gudur-Renigunta stat  | Andhra Pradesh | 10/2024 (10/2024)          | 03/2027 (-)              | 877.34             | 877.34            | 53.46            | 0.0%         |
| 531   | [705253] Kurnool Coach Midlife Rehabilitation Project (South Central R | Andhra Pradesh | 05/2016 (07/2014)          | 12/2020 (12/2026)        | 563.0              | 560.72            | 959.27           | 75.01%       |
| 532   | [616701] Lumding-Furkating section 140 km Umbrella work PB57/2019-20/  | Assam          | 02/2024 (04/2025)          | 02/2028 (-)              | 2123.7             | 2123.7            | 200.23           | 1.0%         |
| 533   | [705572] New Bongaigaon - Goalpara - Guwahati Kamakhya 176 km (CAO/C-I | Assam          | 09/2016 (06/2017)          | 03/2026 (03/2026)        | 4060.0             | 4983.94           | 3821.96          | 91.0%        |
| 534   | [400254] Sakri-Hasanpur 79 km (CAO/Con/North/MHX ECR mor)              | Bihar          | 12/2023 (04/2019)          | 12/2024 (03/2027)        | 735.2              | 802.45            | 615.69           | 80.0%        |
| 535   | [617231] East Central Railway - Construction of Bulb line at Nabinaga  | Bihar          | 06/2024 (07/2026)          | 06/2028 (-)              | 611.74             | 611.74            | 0.0              | 0.0%         |
| 536   | [617239] Narkatiaganj-Raxaul-Sitamarhi-Darbhanga & Sitamarhi-Muzaffar  | Bihar          | 11/2024 (05/2026)          | 11/2029 (03/2030)        | 4079.95            | 4079.96           | 18.9             | 0.0%         |
| 537   | [705366] Hajipur-Sagauli via Vaishali 148.3 km (CAO/Con/North/MHX ECR  | Bihar          | 10/2007 (12/2008)          | 03/2020 (06/2027)        | 2067.0             | 3991.33           | 2843.39          | 74.0%        |
| 538   | [705368] Araria-Supaul 92 km (CAO/Con/North/MHX ECR mor)               | Bihar          | 08/2009 (09/2020)          | 03/2024 (01/2027)        | 1605.0             | 2621.05           | 2140.8           | 40.0%        |
| 539   | [705373] Fatuah-Islampur incl. material modification for extension of  | Bihar          | 08/2002 (02/2000)          | 03/2023 (08/2025)        | 1473.0             | 3259.35           | 3041.78          | 95.0%        |
| 540   | [705450] Jogbani-Biratnagar New Rail Line project (Indian Railway Cons | Bihar          | 06/2010 (01/2011)          | 03/2022 (12/2026)        | 402.0              | 486.0             | 369.48           | 86.5%        |
| 541   | [705526] Samastipur-Darbhanga 38 km (CAO/Con/North/MHX ECR mor)        | Bihar          | 11/2015 (02/2017)          | 03/2025 (10/2025)        | 519.0              | 973.56            | 746.81           | 92.0%        |
| 542   | [705527] Sagauli - Valmikinagar 109.7 km (CAO/Con/North/MHX ECR mor)   | Bihar          | 03/2018 (02/2018)          | 12/2025 (12/2025)        | 1216.0             | 1558.77           | 1460.42          | 91.0%        |
| 543   | [705528] Muzaffarpur - Sagauli 100.6 km (CAO/Con/North/MHX ECR mor)    | Bihar          | 03/2018 (03/2019)          | 06/2024 (06/2026)        | 1586.0             | 1744.84           | 1554.88          | 99.0%        |
| 544   | [706759] Rampur Dumra-Tal-Rajendrapul - Addl bridge and doubling 14 k  | Bihar          | 03/2016 (04/2017)          | 12/2024 (12/2025)        | 2373.64            | 2535.13           | 2028.18          | 95.0%        |
| 545   | [706860] Barauni-Bachwara 16 km - 3rd & 4th line incl Barauni yard re  | Bihar          | 10/2022 (02/2025)          | 08/2025 (10/2026)        | 645.0              | 485.58            | 228.43           | 38.0%        |
| 546   | [900874] Jhajha - Batia 20 km Umbrella work PB23/2018-19/NR (CAO/Con/S | Bihar          | 02/2019 (04/2026)          | 03/2028 (01/2030)        | 588.18             | 588.18            | 26.52            | 0.0%         |
| 547   | [400220] Kharsia-Dharamjaygarh with Spur line [East Corridor-Phase 1]  | Chhattisgarh   | 03/2016 (01/2014)          | 09/2018 (12/2026)        | 3055.0             | 3798.06           | 2790.19          | 95.15%       |
| 548   | [400291] Kirandul-Jagdulpur 150 km (CAO/C/ECOR ECoR mor)               | Chhattisgarh   | 02/2013 (04/2013)          | 03/2020 (04/2027)        | 1589.0             | 1798.0            | 1369.01          | 89.0%        |
| 549   | [602792] Gauge Conversion of Kendri-Dhantari including Abhanpur - Raj  | Chhattisgarh   | 07/2011 (05/2021)          | 02/2025 (06/2026)        | 1171.0             | 1171.0            | 448.77           | 100.0%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 82**

| Sl.No | Project Name (Agency) [Code]                                            | State        | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-------------------------------------------------------------------------|--------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 550   | [612815] Nipania-Bhatapra 14.4 km 4th line PB72/NR/2022-23 (CAOC/SECR   | Chhattisgarh | 12/2022 (03/2023)          | 03/2027 (-)              | 170.49             | 170.49            | 12.12            | 3.0%         |
| 551   | [705433] Dallirajhira- Rowghat New Railway Line - Phase I [95 km] (Rail | Chhattisgarh | 07/2009 (12/2009)          | 09/2025 (12/2025)        | 1628.0             | 1628.0            | 1440.85          | 82.0%        |
| 552   | [705444] Gevra Road-Pendra Road New Railway Line [135 km] (Indian Rail  | Chhattisgarh | 04/2014 (04/2014)          | 03/2022 (12/2026)        | 4970.0             | 7448.52           | 5327.55          | 83.36%       |
| 553   | [706854] Boridand-Ambikapur 118.81 km Umbrella work PB57/2019-20/NR (C  | Chhattisgarh | 06/2022 (03/2024)          | 06/2030 (06/2030)        | 1376.0             | 1576.72           | 499.37           | 38.0%        |
| 554   | [709818] 4th line - Rajnandgaon-Dongarhgarh 31.2 km PB72/NR/2022-23 (C  | Chhattisgarh | 09/2022 (10/2024)          | 01/2027 (01/2027)        | 328.34             | 328.34            | 98.21            | 5.0%         |
| 555   | [709819] 3rd & 4th line - Saragbundia & Madwarani 12.2 km PB72/NR/202   | Chhattisgarh | 09/2022 (03/2023)          | 12/2026 (12/2026)        | 167.64             | 167.64            | 28.44            | 10.0%        |
| 556   | [705583] Anand Vihar-Tilak Bridge - 3rd & 4th line 9.77 km (CAOC/NR NR  | Delhi        | 06/2012 (04/2014)          | 03/2023 (12/2027)        | 667.0              | 701.88            | 393.68           | 23.0%        |
| 557   | [706865] Chandorgaon-Cansaulim rail flyover 16 km Umbrella work PB57/   | Goa          | nan (01/2022)              | 03/2031 (-)              | 1892.0             | 1892.0            | 0.0              | 0.0%         |
| 558   | [611918] Kosamba- Umapada 69.70 Km PB32/WR/2023-24 (CAOCWR WR mor)      | Gujarat      | 07/2023 (01/2024)          | 03/2027 (-)              | 468.0              | 468.0             | 146.38           | 31.0%        |
| 559   | [611943] New BG line between Naliya - Jakhau Port 24.88 Km (CAOCWR WR   | Gujarat      | 02/2023 (11/2025)          | 01/2028 (02/2028)        | 410.26             | 410.26            | 11.86            | 5.0%         |
| 560   | [611945] Petlad-Bhadran 22.5 km (CAOCWR WR mor)                         | Gujarat      | 05/2022 (05/2024)          | 05/2030 (05/2030)        | 307.11             | 307.12            | 114.73           | 32.0%        |
| 561   | [611970] Samlaya-Timba Road 53.53 km (CAOCWR WR mor)                    | Gujarat      | 02/2023 (05/2024)          | 03/2030 (03/2030)        | 670.17             | 670.17            | 195.1            | 25.0%        |
| 562   | [611971] Samni-Jambusar 24.08 km (CAOCWR WR mor)                        | Gujarat      | 05/2022 (04/2024)          | 03/2030 (03/2030)        | 350.0              | 349.93            | 188.23           | 40.0%        |
| 563   | [611974] Western Railway- Samakhiali-Gandhidham Quadrupiling 53 km PB   | Gujarat      | 08/2023 (04/2024)          | 12/2026 (12/2027)        | 1430.0             | 1430.0            | 748.46           | 50.0%        |
| 564   | [612072] Barejadi Nandej Geratpur - Sanand - 4th line 38.20 km (CAOCWR  | Gujarat      | 02/2023 (03/2024)          | 03/2027 (07/2028)        | 961.67             | 961.67            | 548.14           | 23.0%        |
| 565   | [616983] Kosamba Umapada GC PROJECT (Ministry of Railways-)             | Gujarat      | 07/2023 (07/2023)          | 06/2027 (-)              | 467.58             | 467.58            | 70.54            | 16.0%        |
| 566   | [705458] Miyagam-Karjan-Dabhoi-Samlaya 96.46 km- Gauge conversion wit   | Gujarat      | 01/2017 (06/2026)          | 12/2026 (12/2026)        | 483.88             | 1015.07           | 816.25           | 34.0%        |
| 567   | [706763] Rajkot-Kanalus 111.20 km (CAOCWR WR mor)                       | Gujarat      | 10/2021 (08/2022)          | 10/2026 (06/2026)        | 1080.58            | 1205.18           | 1107.75          | 90.0%        |
| 568   | [709812] Nadiad-Petlad 37.26 km (CAOCWR WR mor)                         | Gujarat      | 05/2022 (05/2024)          | 06/2030 (06/2030)        | 461.91             | 461.91            | 142.21           | 30.0%        |
| 569   | [709813] New BG line intersection 5 nos between Geratpur-Sanand & Bot   | Gujarat      | 10/2022 (03/2025)          | 10/2027 (10/2027)        | 437.21             | 463.95            | 463.96           | 22.0%        |
| 570   | [611884] Doubling between Bhiwani - Dobh Bahali PB73/2023-24/NR (CAOC/  | Haryana      | 02/2023 (04/2023)          | 06/2027 (02/2028)        | 471.0              | 471.0             | 342.36           | 77.0%        |
| 571   | [617372] Pradhankhunta Jn-Patherdih Bazar-Bhojudih 17.1 km Umbrella w   | Jharkhand    | 11/2022 (09/2025)          | 11/2027 (03/2026)        | 349.22             | 349.22            | 162.92           | 60.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 83**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 572   | [617832] Koderma-Barkakana Arigada 133 Km (CAO/Con/South/MHX ECR mor)  | Jharkhand      | 06/2025 (07/2026)          | 12/2029 (-)              | 2887.11            | 2887.11           | 0.85             | 0.0%         |
| 573   | [705765] Gomoh - Flyover for down trains 20 km (CAO/Con/South/MHX ECR  | Jharkhand      | 01/2018 (04/2022)          | 03/2026 (03/2026)        | 686.0              | 686.03            | 531.63           | 65.0%        |
| 574   | [705785] Lodhma-Piska - Link line bypassing Hatia / Ranchi with Y con  | Jharkhand      | 08/2021 (11/2025)          | 06/2026 (05/2027)        | 473.0              | 472.5             | 344.5            | 14.0%        |
| 575   | [706837] Pradhan Kuntha Jn Line Doubling Project (East Central Railway | Jharkhand      | 11/2022 (11/2022)          | 11/2027 (11/2027)        | 349.22             | 349.22            | 145.57           | 72.0%        |
| 576   | [400023] Construction of New BG line between Hassan to Belur [27 Km] ( | Karnataka      | 03/2019 (12/2025)          | 04/2028 (03/2030)        | 749.0              | 749.0             | 3.43             | 0.5%         |
| 577   | [705490] Gadag - Wadi 252 km (CAOC/SWR SWR mor)                        | Karnataka      | 04/2013 (08/2017)          | 03/2027 (12/2027)        | 2842.0             | 3668.17           | 2252.04          | 35.0%        |
| 578   | [705492] Kadur-Chickmagalur-Sakleshpur 93 km (CAOC/SWR SWR mor)        | Karnataka      | 01/2014 (06/2023)          | 06/2025 (12/2025)        | 825.0              | 1043.15           | 790.72           | 83.0%        |
| 579   | [705493] Hubli-Ankola 167 km (CAOC/SWR SWR mor)                        | Karnataka      | 01/1999 (08/2023)          | 03/2005 (03/2030)        | 5174.0             | 533.32            | 186.31           | 10.0%        |
| 580   | [705495] Bagalkot-Kudachi 142 km (CAOC/SWR SWR mor)                    | Karnataka      | 02/2010 (02/2025)          | 03/2027 (01/2027)        | 1378.0             | 1710.44           | 797.37           | 35.0%        |
| 581   | [705496] Tumkur-Chitradurg-Davangere 199.7 km (CAOC/SWR SWR mor)       | Karnataka      | 03/2011 (11/2017)          | 03/2019 (12/2027)        | 1876.0             | 1801.01           | 676.71           | 22.0%        |
| 582   | [705663] Bangalore-Whitefield-Bangalore City-Krishnarajapuram 23.08 k  | Karnataka      | 03/2018 (05/2022)          | 02/2026 (02/2026)        | 493.0              | 717.54            | 459.94           | 70.0%        |
| 583   | [705761] Shimoga-Shikaripura-Ranebennur 103 km umbrella work PB23/201  | Karnataka      | 09/2019 (12/2023)          | 12/2027 (06/2028)        | 1454.0             | 455.86            | 106.18           | 14.0%        |
| 584   | [705941] Bangalore Suburban Railway Project (Karnataka Rail Infrastruc | Karnataka      | 10/2020 (10/2020)          | 12/2026 (03/2030)        | 15767.0            | 15767.0           | 3277.99          | 20.02%       |
| 585   | [705638] Kumbalam-Turavur - Patch doubling 15.59 km (CAO/CN/ERS SR mor | Kerala         | 04/2023 (10/2024)          | 03/2027 (03/2027)        | 813.0              | 1171.46           | 395.03           | 30.0%        |
| 586   | [705639] Ernakulam-Kumbalam - Patch doubling 7.71 km (CAO/CN/ERS SR mo | Kerala         | 04/2023 (10/2024)          | 03/2028 (02/2027)        | 601.0              | 827.5             | 312.63           | 25.0%        |
| 587   | [705419] Gwalior-Sheorpurkalan with extension to Kota 284 km (CAO/C/NC | Madhya Pradesh | 02/2010 (04/2018)          | 03/2025 (02/2026)        | 2913.0             | 3947.0            | 3068.75          | 91.0%        |
| 588   | [705659] Satna - Rewa 50 km (CE/C-4/WCR WCR mor)                       | Madhya Pradesh | 11/2015 (08/2016)          | 03/2026 (03/2026)        | 500.0              | 646.1             | 618.19           | 88.0%        |
| 589   | [705661] Katni - Grade separator / bypass 21.50 km (GM IRCON KATNI WCR | Madhya Pradesh | 08/2016 (09/2017)          | 09/2024 (09/2026)        | 1248.0             | 2300.0            | 1839.46          | 84.0%        |
| 590   | [705933] Nimach-Ratlam 133 km (CAOCWR WR mor)                          | Madhya Pradesh | 10/2021 (08/2022)          | 10/2027 (10/2027)        | 1095.88            | 1770.58           | 1488.18          | 100.0%       |
| 591   | [611751] Aurangabad-Ankai 98.25 km (CAOCON/SCR SCR mor)                | Maharashtra    | 05/2023 (06/2024)          | 12/2025 (-)              | 960.64             | 960.64            | 381.13           | 0.0%         |
| 592   | [612845] Pachora-Jamner with extension upto Malkapur-Narrow gauge to   | Maharashtra    | 08/2022 (01/2026)          | 08/2027 (-)              | 955.39             | 2093.82           | 294.53           | 10.0%        |
| 593   | [613015] Redevelopment of Chhatrapati Shivaji Maharaj Terminus [CSMT]  | Maharashtra    | 04/2023 (07/2023)          | 03/2027 (-)              | 1813.0             | 1813.0            | 873.99           | 25.0%        |

Table 6: All Ongoing Projects JULY 2026 — Page 84

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 594   | [617215] Doubling between Parbhani-Parli Vajinath stations 64.71 km P  | Maharashtra     | 12/2023 (05/2025)          | 03/2028 (-)              | 769.93             | 769.93            | 174.3            | 1.0%         |
| 595   | [617364] Central Railway - Double chord line between Nilaje and Kopar  | Maharashtra     | 07/2023 (12/2024)          | 07/2028 (-)              | 338.33             | 205.0             | 57.54            | 15.0%        |
| 596   | [705356] Ahmednagar - Beed - Parli - Vajinath New Broad Gauge Line Ra  | Maharashtra     | 02/1997 (04/2013)          | 12/2026 (03/2026)        | 2538.67            | 5942.48           | 5054.69          | 93.0%        |
| 597   | [705357] Baramati - Lonand 54 km (CAOC/CR CR mor)                      | Maharashtra     | 02/1999 (12/2003)          | 03/2027 (03/2027)        | 138.48             | 1790.5            | 1132.25          | 60.0%        |
| 598   | [705479] Wadsa-Gadchiroli 49.5 km (CAOC/SECR SECR mor)                 | Maharashtra     | 05/2017 (11/2023)          | 03/2027 (03/2027)        | 1886.0             | 1880.61           | 1015.46          | 69.0%        |
| 599   | [705497] Wardha - Yavatmal Nanded Railway Line Project (Central Railwa | Maharashtra     | 02/2008 (04/2013)          | 12/2026 (-)              | 3445.34            | 4030.69           | 4053.03          | 47.0%        |
| 600   | [705498] Kalyan-Kasara - 3rd line 67.62 km (CAOC/CR CR mor)            | Maharashtra     | 09/2015 (09/2015)          | 12/2026 (12/2026)        | 792.89             | 1395.5            | 1159.82          | 73.0%        |
| 601   | [705500] Wardha Sevagram-Nagpur - 3rd line 76.3 km (CAOC/CR CR mor)    | Maharashtra     | 09/2015 (10/2015)          | 12/2025 (10/2026)        | 540.02             | 899.52            | 836.27           | 88.0%        |
| 602   | [705502] Wardha-Balharshah - 3rd line 132 km (CAOC/CR CR mor)          | Maharashtra     | 03/2016 (05/2016)          | 12/2025 (02/2026)        | 1384.72            | 2603.11           | 1894.7           | 86.0%        |
| 603   | [705504] Daund - Manmad 247.50 km (CAOC/CR CR mor)                     | Maharashtra     | 10/2017 (11/2018)          | 12/2025 (03/2026)        | 2081.27            | 3554.74           | 3191.56          | 95.0%        |
| 604   | [705505] Wardha-Nagpur - 4th line 78.70 km (CAOC/CR CR mor)            | Maharashtra     | 04/2017 (06/2017)          | 12/2025 (10/2026)        | 637.95             | 1194.59           | 1090.49          | 88.0%        |
| 605   | [705506] 3rd Line Manmad - Jalgaon [160 Kilometres] (Central Railway [ | Maharashtra     | 05/2017 (04/2018)          | 12/2024 (11/2025)        | 1035.16            | 1870.0            | 1843.54          | 100.0%       |
| 606   | [705735] Solapur-Osmanabad - New line via Tuljapur 84.44 km umbrella   | Maharashtra     | 01/2019 (09/2024)          | 03/2027 (03/2028)        | 904.92             | 1647.87           | 1202.73          | 22.0%        |
| 607   | [705391] Jiribam-Imphal 110 km (CAO/C-III/NFR NFR mor)                 | Manipur         | 10/2003 (04/2009)          | 12/2026 (06/2029)        | 14323.0            | 21886.0           | 16931.5          | 78.0%        |
| 608   | [705491] Marikuppam-Kuppam 23.7 km (CAOC/SWR SWR mor)                  | Multi-States (A | 10/2011 (06/2015)          | 06/2026 (06/2026)        | 297.0              | 502.13            | 145.72           | 20.0%        |
| 609   | [705494] Rayadurg-Tumkur via Kalyandurg 213 km (CAOC/SWR SWR mor)      | Multi-States (A | 02/2007 (02/2011)          | 09/2015 (02/2028)        | 2496.0             | 4612.0            | 1906.63          | 65.0%        |
| 610   | [705512] Kottavalasa-Koraput 189.278 km (CAO/C/ECOR ECoR mor)          | Multi-States (A | 12/2015 (01/2016)          | 03/2022 (03/2028)        | 2500.0             | 3580.41           | 2300.04          | 74.0%        |
| 611   | [400275] Tindivanam-Nagari 179.2 km (CAOC/SR SR mor)                   | Multi-States (A | 07/2008 (05/2009)          | 09/2016 (03/2028)        | 3631.0             | 3631.34           | 1175.82          | 16.0%        |
| 612   | [617210] Tirupati-Pakala-Katpadi Doubling 104.39 Km Item83/NR/2024-25  | Multi-States (A | 04/2025 (04/2025)          | 04/2029 (-)              | 1215.56            | 1215.56           | 0.0              | 0.0%         |
| 613   | [705610] Renigunta 9.60 km, Wadi 7.60 km & Gooty 3.8 km - Bypass (CAO/ | Multi-States (A | 04/2016 (08/2016)          | 12/2025 (03/2026)        | 302.0              | 850.74            | 421.36           | 50.0%        |
| 614   | [616857] Doubling between Motumari Vishnupuram 88.81 km and Rail over  | Multi-States (A | 02/2024 (07/2025)          | 03/2029 (-)              | 1595.55            | 1595.55           | 327.62           | 22.0%        |
| 615   | [617214] South Central Railway- Rail connectivity to Amaravati, Capit  | Multi-States (A | 11/2024 (06/2026)          | 03/2027 (-)              | 2047.4             | 2047.4            | 155.0            | 0.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 85**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 616   | [705632] Vijayawada19.50 km & Kazipet10.65 km -Bypass line (CAO/C/SCo  | Multi-States (A | 04/2016 (01/2021)          | 01/2025 (12/2025)        | 647.0              | 827.46            | 705.66           | 90.0%        |
| 617   | [705401] Murkongselek-Pasighat 26.15 km (CAO/C-II/NFR NFR mor)         | Multi-States (A | 02/2011 (05/2023)          | 03/2025 (12/2026)        | 435.0              | 1334.45           | 1057.21          | 67.0%        |
| 618   | [705394] Teteliya-Byrnihat 21.5 km (CAO/C-II/NFR NFR mor)              | Multi-States (A | 11/2006 (04/2011)          | 11/2011 (06/2027)        | 1304.62            | 1432.14           | 1272.35          | 87.0%        |
| 619   | [705392] Dimapur-Kohima 88 km (CAO/C-1/NFR NFR mor)                    | Multi-States (A | 11/2006 (12/2015)          | 03/2025 (12/2029)        | 6663.0             | 15310.23          | 6719.53          | 45.0%        |
| 620   | [705375] Koderma-Tilaiya 68 km (CAO/Con/South/MHX ECR mor)             | Multi-States (B | 11/2004 (05/2017)          | 02/2025 (02/2026)        | 1626.0             | 2433.13           | 2269.03          | 90.0%        |
| 621   | [705385] Pirpanti - Jasidih 97 km (CAOC/ER ER mor)                     | Multi-States (B | 03/2014 (04/2026)          | 03/2028 (03/2028)        | 2555.0             | 2700.43           | 1775.66          | 40.0%        |
| 622   | [616699] Multi tracking of Son Nagar-Andal 374.53 rkm & 814.38 tkm PB  | Multi-States (B | 08/2023 (09/2025)          | 03/2028 (-)              | 12333.57           | 12333.57          | 1152.79          | 3.0%         |
| 623   | [611669] NER Provision of Automatic Block Signalling on Gorakhpur Can  | Multi-States (B | 05/2022 (06/2023)          | 03/2027 (03/2028)        | 380.47             | 380.47            | 258.65           | 25.0%        |
| 624   | [617224] Gorakhpur-Valmikinagar Doubling project (NER)                 | Multi-States (B | 08/2023 (03/2024)          | 12/2027 (-)              | 1120.0             | 1120.0            | 442.7            | 32.0%        |
| 625   | [617333] Construction of surface traingle between Bhadaura and new cr  | Multi-States (B | 10/2022 (06/2024)          | 02/2027 (-)              | 199.96             | 199.96            | 64.04            | 0.0%         |
| 626   | [705562] Chhapra-Ballia - Patch doubling 65 km (CAOC/NER NER mor)      | Multi-States (B | 03/2013 (12/2015)          | 02/2025 (05/2026)        | 963.0              | 1010.84           | 1000.05          | 95.0%        |
| 627   | [617245] Katihar-Kumedpur & Katihar-Mukuria 64.5 km Umbrella work PB5  | Multi-States (B | 08/2022 (10/2023)          | 08/2027 (02/2027)        | 942.64             | 1961.0            | 952.95           | 65.0%        |
| 628   | [705617] Rajnandgaon-Nagpur - 3rd line 228 km (CAOC/SECR SECR mor)     | Multi-States (C | 09/2016 (12/2016)          | 12/2024 (06/2026)        | 3545.0             | 3544.92           | 3143.54          | 95.0%        |
| 629   | [709815] 4th line - Bhatapara-Hathband 8.8 km PB72/NR/2022-23 (CAOC/SE | Multi-States (C | 09/2022 (03/2023)          | 01/2027 (12/2027)        | 177.03             | 177.03            | 21.08            | 3.0%         |
| 630   | [709816] 4th line - Bhilai-Bhilai nagar 8.8 km PB72/NR/2022-23 (CAOC/S | Multi-States (C | 09/2022 (03/2023)          | 02/2027 (02/2027)        | 177.34             | 177.34            | 35.21            | 3.0%         |
| 631   | [709817] 4th line - Dadhapara-Belha 9.2 km PB72/NR/2022-23 (CAOC/SECR  | Multi-States (C | 09/2022 (03/2023)          | 11/2026 (11/2026)        | 169.06             | 169.06            | 65.43            | 10.0%        |
| 632   | [705511] Jagdalpur-Koraput 110.22 km (CAO/C/ECOR ECoR mor)             | Multi-States (C | 12/2015 (10/2021)          | 03/2024 (12/2026)        | 1547.0             | 1547.38           | 1382.17          | 90.0%        |
| 633   | [705616] Jharsuguda - Bilaspur - 4th line 206 km (CAOC/SECR SECR mor)  | Multi-States (C | 09/2016 (03/2016)          | 10/2024 (03/2026)        | 2140.0             | 2978.55           | 2540.98          | 88.0%        |
| 634   | [705728] Mumbai-Ahmedabad High Speed Rail Project- 508 km (National Hi | Multi-States (D | 03/2015 (09/2017)          | 08/2027 (12/2029)        | 108000.0           | 108000.0          | 90966.89         | 62.16%       |
| 635   | [705793] Raising of speed to 160 kmph/200 kmph on existing New Delhi-  | Multi-States (D | 09/2019 (09/2019)          | 03/2024 (03/2026)        | 6806.44            | 8095.12           | 9480.86          | 66.32%       |
| 636   | [705237] Western Dedicated Freight Corridor (DFCCIL)                   | Multi-States (G | 02/2008 (01/2012)          | 03/2022 (12/2025)        | 51101.0            | 124005.0          | 124623.0         | 96.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 86**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 637   | [705453] Dahod-Indore via Sardarpur, Jhabua & Dhar 200.97 km incl. ma  | Multi-States (G) | 06/2012 (12/2008)          | 02/2027 (02/2027)        | 456.07             | 9217.23           | 4509.3           | 57.0%        |
| 638   | [705454] Chhota Udepur-Dhar 157 km (CAOCWR WR mor)                     | Multi-States (G) | 02/2007 (08/2008)          | 12/2025 (12/2025)        | 1794.0             | 1993.65           | 1855.01          | 58.0%        |
| 639   | [400022] Taranga Hill-Abu Road via Ambaji 116.65 km (CAOC/NWR NWR mor) | Multi-States (G) | 07/2022 (05/2023)          | 07/2030 (07/2030)        | 2798.0             | 3198.16           | 1953.58          | 48.0%        |
| 640   | [616842] LUNI- SAMDARI- BHILDI DOUBLING (North Western Railway [NWR])  | Multi-States (G) | 02/2024 (02/2024)          | 07/2027 (-)              | 3085.59            | 3085.59           | 962.77           | 36.0%        |
| 641   | [705424] Chandigarh-Baddi 33.23 km (CAOC/NR NR mor)                    | Multi-States (H) | 02/2018 (07/2022)          | 12/2026 (12/2026)        | 1540.0             | 1942.17           | 1101.73          | 47.0%        |
| 642   | [705410] Nangal Dam-Talwara 83.74 km - New broad gauge line & taking   | Multi-States (H) | 03/1983 (04/1983)          | 12/2025 (12/2027)        | 2018.0             | 4076.15           | 2934.27          | 84.0%        |
| 643   | [705628] Bondamunda - Ranchi 158.50 km (CAO/C/SER SER mor)             | Multi-States (J) | 03/2016 (02/2017)          | 06/2025 (06/2026)        | 3029.0             | 3029.04           | 2696.32          | 95.0%        |
| 644   | [616588] Buramara - Chakulia 59.96 km PB9/SECR/2023-24 (CAO/C/SER SER  | Multi-States (J) | 08/2024 (08/2024)          | 12/2029 (-)              | 1459.13            | 1459.13           | 11.7             | 2.0%         |
| 645   | [616227] 3rd line between Chandil - Anara- Damodar section 121.26 km ( | Multi-States (J) | 09/2024 (09/2024)          | 09/2029 (-)              | 1932.01            | 1932.01           | 9.07             | 0.0%         |
| 646   | [705668] Kharagpur-Adityapur - 3rd line 132 km (CMD / RVNL RVNL mor)   | Multi-States (J) | 09/2016 (11/2016)          | 03/2025 (06/2026)        | 3250.0             | 3450.0            | 3297.43          | 98.0%        |
| 647   | [703586] Baiyyappanahalli-Hosur 48 km (M.D/KRIDE SWR mor)              | Multi-States (K) | 04/2019 (07/2020)          | 12/2024 (01/2026)        | 498.7              | 1160.0            | 700.64           | 85.0%        |
| 648   | [705635] Trivandrum- Kanyakumari (CAO/CN/ERS SR mor)                   | Multi-States (K) | 08/2017 (08/2019)          | 03/2025 (06/2028)        | 1432.0             | 3785.45           | 3258.97          | 59.0%        |
| 649   | [705457] Ratlam-Mhow-Khandwa-Akola 472.64 km including material modif  | Multi-States (M) | 01/2008 (09/2011)          | 03/2027 (09/2028)        | 1656.25            | 13314.47          | 5045.54          | 75.0%        |
| 650   | [705507] Itarsi-Nagpur bal. 280 km (CAOC/CR CR mor)                    | Multi-States (M) | 09/2016 (12/2016)          | 03/2027 (12/2027)        | 2449.91            | 2509.24           | 2290.12          | 55.0%        |
| 651   | [705481] Ramganj Mandi-Bhopal 262 km (CPM/Kota WCR mor)                | Multi-States (M) | 02/2000 (08/2001)          | 12/2025 (12/2027)        | 3032.0             | 5074.76           | 4498.51          | 86.0%        |
| 652   | [705764] Nimach-Badi Sadri NL Project 48 km (CAOC/NWR NWR mor)         | Multi-States (M) | 10/2018 (01/2022)          | 03/2026 (06/2026)        | 495.0              | 895.67            | 577.16           | 60.0%        |
| 653   | [705667] Mathura-Jhansi - 3rd line 273.80 km (CMD / RVNL RVNL mor)     | Multi-States (M) | 09/2016 (02/2017)          | 12/2023 (12/2026)        | 5961.0             | 5960.76           | 5725.22          | 94.0%        |
| 654   | [705480] Lalitpur-Satna, Rewa-Singrauli & Mahoba-Khajuraho 541 km (CE/ | Multi-States (M) | 01/2007 (02/1999)          | 03/2027 (12/2027)        | 8914.0             | 8913.94           | 6622.82          | 73.0%        |
| 655   | [705598] Jhansi-Bina - 3rd line 152.57 km (CAO/C/NCR NCR mor)          | Multi-States (M) | 09/2016 (03/2020)          | 03/2022 (03/2026)        | 2002.0             | 2001.63           | 1943.61          | 98.0%        |
| 656   | [705608] Jhansi-Khairar-Manikpur & Khirar-Bhimsen (North Central Railw | Multi-States (M) | 03/2018 (04/2019)          | 03/2026 (03/2026)        | 4330.0             | 4330.0            | 3102.72          | 73.0%        |
| 657   | [616586] Bangriposi - Gorumahisani 85.60 km PB9/SECR/2023-24 (CAO/C/SE | Multi-States (O) | 08/2024 (08/2024)          | 12/2029 (-)              | 2269.49            | 2269.49           | 7.31             | 2.0%         |
| 658   | [705629] Narayangarh - Bhadrak - 3rd line 155 km (CAO/C/SER SER mor)   | Multi-States (O) | 03/2019 (02/2020)          | 12/2025 (01/2027)        | 2400.0             | 3425.32           | 2886.02          | 84.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 87**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 659   | [400223] Tiruchchirappalli-Nagore-Karaikal with extension of Nagapatt  | Multi-States (P) | 11/1995 (02/2014)          | 03/2025 (03/2028)        | 713.0              | 1748.55           | 1267.74          | 80.0%        |
| 660   | [705432] Sivok-Rangpo New Rail Line (Indian Railway Construction Inter | Multi-States (S) | 10/2009 (05/2010)          | 05/2015 (12/2027)        | 7877.0             | 11775.05          | 11090.47         | 80.0%        |
| 661   | [602797] Sainthia, Sitarampur, Mughalsarai, Allahabad & Etawah - Bypa  | Multi-States (U) | 08/2017 (06/2024)          | 03/2027 (03/2027)        | 461.64             | 797.94            | 185.23           | 15.0%        |
| 662   | [400006] Jharsuguda-Barpali-Sardega Ph II Works- Rail Connectivity fo  | Odisha           | 10/2021 (10/2021)          | 10/2025 (12/2026)        | 808.99             | 808.99            | 743.46           | 44.0%        |
| 663   | [400045] Proposed 6 nos Road Over Bridge [ROB] at different locations  | Odisha           | 08/2022 (07/2022)          | 03/2025 (01/2025)        | 168.32             | 168.32            | 69.85            | 82.0%        |
| 664   | [400047] Doubling of Lingaraj SILO connectivity of NTPC line and augm  | Odisha           | 08/2022 (06/2022)          | 12/2024 (12/2026)        | 210.0              | 210.0             | 41.17            | 53.0%        |
| 665   | [400048] Doubling of lines connecting the loading spurs in Talcher Ya  | Odisha           | 09/2022 (06/2022)          | 12/2024 (06/2027)        | 186.21             | 186.21            | 105.07           | 88.0%        |
| 666   | [400232] Brundamal - Jharsuguda - Fly-over connection for joining dow  | Odisha           | 01/2014 (02/2024)          | 12/2026 (12/2026)        | 297.0              | 296.51            | 46.39            | 55.0%        |
| 667   | [612834] 3rd & 4th line between Sarla - Sason 8 km PB73/2023-24/NR (CA | Odisha           | 04/2023 (01/2024)          | 12/2025 (-)              | 252.0              | 252.0             | 169.6            | 88.0%        |
| 668   | [615915] Rourkela-Bondamunda A-Cabin 5th line 10 km Umbrella work PB5  | Odisha           | 09/2022 (12/2023)          | 09/2024 (11/2026)        | 244.99             | 244.99            | 155.23           | 45.0%        |
| 669   | [616694] Flyover between Siju & Paradeep coaching yard 7 km PB73/2023  | Odisha           | 04/2023 (10/2023)          | 07/2028 (-)              | 200.77             | 200.77            | 55.91            | 0.0%         |
| 670   | [616695] Construction of Paradeep- Badabandha 3rd & 4th line 18.51 km  | Odisha           | 08/2023 (11/2025)          | 11/2028 (-)              | 300.15             | 300.15            | 21.5             | 7.0%         |
| 671   | [616839] Gunupur - Therubali new line 73.62 km (CAO/C/ECOR ECoR mor)   | Odisha           | 08/2024 (05/2026)          | 12/2029 (-)              | 1165.89            | 1165.73           | 1.95             | 0.0%         |
| 672   | [705358] Khurda Road-Bolangir 301 km (CAO/C/ECOR ECoR mor)             | Odisha           | 03/1994 (03/2001)          | 12/2026 (12/2026)        | 3792.0             | 6221.98           | 4825.28          | 93.0%        |
| 673   | [705359] Talcher-Bimlagarh 154 km (CAO/C/ECOR ECoR mor)                | Odisha           | 03/2004 (07/2008)          | 03/2025 (03/2029)        | 1928.0             | 4546.84           | 2164.01          | 56.0%        |
| 674   | [705510] Bhadrak-Nergundi - 3rd line 80 km (CAO/C/ECOR ECoR mor)       | Odisha           | 03/2012 (09/2016)          | 11/2024 (01/2026)        | 1284.0             | 1600.0            | 1395.78          | 87.0%        |
| 675   | [705513] Koraput-Singapur Road 164.56 km (CAO/C/ECOR ECoR mor)         | Odisha           | 12/2015 (01/2016)          | 12/2027 (03/2028)        | 2362.0             | 2462.17           | 2093.47          | 56.0%        |
| 676   | [705514] Jarapaada-Budhapank with flyover at Talcher Road - 3rd & 4th  | Odisha           | 11/2015 (05/2016)          | 11/2018 (03/2028)        | 1000.0             | 928.54            | 758.57           | 25.0%        |
| 677   | [705515] Budhapank-Salegaon via Rajatgarh - 3rd & 4th line 85 85 km (C | Odisha           | 12/2015 (04/2016)          | 03/2026 (03/2026)        | 1173.0             | 3034.8            | 2213.72          | 86.0%        |
| 678   | [705741] Jeypore - Navarangpur 38 km (CAO/C/ECOR ECoR mor)             | Odisha           | 07/2017 (09/2022)          | 07/2028 (12/2029)        | 748.0              | 747.91            | 15.93            | 1.0%         |
| 679   | [705742] Jeypore - Malkangiri 130 km (CAO/C/ECOR ECoR mor)             | Odisha           | 02/2018 (04/2026)          | 07/2033 (07/2033)        | 2344.0             | 2343.64           | 736.58           | 6.0%         |
| 680   | [705298] North Region Video Surveillance Project (RCIL)                | PAN India        | 06/2020 (04/2023)          | 03/2024 (-)              | 274.39             | 274.39            | 0.0              | 48.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 88**

| Sl.No | Project Name (Agency) [Code]                                           | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 681   | [607653] Ludhiana Mullanpur 21Km Doubling Railway project (CAO/C/NR)   | Punjab        | nan (10/2022)              | 06/2024 (02/2027)        | 234.78             | 234.78            | 61.39            | 99.0%        |
| 682   | [705783] Ludhiana-Kila Raipur 19 km with freight line at Gill station  | Punjab        | 03/2019 (12/2022)          | 03/2025 (02/2027)        | 237.64             | 260.33            | 108.49           | 70.0%        |
| 683   | [611855] Nathdwara Mavli - Devgarh Madariya 82.542 km (CAOC/NWR NWR mo | Rajasthan     | 01/2023 (08/2023)          | 06/2028 (-)              | 968.92             | 1100.0            | 816.16           | 75.0%        |
| 684   | [611929] Maintenance cum workshop depot for Vande Bharat Sleeper Trai  | Rajasthan     | 09/2022 (06/2023)          | 12/2024 (-)              | 166.86             | 166.86            | 0.0              | 0.0%         |
| 685   | [616841] Pushkar - Merta Katyasani 51.346 km (CAOC/NWR NWR mor)        | Rajasthan     | 02/2024 (08/2024)          | 12/2026 (12/2028)        | 799.64             | 799.64            | 242.08           | 7.0%         |
| 686   | [616843] Ajmer-Chanderiya section 178.28 km Umbrella work PB57/2019-2  | Rajasthan     | 02/2024 (09/2024)          | 06/2027 (03/2028)        | 1634.79            | 1634.79           | 560.17           | 23.0%        |
| 687   | [617403] SADULPUR - CHURU DOUBLING PROJECT (North Western Railway [NWR | Rajasthan     | 01/2024 (01/2024)          | 06/2026 (-)              | 468.64             | 468.64            | 197.84           | 95.0%        |
| 688   | [617404] North Western Railway - New line between Ramdevra and Pokhra  | Rajasthan     | 04/2025 (05/2026)          | 03/2028 (-)              | 189.21             | 189.21            | 57.31            | 3.0%         |
| 689   | [705752] Gudha-Thathana Mithri - Construction of dedicated test track  | Rajasthan     | 04/2019 (11/2019)          | 11/2026 (11/2026)        | 819.48             | 540.0             | 326.2            | 95.0%        |
| 690   | [705919] Agra Fort-Bandikui Doubling Line Project (CAO/C/NCR)          | Rajasthan     | 06/2022 (02/2021)          | 06/2027 (06/2027)        | 1390.0             | 1390.0            | 529.92           | 56.0%        |
| 691   | [706836] Dedicatedtest track for RDSO Phase-2 34 km Umbrella work PB2  | Rajasthan     | 11/2021 (11/2021)          | 11/2026 (-)              | 466.42             | 619.19            | 586.33           | 98.0%        |
| 692   | [706866] Sawaimadhopur - Bypass line 6.98 km Umbrella work PB57/2019-  | Rajasthan     | 12/2022 (04/2024)          | 03/2026 (05/2027)        | 304.0              | 239.0             | 188.07           | 72.0%        |
| 693   | [400280] Phase II extension of MRTS from Velachery to St Thomas Mount  | Tamil Nadu    | 11/2007 (11/2008)          | 07/2025 (09/2025)        | 734.0              | 734.01            | 486.53           | 99.9%        |
| 694   | [613002] Redevelopment of Chennai Egmore Station (Ministry of Railways | Tamil Nadu    | 05/2022 (10/2022)          | 03/2026 (-)              | 842.0              | 842.0             | 340.0            | 0.0%         |
| 695   | [705244] Coach Production Factory Upgradation Project (CPM/ICF)        | Tamil Nadu    | 12/2017 (07/2018)          | 12/2021 (-)              | 520.0              | 520.0             | 192.25           | 0.0%         |
| 696   | [705489] Madurai-Tuticorin via Aruppukkottai 143.5 km (CAOC/SR SR mor) | Tamil Nadu    | 04/2011 (06/2016)          | 07/2021 (01/2031)        | 601.43             | 2053.39           | 351.21           | 14.0%        |
| 697   | [617409] Railway Manufacturing Unit (RVNL - II)                        | Telangana     | 07/2016 (02/2023)          | 12/2026 (03/2026)        | 521.36             | 521.36            | 492.12           | 91.0%        |
| 698   | [400204] Bahraich - Khalilabad via Bhinga, Shravasti, Balrampur, Utra  | Uttar Pradesh | 10/2018 (01/2024)          | 10/2030 (10/2030)        | 4939.78            | 4939.78           | 1671.24          | 15.0%        |
| 699   | [400205] Sahjanwa - Dohrighat 81.17 km (CAOC/NER NER mor)              | Uttar Pradesh | 08/2019 (04/2025)          | 03/2029 (03/2029)        | 1319.75            | 1319.75           | 728.08           | 1.0%         |
| 700   | [617213] Varanasi- Pt. Deen Dayal Upadhyaya - Multitracking 15 km, in  | Uttar Pradesh | 10/2024 (08/2025)          | 10/2029 (-)              | 2464.46            | 2464.46           | 109.93           | 5.0%         |
| 701   | [617252] Anand Nagar - Ghughuli via Maharajanj 53.37 km (CAOC/NER NER  | Uttar Pradesh | 08/2023 (01/2026)          | 03/2028 (-)              | 958.27             | 1501.1            | 888.5            | 12.0%        |
| 702   | [617370] Doubling between Jaunpur Jn - Zaffarabad 6.28 km PB73/2023-2  | Uttar Pradesh | 03/2023 (04/2025)          | 01/2027 (-)              | 180.66             | 237.38            | 78.47            | 22.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 89**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 703   | [705567] Burhwal - Gonda - 3rd line 61.72 km (CAOC/NER NER mor)        | Uttar Pradesh   | 11/2017 (04/2020)          | 03/2025 (05/2026)        | 1016.0             | 1307.62           | 777.21           | 100.0%       |
| 704   | [705588] Janghai - Pratapgarh - Amethi 87 km (CAO/C-II/NR NR mor)      | Uttar Pradesh   | 11/2017 (03/2019)          | 03/2025 (03/2026)        | 722.0              | 1528.83           | 1216.52          | 80.0%        |
| 705   | [705766] Lalitpur - Birari with flyover at Lalitpur 15.80 km (CAO/C/NC | Uttar Pradesh   | 03/2017 (03/2023)          | 12/2024 (01/2026)        | 304.44             | 356.1             | 287.11           | 85.0%        |
| 706   | [705772] Mughalsarai - Allahabad - 3rd line 150 km (CAO/C/NCR NCR mor) | Uttar Pradesh   | 08/2019 (12/2020)          | 12/2026 (03/2027)        | 2649.0             | 2649.44           | 2027.64          | 77.0%        |
| 707   | [705774] Aligarh-Daud Khan - 3rd line 6.9 km & construction of flyove  | Uttar Pradesh   | 04/2019 (02/2021)          | 01/2025 (03/2027)        | 758.0              | 779.49            | 395.24           | 87.0%        |
| 708   | [705777] Bhandai - Flyover for Etawah bound down trains 10 km (CAO/C/N | Uttar Pradesh   | 04/2019 (12/2025)          | 02/2026 (02/2027)        | 250.18             | 250.18            | 146.85           | 11.0%        |
| 709   | [705780] Bhatni - Aunrihar with electrification 125 km excl Indara -   | Uttar Pradesh   | 03/2018 (11/2019)          | 03/2024 (06/2026)        | 2529.0             | 2529.46           | 2295.3           | 94.0%        |
| 710   | [705782] Barabanki-Malhaur - 3rd & 4th Line 32.84 km (CAO/C-II/NR NR m | Uttar Pradesh   | 01/2019 (08/2022)          | 03/2025 (08/2026)        | 407.0              | 480.13            | 444.11           | 77.0%        |
| 711   | [400247] Kalarayanpur-Krishnanagar with Krishnanagar-Shantipur-Naba    | West Bengal     | 07/2015 (12/2005)          | 02/2027 (03/2028)        | 1000.0             | 2153.91           | 925.7            | 49.0%        |
| 712   | [400273] Tarakeswar-Bishnupur with extension upto Dhaniakhali, Aramba  | West Bengal     | 03/2001 (03/2005)          | 03/2019 (02/2026)        | 1189.0             | 1878.82           | 1607.64          | 75.0%        |
| 713   | [612096] Construction of Balurghat-Hilli new BG Line (Northeast Fronti | West Bengal     | 12/2010 (12/2010)          | 03/2027 (03/2027)        | 1209.0             | 1181.57           | 518.15           | 18.0%        |
| 714   | [619184] Rehabilitation and up-gradation and completion of balance wo  | Andaman & Nicob | 02/2018 (03/2024)          | 09/2025 (12/2026)        | 207.45             | 376.48            | 0.0              | 81.95%       |
| 715   | [619185] Rehabilitation and up-gradation and completion of balance wo  | Andaman & Nicob | 02/2018 (05/2024)          | 10/2025 (03/2027)        | 183.56             | 333.12            | 163.63           | 50.15%       |
| 716   | [619186] Construction of Balance works of Major Bridge over Middle St  | Andaman & Nicob | 03/2015 (05/2024)          | 02/2026 (12/2026)        | 262.96             | 371.88            | 112.15           | 12.98%       |
| 717   | [617984] Gudivada Town 2 RoB, and Road improvement NH-165 (MoRTH)      | Andhra Pradesh  | 03/2022 (05/2023)          | 05/2025 (03/2027)        | 317.22             | 317.22            | 158.64           | 75.2%        |
| 718   | [617985] Widening to two lane with paved shoulders from Km 0/0 to 64/  | Andhra Pradesh  | 03/2020 (11/2021)          | 11/2023 (05/2027)        | 529.54             | 588.65            | 248.31           | 74.41%       |
| 719   | [617986] Kurnool/Kadapa Border-Jammalamadugu section of NH-167K i.e.   | Andhra Pradesh  | 03/2023 (12/2024)          | 12/2026 (12/2026)        | 292.63             | 292.63            | 0.0              | 95.77%       |
| 720   | [617987] Nandyala-Kurnool/Kadapa Border section of NH-167K i.e. Km 18  | Andhra Pradesh  | 10/2024 (09/2025)          | 09/2027 (09/2027)        | 691.81             | 691.81            | 0.0              | 49.71%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 90**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 721   | [617988] Sangameswaram - Atmakuru section from Km 96 to Km 124 & Vele | Andhra Pradesh | 10/2024 (07/2025)          | 07/2027 (07/2027)        | 776.17             | 644.14            | 0.0              | 41.98%       |
| 722   | [617991] Rehabilitation and up-gradation of NH-167 from Km 14/900 to  | Andhra Pradesh | 11/2016 (05/2017)          | 05/2019 (12/2026)        | 290.15             | 290.15            | 141.83           | 91.9%        |
| 723   | [618013] 4-laning of Puttaparthi-Koduru Section of NH-342 (MoRTH)     | Andhra Pradesh | 10/2022 (11/2023)          | 11/2025 (08/2026)        | 1318.59            | 909.19            | 464.06           | 90.19%       |
| 724   | [618037] Rehabilitation and Up-gradation of existin of road from 2-la | Andhra Pradesh | 12/2021 (05/2022)          | 05/2024 (09/2026)        | 439.82             | 359.52            | 213.12           | 90.2%        |
| 725   | [618052] Gorantla - Hindupur section from Km 120/300 to 165/000 of NH | Andhra Pradesh | 10/2024 (08/2025)          | 08/2027 (08/2027)        | 808.7              | 808.7             | 0.0              | 37.7%        |
| 726   | [618053] Muddanur to B. Kothapalli section of NH-716G from Km. 0/000  | Andhra Pradesh | 10/2024 (08/2025)          | 08/2027 (08/2027)        | 1019.97            | 1019.97           | 0.0              | 33.55%       |
| 727   | [618101] Kondamodu to Perecherla Section Design Ch. Km 000 to Km 4991 | Andhra Pradesh | 10/2024 (04/2025)          | 04/2027 (04/2027)        | 881.61             | 881.61            | 0.0              | 37.95%       |
| 728   | [618103] Rehabilitation and upgradation from Km 22300 to 58635 of Mud | Andhra Pradesh | 03/2022 (10/2024)          | 04/2026 (07/2026)        | 279.29             | 279.29            | 168.7            | 90.33%       |
| 729   | [618125] Rehabilitation and upgradation of NH 326A from km 0/0 to 41/ | Andhra Pradesh | 03/2018 (09/2018)          | 03/2020 (10/2025)        | 228.32             | 228.32            | 44.94            | 100.0%       |
| 730   | [618193] Widening of Existing Road to Two Lane with Paved Shoulder Co | Andhra Pradesh | 01/2024 (04/2025)          | 12/2026 (12/2026)        | 368.63             | 368.63            | 76.12            | 45.62%       |
| 731   | [618194] Rehabilitation and upgradation of New NH 544DD from design C | Andhra Pradesh | 03/2018 (08/2018)          | 02/2020 (09/2025)        | 294.13             | 285.29            | 312.4            | 98.52%       |
| 732   | [618236] Rehabilitation and Up-gradation of Dhindi - Digamarru sectio | Andhra Pradesh | 02/2016 (05/2016)          | 05/2018 (11/2023)        | 316.06             | 288.76            | 222.43           | 100.0%       |
| 733   | [618239] Rehabilitation and Up-gradation of Thimmapuram to Gurajanapa | Andhra Pradesh | 08/2016 (01/2017)          | 07/2018 (09/2026)        | 350.61             | 432.91            | 233.93           | 98.2%        |
| 734   | [618239] Rehabilitation & Upgradation of NH214 New NH-216 from Km 34/ | Andhra Pradesh | 03/2016 (09/2016)          | 09/2018 (07/2025)        | 445.22             | 459.37            | 512.79           | 98.6%        |
| 735   | [618254] Construction of Paderu bypass Km 0000 to Km 13000 of 2- lane | Andhra Pradesh | 03/2023 (01/2025)          | 07/2026 (12/2026)        | 244.43             | 244.43            | 21.96            | 13.0%        |
| 736   | [618255] Two laning with paved shoulders of Lambasingi to Paderusecti | Andhra Pradesh | 04/2020 (11/2023)          | 11/2025 (03/2027)        | 361.24             | 358.05            | 145.94           | 56.69%       |
| 737   | [618256] Rehabilitation and Upgradation to 2-lane with paved should d | Andhra Pradesh | 08/2020 (10/2022)          | 10/2024 (07/2026)        | 311.22             | 311.22            | 211.05           | 93.01%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 91**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 738   | [618257] Rehabilitation and Upgradation to 2-lane with paved shoulder | Andhra Pradesh | 08/2020 (07/2022)          | 07/2024 (07/2026)        | 349.29             | 349.29            | 264.86           | 98.09%       |
| 739   | [618412] Construction of i Connecting Road from Z-Morh Tunnel to Zoji | Andhra Pradesh | 01/2018 (10/2020)          | 09/2026 (02/2028)        | 6808.69            | 6808.69           | 3574.5           | 68.8%        |
| 740   | [618475] Bangalore Chennai Expressway Phase-II Pkg-II from km.96.000  | Andhra Pradesh | 02/2021 (06/2023)          | 06/2025 (10/2026)        | 2548.04            | 2548.04           | 1332.41          | 94.24%       |
| 741   | [618476] Bangalore Chennai Expressway Phase-II Pkg-III from km.127.00 | Andhra Pradesh | 11/2020 (10/2022)          | 10/2024 (08/2026)        | 1407.33            | 1407.33           | 868.62           | 99.46%       |
| 742   | [618524] Construction of 6 lane elevated corridor including its appro | Andhra Pradesh | 07/2024 (03/2025)          | 03/2027 (08/2027)        | 257.98             | 192.85            | 55.83            | 39.1%        |
| 743   | [618525] Construction of flyover at Gammon Junction at Km.903.265 on  | Andhra Pradesh | 03/2025 (10/2025)          | 10/2027 (10/2027)        | 326.61             | 223.29            | 43.82            | 18.9%        |
| 744   | [618526] 6L of Gundugolanu Design km 1023.280 to Kalaparru Design km  | Andhra Pradesh | 10/2018 (01/2020)          | 07/2021 (08/2026)        | 665.59             | 665.59            | 643.95           | 95.73%       |
| 745   | [618579] 6L of Anandapuram Pendurthi Anakapalli Section from km. 681. | Andhra Pradesh | 01/2018 (01/2019)          | 07/2021 (08/2026)        | 2527.0             | 2957.25           | 2376.11          | 100.0%       |
| 746   | [618629] Nandigama Bypass and Kanchikacherla bypass (NHAI)            | Andhra Pradesh | 11/2017 (03/2018)          | 06/2019 (09/2026)        | 416.07             | 444.58            | 387.77           | 98.47%       |
| 747   | [618633] 4L of Kadapa China Orampadu section of NH-716 Package I of K | Andhra Pradesh | 12/2022 (03/2026)          | 03/2028 (03/2028)        | 1732.66            | 1732.66           | 106.39           | 5.01%        |
| 748   | [618682] 6L Korlam-Kantakapalle Section of NH-130CD Road from Km 421. | Andhra Pradesh | 02/2021 (02/2022)          | 02/2024 (08/2026)        | 1112.7             | 1127.63           | 849.98           | 99.5%        |
| 749   | [618700] Renigunta - Poyya - Naidupeta km 124.60 to km 183.4 of NH 71 | Andhra Pradesh | 03/2020 (01/2022)          | 01/2024 (09/2026)        | 1863.09            | 2510.14           | 1677.19          | 98.6%        |
| 750   | [618712] 6L Access Controlled Greenfield Highway from Kodur Ch. 0000  | Andhra Pradesh | 01/2023 (02/2024)          | 02/2026 (03/2027)        | 912.94             | 798.25            | 357.89           | 87.65%       |
| 751   | [618713] 6L Access Controlled Greenfield Highway from Yerragudipadu C | Andhra Pradesh | 02/2023 (02/2024)          | 02/2026 (11/2027)        | 1200.42            | 1019.69           | 282.16           | 47.2%        |
| 752   | [618714] 6L Access Controlled Greenfield Highway from Nallacheruvu pa | Andhra Pradesh | 02/2022 (02/2024)          | 02/2026 (06/2027)        | 1253.26            | 1095.78           | 389.19           | 67.05%       |
| 753   | [618715] 6L Access Controlled Greenfield Highway from Odulapalle Ch.  | Andhra Pradesh | 01/2023 (02/2024)          | 02/2026 (04/2027)        | 1058.9             | 946.1             | 403.17           | 76.97%       |
| 754   | [618716] 6L Access Controlled Greenfield Highway from Vankarakunta Ch | Andhra Pradesh | 12/2022 (03/2024)          | 03/2026 (03/2027)        | 992.91             | 888.07            | 351.23           | 77.21%       |
| 755   | [618717] 6L Access Controlled Greenfield Highway from Vanavolu Ch. 24 | Andhra Pradesh | 01/2023 (03/2024)          | 03/2026 (02/2027)        | 750.81             | 626.91            | 261.4            | 87.24%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 92**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 756   | [618718] 6L Access Controlled Greenfield Highway from Kavulakuntla Ch | Andhra Pradesh | 02/2023 (02/2025)          | 02/2027 (12/2027)        | 1092.18            | 956.4             | 242.13           | 54.56%       |
| 757   | [618719] 6L Access Controlled Greenfield Highway from Mallapalle Ch.  | Andhra Pradesh | 02/2023 (02/2024)          | 02/2026 (07/2027)        | 909.02             | 751.81            | 290.04           | 65.92%       |
| 758   | [618720] 6L Access Controlled Greenfield Highway from Audireddipalle  | Andhra Pradesh | 02/2023 (03/2024)          | 03/2026 (04/2027)        | 987.1              | 848.06            | 338.45           | 73.78%       |
| 759   | [618721] 6L Access Controlled Greenfield Highway from Chandrasekharap | Andhra Pradesh | 02/2023 (02/2024)          | 02/2026 (08/2027)        | 1292.65            | 1110.33           | 358.41           | 64.2%        |
| 760   | [618759] 4L PS Mydukur - Badvel from Km 585.820 to Km 630.960 of NH-6 | Andhra Pradesh | 05/2022 (09/2023)          | 09/2025 (10/2026)        | 1063.57            | 1103.87           | 585.79           | 90.4%        |
| 761   | [618777] 4L of Pileru to Kalur Section from Km 55.900 to Km 92.800 &  | Andhra Pradesh | 03/2022 (10/2023)          | 11/2025 (08/2026)        | 1877.47            | 592.85            | 246.42           | 98.84%       |
| 762   | [618778] 4L of Madanapalle to Pileru Section from Km 0.000 to Km 55.9 | Andhra Pradesh | 02/2022 (01/2023)          | 01/2025 (08/2026)        | 1877.47            | 1994.1            | 1182.65          | 94.9%        |
| 763   | [618803] Development of 4L Road from Samarlakota to Achampeta Junctio | Andhra Pradesh | 09/2022 (08/2023)          | 08/2025 (12/2026)        | 645.63             | 750.2             | 680.09           | 93.0%        |
| 764   | [618804] Dedicated Port road to Krishnapatnam Port Package-I from Km. | Andhra Pradesh | 03/2018 (12/2018)          | 12/2020 (03/2027)        | 348.72             | 341.36            | 310.54           | 80.19%       |
| 765   | [618805] 6L Connectivity to Port Road from Sabbavaram Sheelanagar-NH5 | Andhra Pradesh | 12/2024 (02/2026)          | 02/2028 (02/2028)        | 977.33             | 977.33            | 155.51           | 7.2%         |
| 766   | [618806] Improvement of 4L road to 6L road and 4L dedicated Port Road | Andhra Pradesh | 01/2023 (02/2024)          | 02/2026 (12/2026)        | 685.99             | 680.21            | 493.92           | 79.0%        |
| 767   | [618807] 4L Greenfield Road connecting North and South industrial clu | Andhra Pradesh | 08/2022 (09/2023)          | 09/2025 (01/2027)        | 609.43             | 559.98            | 579.22           | 84.03%       |
| 768   | [618826] 4 Laning of NH-544D from Km 0.000 to km 37.000 of Anantapur- | Andhra Pradesh | 10/2022 (07/2023)          | 07/2025 (08/2026)        | 907.76             | 905.98            | 468.12           | 92.34%       |
| 769   | [618827] 4 Laning of NH-544D from Km 37.000 to km 69.000 of Muchukota | Andhra Pradesh | 10/2022 (08/2023)          | 08/2025 (12/2026)        | 1097.57            | 1055.23           | 466.9            | 84.92%       |
| 770   | [618920] Access Controlled Highway of 4 Lane with Paved Shoulders fro | Andhra Pradesh | 03/2024 (12/2024)          | 12/2026 (03/2027)        | 1346.82            | 1260.37           | 188.68           | 42.48%       |
| 771   | [619076] Six Laning of Vijayawada Bypass from Chinna Avutapalli to Go | Andhra Pradesh | 01/2020 (02/2021)          | 02/2023 (09/2026)        | 1581.24            | 1883.71           | 1024.51          | 98.2%        |
| 772   | [619102] 4 L of China Orampadu-Renigunta section of NH-716 Package-II | Andhra Pradesh | 12/2022 (03/2026)          | 03/2028 (03/2028)        | 1500.11            | 1500.11           | 121.06           | 2.25%        |
| 773   | [619111] 6L Jakkuva Korlam Section of NH-130CD Road from km 396.800 t | Andhra Pradesh | 02/2021 (03/2022)          | 03/2024 (08/2026)        | 840.51             | 840.51            | 573.9            | 99.83%       |
| 774   | [619112] 6L Kantakapalle Sabbavaram Section of NH-130CD Road from Km  | Andhra Pradesh | 02/2021 (10/2022)          | 10/2024 (12/2026)        | 1012.57            | 1012.57           | 702.4            | 84.6%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 93**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 775   | [619123] 6L Access Controlled Greenfield Highway from Narayanmpet Ch. | Andhra Pradesh  | 02/2023 (02/2024)          | 02/2026 (07/2027)        | 813.66             | 678.21            | 223.35           | 66.12%       |
| 776   | [619124] 6L Access Controlled Greenfield Highway from Polavaram Ch. 2 | Andhra Pradesh  | 02/2023 (02/2024)          | 02/2026 (05/2027)        | 747.29             | 626.83            | 250.93           | 70.2%        |
| 777   | [619125] 6L Access Controlled Greenfield Highway from Somavarappadu C | Andhra Pradesh  | 02/2023 (02/2024)          | 02/2026 (10/2027)        | 1103.9             | 943.66            | 267.61           | 44.56%       |
| 778   | [619126] 6L Access Controlled Greenfield Highway from Marripudi Ch. 2 | Andhra Pradesh  | 02/2023 (02/2024)          | 02/2026 (04/2027)        | 976.41             | 798.71            | 370.82           | 73.0%        |
| 779   | [619140] 6L of Naidupeta Junction - Turpukanupur Section from km 57.0 | Andhra Pradesh  | 08/2022 (10/2023)          | 10/2025 (10/2027)        | 1398.84            | 965.58            | 388.87           | 53.7%        |
| 780   | [619141] Construction of four lane access controlled highway from Chi | Andhra Pradesh  | 08/2022 (12/2023)          | 12/2025 (03/2026)        | 864.2              | 844.39            | 358.97           | 55.53%       |
| 781   | [619160] Balance works in AP Portion and punch list items in TN & AP  | Andhra Pradesh  | 10/2022 (07/2023)          | 01/2025 (01/2026)        | 166.52             | 113.46            | 98.52            | 100.0%       |
| 782   | [617892] Construction of 2-lane road of Potin to Pangin section of NH | Arunachal Prade | 03/2019 (11/2020)          | 11/2023 (10/2026)        | 450.65             | 450.65            | 345.01           | 96.61%       |
| 783   | [618401] Construction of Intermediate Lane with Hard Shoulder of Hunl | Arunachal Prade | 02/2024 (07/2025)          | 07/2028 (07/2028)        | 1418.67            | 1418.67           | 93.19            | 1.7%         |
| 784   | [618402] Construction of Intermediate Lane with Hard Shoulder of Hunl | Arunachal Prade | 02/2024 (03/2025)          | 02/2028 (03/2028)        | 1262.43            | 1262.43           | 255.45           | 19.13%       |
| 785   | [618403] Construction of Intermediate Lane Road with hard shoulder fr | Arunachal Prade | 02/2024 (01/2025)          | 01/2027 (01/2027)        | 275.5              | 275.5             | 163.15           | 56.18%       |
| 786   | [618404] Construction of Intermediate Lane Road with hard shoulder fr | Arunachal Prade | 12/2023 (05/2025)          | 11/2027 (11/2027)        | 625.61             | 625.61            | 269.64           | 22.81%       |
| 787   | [618405] Construction of Intermediate Lane of Pango to Jorging Road f | Arunachal Prade | 01/2024 (01/2025)          | 07/2027 (07/2027)        | 898.19             | 898.19            | 255.52           | 39.86%       |
| 788   | [618433] Construction of Balance work of 2-Lane with PS of Joram Kolo | Arunachal Prade | 02/2017 (10/2020)          | 04/2022 (04/2026)        | 184.89             | 184.89            | 156.42           | 99.69%       |
| 789   | [618434] Roing-Hunli Road Greenfield Alignment Project (NHIDCL)       | Arunachal Prade | 02/2017 (03/2018)          | 03/2022 (10/2026)        | 1718.59            | 1718.59           | 1123.4           | 82.45%       |
| 790   | [618445] Construction of 2-Laning with hard shoulders of Demwe-Brahma | Arunachal Prade | 08/2020 (06/2025)          | 12/2027 (12/2027)        | 353.9              | 353.9             | 26.82            | 19.57%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 94**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 791   | [619014] Improvement and Widening to 2 lane with paved Shoulder of NH | Arunachal Prade | 12/2023 (02/2026)          | 02/2028 (02/2028)        | 316.73             | 316.73            | 34.98            | 15.06%       |
| 792   | [619248] Improvement and Widening to 2-lane with Paved Shoulder of NH | Arunachal Prade | 12/2023 (06/2026)          | 06/2028 (06/2028)        | 441.41             | 441.41            | 25.88            | 14.69%       |
| 793   | [617895] Construction of Mangaldoi Bypass NH-15 starting at Ch 26400  | Assam           | 03/2022 (04/2023)          | 04/2025 (12/2026)        | 535.03             | 535.03            | 209.27           | 76.32%       |
| 794   | [617896] Construction of 4 lane Gauripur Bypass Starting bfrom Km 852 | Assam           | 03/2024 (04/2025)          | 10/2026 (10/2026)        | 421.15             | 421.15            | 0.0              | 34.0%        |
| 795   | [618034] Construction of 2 lane Barpeta Bypass from Km 77900Baradi to | Assam           | 03/2023 (02/2025)          | 08/2026 (08/2026)        | 173.65             | 173.65            | 11.38            | 20.0%        |
| 796   | [618159] Construction of new 2 Lane with paved shoulders of NH Standa | Assam           | 02/2024 (09/2025)          | 03/2027 (03/2027)        | 382.1              | 382.1             | 28.96            | 6.7%         |
| 797   | [618160] Construction of 2 lane Major Bridge including approaches ove | Assam           | 03/2025 (12/2025)          | 12/2027 (12/2027)        | 1019.17            | 1019.17           | 0.0              | 3.25%        |
| 798   | [618282] 4-L Bilasipara-Guwahati Package-10 (NHIDCL)                  | Assam           | 03/2023 (12/2023)          | 06/2026 (03/2027)        | 1264.9             | 1264.9            | 632.99           | 64.48%       |
| 799   | [618283] 4-L Bilasipara-Guwahati Package-9 (NHIDCL)                   | Assam           | 03/2023 (12/2023)          | 06/2026 (03/2027)        | 1000.27            | 1000.27           | 505.47           | 59.78%       |
| 800   | [618284] Widening/Improvement to 4-Lane with paved shoulder from Km 9 | Assam           | 03/2023 (12/2023)          | 12/2026 (12/2026)        | 1457.59            | 1457.59           | 962.73           | 85.87%       |
| 801   | [618286] Construction of New 2-Lane Bridge with its approaches from k | Assam           | 09/2021 (11/2021)          | 11/2024 (12/2026)        | 746.76             | 746.76            | 435.79           | 81.07%       |
| 802   | [618287] Widening/Improvement to 4-Lane with paved Shoulder from Ch.  | Assam           | 11/2023 (12/2024)          | 06/2027 (06/2027)        | 1338.61            | 1338.61           | 199.15           | 12.45%       |
| 803   | [618288] Widening/Improvement to 4-Lane with Paved Shoulder from Ch.5 | Assam           | 02/2024 (02/2025)          | 08/2027 (08/2027)        | 1081.15            | 1081.15           | 163.12           | 35.0%        |
| 804   | [618289] Construction and up gradation to 4-Lane of existing two lane | Assam           | 03/2020 (06/2020)          | 12/2022 (03/2026)        | 224.85             | 224.85            | 209.95           | 97.76%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 95**

| Sl.No | Project Name (Agency) [Code]                                          | State | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 805   | [618308] Construction of 4-Lane Panchgram Bypass from Design Chainage | Assam | 03/2023 (08/2024)          | 02/2027 (03/2027)        | 676.18             | 728.97            | 339.78           | 57.17%       |
| 806   | [618309] Widening/Improvement to 4-Laning and Greenfield alignment wi | Assam | 02/2024 (08/2025)          | 08/2027 (08/2027)        | 1319.55            | 1319.55           | 185.17           | 23.07%       |
| 807   | [618310] Widening/Improvement to 4-L of Karimgani - sutarkandi sectio | Assam | 02/2024 (02/2025)          | 02/2027 (02/2027)        | 791.79             | 791.79            | 135.54           | 41.88%       |
| 808   | [618311] Widening/Improvement to 4-Lane with Paved shoulder for exist | Assam | 03/2024 (03/2025)          | 03/2027 (03/2027)        | 870.0              | 870.0             | 158.08           | 40.99%       |
| 809   | [618312] Widening/Improvement to 4-Lane with Paved Shoulder from exis | Assam | 02/2024 (04/2025)          | 10/2027 (10/2027)        | 1258.13            | 1258.13           | 186.86           | 14.04%       |
| 810   | [618313] Widening/Improvement of Existing 2 lane to 4-Laning of Karim | Assam | 03/2024 (09/2025)          | 09/2027 (09/2027)        | 1181.55            | 1181.55           | 178.62           | 41.26%       |
| 811   | [618314] 4-Laning of Dhanehari Lailapur / Vairengte section from Exis | Assam | 03/2023 (02/2024)          | 08/2026 (03/2027)        | 1716.21            | 1716.21           | 1057.72          | 81.65%       |
| 812   | [618315] 4-Laning of Silchar - Dhanehari section from Existing Chaina | Assam | 02/2023 (01/2024)          | 07/2026 (03/2027)        | 1256.9             | 1256.9            | 632.2            | 59.65%       |
| 813   | [618326] Widening/Improvement to 4-Lane with Paved Shoulder from KM 3 | Assam | 01/2023 (11/2023)          | 11/2025 (06/2026)        | 516.88             | 516.88            | 322.98           | 99.7%        |
| 814   | [618331] Improvement to 4-Lane with Paved Shoulder from existing km 2 | Assam | 01/2024 (01/2025)          | 01/2028 (01/2028)        | 957.95             | 957.95            | 214.64           | 47.27%       |
| 815   | [618340] Widening/Improvement to 4-Lane with Paved Shoulder from km 6 | Assam | 01/2023 (05/2023)          | 05/2025 (10/2026)        | 458.59             | 458.59            | 261.02           | 88.99%       |
| 816   | [618351] Widening & Upgradation to 2 lanes with paved shoulders road  | Assam | 03/2023 (08/2023)          | 08/2025 (09/2026)        | 890.33             | 693.15            | 605.43           | 90.5%        |
| 817   | [618352] Widening & Upgradation to 2 lanes with paved shoulders road  | Assam | 03/2023 (08/2023)          | 08/2025 (09/2026)        | 860.37             | 614.43            | 559.51           | 87.5%        |
| 818   | [618353] Widening & Upgradation to 2-lanes with paved shoulders road  | Assam | 03/2023 (08/2023)          | 08/2025 (09/2026)        | 904.04             | 904.04            | 563.52           | 85.2%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 96**

| Sl.No | Project Name (Agency) [Code]                                          | State | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 819   | [618354] Wideinig & Upgradation to 2-lanes with paved shoulders road  | Assam | 12/2023 (03/2024)          | 03/2026 (12/2026)        | 846.82             | 846.82            | 481.81           | 90.36%       |
| 820   | [618371] Widening/Improvement to 4-Lane with Paved Shoulder configura | Assam | 03/2022 (11/2024)          | 11/2026 (11/2026)        | 613.89             | 613.89            | 384.6            | 89.5%        |
| 821   | [618373] Construction of 4-Lane Bridge including approaches over Rive | Assam | 05/2019 (12/2020)          | 09/2028 (09/2028)        | 4997.04            | 4997.04           | 3081.08          | 77.14%       |
| 822   | [618436] 4-Laning of Jamugurihat to end of Biswanath Chariali By-Pass | Assam | 03/2015 (12/2016)          | 06/2019 (07/2025)        | 599.0              | 599.0             | 432.62           | 100.0%       |
| 823   | [618437] Construction of Balance Work of 4-Laning of NH-37 Section be | Assam | 01/2016 (09/2024)          | 03/2025 (08/2025)        | 274.34             | 274.34            | 116.66           | 100.0%       |
| 824   | [618438] 4-Laning of NH-37 Section between Demow to End of Moran Bypa | Assam | 01/2016 (01/2023)          | 07/2024 (08/2025)        | 385.57             | 385.57            | 680.44           | 100.0%       |
| 825   | [618440] Construction of Balance Work of 4-Laning of the Section from | Assam | 01/2016 (10/2024)          | 10/2025 (10/2026)        | 187.09             | 100.22            | 16.71            | 58.19%       |
| 826   | [618441] Construction of Balance Work of 4-Laning of the Section from | Assam | 01/2016 (10/2024)          | 09/2025 (10/2026)        | 467.79             | 476.5             | 97.88            | 87.33%       |
| 827   | [618442] Construction of Balance Work of the 4-Laning of the Section  | Assam | 01/2024 (02/2024)          | 08/2024 (06/2026)        | 358.72             | 358.72            | 100.4            | 100.0%       |
| 828   | [618454] Earthwork in Formation, Road Work, Construction of Bridges,  | Assam | 02/2020 (12/2020)          | 06/2022 (09/2024)        | 693.97             | 693.97            | 40.17            | 93.23%       |
| 829   | [618455] Development of External Trunk Connectivity and Internal Infr | Assam | 02/2020 (09/2020)          | 04/2022 (09/2024)        | 693.97             | 693.97            | 308.85           | 100.0%       |
| 830   | [618934] Guwahati Ring Road in the State of Assam (NHAI)              | Assam | 08/2024 (01/2026)          | 01/2030 (01/2030)        | 5729.47            | 5729.47           | 328.42           | 0.0%         |
| 831   | [618958] 2L with ES of Yagyi - Kalewa section from Milepost 40/0 to M | Assam | 12/2017 (05/2018)          | 06/2023 (07/2027)        | 1200.14            | 1200.14           | 0.0              | 52.0%        |
| 832   | [619013] Construction of Balance Work of 4-Laning of the Section from | Assam | 10/2014 (10/2024)          | 01/2026 (10/2026)        | 508.76             | 542.87            | 111.18           | 73.88%       |
| 833   | [619057] Construction of 4-Lane Badarpur Bypass from Design Chainage  | Assam | 02/2023 (02/2024)          | 08/2026 (03/2027)        | 574.26             | 574.26            | 330.98           | 71.09%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 97**

| Sl.No | Project Name (Agency) [Code]                                           | State | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 834   | [619060] Construction of Balance Work of 4-Laning of the Section from  | Assam | 10/2014 (10/2024)          | 09/2025 (10/2026)        | 344.71             | 619.7             | 56.58            | 72.0%        |
| 835   | [619089] Balance work of 4L of NarimbangloJatinga Junction- Harangajo  | Assam | 03/2022 (01/2023)          | 01/2026 (08/2026)        | 1909.98            | 2745.74           | 1393.08          | 98.0%        |
| 836   | [617897] Construction of proposed 4Lane Revelgunj bypass NH-19 in the  | Bihar | 03/2022 (07/2023)          | 07/2025 (12/2026)        | 295.24             | 295.24            | 44.18            | 88.65%       |
| 837   | [617958] Widening & Strenthening from km132.895 to km 190.15 NH-80 (Mo | Bihar | 03/2021 (11/2022)          | 11/2024 (11/2026)        | 566.1              | 566.1             | 293.89           | 73.21%       |
| 838   | [617961] Gaya-Hisua-Rajgir-Nalanda-Biharsharif section km0.00 to 92.9  | Bihar | 01/2014 (11/2016)          | 11/2019 (10/2026)        | 1408.85            | 2138.16           | 0.0              | 97.0%        |
| 839   | [617966] Rehabilitation and Upgrading to 2 lanes/2-lane with paved sh  | Bihar | 01/2014 (10/2016)          | 10/2019 (10/2026)        | 780.77             | 961.33            | 0.04             | 99.74%       |
| 840   | [617969] Construction of 4 Lane ROB and its approaches at the level c  | Bihar | 03/2023 (07/2024)          | 07/2026 (12/2026)        | 201.08             | 201.08            | 0.01             | 62.0%        |
| 841   | [618004] Construction of Bhabhua Bypass from Ch. 10800Design Ch. 1080  | Bihar | 02/2022 (06/2026)          | 12/2027 (12/2027)        | 179.86             | 179.86            | 2.37             | 2.0%         |
| 842   | [618073] Improvement to Two lane with Paved Shoulder from Junction of  | Bihar | 02/2024 (08/2024)          | 02/2026 (02/2027)        | 226.16             | 226.16            | 0.0              | 61.0%        |
| 843   | [618074] Pre construction activity of NH 122B from km 0 to 72.348 and  | Bihar | 02/2022 (05/2023)          | 08/2026 (08/2026)        | 624.43             | 624.43            | 154.25           | 96.0%        |
| 844   | [618080] Improvement to two lane with paved shoulders of BH WB Border  | Bihar | 01/2022 (05/2025)          | 11/2026 (06/2027)        | 353.27             | 353.27            | 0.0              | 7.5%         |
| 845   | [618120] construction of Four-Lane of chausa-Buxar Bypass from Km 45.  | Bihar | 09/2022 (01/2026)          | 01/2028 (01/2028)        | 1060.16            | 1060.16           | 0.22             | 4.0%         |
| 846   | [618121] Improvement to two lane with paved shoulders of NH-319A from  | Bihar | 02/2022 (06/2023)          | 12/2024 (11/2026)        | 427.29             | 427.29            | 198.23           | 93.0%        |
| 847   | [618126] Pre-Construction activities from Km 134.000 to Km 190.233 of  | Bihar | 11/2022 (12/2024)          | 12/2026 (03/2027)        | 479.37             | 479.37            | 67.37            | 58.75%       |
| 848   | [618146] Estimate for Improvement to two lane with paved shoulder fro  | Bihar | 01/2022 (10/2024)          | 04/2026 (04/2027)        | 495.16             | 495.16            | 0.38             | 39.0%        |
| 849   | [618228] construction of a new 4 lane Parallel to existing MG Setu wi  | Bihar | 02/2019 (03/2021)          | 09/2024 (12/2027)        | 2926.42            | 2926.42           | 622.65           | 75.33%       |
| 850   | [618234] Construction of a new 4-lane major bridge across river Kosi   | Bihar | 09/2018 (06/2021)          | 06/2024 (02/2027)        | 1478.4             | 1478.4            | 901.52           | 98.6%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 98**

| Sl.No | Project Name (Agency) [Code]                                          | State | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 851   | [618246] Construction of New 4-Lane Bridge Parallel to existing Vikra | Bihar | 07/2020 (05/2023)          | 05/2027 (03/2029)        | 1110.23            | 1110.23           | 522.58           | 52.6%        |
| 852   | [618250] Construction of 6-Lane Elevated / Extra Dose Cable Bridge on | Bihar | 01/2024 (05/2024)          | 11/2027 (12/2028)        | 3064.45            | 3064.45           | 0.0              | 18.66%       |
| 853   | [618251] Improvement and Up gradation to four lane with Paved shoulde | Bihar | 03/2023 (09/2025)          | 03/2028 (03/2028)        | 1661.25            | 1661.25           | 0.83             | 9.07%        |
| 854   | [618571] Permanent rectification of 3 nos. of black spots in project  | Bihar | 04/2022 (12/2023)          | 12/2025 (12/2026)        | 227.25             | 321.23            | 233.7            | 83.01%       |
| 855   | [618725] 6L Greenfield Varanasi-Ranchi-Kolkata Highway from Pachmon v | Bihar | 03/2023 (09/2025)          | 09/2027 (09/2027)        | 1915.99            | 1920.21           | 431.04           | 24.8%        |
| 856   | [618726] 6L Greenfield Varanasi-Ranchi-Kolkata Highway from junction  | Bihar | 03/2023 (10/2025)          | 10/2027 (10/2027)        | 1240.93            | 1341.52           | 252.44           | 26.77%       |
| 857   | [618727] 6L Greenfield Varanasi-Ranchi-Kolkata Highway from junction  | Bihar | 03/2023 (10/2025)          | 10/2027 (10/2027)        | 1576.94            | 1711.44           | 328.2            | 26.31%       |
| 858   | [618738] 6L Bridge and its approaches across River Ganga as Part of P | Bihar | 09/2022 (09/2023)          | 09/2027 (03/2029)        | 6291.69            | 3351.62           | 734.19           | 22.05%       |
| 859   | [618739] 4L Greenfield Alignment of Amas to Shivrampur from 0.000 Km. | Bihar | 02/2022 (03/2023)          | 03/2025 (07/2027)        | 1390.92            | 1427.43           | 642.43           | 54.8%        |
| 860   | [618740] 4L Greenfield Alignment of Shivrampur to Ramnagar from Km. 5 | Bihar | 02/2022 (07/2023)          | 07/2025 (11/2027)        | 1494.31            | 1546.07           | 702.39           | 50.8%        |
| 861   | [618741] 4L Greenfield Alignment from Kalyanapur to Tal Dashraha of N | Bihar | 03/2022 (02/2023)          | 02/2025 (03/2028)        | 1857.58            | 1969.3            | 957.28           | 36.25%       |
| 862   | [618742] Construction of 6-lane Greenfield corridor from Ramnagar to  | Bihar | 01/2025 (04/2026)          | 04/2028 (04/2028)        | 1113.46            | 1113.46           | 12.44            | 0.8%         |
| 863   | [618775] Ara Bypass (NHAI)                                            | Bihar | 03/2025 (10/2025)          | 04/2027 (04/2027)        | 226.32             | 226.32            | 5.95             | 25.78%       |
| 864   | [618790] Construction of four laning of Bakarpur- Manikpur road secti | Bihar | 03/2023 (10/2024)          | 04/2027 (09/2027)        | 1422.37            | 1537.99           | 635.91           | 49.0%        |
| 865   | [618791] 4L PS under NH configuration of Manikpur-Sahebganj of NH-139 | Bihar | 10/2024 (01/2026)          | 12/2027 (12/2027)        | 1538.76            | 1538.76           | 595.95           | 27.5%        |
| 866   | [618840] Simaria Km. 206.050 to Khagaria Km. 266.282 (NHAI)           | Bihar | 12/2015 (10/2016)          | 04/2019 (10/2026)        | 664.02             | 891.64            | 814.22           | 97.73%       |
| 867   | [618841] 4L Elevated Section and at-grade improvements at Begusarai t | Bihar | 10/2021 (06/2022)          | 12/2024 (08/2026)        | 491.04             | 348.38            | 354.17           | 95.72%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 99**

| Sl.No | Project Name (Agency) [Code]                                           | State | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 868   | [618861] Bakhtiyarpur-Rajauli Pkg-II from km. 54.405 to km.101.630 (NH | Bihar | 09/2020 (04/2021)          | 07/2023 (08/2026)        | 897.45             | 1397.47           | 914.25           | 97.85%       |
| 869   | [618862] Bakhtiyarpur-Rajauli Pkg-III from km. 101.630 to km.152.520 ( | Bihar | 09/2020 (12/2021)          | 06/2024 (08/2026)        | 2156.22            | 3046.61           | 1818.91          | 99.14%       |
| 870   | [618902] Maheshkunt-Saharsa-Purnea Pkg I km 0.00 to km. 90.00 of NH-1  | Bihar | 02/2017 (12/2019)          | 12/2021 (09/2026)        | 662.44             | 1311.22           | 1126.22          | 90.07%       |
| 871   | [618903] Maheshkunt -Saharsa-Purnea Pkg II (NHAI)                      | Bihar | 03/2017 (12/2018)          | 12/2020 (09/2026)        | 1245.33            | 1244.09           | 1230.43          | 94.0%        |
| 872   | [618905] Widening with additional 3L abetting Chhapra Bypass Section   | Bihar | 02/2024 (08/2024)          | 08/2026 (10/2026)        | 470.5              | 528.48            | 302.74           | 77.28%       |
| 873   | [618914] 4L Elevated Corridor and at-grade improvements from Design C  | Bihar | 10/2022 (03/2024)          | 09/2026 (08/2027)        | 4432.97            | 2625.4            | 1578.15          | 63.91%       |
| 874   | [618917] 4L Greenfield starting from NH-30 near Saristabad Patna to N  | Bihar | 07/2023 (03/2024)          | 08/2025 (09/2026)        | 488.24             | 419.66            | 101.06           | 88.3%        |
| 875   | [618926] 4L of Siwan- Masrakh section of Ram Janki Marg from Km 230.3  | Bihar | 08/2022 (11/2024)          | 11/2026 (11/2028)        | 1431.36            | 1927.04           | 504.03           | 10.97%       |
| 876   | [618953] Umagaon-Saharsa Package-IV Koshi Bridge & approach Road - Bh  | Bihar | 02/2019 (02/2020)          | 08/2023 (03/2027)        | 1199.58            | 1223.94           | 1312.28          | 92.4%        |
| 877   | [618954] Umagaon - Saharsa Package - I Combined Umagaon-Kaluahi0.000K  | Bihar | 08/2022 (01/2025)          | 07/2027 (07/2027)        | 1473.2             | 1703.02           | 644.37           | 23.78%       |
| 878   | [618955] 2L PS of Majhauri to Charout section from km. 0.00 to km. 63  | Bihar | 01/2018 (11/2019)          | 11/2021 (08/2026)        | 638.29             | 1067.51           | 1096.16          | 99.8%        |
| 879   | [618956] Construction of Major Bridge over Baghmatai and Lakhandei Riv | Bihar | 02/2024 (10/2024)          | 04/2027 (03/2028)        | 498.97             | 380.3             | 57.23            | 26.84%       |
| 880   | [619127] 4L of Greenfield Alignment from Km. 47.000 to Km. 89.210 of   | Bihar | 03/2022 (03/2024)          | 03/2026 (03/2028)        | 2185.75            | 2118.46           | 764.97           | 30.41%       |
| 881   | [619136] Rehabilitation and Upgradation of Chorma - Baigania Section   | Bihar | 06/2022 (02/2024)          | 01/2026 (08/2026)        | 610.78             | 628.65            | 337.4            | 100.0%       |
| 882   | [619152] Bakhtiyarpur Km 153.300 to Mokama Km 197.900 (NHAI)           | Bihar | 12/2015 (06/2017)          | 12/2019 (08/2026)        | 1898.84            | 1898.84           | 1799.23          | 99.95%       |
| 883   | [619166] Umagaon-Saharsa Package-V Bakaur-Parsarna-Bangaon-Bariyahi &  | Bihar | 10/2022 (12/2023)          | 12/2025 (08/2026)        | 768.35             | 968.42            | 509.32           | 99.5%        |
| 884   | [619289] 4L of Munger Mirzachauki section from Munger to Kharia villa  | Bihar | 01/2021 (03/2022)          | 03/2024 (10/2026)        | 1659.81            | 1696.66           | 685.48           | 82.72%       |
| 885   | [619301] Construction of Approach Road to Rail-cum- Road Bridge across | Bihar | 07/2013 (12/2018)          | 05/2021 (08/2026)        | 537.88             | 633.91            | 573.97           | 99.99%       |
| 886   | [619305] 4L of Munger Mirzachauki section from start of existing Bhag  | Bihar | 01/2021 (04/2022)          | 04/2024 (12/2026)        | 1769.5             | 2024.59           | 675.5            | 77.3%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 100**

| Sl.No | Project Name (Agency) [Code]                                           | State        | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|--------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 887   | [619306] 4L of Munger Mirzachauki section from Km 95580 to Km 125000   | Bihar        | 02/2021 (03/2022)          | 03/2024 (08/2026)        | 1020.84            | 1235.65           | 643.0            | 95.9%        |
| 888   | [619317] 4L of Hajipur-Muzaffarpur Section of the existing NH-77 from  | Bihar        | 08/2010 (08/2010)          | 02/2013 (09/2026)        | 2723.39            | 2906.78           | 2160.8           | 99.45%       |
| 889   | [617908] Bemetara Bypass NH 30 (MoRTH)                                 | Chhattisgarh | 01/2024 (04/2025)          | 04/2027 (04/2027)        | 161.96             | 161.96            | 0.0              | 42.0%        |
| 890   | [617919] Construction of 4 Nos Grade separator between km. 281.000 to  | Chhattisgarh | 03/2018 (01/2019)          | 01/2021 (08/2025)        | 349.03             | 349.03            | 304.04           | 97.9%        |
| 891   | [617971] Up-gradation to Two/Four lane with paved shoulder Configurati | Chhattisgarh | 12/2022 (03/2025)          | 03/2027 (03/2027)        | 322.4              | 322.4             | 1.14             | 70.0%        |
| 892   | [617972] Upgradation to Two lane with Paved Shoulder Configuration of  | Chhattisgarh | 12/2022 (12/2024)          | 06/2026 (-)              | 200.67             | 200.67            | 0.0              | 0.0%         |
| 893   | [618014] Upgradation of Ambikapur-Ramanujanj-Garwa road of NH-343, P   | Chhattisgarh | 03/2022 (05/2025)          | 10/2026 (10/2026)        | 199.05             | 199.05            | 53.0             | 38.56%       |
| 894   | [618015] Upgradation of Keonchi - Ratanpur Road of NH 45 Package-I, f  | Chhattisgarh | 03/2022 (07/2024)          | 01/2026 (12/2026)        | 225.41             | 228.93            | 83.75            | 60.0%        |
| 895   | [618016] Upgradation of Ambikapur Ramanujanj - Garhwa Road NH 343 of   | Chhattisgarh | 03/2022 (05/2025)          | 05/2027 (05/2027)        | 397.44             | 397.44            | 76.67            | 28.07%       |
| 896   | [618017] Upgradation of Keonchi - Ratanpur Road of NH 45 Package-II,   | Chhattisgarh | 03/2022 (07/2024)          | 01/2026 (12/2026)        | 286.0              | 286.0             | 92.75            | 60.0%        |
| 897   | [618018] Upgradation of Bilaspur-Takhatpur-Mungeli-Pandariya-Pondi Ro  | Chhattisgarh | 03/2022 (01/2024)          | 07/2025 (12/2026)        | 351.19             | 351.19            | 11.63            | 11.0%        |
| 898   | [618589] Durg-Raipur Bypass Section Package - 1 from km. 0.00 to km.   | Chhattisgarh | 06/2022 (07/2023)          | 07/2025 (03/2027)        | 1828.0             | 1656.73           | 1063.62          | 75.39%       |
| 899   | [618590] Durg-Raipur-Arang Package - 2 from km. 44.50 to km. 92.23 ne  | Chhattisgarh | 06/2022 (06/2023)          | 05/2025 (03/2027)        | 1958.9             | 1561.97           | 1001.18          | 73.96%       |
| 900   | [618639] 4L of Bilaspur to Uрга km 0.00 to 70.2 of NH-130A (NHAI)      | Chhattisgarh | 04/2020 (03/2022)          | 03/2024 (12/2026)        | 1855.59            | 2523.86           | 1470.78          | 94.81%       |
| 901   | [618640] 4L of Uрга - Pathalgaon from Km. 70.200 to km. 157.745 of NH  | Chhattisgarh | 03/2022 (02/2024)          | 08/2026 (08/2026)        | 2261.3             | 2860.36           | 1120.45          | 81.5%        |
| 902   | [618646] 4L of Pathalgaon-Kunkuri-CG/JH Border section of NH-43 from   | Chhattisgarh | 08/2024 (04/2026)          | 04/2029 (04/2029)        | 3147.07            | 3147.07           | 0.03             | 0.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 101**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 903   | [618673] Development of 6L of Jhanki Sargi Section Road from km 0.000  | Chhattisgarh    | 11/2021 (09/2022)          | 09/2024 (02/2027)        | 1368.19            | 1129.14           | 715.32           | 99.35%       |
| 904   | [618674] Development of 6L Sargi Basanwahi Section from km 42.800 to   | Chhattisgarh    | 12/2021 (01/2023)          | 01/2025 (08/2026)        | 1470.73            | 1461.81           | 757.62           | 100.0%       |
| 905   | [618675] Development of 6L of Basanwahi Marangpuri Section from km 99  | Chhattisgarh    | 03/2022 (10/2023)          | 10/2025 (03/2027)        | 1307.16            | 1303.63           | 489.55           | 70.73%       |
| 906   | [618957] 4 laning of Champa - Korba from km 0.00 to km 38.2 (NHAI)     | Chhattisgarh    | 02/2021 (01/2022)          | 01/2024 (08/2026)        | 1002.33            | 1304.47           | 944.68           | 98.75%       |
| 907   | [619039] Balance Works of Rehabilitation and Up gradation of NH-43 Ne  | Chhattisgarh    | 06/2025 (06/2026)          | 06/2028 (-)              | 307.96             | 307.96            | 0.0              | 0.0%         |
| 908   | [619103] 4/6 Laning of Raipur-Simga Pkg-I from km. 0.00 to km. 48.58 ( | Chhattisgarh    | 10/2015 (04/2016)          | 04/2018 (08/2026)        | 1096.52            | 1172.36           | 905.32           | 100.0%       |
| 909   | [619167] 4 Laning with PS of Pathrapalli-Katghora km 53.3 to km 92.6   | Chhattisgarh    | 12/2019 (12/2020)          | 12/2022 (11/2026)        | 865.1              | 1275.26           | 853.85           | 93.1%        |
| 910   | [619347] Balance Work Estimate of Rehabilitation and Up-gradation of   | Chhattisgarh    | 03/2026 (06/2026)          | 06/2028 (-)              | 201.16             | 201.16            | 0.0              | 0.0%         |
| 911   | [619183] Widening of Existing Road from Intermediate Lane 2-lane to 4  | Dadra & Nagar H | 10/2022 (02/2024)          | 06/2026 (08/2026)        | 198.06             | 239.57            | 77.74            | 80.0%        |
| 912   | [618509] Development of 6L UER II [Package - I] NH-1 Near Bakoli till  | Delhi           | 07/2020 (10/2021)          | 10/2023 (08/2026)        | 2089.94            | 2203.45           | 1834.91          | 99.99%       |
| 913   | [619090] 8L of Dwarka Expressway Pkg-II RuB near Dwarka Sector 21-DL/  | Delhi           | 01/2018 (10/2019)          | 10/2021 (08/2026)        | 2067.67            | 2670.22           | 2381.53          | 100.0%       |
| 914   | [619202] Dwarka Expressway from Km -0.600 to Km 5.300 - Pkg-I Shivmur  | Delhi           | 03/2018 (09/2020)          | 09/2022 (08/2026)        | 2144.67            | 3929.5            | 3512.17          | 98.8%        |
| 915   | [617941] 4-Laning from End of Zuari approaches to Start of Margao Byp  | Goa             | 07/2024 (02/2026)          | 02/2028 (02/2028)        | 398.25             | 398.25            | 0.28             | 1.0%         |
| 916   | [617942] Construction of Six lane Elevated Corridor from Km. 508.000   | Goa             | 04/2023 (04/2024)          | 04/2026 (10/2026)        | 641.46             | 641.46            | 0.0              | 99.08%       |
| 917   | [617943] 4-laning of Navelim to Cuncolim Section of NH-66 from Km 554  | Goa             | 12/2024 (04/2026)          | 10/2028 (10/2028)        | 746.75             | 746.75            | 0.0              | 0.0%         |
| 918   | [618609] Construction of 4L Flyover from MES College Junction to Bogm  | Goa             | 01/2024 (08/2024)          | 07/2026 (05/2027)        | 463.08             | 316.28            | 168.21           | 59.18%       |
| 919   | [617906] Up-gradation of Dhoraji-Jamkandorna-Kalavad Section of NH-92  | Gujarat         | 10/2022 (01/2025)          | 01/2027 (01/2027)        | 246.6              | 291.19            | 0.0              | 35.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 102**

| Sl.No | Project Name (Agency) [Code]                                          | State   | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 920   | [617916] Work of 6 laning/Construction of elevated corridor from km 0 | Gujarat | 03/2024 (08/2025)          | 02/2028 (02/2028)        | 1295.39            | 1295.39           | 0.0              | 35.0%        |
| 921   | [617926] Construction of new 4 lane major bridge with approaches on S | Gujarat | 03/2024 (08/2025)          | 08/2027 (08/2027)        | 398.4              | 398.4             | 0.0              | 53.0%        |
| 922   | [617927] Widening to 2LPS between Km 0/0 to 56/0 Khokhara Gujarat Bor | Gujarat | 03/2024 (09/2025)          | 09/2027 (09/2027)        | 699.19             | 699.19            | 0.0              | 36.0%        |
| 923   | [617928] Widening 2 lane to 4-lane from KM 92/320 to Km 115/320 Vav C | Gujarat | 03/2022 (03/2024)          | 03/2026 (08/2026)        | 151.13             | 171.27            | 0.0              | 98.0%        |
| 924   | [617976] Work of development and construction of elevated corridorfro | Gujarat | 03/2023 (06/2024)          | 06/2026 (09/2026)        | 530.2              | 530.2             | 58.29            | 90.0%        |
| 925   | [618022] Upgradation to two lane with paved Shoulder Configuration f  | Gujarat | 12/2022 (02/2024)          | 08/2025 (12/2026)        | 173.06             | 219.08            | 22.63            | 77.0%        |
| 926   | [618107] Upgradation of Mehsana-Visnagar-vadnagar-Kheralu-Idar sectio | Gujarat | 02/2024 (12/2025)          | 06/2028 (06/2028)        | 1155.21            | 1155.21           | 421.58           | 23.0%        |
| 927   | [618108] Up-gradation and strengthening to 2lanePS from Km 95/500 to  | Gujarat | 09/2022 (12/2023)          | 12/2025 (12/2026)        | 237.28             | 237.28            | 41.55            | 64.5%        |
| 928   | [618459] Delhi-Vadodara Greenfield Alignment NH-148N Pkg-26 Ch.696890 | Gujarat | 09/2020 (12/2022)          | 08/2024 (02/2027)        | 1555.2             | 1556.4            | 1288.32          | 85.5%        |
| 929   | [618462] Delhi-Vadodara Greenfield Alignment NH-148N Pkg-31 Ch.824920 | Gujarat | 11/2019 (05/2021)          | 05/2023 (08/2026)        | 1644.85            | 1651.14           | 1297.76          | 100.0%       |
| 930   | [618463] Vadodara Mumbai Expressway Kim to Ankleshwar Phase IA - Pkg  | Gujarat | 02/2018 (11/2019)          | 10/2021 (08/2026)        | 1324.84            | 2807.48           | 1546.7           | 91.34%       |
| 931   | [618467] Vadodara Mumbai Expressway Karvad - Jujuwa from Km. 128.000  | Gujarat | 07/2023 (04/2024)          | 10/2025 (07/2027)        | 2594.17            | 2587.04           | 235.55           | 21.75%       |
| 932   | [618503] Ahmedabad - Dholera Pkg III from km. 48.52 to km. 71.06 [Vej | Gujarat | 05/2020 (07/2021)          | 07/2023 (08/2026)        | 1034.04            | 1155.41           | 1125.55          | 100.0%       |
| 933   | [618504] Ahmedabad - Dholera Pkg IV from km. 71.06 to km. 109.019 [St | Gujarat | 05/2020 (12/2021)          | 12/2023 (08/2026)        | 1181.76            | 1358.73           | 1222.79          | 98.08%       |
| 934   | [618507] Balance work of Six Laning of Shamlaji-Motachiloda from Km.  | Gujarat | 06/2024 (08/2024)          | 06/2025 (08/2026)        | 466.8              | 501.48            | 577.62           | 91.83%       |
| 935   | [618508] Construction of Additional Structures including Approaches i | Gujarat | 03/2024 (01/2025)          | 01/2027 (06/2027)        | 907.39             | 907.39            | 368.63           | 48.73%       |
| 936   | [618564] 6L with PS of Samakhiyali to Santalpur section from km. 339. | Gujarat | 01/2023 (12/2023)          | 12/2025 (03/2027)        | 1553.76            | 34.34             | 28.66            | 64.52%       |
| 937   | [618615] Sanchore - Santalpur from km 99.000 - km 130.073 of NH-754K  | Gujarat | 02/2020 (03/2021)          | 03/2023 (08/2026)        | 778.15             | 835.55            | 767.83           | 99.7%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 103**

| Sl.No | Project Name (Agency) [Code]                                           | State   | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 938   | [618616] 4L of Dhrol bypass section of NH-151A Approx. length 5.7 Km   | Gujarat | 03/2024 (02/2025)          | 02/2027 (02/2027)        | 625.58             | 455.54            | 151.99           | 35.47%       |
| 939   | [618787] Upgradation to 4L PS from Bhimasar, Junction of NH-41 to Anj  | Gujarat | 03/2022 (01/2023)          | 06/2025 (03/2027)        | 1373.06            | 1687.25           | 837.85           | 96.0%        |
| 940   | [618901] 4L PS Divided Carriageway from Patan Near Rajpur to Gojariya  | Gujarat | 12/2021 (03/2023)          | 03/2025 (11/2026)        | 1181.34            | 1098.23           | 934.16           | 87.12%       |
| 941   | [618930] 4L PS from Ch. 94.030 in Jabugam Village to Ch. 132.320 in D  | Gujarat | 03/2023 (11/2025)          | 11/2027 (11/2027)        | 1188.46            | 898.0             | 179.47           | 25.82%       |
| 942   | [618931] 4L PS from Ch. 179.780 in Bitada/Movi Village to Ch. 208.900  | Gujarat | 03/2023 (11/2025)          | 11/2027 (11/2027)        | 764.02             | 566.96            | 82.38            | 10.08%       |
| 943   | [619061] Construction of 4 lane with PS Idar-Badoli bypass section fr  | Gujarat | 03/2025 (05/2026)          | 05/2028 (05/2028)        | 705.09             | 705.09            | 0.0              | 7.0%         |
| 944   | [619087] Widening to 6L of Existing 4L Jetpur - Gondal - Rajkot Secti  | Gujarat | 03/2022 (09/2023)          | 09/2025 (01/2027)        | 2070.44            | 1390.29           | 1117.01          | 76.83%       |
| 945   | [619145] Four Laning of Una to Kodinar from km. 180.478 to km. 221.61  | Gujarat | 02/2016 (02/2017)          | 08/2019 (03/2025)        | 877.71             | 1126.66           | 1008.79          | 100.0%       |
| 946   | [619197] Delhi-Vadodara Greenfield Alignment NH-148N Pkg-27 Ch.729.70  | Gujarat | 09/2020 (02/2022)          | 02/2024 (08/2026)        | 1185.69            | 1259.27           | 1045.08          | 98.9%        |
| 947   | [619297] Upgradation of Existing Two Lane Carriageway to Two Lane Car  | Gujarat | 02/2026 (07/2026)          | 07/2028 (01/2027)        | 647.2              | 647.2             | 9.24             | 0.0%         |
| 948   | [618482] Delhi-Amritsar-Katra Expressway Phase-I Pkg-I from Jussur Kh  | Haryana | 12/2020 (12/2021)          | 12/2023 (07/2026)        | 1866.49            | 2429.9            | 1609.72          | 99.91%       |
| 949   | [618483] Delhi-Amritsar-Katra Expressway Phase-I Pkg-II from Junction  | Haryana | 12/2020 (01/2022)          | 01/2024 (07/2026)        | 1533.87            | 1792.53           | 1176.23          | 99.89%       |
| 950   | [618506] Construction of Additional Structures, Improvement of Servic  | Haryana | 05/2024 (05/2025)          | 05/2027 (05/2027)        | 401.74             | 240.02            | 131.79           | 61.38%       |
| 951   | [618580] Gohana - Sonipat PKG-2 (NHAI)                                 | Haryana | 01/2019 (07/2020)          | 07/2022 (07/2026)        | 1275.31            | 1957.44           | 1225.85          | 97.86%       |
| 952   | [618788] 4L Greenfield Jalbhera Shahbad section from km. 0.000 to km.  | Haryana | 03/2022 (06/2023)          | 05/2025 (08/2026)        | 927.22             | 1173.66           | 550.65           | 87.05%       |
| 953   | [618792] 4L Bhiwani-Hansi road section of NH-148B (NHAI)               | Haryana | 11/2022 (12/2023)          | 12/2025 (08/2026)        | 1330.23            | 1144.21           | 455.86           | 99.5%        |
| 954   | [618936] Jagadhari - Tajewala from Km -0.175 to 32.337 km of NH-344 (N | Haryana | 03/2022 (02/2023)          | 02/2025 (03/2027)        | 1269.5             | 919.43            | 712.77           | 68.0%        |
| 955   | [619080] 4L PS of Ambala Ring Road of New NH-44 (NHAI)                 | Haryana | 02/2023 (10/2023)          | 10/2025 (09/2026)        | 1093.35            | 1225.41           | 595.59           | 92.97%       |
| 956   | [619092] 4L of Jind-Gohana road Package-1 from km. 0.00 to km. 40.601  | Haryana | 01/2019 (07/2020)          | 07/2022 (07/2026)        | 994.22             | 1606.82           | 1064.47          | 99.97%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 104**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 957   | [619132] 4/6L of Gurgaon - Pataudi - Rewari from km. 0.00 to km.43.87 | Haryana         | 05/2020 (11/2021)          | 11/2023 (08/2026)        | 1810.04            | 1917.5            | 1267.55          | 77.76%       |
| 958   | [619201] Karnal ring road Lot-4/Pkg-1 (NHAI)                          | Haryana         | 11/2022 (08/2023)          | 08/2025 (10/2026)        | 1741.45            | 2041.54           | 834.54           | 96.66%       |
| 959   | [618215] Improvement/construction of existing CL-5 Road to NH Interme | Himachal Prades | 06/2021 (06/2024)          | 06/2027 (06/2027)        | 274.36             | 194.0             | 0.0              | 22.26%       |
| 960   | [618216] Improvement/construction of existing CL-5 Road to NH Interme | Himachal Prades | 03/2021 (07/2023)          | 06/2026 (09/2027)        | 230.55             | 203.15            | 31.4             | 23.24%       |
| 961   | [618217] Improvement/construction of existing Class-5 Road to NH Inte | Himachal Prades | 03/2021 (05/2023)          | 05/2026 (08/2027)        | 314.67             | 244.15            | 93.27            | 62.28%       |
| 962   | [618230] Rehabilitation and Upgradation to 2-lane configuration of Ka | Himachal Prades | 08/2020 (10/2022)          | 04/2025 (12/2026)        | 314.32             | 314.32            | 0.0              | 70.58%       |
| 963   | [618231] Rehabilitation and Upgradation to 2-lane configuration of Ha | Himachal Prades | 08/2020 (06/2022)          | 12/2024 (09/2026)        | 371.93             | 371.93            | 198.34           | 93.62%       |
| 964   | [618232] Rehabilitation and Upgradation to 2-lane configuration of Ka | Himachal Prades | 08/2020 (11/2023)          | 05/2026 (12/2026)        | 251.62             | 190.02            | 77.84            | 58.0%        |
| 965   | [618253] Construction of missing link from Birhu to Lathiani from Km  | Himachal Prades | 06/2023 (03/2026)          | 03/2029 (03/2029)        | 870.95             | 896.86            | 0.0              | 0.0%         |
| 966   | [618850] Nerchowk km 190.000 to Pandoh including Pandoh bypass km221. | Himachal Prades | 03/2016 (01/2018)          | 07/2020 (08/2026)        | 1464.12            | 1651.67           | 1574.85          | 100.0%       |
| 967   | [618851] Pandoh bypass 221.305 to Takoli 242.000 of NH-21 in the stat | Himachal Prades | 06/2017 (03/2018)          | 09/2021 (03/2027)        | 3419.95            | 4465.94           | 2883.58          | 95.65%       |
| 968   | [618852] 4L Sundar Nagar Bypass from Km.173.900 to Km.179.600 of NH-2 | Himachal Prades | 02/2022 (06/2022)          | 06/2024 (08/2026)        | 191.11             | 192.11            | 182.6            | 100.0%       |
| 969   | [618878] Rehabilitation and Upgradation to 4L configuration & Strengt | Himachal Prades | 03/2022 (09/2023)          | 09/2025 (09/2026)        | 696.65             | 776.59            | 496.48           | 99.18%       |
| 970   | [618879] Rehabilitation and Upgradation to 2L PS configuration & Stre | Himachal Prades | 06/2022 (11/2024)          | 11/2026 (11/2026)        | 930.86             | 930.86            | 666.12           | 99.86%       |
| 971   | [618880] Rehabilitation and Up-gradation to 4L configuration & Streng | Himachal Prades | 07/2022 (03/2024)          | 12/2025 (04/2027)        | 815.68             | 666.79            | 496.91           | 56.61%       |
| 972   | [618881] 4L PS bijni to mandi section from Km 202.815 to Km 208.000 o | Himachal Prades | 02/2023 (03/2025)          | 09/2027 (09/2027)        | 1113.02            | 1112.39           | 547.08           | 35.3%        |
| 973   | [618888] Rehabilitation and Up-gradation of existing road to 2L PS fr | Himachal Prades | 03/2022 (04/2023)          | 04/2025 (12/2026)        | 1146.19            | 1358.62           | 987.35           | 97.2%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 105**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 974   | [618889] 4L of Bhangbar Near Ranital to Kangra Bypass Section of Old  | Himachal Prades | 03/2021 (12/2022)          | 12/2024 (09/2026)        | 1322.95            | 1829.49           | 1102.58          | 97.45%       |
| 975   | [618890] 2L PS of Hamirpur Bypass from Km 121.175 to Km.138.295 of NH | Himachal Prades | 08/2022 (10/2023)          | 10/2025 (12/2026)        | 739.39             | 754.82            | 369.94           | 94.37%       |
| 976   | [618891] 4L PS from Kalar Bala Village to Nauni Chowk of NH 205 from  | Himachal Prades | 01/2024 (05/2025)          | 05/2027 (09/2027)        | 1244.43            | 786.91            | 145.72           | 31.46%       |
| 977   | [618892] 4 Lane with Paved Shoulder from Dareota Village to Kalar Bal | Himachal Prades | 06/2025 (06/2026)          | 06/2028 (06/2028)        | 992.85             | 992.85            | 5.27             | 0.68%        |
| 978   | [618921] 4L of Kathlighat to Shakral Village from Km 128.835 to Km 14 | Himachal Prades | 03/2022 (04/2023)          | 04/2026 (07/2027)        | 1703.48            | 2648.8            | 1182.61          | 64.2%        |
| 979   | [618922] 4L of Shakral Village to Dhalli Section from Km 146.300 to K | Himachal Prades | 04/2022 (03/2024)          | 03/2027 (12/2027)        | 1956.26            | 2880.72           | 1505.86          | 59.88%       |
| 980   | [619003] Solan - Kaithlighat Section of NH-22 Now NH-5 from Km. 106.1 | Himachal Prades | 03/2018 (11/2018)          | 05/2021 (11/2026)        | 881.74             | 1519.53           | 1347.79          | 90.11%       |
| 981   | [619153] 4L of HP/Punjab Border - Mo from km. 11.00 to km. 42.00 of O | Himachal Prades | 03/2021 (05/2022)          | 05/2024 (12/2026)        | 1002.11            | 1363.04           | 819.72           | 68.65%       |
| 982   | [618038] Construction of Shopian Bypass on NH-444 taking off from exi | Jammu and Kashm | 03/2024 (01/2026)          | 01/2028 (-)              | 224.44             | 224.44            | 0.0              | 3.0%         |
| 983   | [618201] Widening and strengthening to 2 lane with paved shoulder fro | Jammu and Kashm | 09/2023 (11/2024)          | 11/2026 (06/2027)        | 702.1              | 702.1             | 0.0              | 51.0%        |
| 984   | [618202] Construction of 2 lane with paved shoulders Baramulla Bypass | Jammu and Kashm | 03/2023 (09/2024)          | 09/2026 (07/2027)        | 992.43             | 992.43            | 112.16           | 46.8%        |
| 985   | [618203] Construction of 4 lane with paved shoulder Pattan bypass Gre | Jammu and Kashm | 03/2023 (08/2024)          | 07/2026 (02/2027)        | 980.21             | 980.21            | 132.03           | 57.0%        |
| 986   | [618204] Construction of realignment between Pandrass- Pashkyun Total | Jammu and Kashm | 11/2021 (06/2023)          | 06/2025 (07/2027)        | 426.15             | 426.15            | 112.2            | 54.89%       |
| 987   | [618205] Construction of 4 lane with paved shoulder from Existing Ch. | Jammu and Kashm | 06/2022 (08/2023)          | 08/2025 (12/2026)        | 823.46             | 823.46            | 298.96           | 85.5%        |
| 988   | [618206] Widening and Strengthening of Rafiabab-Kupwara-Chowkibal-Tan | Jammu and Kashm | 03/2024 (11/2024)          | 05/2027 (-)              | 1404.94            | 1404.94           | 160.59           | 41.7%        |
| 989   | [618221] Rehabilitation and upgradation to 2 lane with paved shoulder | Jammu and Kashm | 09/2021 (07/2024)          | 07/2026 (07/2027)        | 734.64             | 734.64            | 0.0              | 60.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 106**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 990   | [618222] Widening and Strengthening up gradation to 2 lane with paved | Jammu and Kashm | 10/2022 (01/2024)          | 01/2026 (03/2027)        | 562.45             | 562.45            | 158.68           | 71.27%       |
| 991   | [618223] Rehabilitation and up-gradation to 2 lane with paved shoulde | Jammu and Kashm | 03/2020 (09/2021)          | 09/2023 (12/2026)        | 152.93             | 152.93            | 77.62            | 90.06%       |
| 992   | [618224] Rehabilitation and up-gradation to 2 lane with paved shoulde | Jammu and Kashm | 03/2020 (08/2021)          | 08/2024 (08/2026)        | 796.97             | 796.97            | 440.97           | 92.1%        |
| 993   | [618225] Rehabilitation and up-gradation to 2 lane with paved shoulde | Jammu and Kashm | 07/2021 (07/2022)          | 07/2024 (12/2026)        | 395.25             | 395.25            | 162.0            | 89.2%        |
| 994   | [618226] Rehabilitation and upgradation to 2 lane with paved shoulder | Jammu and Kashm | 07/2020 (11/2022)          | 11/2024 (12/2026)        | 272.49             | 272.49            | 160.08           | 95.27%       |
| 995   | [618394] Up-gradation to 2-lane with Paved Shoulder from Km 12.850 to | Jammu and Kashm | 07/2020 (10/2020)          | 04/2022 (10/2026)        | 228.39             | 225.37            | 182.21           | 94.26%       |
| 996   | [618395] Construction & Upgradation to 2-lane with paved shoulder fro | Jammu and Kashm | 03/2021 (08/2021)          | 02/2023 (10/2026)        | 512.43             | 512.43            | 164.66           | 53.49%       |
| 997   | [618397] Widening and Up-gradation to 2-Lane with Paved Shoulder of c | Jammu and Kashm | 03/2018 (11/2018)          | 11/2020 (12/2025)        | 255.9              | 255.9             | 239.96           | 94.06%       |
| 998   | [618398] Up-gradation to 2-lane with Paved Shoulder from Km 20.300 to | Jammu and Kashm | 07/2020 (10/2020)          | 04/2022 (06/2026)        | 210.79             | 210.79            | 190.27           | 96.95%       |
| 999   | [618399] Construction of Kishtwar bypass with 2 lane with paved shoul | Jammu and Kashm | 03/2021 (08/2021)          | 08/2023 (06/2027)        | 859.67             | 859.67            | 363.03           | 50.64%       |
| 1000  | [618400] Construction & Upgradation to 2-lane with paved shoulder fro | Jammu and Kashm | 03/2021 (07/2021)          | 12/2022 (08/2025)        | 398.51             | 398.51            | 120.09           | 98.55%       |
| 1001  | [618406] Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor  | Jammu and Kashm | 03/2018 (07/2019)          | 07/2021 (11/2026)        | 322.49             | 322.49            | 398.19           | 92.5%        |
| 1002  | [618407] Jammu-Akhnoor Road Pkg-I (NHIDCL)                            | Jammu and Kashm | 03/2018 (01/2023)          | 01/2025 (10/2026)        | 245.3              | 245.3             | 115.21           | 75.29%       |
| 1003  | [618494] Delhi-Amritsar-Katra Expressway Phase-II Pkg-XV [Junction wi | Jammu and Kashm | 10/2021 (09/2022)          | 09/2024 (12/2026)        | 2714.95            | 3716.56           | 1846.59          | 90.01%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 107**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1004  | [618495] 4/6L Access Control Expressway from Design Chainage Km 515.0  | Jammu and Kashm | 06/2022 (06/2023)          | 06/2025 (11/2027)        | 2894.74            | 2894.74           | 1016.96          | 66.74%       |
| 1005  | [618496] Delhi-Amritsar-Katra Expressway Phase-II Pkg-XVI Existing Ja  | Jammu and Kashm | 09/2021 (09/2022)          | 09/2024 (09/2026)        | 1821.72            | 2522.56           | 1238.6           | 94.14%       |
| 1006  | [618497] Delhi Amritsar Katra Expressway Phase-II Pkg XVIII Developme  | Jammu and Kashm | 12/2022 (11/2023)          | 11/2025 (06/2027)        | 1025.73            | 975.38            | 631.2            | 70.17%       |
| 1007  | [618541] 4L Ring road/bypass around Srinagar city from km 0.000 to km  | Jammu and Kashm | 03/2021 (08/2021)          | 02/2024 (10/2026)        | 2919.96            | 2604.76           | 1832.29          | 89.0%        |
| 1008  | [618542] 4L of existing Wayul Ganderbal Pandach Soura section of old   | Jammu and Kashm | 12/2024 (05/2026)          | 05/2028 (05/2028)        | 827.98             | 827.98            | 265.02           | 0.02%        |
| 1009  | [618543] 4L of twin tube tunnel configuration including approaches fr  | Jammu and Kashm | 07/2021 (08/2022)          | 08/2025 (12/2027)        | 1912.17            | 1034.3            | 406.09           | 30.5%        |
| 1010  | [618544] 4L twin tube tunnel including approaches from Digidol to Khun | Jammu and Kashm | 07/2021 (02/2022)          | 06/2024 (09/2026)        | 1401.87            | 1020.99           | 1054.8           | 87.1%        |
| 1011  | [618545] 4L of Km.165.092 to Km.171.855 North Bound and from Km.166.8  | Jammu and Kashm | 07/2021 (02/2022)          | 08/2024 (06/2027)        | 614.48             | 444.76            | 306.05           | 42.8%        |
| 1012  | [618547] 2L NH-1 from km 8.660 to km 33.775 Sumbal to Wayul to 4L dua  | Jammu and Kashm | 11/2022 (12/2023)          | 06/2026 (06/2027)        | 961.0              | 643.64            | 474.55           | 55.02%       |
| 1013  | [618549] Construction of twin tube tunnels on Jammu Kashmir Ring Road  | Jammu and Kashm | 11/2022 (06/2023)          | 06/2025 (12/2026)        | 242.65             | 731.59            | 677.47           | 83.87%       |
| 1014  | [618550] Corridor Efficiency Improvement including removal of black s  | Jammu and Kashm | 06/2022 (12/2022)          | 06/2024 (12/2026)        | 855.74             | 215.68            | 203.55           | 74.63%       |
| 1015  | [618967] Upgradation and Strengthening of Chenani to Nashri Section v  | Jammu and Kashm | 03/2024 (08/2024)          | 08/2026 (03/2027)        | 295.06             | 295.06            | 176.25           | 64.88%       |
| 1016  | [619038] Construction/upgradation to 2-lane with paved shoulder from   | Jammu and Kashm | 03/2021 (08/2021)          | 02/2023 (03/2026)        | 497.09             | 497.09            | 270.82           | 99.97%       |
| 1017  | [618060] Widening and Strengthening of existing paveemnt to two lane   | Jharkhand       | 01/2022 (01/2023)          | 07/2024 (10/2026)        | 315.21             | 315.21            | 162.16           | 89.0%        |
| 1018  | [618083] Construction of bypass around Lohardaga town of NH-143A in    | Jharkhand       | 02/2022 (01/2024)          | 01/2026 (09/2026)        | 458.78             | 458.78            | 2.32             | 5.0%         |
| 1019  | [618084] Widening to 2-lane with paved shoulder from km 0.00 to 44.00  | Jharkhand       | 02/2020 (08/2021)          | 08/2023 (10/2026)        | 153.01             | 133.67            | 100.77           | 95.0%        |
| 1020  | [618127] Construction of 2- Lane with paved shoulder from km 56.45 Dh  | Jharkhand       | 03/2023 (11/2025)          | 05/2027 (05/2027)        | 255.73             | 255.73            | 10.06            | 15.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 108**

| Sl.No | Project Name (Agency) [Code]                                           | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1021  | [618242] Widening and Reconstruction to 4-lane/4-lane with service ro  | Jharkhand | 05/2022 (01/2024)          | 01/2026 (01/2027)        | 300.46             | 300.46            | 94.18            | 54.54%       |
| 1022  | [618534] Construction of Six lane elevated flyover including reconstr  | Jharkhand | 01/2025 (02/2026)          | 08/2028 (08/2028)        | 470.75             | 470.75            | 0.93             | 0.0%         |
| 1023  | [618535] Construction of Six lane elevated flyover including reconstr  | Jharkhand | 01/2025 (09/2025)          | 03/2028 (03/2028)        | 687.77             | 442.52            | 67.84            | 19.91%       |
| 1024  | [618641] 4 Lane of CG/JH Border-Gumla from km 0.000 to km 32.370 of N  | Jharkhand | 08/2024 (02/2026)          | 02/2028 (02/2028)        | 1325.8             | 1325.8            | 293.4            | 9.76%        |
| 1025  | [618642] 4L of Palma to Gumla from km. 26.00 to km. 89.170 of NH-23 (N | Jharkhand | 03/2020 (04/2022)          | 03/2024 (09/2026)        | 1882.93            | 1895.75           | 1371.55          | 99.9%        |
| 1026  | [618644] 4L of Ormanjhi-Gola section from Km 81.450 to Km 53.600 of N  | Jharkhand | 02/2022 (06/2023)          | 06/2025 (12/2026)        | 1214.93            | 1462.19           | 993.6            | 86.57%       |
| 1027  | [618645] 4L of Gola-BokaroJaina More section from Km 53.600 to Km 21.  | Jharkhand | 02/2022 (06/2023)          | 06/2025 (10/2026)        | 1007.97            | 1030.64           | 617.85           | 78.1%        |
| 1028  | [618729] 6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Don  | Jharkhand | 03/2023 (07/2026)          | 07/2028 (07/2028)        | 1856.12            | 1856.12           | 261.78           | 0.0%         |
| 1029  | [618730] 6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Deo  | Jharkhand | 03/2023 (05/2026)          | 05/2028 (05/2028)        | 1546.27            | 1546.27           | 183.44           | 5.65%        |
| 1030  | [618731] 6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Cha  | Jharkhand | 03/2023 (07/2026)          | 07/2028 (07/2028)        | 1418.16            | 1418.16           | 143.72           | 0.0%         |
| 1031  | [618733] 6L Greenfield Varanasi- Ranchi- Kolkata Highway from junctio  | Jharkhand | 03/2023 (07/2026)          | 07/2028 (07/2028)        | 1525.52            | 1525.52           | 218.28           | 0.1%         |
| 1032  | [618736] 4L Elevated corridor of Kalimandir-Dimna Chowk-Baliguma Jams  | Jharkhand | 03/2024 (09/2024)          | 03/2027 (03/2027)        | 936.26             | 832.2             | 328.76           | 49.5%        |
| 1033  | [618737] Grade separated Interchanges at Km. 113.730 junction with Ra  | Jharkhand | 01/2025 (12/2025)          | 12/2027 (12/2027)        | 303.53             | 5.58              | 4.98             | 0.0%         |
| 1034  | [618830] 4L from Km 147.450 Bhogu to Km 196.870 Sankha on NH-75 Sec-I  | Jharkhand | 10/2022 (11/2023)          | 11/2025 (03/2027)        | 1517.87            | 1652.09           | 1131.52          | 76.95%       |
| 1035  | [618831] 4L from Km 95.400 Udaipura to Km 147.450 Bhogu on NH-75 Sec-  | Jharkhand | 03/2023 (10/2024)          | 10/2026 (03/2027)        | 1436.8             | 1301.54           | 419.62           | 29.2%        |
| 1036  | [618832] 4L from Km 55.00 Kuru to Km 95.400 Udaipura on NH-75 Sec-I (N | Jharkhand | 02/2024 (01/2026)          | 01/2028 (01/2028)        | 1274.82            | 1274.82           | 253.64           | 11.1%        |
| 1037  | [618863] Barhi-Koderma Section of NH31 km 0.00 - km 27.5 (NHAI)        | Jharkhand | 02/2017 (11/2019)          | 08/2024 (08/2026)        | 662.44             | 826.59            | 825.2            | 98.5%        |
| 1038  | [618947] 4L of NH-80 from km 215.00 to km 260.00 Mirza Chauki to Fark  | Jharkhand | 03/2018 (12/2021)          | 07/2023 (10/2026)        | 1504.8             | 1508.21           | 1038.65          | 91.83%       |
| 1039  | [618949] 4L of Basukinath- Deoghar Section of NH-114A (NHAI)           | Jharkhand | 09/2022 (12/2023)          | 12/2025 (08/2026)        | 1444.94            | 1553.76           | 781.51           | 90.53%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 109**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1040  | [618950] Construction of Bypass to NH-114A Connecting NH-333 and NH-1 | Jharkhand | 11/2024 (01/2026)          | 01/2028 (01/2028)        | 1565.47            | 1565.47           | 106.04           | 12.0%        |
| 1041  | [619005] Construction of bypass around Chatra Town on NH-22 old NH-99 | Jharkhand | 03/2023 (01/2026)          | 01/2028 (01/2028)        | 235.42             | 199.2             | 0.86             | 13.0%        |
| 1042  | [617935] Construction of Elevated corridor from Km. 135.650 to 136.30 | Karnataka | 08/2020 (06/2021)          | 06/2024 (11/2026)        | 298.0              | 349.49            | 232.09           | 65.0%        |
| 1043  | [617950] Construction of Srinivasapura Bypass from existing Km 453.89 | Karnataka | 11/2022 (07/2025)          | 01/2027 (01/2027)        | 204.42             | 204.42            | 9.76             | 22.0%        |
| 1044  | [617951] Construction of Chintamani Bypass from Design Ch.0000 Existi | Karnataka | 03/2023 (01/2026)          | 07/2027 (07/2027)        | 314.55             | 314.55            | 7.02             | 14.0%        |
| 1045  | [617955] Widening to two lane with paved Shoulders from Km 40.00 to K | Karnataka | 03/2022 (03/2023)          | 03/2025 (12/2026)        | 718.52             | 718.52            | 312.83           | 85.0%        |
| 1046  | [617989] Construction of Major Bridge at Km.180.865 across river Kris | Karnataka | 03/2019 (05/2019)          | 11/2021 (04/2027)        | 157.32             | 187.61            | 103.33           | 69.0%        |
| 1047  | [617997] Widening of existing 2 lane to 4 lane with paved shoulder fr | Karnataka | 03/2023 (02/2026)          | 02/2028 (02/2028)        | 538.71             | 538.71            | 20.63            | 6.0%         |
| 1048  | [617998] Widening to existing 2 lane with paved Shoulder to 4 Lane wi | Karnataka | 03/2022 (02/2023)          | 02/2025 (11/2026)        | 177.94             | 177.94            | 115.6            | 83.0%        |
| 1049  | [617999] Widening to 2LPS from Km 67 to Km 115 on Kadur-Hosadurga sec | Karnataka | 03/2023 (10/2024)          | 05/2026 (04/2027)        | 471.62             | 471.62            | 91.74            | 69.54%       |
| 1050  | [618000] Widening to 2-Lane with Paved Shoulders from Km 116.800 to 1 | Karnataka | 03/2022 (10/2022)          | 02/2024 (06/2026)        | 170.34             | 147.39            | 111.33           | 100.0%       |
| 1051  | [618027] Widening to 2LPS from Km 71.00 to 104.00 Existing chainages  | Karnataka | 02/2023 (03/2024)          | 03/2026 (12/2026)        | 445.62             | 445.62            | 198.15           | 90.0%        |
| 1052  | [618028] Construction of Bypass at Kuknoor, Yelburga, Gajendragada of | Karnataka | 02/2023 (06/2025)          | 06/2027 (06/2027)        | 333.96             | 333.96            | 63.62            | 36.0%        |
| 1053  | [618029] Widening to 4 lane from Km. 133.00 to 158.04 design Chainage | Karnataka | 01/2022 (01/2023)          | 01/2025 (03/2027)        | 350.69             | 312.06            | 203.12           | 83.33%       |
| 1054  | [618031] Balance work of Construction of Two/Four lane with paved sho | Karnataka | 01/2021 (12/2021)          | 12/2025 (08/2026)        | 516.96             | 516.96            | 121.75           | 98.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 110**

| Sl.No | Project Name (Agency) [Code]                                           | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1055  | [618086] Widening to Two Lane with Paved Shoulders from KB Cross to C  | Karnataka | 03/2023 (07/2025)          | 01/2027 (01/2027)        | 617.28             | 617.28            | 8.03             | 48.5%        |
| 1056  | [618087] Widening to intermediate/two lane to 2 lane with paved shoul  | Karnataka | 03/2022 (01/2023)          | 07/2024 (08/2026)        | 255.88             | 255.88            | 185.27           | 96.0%        |
| 1057  | [618095] Widening to Two Lane with Paved Shoulders from Km 0.00 Desig  | Karnataka | 02/2023 (09/2024)          | 03/2026 (03/2027)        | 196.05             | 196.05            | 72.94            | 75.0%        |
| 1058  | [618109] Widening to 4 lane from Km 51.60 to 76.20 Hebri to Parkala a  | Karnataka | 01/2022 (12/2022)          | 12/2024 (11/2026)        | 355.72             | 355.72            | 217.46           | 88.33%       |
| 1059  | [618147] Widening to 2 Lane with Paved Shoulders from design Km 103.2  | Karnataka | 01/2023 (03/2024)          | 09/2025 (08/2026)        | 166.58             | 166.58            | 46.69            | 65.0%        |
| 1060  | [618148] Widening to 4LPS of NH-548B from Km 80.000 Near Murgundi to   | Karnataka | 03/2023 (04/2026)          | 04/2028 (04/2028)        | 785.79             | 785.79            | 6.15             | 0.0%         |
| 1061  | [618149] Widening to two lane with paved shoulders from Km 0.00 to 10  | Karnataka | 02/2023 (01/2025)          | 01/2027 (01/2027)        | 957.09             | 957.09            | 288.23           | 60.21%       |
| 1062  | [618151] Widening to 4LPS of NH-548B from Km 118.450 Near Shirguppi t  | Karnataka | 03/2023 (05/2026)          | 05/2029 (-)              | 1084.29            | 1084.29           | 1.71             | 0.0%         |
| 1063  | [618184] Construction of 2 Lane with paved shoulder from km 55.6 to k  | Karnataka | 01/2023 (02/2024)          | 02/2026 (12/2027)        | 313.56             | 313.56            | 160.08           | 65.0%        |
| 1064  | [618185] Widening to 2LPS from Km 0.000 to 37.850 Except Ex. Km 24.45  | Karnataka | 12/2022 (08/2025)          | 08/2027 (08/2027)        | 394.95             | 394.95            | 15.68            | 12.0%        |
| 1065  | [618189] Widening to two lane with paved shoulder of NH-73New spur ro  | Karnataka | 01/2024 (11/2025)          | 11/2027 (11/2027)        | 613.65             | 613.65            | 66.04            | 25.18%       |
| 1066  | [618517] 4/6L of Bangalore - Pune Section of bypass connecting Dharwa  | Karnataka | 12/2021 (03/2023)          | 09/2025 (05/2027)        | 1135.39            | 763.36            | 744.42           | 83.19%       |
| 1067  | [618518] Davanagere - Haveri of NH-48 Old NH-4 from km. 260.00 to km.  | Karnataka | 01/2017 (01/2018)          | 07/2020 (12/2026)        | 1454.67            | 1805.84           | 1273.5           | 98.87%       |
| 1068  | [618520] 4L of km 0.00 to km 42.00 of Dobbaspeta to Doddaballapura Byp | Karnataka | 08/2020 (04/2021)          | 04/2023 (09/2026)        | 1438.74            | 1786.57           | 1294.84          | 99.2%        |
| 1069  | [618630] 6L of MH/KN Border Nimbali Village to KN/TS Border Singnodi V | Karnataka | 02/2022 (12/2022)          | 06/2025 (12/2026)        | 2355.56            | 1923.3            | 1012.1           | 81.35%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 111**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1070  | [618649] 4 Lane with PS from Des. Ch 228.500 to Des. Ch. 273.400 of B | Karnataka | 03/2023 (11/2024)          | 11/2026 (06/2027)        | 1246.15            | 1012.78           | 399.31           | 53.8%        |
| 1071  | [618650] 4 Lane with PS from Des. Ch 89.900 to Des. Ch. 136.100 of Be | Karnataka | 01/2024 (04/2025)          | 04/2027 (02/2028)        | 1363.9             | 1219.62           | 306.09           | 24.5%        |
| 1072  | [618651] 4 Lane with PS from Des. Ch 43.800 to Des. Ch. 89.900 of Bel | Karnataka | 02/2024 (03/2025)          | 02/2027 (07/2027)        | 1427.88            | 1293.94           | 594.55           | 58.7%        |
| 1073  | [618697] 4LPS Access Controlled Highway of Bellary Bypass Balance wor | Karnataka | 02/2024 (08/2024)          | 07/2026 (10/2027)        | 626.01             | 284.05            | 113.26           | 38.97%       |
| 1074  | [618702] 4L of Addahole Near Gundya to Bantwal Cross section Pkg-02 f | Karnataka | 12/2020 (11/2021)          | 11/2023 (04/2027)        | 1660.19            | 1318.24           | 1452.0           | 94.21%       |
| 1075  | [618706] Bangalore-Nidagatta Pkg. I (NHAI)                            | Karnataka | 02/2018 (05/2019)          | 11/2021 (09/2026)        | 3496.01            | 4087.42           | 4315.21          | 99.19%       |
| 1076  | [618707] Additional works under BM1 to ensure road safety under 6L of | Karnataka | 11/2024 (01/2026)          | 01/2028 (05/2028)        | 738.37             | 738.37            | 32.83            | 12.67%       |
| 1077  | [618709] 4L of Left-Over Works of Hospet-Bellary -Karnataka/AP border | Karnataka | 03/2023 (05/2023)          | 05/2025 (04/2028)        | 1340.15            | 992.6             | 929.02           | 92.51%       |
| 1078  | [618799] Belakeri Port to Kumta - Sirsi road from km 0.00 - km 4.265  | Karnataka | 03/2018 (12/2020)          | 12/2022 (11/2026)        | 440.16             | 456.79            | 471.12           | 95.23%       |
| 1079  | [618870] 4L PS from near Hemmige Village Periyapatna - Hassan Road Jn | Karnataka | 02/2023 (04/2025)          | 04/2027 (01/2028)        | 883.62             | 1726.65           | 447.11           | 27.8%        |
| 1080  | [618871] 4L PS from Near Guddehosur to Start of Kushalnagara Bypass t | Karnataka | 02/2023 (12/2025)          | 12/2027 (05/2028)        | 909.86             | 896.42            | 325.85           | 14.53%       |
| 1081  | [618872] 4L PS from near Hunsur - KR Nagar Junction to near Yalachaha | Karnataka | 02/2023 (04/2025)          | 04/2027 (03/2028)        | 1062.76            | 952.03            | 272.55           | 19.58%       |
| 1082  | [618873] 4L PS from near Yalachahalli village KR Nagara - Yelawala Ro | Karnataka | 01/2023 (04/2025)          | 04/2027 (04/2028)        | 1272.71            | 1203.2            | 462.59           | 17.36%       |
| 1083  | [618887] 4L of Bettadahalli- Shivamogga section from Km.170.415 to km | Karnataka | 01/2019 (10/2021)          | 10/2023 (03/2027)        | 2082.98            | 2545.11           | 1645.24          | 84.25%       |
| 1084  | [618896] 4L of Sannur to Bikarnakatte section from Km 691.350 to Km 7 | Karnataka | 03/2021 (10/2022)          | 10/2024 (04/2027)        | 1386.41            | 2038.71           | 1251.68          | 76.1%        |
| 1085  | [619065] 4L Expressway from Km 26.400 to km 53.500 of Malur to Bangar | Karnataka | 12/2020 (09/2021)          | 09/2023 (09/2026)        | 1745.0             | 1729.63           | 1103.49          | 99.8%        |
| 1086  | [619071] Tumkur - Nelamangala 6L (NHAI)                               | Karnataka | 03/2021 (08/2022)          | 08/2025 (03/2027)        | 2032.15            | 1664.2            | 1086.24          | 61.36%       |
| 1087  | [619072] Bangalore/TN border to Hoskote (NHAI)                        | Karnataka | 02/2022 (02/2023)          | 02/2025 (11/2026)        | 1181.68            | 1297.76           | 1153.14          | 94.89%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 112**

| Sl.No | Project Name (Agency) [Code]                                           | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1088  | [619073] 4L of 42.000 to km 80.00 of Dodaballapur Bypass to Hoskote s  | Karnataka | 02/2020 (02/2021)          | 02/2023 (09/2026)        | 1317.74            | 1846.52           | 1367.2           | 99.2%        |
| 1089  | [619096] Goa / Karnataka Km.93.700 to Kundapur Km.283.30 (NHAI)        | Karnataka | 07/2012 (03/2014)          | 08/2016 (10/2026)        | 1644.92            | 1990.99           | 1849.51          | 97.94%       |
| 1090  | [619106] 4 Lane with PS from Des. Ch 182.300 to Des. Ch. 228.500 of B  | Karnataka | 03/2023 (11/2024)          | 11/2026 (08/2027)        | 1141.88            | 868.65            | 255.41           | 40.63%       |
| 1091  | [619107] 4 Lane with PS from Des. Ch 136.100 to Des. Ch. 182.300 of B  | Karnataka | 02/2024 (09/2025)          | 09/2027 (04/2028)        | 1311.41            | 1123.35           | 227.73           | 15.0%        |
| 1092  | [619108] 4 Lane with PS from Des. Ch 0.000 to Des. Ch. 43.800 of Belg  | Karnataka | 02/2024 (06/2025)          | 06/2027 (10/2027)        | 1452.43            | 1256.55           | 490.31           | 40.21%       |
| 1093  | [619117] Hassan km 184.912 to Maranahally km 230.060 of NH - 75 in Ka  | Karnataka | 12/2015 (03/2017)          | 03/2019 (08/2026)        | 1021.57            | 1091.4            | 1068.91          | 97.8%        |
| 1094  | [619120] Nidagatta-Mysore Pkg II (NHAI)                                | Karnataka | 02/2018 (12/2019)          | 06/2022 (09/2026)        | 2919.8             | 4113.89           | 3715.84          | 99.19%       |
| 1095  | [619138] Yekkambi-Haveri (NHAI)                                        | Karnataka | 09/2021 (03/2022)          | 03/2024 (02/2028)        | 294.62             | 309.9             | 94.8             | 24.7%        |
| 1096  | [619150] BRT Tiger Reserve Boundary Km.287.500 to Bangalore Section K  | Karnataka | 04/2016 (08/2017)          | 08/2019 (09/2026)        | 2082.69            | 2859.93           | 2242.71          | 99.7%        |
| 1097  | [619164] Belgaum-Khanapur Pkg I Km 0.000-Km 30.800 of NH-4A (NHAI)     | Karnataka | 03/2018 (03/2019)          | 09/2021 (03/2027)        | 1214.3             | 1195.74           | 917.82           | 75.72%       |
| 1098  | [619211] 6L of MH/KN Border Nimbal Village to KN/TS Border Singnodi V  | Karnataka | 03/2022 (04/2023)          | 10/2025 (11/2026)        | 2104.7             | 2065.83           | 984.28           | 73.9%        |
| 1099  | [619214] 4L of Channarayapatna Bypass and Hassan Bypass with structur  | Karnataka | 04/2020 (01/2021)          | 01/2023 (10/2026)        | 688.0              | 684.54            | 600.43           | 82.34%       |
| 1100  | [619218] 4L Tumkur-Shimoga Pkg-I from Mallasandra to Karadi village o  | Karnataka | 02/2018 (10/2019)          | 10/2021 (08/2026)        | 1364.14            | 1692.12           | 1336.55          | 100.0%       |
| 1101  | [619219] 4L of Tumkur-Shimoga Pkg-II from Km 65.195 Karadi to Km 121.  | Karnataka | 02/2018 (10/2019)          | 10/2021 (12/2026)        | 1505.85            | 1989.89           | 1298.78          | 99.98%       |
| 1102  | [619220] Tumkur-Shimoga Pkg-III from Km 121.900 Banawara to Km 170.41  | Karnataka | 02/2018 (03/2021)          | 03/2023 (12/2026)        | 1444.5             | 1834.81           | 872.97           | 98.0%        |
| 1103  | [618070] Widening to 2 Lanes with paved shoulders from Km.87/000 to 1  | Kerala    | 02/2017 (08/2017)          | 08/2019 (06/2026)        | 294.28             | 315.63            | 0.0              | 98.0%        |
| 1104  | [618595] 6L of Chengala - Neeleshwaram from km. 56.200 to km. 93.468 ( | Kerala    | 06/2020 (10/2021)          | 04/2024 (03/2027)        | 1746.45            | 2538.06           | 1447.45          | 90.82%       |
| 1105  | [618596] 6L of Taliparamba to Muzhappilangad from Km 134.650 to Km 17  | Kerala    | 08/2020 (11/2021)          | 05/2024 (01/2028)        | 2714.6             | 3557.65           | 2020.35          | 83.7%        |
| 1106  | [618597] 6L of Azhiyur-Vengalam from km. 189.200 to km. 230.400 of NH  | Kerala    | 10/2020 (10/2021)          | 07/2024 (03/2028)        | 3205.77            | 3898.46           | 2406.73          | 60.07%       |
| 1107  | [618598] 6L Minor Bridge Paloli Palam at km. 203.160 & Major Bridge M  | Kerala    | 03/2020 (12/2020)          | 06/2022 (09/2026)        | 210.0              | 216.94            | 190.46           | 100.0%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 113**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1108  | [618599] 6L of Ramanattukara Junction to start of Valanchery bypass s | Kerala         | 01/2021 (01/2022)          | 07/2024 (08/2026)        | 4919.46            | 4919.46           | 3765.27          | 100.0%       |
| 1109  | [618600] 6L of Valanchery bypass to Kappirikkad of NH 66 from km. 298 | Kerala         | 02/2021 (01/2022)          | 07/2024 (08/2026)        | 4023.94            | 4023.94           | 2592.92          | 100.0%       |
| 1110  | [618601] 6L of Kappirikkad to Thalikulam section from km 335.85 to km | Kerala         | 06/2021 (09/2022)          | 01/2025 (06/2027)        | 4225.59            | 4225.59           | 3345.3           | 95.27%       |
| 1111  | [618602] 6L of Thalikulam to Kodugallur section from km 369.015 to km | Kerala         | 06/2021 (09/2022)          | 02/2025 (06/2027)        | 4302.06            | 4302.06           | 3312.68          | 95.05%       |
| 1112  | [618603] 6L of Kodugallur to Edappally section from km 397.750 to km  | Kerala         | 11/2021 (10/2022)          | 04/2025 (05/2027)        | 3465.82            | 3606.2            | 2178.55          | 71.11%       |
| 1113  | [618604] Aroor-Thuravoor Thekku (NHAI)                                | Kerala         | 08/2022 (02/2023)          | 01/2026 (12/2026)        | 2429.52            | 2382.83           | 1802.58          | 91.63%       |
| 1114  | [618605] Thuravoor Thekku-Paravoor (NHAI)                             | Kerala         | 09/2021 (03/2022)          | 09/2024 (05/2027)        | 2878.97            | 2638.67           | 2514.83          | 81.49%       |
| 1115  | [618606] Paravoor-Kottankulangara (NHAI)                              | Kerala         | 12/2021 (08/2022)          | 02/2025 (03/2027)        | 3273.61            | 3200.24           | 2858.55          | 71.2%        |
| 1116  | [618607] Kottankulangara- Start of Kollam Bypass (NHAI)               | Kerala         | 06/2021 (04/2022)          | 10/2024 (03/2027)        | 2842.14            | 3680.49           | 2373.2           | 73.89%       |
| 1117  | [618708] Widening/Development of Existing NH-85 from Km 0.000 to Km 1 | Kerala         | 09/2022 (06/2023)          | 06/2025 (03/2027)        | 1187.47            | 1265.47           | 782.54           | 81.98%       |
| 1118  | [619098] Kozhikode Bypass Calicut Bypass Vengalam Jn. to Ramanattukar | Kerala         | 02/2018 (02/2021)          | 02/2023 (08/2026)        | 1424.77            | 2139.18           | 1066.67          | 98.75%       |
| 1119  | [619206] 6L of Perole Nileshwar town to Taliparamba from Km 94.248 to | Kerala         | 06/2020 (10/2021)          | 01/2024 (03/2027)        | 3041.65            | 3867.66           | 2526.45          | 86.65%       |
| 1120  | [619207] Start of Kollam Bypass - Kadambattukonam (NHAI)              | Kerala         | 06/2021 (10/2022)          | 03/2025 (06/2027)        | 2641.37            | 3309.06           | 1990.71          | 81.8%        |
| 1121  | [619208] Kadambattukonam-Kazhakuttom (NHAI)                           | Kerala         | 12/2021 (07/2022)          | 01/2025 (05/2027)        | 3635.64            | 3526.33           | 2124.13          | 44.34%       |
| 1122  | [618408] Kargil Zaskar Road (NHIDCL)                                  | Ladakh         | 03/2021 (07/2021)          | 01/2023 (08/2026)        | 398.37             | 398.37            | 337.19           | 97.1%        |
| 1123  | [618409] Widening & Up-gradation to 2 lane with Paved shoulder of NH- | Ladakh         | 03/2021 (07/2021)          | 01/2023 (08/2026)        | 381.01             | 381.01            | 313.34           | 91.01%       |
| 1124  | [618410] Widening & Up-gradation to 2 lane with paved shoulder of NH- | Ladakh         | 03/2021 (07/2021)          | 01/2023 (10/2026)        | 404.89             | 404.89            | 360.06           | 84.94%       |
| 1125  | [617909] Construction of Rewa Bypass to 4-lane with paved shoulder al | Madhya Pradesh | 03/2024 (02/2025)          | 02/2027 (02/2027)        | 648.05             | 648.05            | 0.0              | 50.0%        |
| 1126  | [617911] Rehabilitation and upgradation Umaria to Shahdol section of  | Madhya Pradesh | 03/2015 (08/2015)          | 07/2017 (08/2026)        | 511.83             | 613.16            | 0.0              | 94.5%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 114**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1127  | [617914] Upgradation and reconstruction of Shahpura-Dindori Section o | Madhya Pradesh | 03/2022 (01/2024)          | 12/2025 (06/2027)        | 241.23             | 250.09            | 50.78            | 41.25%       |
| 1128  | [618019] Upgradation & widening of Jharkheda- Berasia - Dholkhedi fro | Madhya Pradesh | 03/2022 (05/2023)          | 05/2025 (09/2026)        | 365.21             | 365.21            | 200.67           | 91.0%        |
| 1129  | [618020] Rehabilitation & Upgradation of KurwaiMungaoliChanderi Road  | Madhya Pradesh | 03/2022 (02/2023)          | 02/2025 (12/2026)        | 386.49             | 386.49            | 164.84           | 67.57%       |
| 1130  | [618021] Up-gradation of Pichhore- Dinara section of NH-346 from Km 2 | Madhya Pradesh | 02/2024 (12/2025)          | 06/2027 (06/2027)        | 425.97             | 425.97            | 0.0              | 36.85%       |
| 1131  | [618035] Rehabilitation & Upgradation of existing intermediate lane t | Madhya Pradesh | 03/2023 (11/2024)          | 05/2026 (12/2026)        | 275.4              | 275.4             | 0.0              | 60.14%       |
| 1132  | [618036] Upgradation and reconstruction of existing intermediate lane | Madhya Pradesh | 03/2023 (11/2024)          | 11/2026 (03/2027)        | 315.55             | 315.55            | 0.0              | 43.0%        |
| 1133  | [618043] Upgradation and reconstruction of Dindori - Mandla Section o | Madhya Pradesh | 03/2022 (01/2024)          | 07/2026 (09/2026)        | 492.12             | 523.71            | 0.0              | 88.0%        |
| 1134  | [618044] Upgradation of Shahdol- Sagartola Section of NH 543 from km  | Madhya Pradesh | 02/2024 (03/2026)          | 03/2028 (-)              | 851.4              | 851.4             | 0.0              | 0.0%         |
| 1135  | [618068] Construction of Kaithi-Padaria Kala bypass, Patna-Tamoli byp | Madhya Pradesh | 03/2022 (10/2023)          | 10/2025 (12/2026)        | 158.36             | 158.36            | 36.36            | 62.8%        |
| 1136  | [618085] Upgradation of Nasrullagani-Rehti-Budhni Sction to 2-lane w  | Madhya Pradesh | 12/2021 (04/2023)          | 10/2024 (10/2026)        | 305.12             | 293.74            | 0.0              | 92.33%       |
| 1137  | [618129] Construction of Kasrawad bypass, Selani bypass, Khargone byp | Madhya Pradesh | 03/2023 (12/2024)          | 12/2026 (12/2026)        | 467.93             | 467.93            | 167.65           | 99.15%       |
| 1138  | [618156] Construction of Morena bypass, Ambah bypass & Porsa bypass T | Madhya Pradesh | 02/2023 (10/2024)          | 10/2026 (10/2026)        | 492.66             | 492.66            | 0.0              | 73.5%        |
| 1139  | [618157] Construction of Ater realignment & Bhind bypass Total length | Madhya Pradesh | 03/2023 (12/2024)          | 06/2026 (12/2026)        | 348.06             | 348.06            | 79.84            | 79.0%        |
| 1140  | [618158] Upgradation of Goras to Shyampur Road section of NH-552 Ext. | Madhya Pradesh | 03/2023 (12/2024)          | 12/2026 (12/2026)        | 416.96             | 416.96            | 0.0              | 16.52%       |
| 1141  | [618170] Construction of Two lane with paved shoulder configuration o | Madhya Pradesh | 03/2023 (03/2024)          | 09/2025 (12/2026)        | 214.07             | 214.07            | 38.07            | 46.33%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 115**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1142  | [618171] Work of Upgradation of Jirapur-Pachore Road including Pachor  | Madhya Pradesh | 03/2022 (01/2024)          | 01/2026 (12/2026)        | 352.69             | 352.69            | 98.96            | 57.26%       |
| 1143  | [618619] Bypass on Western side of Gwalior City (NHAI)                 | Madhya Pradesh | 03/2025 (01/2026)          | 01/2028 (01/2028)        | 998.95             | 998.95            | 195.31           | 0.0%         |
| 1144  | [618620] Additional works 2VUPS, MR-10 junction flyover and underpass  | Madhya Pradesh | 08/2022 (01/2023)          | 07/2024 (03/2027)        | 207.77             | 211.27            | 150.59           | 79.72%       |
| 1145  | [618621] Indore - Edlabad Pkg-II [Tejainagar to Balwara] (NHAI)        | Madhya Pradesh | 03/2022 (01/2023)          | 01/2025 (10/2026)        | 1162.8             | 1530.82           | 824.5            | 87.3%        |
| 1146  | [618622] 4L of Indore - Boregaon Pkg-III [Balwara to Dhangaon] from k  | Madhya Pradesh | 01/2021 (04/2022)          | 04/2024 (10/2026)        | 1001.69            | 888.81            | 835.15           | 92.5%        |
| 1147  | [618623] 4L Boregaon Buzurg to Shahpur Pkg I of Boregaon Buzurg to Mu  | Madhya Pradesh | 11/2022 (02/2024)          | 01/2026 (10/2026)        | 1504.37            | 1132.34           | 556.86           | 90.1%        |
| 1148  | [618654] 4L Greenfield Rudhi to Deshgaon Pkg V of Betul-Khandwa/Deshg  | Madhya Pradesh | 11/2022 (10/2023)          | 10/2025 (08/2027)        | 521.21             | 469.68            | 199.48           | 63.79%       |
| 1149  | [618655] 2L PS of Roshni to Ashapur Section of NH-347B from Design KM  | Madhya Pradesh | 03/2024 (08/2024)          | 08/2026 (08/2026)        | 200.99             | 120.75            | 126.72           | 98.85%       |
| 1150  | [618661] 4L from km 0.000 to 42.040 Bhopal Ratnagiri Tiraha to Vidis   | Madhya Pradesh | 10/2024 (11/2025)          | 11/2027 (11/2027)        | 1032.3             | 1038.18           | 179.87           | 20.23%       |
| 1151  | [618662] 4L Vidisha Gyarpur section of NH-146 from Design Chainage     | Madhya Pradesh | 10/2024 (03/2026)          | 03/2028 (03/2028)        | 980.2              | 980.2             | 113.09           | 12.25%       |
| 1152  | [618663] i 4L Vidisha to Hinotiya from km 0.000 to Km 27.000 Vidisha   | Madhya Pradesh | 09/2022 (12/2023)          | 12/2025 (12/2026)        | 1003.87            | 941.12            | 434.04           | 90.04%       |
| 1153  | [618664] Berkhedhi to Godpehra on NH-44 Sagar link road (NHAI)         | Madhya Pradesh | 02/2022 (11/2022)          | 11/2024 (12/2026)        | 524.84             | 471.31            | 385.98           | 93.05%       |
| 1154  | [618666] 4- Laning of Mohari to Satai Ghat section NH-934 from Km 503  | Madhya Pradesh | 08/2022 (08/2024)          | 08/2026 (08/2026)        | 710.92             | 539.08            | 518.99           | 99.5%        |
| 1155  | [618667] 4L of near Satai Ghat to Chowka section of NH-34 from D. Ch.  | Madhya Pradesh | 10/2024 (10/2025)          | 10/2027 (10/2027)        | 1005.59            | 882.21            | 193.4            | 38.26%       |
| 1156  | [618671] 4-lanning of Rahatgarh to Berkhedhi section of NH-146 from De | Madhya Pradesh | 03/2025 (12/2025)          | 12/2027 (12/2027)        | 618.33             | 342.69            | 53.19            | 14.6%        |
| 1157  | [618672] 4-lanning of Gyarpur to Rahatgarh section of NH-146 from D    | Madhya Pradesh | 10/2024 (11/2025)          | 11/2027 (11/2027)        | 903.44             | 592.44            | 169.82           | 35.25%       |
| 1158  | [618684] Outer Ring Road of Jabalpur Town from Manegaon to NH-45 Pkg-  | Madhya Pradesh | 11/2022 (03/2024)          | 03/2026 (03/2027)        | 917.26             | 786.47            | 520.38           | 78.75%       |
| 1159  | [618685] Outer Ring Road of Jabalpur Town from NH45 to Kushner Pkg-3 ( | Madhya Pradesh | 09/2022 (03/2024)          | 03/2026 (12/2026)        | 911.24             | 773.23            | 552.62           | 79.8%        |
| 1160  | [618686] Outer Ring Road of Jabalpur Town from Kushner to Amjhar Road  | Madhya Pradesh | 08/2022 (03/2024)          | 03/2026 (11/2026)        | 612.94             | 509.82            | 363.91           | 79.63%       |
| 1161  | [618687] Outer Ring Road of Jabalpur Town from Barela to Manegaon Pkg  | Madhya Pradesh | 09/2022 (03/2023)          | 03/2025 (08/2026)        | 652.33             | 651.88            | 500.97           | 89.72%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 116**

| Sl.No | Project Name (Agency) [Code]                                          | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1162  | [618688] Outer Ring Road of Jabalpur Town from Amjhar Road including  | Madhya Pradesh | 10/2024 (10/2025)          | 10/2027 (10/2027)        | 794.7              | 539.9             | 105.34           | 32.38%       |
| 1163  | [618694] Indore - Harda Pkg-I [Indore to Raghav Garh from km. 0.25 to | Madhya Pradesh | 01/2022 (11/2022)          | 10/2024 (08/2026)        | 1011.29            | 813.03            | 688.03           | 96.09%       |
| 1164  | [618735] 4L of Chandesara to Khedakhajuriya from Km. 0.000 to - 750 & | Madhya Pradesh | 12/2021 (09/2022)          | 05/2024 (09/2026)        | 909.84             | 976.55            | 587.81           | 99.0%        |
| 1165  | [618751] 2L PS of Hinotiya-Mehulwa section of NH-346 from Km. 27.000  | Madhya Pradesh | 10/2022 (09/2023)          | 09/2025 (03/2027)        | 581.65             | 592.71            | 273.7            | 69.04%       |
| 1166  | [618762] Itarsi Km. 63.000 to Betul Km. 137.000 of NH-69 in Madhya Pr | Madhya Pradesh | 08/2017 (02/2018)          | 02/2020 (08/2026)        | 950.27             | 788.33            | 663.67           | 100.0%       |
| 1167  | [618784] Balance works of 4 lane divided carriageway of Missing Link  | Madhya Pradesh | 08/2023 (04/2024)          | 04/2026 (01/2027)        | 355.36             | 355.36            | 253.13           | 84.44%       |
| 1168  | [618932] Construction of 6 lane Indore western bypass from km 0000 to | Madhya Pradesh | 02/2024 (01/2026)          | 12/2027 (12/2027)        | 1534.7             | 1472.68           | 657.89           | 27.6%        |
| 1169  | [618933] Construction of 6 lane Indore western bypass from km 34000 t | Madhya Pradesh | 03/2024 (02/2026)          | 02/2028 (02/2028)        | 1430.56            | 1430.56           | 662.93           | 17.5%        |
| 1170  | [618962] 4L of Budhni to Shahganj Bypass End Package-III of NH-146B f | Madhya Pradesh | 03/2024 (08/2025)          | 08/2027 (08/2027)        | 1102.97            | 770.21            | 196.68           | 28.28%       |
| 1171  | [618963] Construction work of 4-laning of Shahganj bypass end to Badi | Madhya Pradesh | 02/2024 (03/2025)          | 03/2027 (03/2027)        | 784.14             | 836.64            | 318.16           | 52.15%       |
| 1172  | [618964] 4 Laning of Sandalpur to Nasrullaganj Pkg-1 section of NH-14 | Madhya Pradesh | 03/2025 (01/2026)          | 01/2028 (01/2028)        | 1425.98            | 1425.98           | 197.81           | 11.57%       |
| 1173  | [618966] Six laning with both sides Service Road of Ayodhya Bypass fr | Madhya Pradesh | 02/2024 (08/2025)          | 08/2027 (08/2027)        | 1123.17            | 1103.22           | 173.6            | 21.61%       |
| 1174  | [619007] Upgradation of Sarvardewla to Pal MP/MH Border Road section  | Madhya Pradesh | 03/2023 (01/2026)          | 01/2028 (-)              | 461.23             | 461.23            | 2.77             | 0.0%         |
| 1175  | [619100] Dhangaon - Borgaon section km 81.000 to km 139.000 [Indore - | Madhya Pradesh | 01/2020 (08/2021)          | 08/2023 (08/2026)        | 866.0              | 1185.04           | 746.57           | 99.8%        |
| 1176  | [619114] Indore - Harda Pkg-II [Raghavgarh to Nanasa from km. 29.30 t | Madhya Pradesh | 01/2023 (03/2024)          | 03/2026 (11/2027)        | 1081.51            | 1146.63           | 369.46           | 40.25%       |
| 1177  | [617912] Construction of 6 lane flyover from Khapari ROB to Mihan Int | Maharashtra    | 03/2024 (10/2025)          | 10/2027 (10/2027)        | 619.55             | 619.55            | 18.35            | 8.24%        |
| 1178  | [617932] Construction of New Four Lane Bypass to Parbhani City Parwa  | Maharashtra    | 03/2022 (07/2023)          | 10/2024 (10/2026)        | 496.64             | 496.64            | 210.17           | 70.14%       |
| 1179  | [617934] Nasratpur to Barasgaon section of NH-61 2L / 4L PS from Km.5 | Maharashtra    | 07/2017 (09/2017)          | 09/2019 (08/2026)        | 406.54             | 406.54            | 528.24           | 95.84%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 117**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1180  | [617937] Udgir Raavi Degloor Aadampur phata to Sagroli fata (MoRTH)   | Maharashtra | 11/2024 (04/2026)          | 04/2028 (-)              | 809.77             | 809.77            | 0.93             | 12.0%        |
| 1181  | [617938] Rehabilitation And Upgradation to four lane with paved shoul | Maharashtra | 12/2024 (09/2025)          | 03/2027 (03/2027)        | 574.18             | 574.18            | 7.54             | 20.0%        |
| 1182  | [617945] Balance work of NH-66 from design Km 84/00 to Km 87/100 Inda | Maharashtra | 03/2025 (10/2025)          | 04/2027 (04/2027)        | 354.21             | 354.21            | 0.0              | 67.16%       |
| 1183  | [617946] Kashedi to Parshuram Ghat section of NH-66 from Km 161/600 - | Maharashtra | 03/2016 (02/2018)          | 02/2020 (12/2025)        | 1142.62            | 1142.62           | 427.48           | 97.5%        |
| 1184  | [617947] Arawali Kante section of NH-17New NH-66 4L PS from Km.241/30 | Maharashtra | 03/2016 (11/2017)          | 11/2019 (03/2026)        | 1006.99            | 1443.09           | 0.17             | 80.06%       |
| 1185  | [617948] Kante - Wakad section of NH-66 4L PS from Km.281/300 to 332/ | Maharashtra | 03/2016 (11/2017)          | 11/2019 (11/2025)        | 1117.75            | 2020.56           | 375.93           | 90.14%       |
| 1186  | [617965] Kopargaon to Savali Vihir section (MoRTH)                    | Maharashtra | 06/2022 (01/2023)          | 07/2024 (08/2026)        | 195.38             | 195.38            | 105.76           | 93.45%       |
| 1187  | [617978] Rehabilitation, upgradation & widening of existing highway t | Maharashtra | 03/2024 (05/2025)          | 05/2027 (05/2027)        | 631.76             | 631.76            | 213.18           | 85.0%        |
| 1188  | [617979] Rehabilitation, upgradation & widening of existing highway t | Maharashtra | 03/2024 (05/2025)          | 05/2027 (11/2026)        | 533.76             | 533.76            | 0.0              | 74.29%       |
| 1189  | [618042] Rehabilitation/ Upgradation of existing Highway to four lane | Maharashtra | 03/2022 (11/2023)          | 05/2025 (12/2026)        | 163.86             | 163.86            | 49.03            | 50.25%       |
| 1190  | [618047] Widening, Reconstruction & Up-gradation to 2 lane with Paved | Maharashtra | 03/2024 (05/2025)          | 05/2027 (05/2027)        | 657.16             | 657.16            | 0.0              | 88.56%       |
| 1191  | [618049] Up-gradation to 2/4 lane with paved shoulder configuration o | Maharashtra | 03/2024 (01/2025)          | 07/2026 (08/2026)        | 183.41             | 183.41            | 64.95            | 98.0%        |
| 1192  | [618059] Construction of four-lane Concrete Road from Police Headquar | Maharashtra | 02/2023 (02/2024)          | 08/2025 (10/2026)        | 328.11             | 328.11            | 111.48           | 34.15%       |
| 1193  | [618061] Strengthening, Widening & Up-gradation of newly declared NH- | Maharashtra | 03/2024 (03/2025)          | 09/2026 (09/2026)        | 386.16             | 386.16            | 57.23            | 62.5%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 118**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1194  | [618065] Rehabilitation/Upgradation of existing Highway to 2LPS/4 lan | Maharashtra | 03/2022 (03/2024)          | 09/2025 (03/2027)        | 316.44             | 316.44            | 49.78            | 37.2%        |
| 1195  | [618088] Nandurshingote to Kolhar (MoRTH)                             | Maharashtra | 09/2024 (06/2025)          | 12/2026 (12/2026)        | 325.79             | 325.79            | 32.41            | 41.93%       |
| 1196  | [618089] Rehabilitation & Up-gradation of Mudkhed to Nanded section f | Maharashtra | 03/2022 (04/2023)          | 04/2025 (10/2026)        | 206.54             | 206.54            | 74.51            | 65.14%       |
| 1197  | [618094] Pen to Khopoli 2LPS (MoRTH)                                  | Maharashtra | 03/2018 (06/2018)          | 12/2019 (12/2025)        | 369.39             | 369.39            | 333.1            | 86.3%        |
| 1198  | [618096] Rehabilitation and Up-gradation to 2 lane road with paved sh | Maharashtra | 02/2024 (10/2024)          | 04/2026 (12/2026)        | 181.45             | 181.45            | 60.25            | 87.0%        |
| 1199  | [618097] Guhagar - Rampur - 2L-PS - km 0/00 Guhagar to 26/230 Rampur  | Maharashtra | 01/2017 (06/2017)          | 06/2019 (08/2025)        | 407.2              | 407.2             | 0.0              | 91.89%       |
| 1200  | [618098] Upgradation of exhistng 2 lane flexible pavement to 2 lane   | Maharashtra | 03/2021 (11/2022)          | 05/2024 (08/2026)        | 167.97             | 167.97            | 0.0              | 93.75%       |
| 1201  | [618133] Strengthening and Widening of road Sakoli- Wadsa-Armori-Gadc | Maharashtra | 03/2021 (06/2022)          | 05/2024 (03/2027)        | 280.57             | 280.57            | 144.61           | 67.39%       |
| 1202  | [618134] Rehabilitation /Upgradation from Lagam to Alapalli section D | Maharashtra | 02/2023 (09/2024)          | 09/2026 (09/2026)        | 459.39             | 459.39            | 132.28           | 81.42%       |
| 1203  | [618137] Rehabilitation and Up-gradation of Jarud - Sirsala section o | Maharashtra | 03/2024 (05/2025)          | 05/2027 (05/2027)        | 540.35             | 540.35            | 158.38           | 68.23%       |
| 1204  | [618138] Widening, Reconstruction & Up-gradation to 2 lane with Paved | Maharashtra | 03/2024 (05/2025)          | 11/2026 (11/2026)        | 349.57             | 349.57            | 0.0              | 54.04%       |
| 1205  | [618139] Rehabilitation and Up-gradation of Gangakhed Loha section of | Maharashtra | 03/2024 (04/2025)          | 09/2026 (09/2026)        | 355.12             | 355.12            | 0.0              | 43.46%       |
| 1206  | [618150] Rehabilitation and Up-gradation of i. Deogaon phata to Digra | Maharashtra | 03/2024 (05/2025)          | 05/2027 (05/2027)        | 761.83             | 761.83            | 0.0              | 15.0%        |
| 1207  | [618152] Mhaswad to Tembhurni section of NH-548C - 2L PS (MoRTH)      | Maharashtra | 01/2017 (08/2017)          | 07/2019 (08/2026)        | 488.6              | 488.6             | 0.0              | 96.19%       |
| 1208  | [618153] Satara to Mhaswad (MoRTH)                                    | Maharashtra | 01/2017 (08/2017)          | 08/2019 (08/2026)        | 653.46             | 653.46            | 7.34             | 98.08%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 119**

| Sl.No | Project Name (Agency) [Code]                                           | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1209  | [618154] Rehabilitation & upgradation of Jamkhed to Sautada Section o  | Maharashtra | 03/2022 (01/2023)          | 07/2024 (06/2026)        | 157.62             | 157.62            | 0.0              | 68.93%       |
| 1210  | [618155] Development/Widening of Talegaon Chakan Shikrapur Nhavara Se  | Maharashtra | 03/2024 (01/2025)          | 07/2026 (09/2026)        | 396.17             | 396.17            | 99.7             | 76.2%        |
| 1211  | [618172] Paithan - Shirur section 2LPS Km 0.0 to 55.00 (MoRTH)         | Maharashtra | 03/2017 (06/2017)          | 06/2019 (10/2026)        | 341.8              | 341.8             | 208.25           | 82.0%        |
| 1212  | [618173] Shirur-Kharda section from 55937 km to 114486 km to 2LPS/4L ( | Maharashtra | 02/2017 (06/2017)          | 06/2019 (08/2026)        | 381.77             | 381.77            | 0.0              | 83.93%       |
| 1213  | [618174] Rehabilitation and Upgradation to two lane with paved should  | Maharashtra | 03/2024 (04/2025)          | 10/2026 (10/2026)        | 226.58             | 226.58            | 0.0              | 100.0%       |
| 1214  | [618176] Rehabilitation and upgradation from ch km 50/200 to 56/800 a  | Maharashtra | 03/2025 (01/2026)          | 01/2028 (-)              | 349.08             | 349.08            | 39.95            | 35.45%       |
| 1215  | [618177] Pal Phata Phulambri - Khultabad 2LPS (MoRTH)                  | Maharashtra | 03/2018 (06/2018)          | 12/2019 (12/2025)        | 227.19             | 227.19            | 5.78             | 95.29%       |
| 1216  | [618178] Widening and strengthening of Gangakhed to Kingaon section o  | Maharashtra | 02/2024 (12/2024)          | 06/2026 (10/2026)        | 162.67             | 162.67            | 0.0              | 72.0%        |
| 1217  | [618180] Pune raigarh District Border To Mangaon Ch 69000 to 103775 N  | Maharashtra | 03/2018 (06/2018)          | 12/2019 (07/2026)        | 223.46             | 223.46            | 0.0              | 89.08%       |
| 1218  | [618188] Rehabilitation and Up-gradation to 2 lane with paved shoulde  | Maharashtra | 02/2023 (11/2023)          | 05/2025 (08/2026)        | 253.78             | 253.78            | 98.95            | 100.0%       |
| 1219  | [618198] Balance work of Rehabilitation and Up-gradation to 2-lane ro  | Maharashtra | 03/2018 (01/2022)          | 01/2024 (08/2026)        | 388.93             | 341.69            | 170.26           | 93.07%       |
| 1220  | [618199] Rehabilitation, Upgradation & Widening of existing Highway t  | Maharashtra | 02/2023 (07/2024)          | 07/2026 (10/2026)        | 723.13             | 723.13            | 168.06           | 53.5%        |
| 1221  | [618469] Vadodara Mumbai Expressway Phase II - Pkg XIII [Km. 26.582 t  | Maharashtra | 06/2020 (02/2022)          | 02/2024 (08/2026)        | 3536.9             | 4679.54           | 1986.56          | 98.2%        |
| 1222  | [618470] Vadodara Mumbai Expressway Phase II - Pkg XIV [Km. 3.000 to   | Maharashtra | 05/2021 (11/2022)          | 05/2024 (08/2026)        | 2058.79            | 2324.72           | 634.55           | 98.0%        |
| 1223  | [618471] Vadodara Mumbai Expressway Phase II - Pkg XV [Km. 20.200 to   | Maharashtra | 05/2021 (11/2022)          | 05/2024 (08/2026)        | 2610.88            | 2918.39           | 651.95           | 94.6%        |
| 1224  | [618472] Vadodara Mumbai Expressway Phase II - Pkg XVI [Km. 43.000 to  | Maharashtra | 06/2021 (11/2022)          | 10/2024 (08/2026)        | 4051.8             | 4315.56           | 952.69           | 95.5%        |
| 1225  | [618473] Vadodara Mumbai Expressway Phase II - Pkg XVII [Km. 69.800 t  | Maharashtra | 09/2021 (01/2023)          | 07/2025 (08/2026)        | 2208.68            | 2463.02           | 931.24           | 90.73%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 120**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1226  | [618511] Upgradation & rehabilitation of Service Roads on both sides  | Maharashtra | 01/2025 (06/2025)          | 06/2027 (06/2027)        | 604.59             | 388.78            | 66.39            | 24.08%       |
| 1227  | [618512] Tunnel at Khambataki Ghat Section and its approaches from ex | Maharashtra | 11/2017 (02/2019)          | 02/2022 (10/2026)        | 907.03             | 816.12            | 686.79           | 89.2%        |
| 1228  | [618513] 6L of Kagal-Satara section from Km 592.500 to Km 658.000 of  | Maharashtra | 12/2021 (01/2023)          | 01/2025 (02/2027)        | 2111.95            | 1435.46           | 634.07           | 51.14%       |
| 1229  | [618514] 6L of Kagal-Satara section from Km 658.000 to Km 725.000 of  | Maharashtra | 12/2021 (12/2022)          | 12/2024 (12/2026)        | 2330.71            | 317.4             | 206.68           | 90.12%       |
| 1230  | [618557] 4L of Indora Chowk to Pachpaoli and Agrasen Chowk - Ashoka C | Maharashtra | 03/2023 (07/2023)          | 06/2026 (09/2026)        | 1038.84            | 918.53            | 696.83           | 84.0%        |
| 1231  | [618585] 6L of Gonde Km. 439.038 to Pimpri Sado Km. 459.905 section o | Maharashtra | 02/2024 (10/2024)          | 04/2027 (11/2027)        | 856.93             | 718.84            | 160.05           | 40.5%        |
| 1232  | [618586] Improvement and strengthening of existing 2 lane stretch to  | Maharashtra | 03/2025 (06/2025)          | 06/2026 (08/2026)        | 254.78             | 147.64            | 115.05           | 77.0%        |
| 1233  | [618588] 4L Mitigation Measure structures on CH/MH Border to Waingang | Maharashtra | 02/2021 (11/2021)          | 11/2023 (08/2026)        | 540.24             | 468.92            | 464.29           | 99.79%       |
| 1234  | [618594] Balance work of 4L Panvel to Indapur section of NH-66 Old NH | Maharashtra | 12/2022 (03/2023)          | 10/2024 (08/2026)        | 329.82             | 196.87            | 184.17           | 98.66%       |
| 1235  | [618626] Four laning from Dive Ghat Km. 220.900 to Hadapsar Km. 234.1 | Maharashtra | 12/2023 (10/2024)          | 10/2026 (04/2027)        | 819.52             | 400.0             | 141.4            | 70.01%       |
| 1236  | [618627] Construction of 7 Nos of Standalone safety structures/works  | Maharashtra | 01/2025 (07/2025)          | 01/2027 (01/2027)        | 168.52             | 112.03            | 26.78            | 33.35%       |
| 1237  | [618628] Strengthening of Existing Alignment of Pandharpur Town Part  | Maharashtra | 08/2022 (11/2023)          | 10/2025 (03/2027)        | 150.21             | 87.59             | 76.45            | 69.25%       |
| 1238  | [618653] Loha-Waranga Section of NH-361 from km 187.800 to km 244.369 | Maharashtra | 03/2018 (03/2019)          | 03/2021 (12/2026)        | 1236.08            | 3466.58           | 1503.59          | 96.22%       |
| 1239  | [618693] Bodhre - Dhule (NHAI)                                        | Maharashtra | 02/2021 (01/2022)          | 07/2024 (08/2026)        | 1344.78            | 1292.7            | 837.67           | 97.69%       |
| 1240  | [618754] Upgradation of 2L/4L with Paved Shoulder of Shirwal-Lonand S | Maharashtra | 03/2025 (06/2025)          | 06/2027 (06/2027)        | 538.11             | 307.24            | 160.77           | 43.57%       |
| 1241  | [618766] Up-gradation to Four Lane with Paved Shoulder configuration  | Maharashtra | 10/2024 (04/2025)          | 04/2027 (04/2027)        | 862.0              | 617.93            | 298.45           | 48.55%       |
| 1242  | [618836] 4L of Ratnagiri - Kolhapur section from km 67.140 to km 112. | Maharashtra | 02/2022 (05/2023)          | 05/2025 (01/2027)        | 1985.38            | 1798.0            | 1239.53          | 81.57%       |
| 1243  | [618837] 4L of Ratnagiri - Kolhapur section from km 112.340 to km 145 | Maharashtra | 02/2022 (05/2023)          | 05/2025 (01/2027)        | 1939.23            | 1910.41           | 1079.17          | 68.95%       |
| 1244  | [618937] 4L of Nagpur-Katol Section from Km. 13.00 to Km. 62.900 of N | Maharashtra | 02/2021 (10/2021)          | 10/2023 (03/2027)        | 1166.96            | 1432.82           | 1181.42          | 81.54%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 121**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1245  | [618939] Construction of Standalone Flyover cum ROB from Design Ch.66 | Maharashtra | 02/2025 (07/2025)          | 07/2027 (07/2027)        | 191.31             | 107.76            | 37.07            | 40.11%       |
| 1246  | [619008] Rehabilitation and Up gradation of Charthana Jintur Section  | Maharashtra | 03/2025 (01/2026)          | 07/2027 (07/2026)        | 157.69             | 157.69            | 0.01             | 51.0%        |
| 1247  | [619042] Construction of six lane Flyover at Katraj junction at Km, 3 | Maharashtra | 02/2021 (03/2022)          | 02/2026 (02/2023)        | 163.51             | 163.51            | 80.23            | 83.19%       |
| 1248  | [619043] Capacity Augmentation in the stretch of DhulePimpalgaon sect | Maharashtra | 12/2025 (04/2026)          | 10/2026 (10/2027)        | 341.63             | 341.63            | 10.9             | 5.1%         |
| 1249  | [619069] Satara Km 725.000 to Pune Km 865.350 of NH - 4 New NH - 48 i | Maharashtra | 09/2009 (10/2010)          | 05/2022 (12/2026)        | 361.72             | 425.51            | 387.04           | 99.05%       |
| 1250  | [619095] Balance works of 4L Panvel Indapur section of NH66 old NH17  | Maharashtra | 06/2022 (11/2022)          | 05/2024 (08/2026)        | 546.44             | 472.1             | 420.83           | 96.73%       |
| 1251  | [619149] 4L of Ratnagiri - Kolhapur section of NH-166 from km 0.000 t | Maharashtra | 02/2022 (11/2022)          | 11/2024 (11/2026)        | 1774.03            | 2108.41           | 1444.74          | 97.4%        |
| 1252  | [619163] 4L of Baramati to Indapur Pkg-II from km. 41.400 to km. 84.5 | Maharashtra | 01/2021 (09/2021)          | 09/2023 (12/2026)        | 1471.32            | 1297.48           | 1071.0           | 86.2%        |
| 1253  | [619198] Vadodara Mumbai Expressway Phase II - Pkg XII [Km. 50.700 to | Maharashtra | 08/2020 (03/2022)          | 03/2024 (08/2026)        | 1711.38            | 2388.52           | 979.42           | 99.87%       |
| 1254  | [619203] Vadape to Thane from km 539.202 to km 563.000 section of NH- | Maharashtra | 03/2018 (01/2019)          | 07/2021 (10/2026)        | 1252.92            | 1371.27           | 491.86           | 87.0%        |
| 1255  | [619204] Capacity Augmentation in the stretch of Pimpri Sado Vadape s | Maharashtra | 12/2025 (04/2026)          | 10/2027 (10/2027)        | 372.03             | 372.03            | 1.5              | 1.0%         |
| 1256  | [619210] Dharampuri-Lonand from km. 117.00 to 166.40 Pkg-IV on Mohol- | Maharashtra | 01/2021 (09/2021)          | 09/2023 (09/2026)        | 1411.71            | 1358.68           | 1474.28          | 97.4%        |
| 1257  | [619298] Construction of 6 Lane Elevated corridor from KM 612582 to K | Maharashtra | 02/2026 (06/2026)          | 06/2029 (06/2029)        | 1039.0             | 1039.0            | 0.06             | 0.0%         |
| 1258  | [619299] Construction of a 6-Lane Elevated Corridor from Km 593766 to | Maharashtra | 03/2026 (06/2026)          | 06/2028 (06/2028)        | 357.99             | 357.99            | 0.08             | 0.0%         |
| 1259  | [619300] Construction of Four Lane Nagpur-Katol section of NH-353J in | Maharashtra | 01/2026 (06/2026)          | 12/2027 (12/2027)        | 300.68             | 300.68            | 0.0              | 0.0%         |
| 1260  | [618298] Widening/Improvement of existing 2-Lane road to 4-Lane Divid | Manipur     | 03/2021 (07/2021)          | 01/2023 (08/2026)        | 211.7              | 211.7             | 272.3            | 94.71%       |
| 1261  | [618299] Improvement/Up-gradation of existing 2-Lane Road to 4-Lane D | Manipur     | 09/2020 (12/2024)          | 06/2026 (01/2027)        | 268.98             | 268.98            | 206.28           | 76.63%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 122**

| Sl.No | Project Name (Agency) [Code]                                          | State   | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1262  | [618300] Improvement/Up-gradation of existing 2-Lane Road to 4-Lane D | Manipur | 09/2020 (10/2020)          | 04/2022 (08/2026)        | 379.39             | 379.39            | 314.73           | 91.39%       |
| 1263  | [618301] Widening/Improvement of existing 2-lane to 4-Lane Divided Hi | Manipur | 09/2020 (02/2025)          | 08/2026 (12/2026)        | 228.97             | 228.97            | 143.26           | 48.35%       |
| 1264  | [618302] Widening/Improvement to 2-lane with earthen shoulder of Yain | Manipur | 03/2020 (07/2020)          | 06/2022 (08/2026)        | 256.04             | 256.04            | 195.0            | 98.12%       |
| 1265  | [618303] Widening/Improvement to 2-lane with earthen shoulder of Yain | Manipur | 03/2020 (07/2020)          | 06/2022 (08/2026)        | 222.77             | 222.77            | 140.9            | 88.96%       |
| 1266  | [618304] Widening/Improvement to 2 Lane with earthen shoulder of Jess | Manipur | 03/2023 (12/2024)          | 06/2026 (02/2027)        | 164.89             | 164.89            | 128.92           | 28.12%       |
| 1267  | [618305] Widening/Improvement to 2 lane with earthen shoulder of Marr | Manipur | 03/2023 (12/2024)          | 12/2026 (08/2027)        | 554.66             | 554.66            | 225.73           | 26.22%       |
| 1268  | [618306] Widening/Improvement to 2 lane with earthen shoulder of Choi | Manipur | 03/2023 (05/2025)          | 03/2027 (08/2027)        | 564.05             | 564.05            | 173.58           | 14.5%        |
| 1269  | [618333] Widening to 2 lane with Paved shoulder of Imphal to Jiribam  | Manipur | 01/2023 (12/2023)          | 12/2025 (12/2026)        | 760.16             | 760.16            | 428.13           | 92.52%       |
| 1270  | [618334] Widening to 2 Lane with Paved shoulder of Imphal to Jiribam  | Manipur | 12/2021 (02/2023)          | 02/2025 (12/2026)        | 504.76             | 504.76            | 325.89           | 95.2%        |
| 1271  | [618335] Widening to 2 Lane with Paved shoulder of Imphal to Jiribam  | Manipur | 12/2021 (11/2022)          | 05/2024 (12/2026)        | 410.68             | 410.68            | 382.67           | 91.02%       |
| 1272  | [618336] Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam | Manipur | 09/2021 (06/2022)          | 12/2023 (12/2026)        | 579.63             | 579.63            | 408.21           | 86.05%       |
| 1273  | [618337] Widening to 2 -Lane with Paved shoulder of Imphal to Jiribam | Manipur | 03/2021 (09/2021)          | 03/2023 (03/2026)        | 467.0              | 467.0             | 593.79           | 86.33%       |
| 1274  | [618338] Widening to 2-Lane with Paved shoulder of Imphal to Jiribam  | Manipur | 03/2021 (03/2025)          | 03/2026 (10/2026)        | 195.14             | 195.14            | 162.71           | 93.1%        |
| 1275  | [618344] Widening to 2-lane with Hard shoulder of Churachandpur to Tu | Manipur | 03/2021 (08/2021)          | 08/2023 (12/2026)        | 673.27             | 673.27            | 563.39           | 85.84%       |
| 1276  | [618345] Widening to 2-lane with Hard shoulder of Churachandpur to Tu | Manipur | 06/2020 (08/2020)          | 08/2022 (08/2026)        | 365.53             | 365.53            | 198.28           | 88.2%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 123**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1277  | [618346] Widening to 2-lane with Hard shoulder of Churachandpur to Tu | Manipur   | 04/2020 (07/2020)          | 06/2022 (08/2026)        | 232.99             | 232.99            | 155.44           | 100.0%       |
| 1278  | [618347] Widening to 2-lane with Hard shoulder of Churachandpur to Tu | Manipur   | 04/2020 (07/2020)          | 06/2022 (08/2026)        | 241.52             | 241.52            | 164.85           | 100.0%       |
| 1279  | [618348] Balance work of Widening to 2 Two lane with hard shoulder of | Manipur   | 06/2020 (11/2025)          | 11/2026 (11/2026)        | 177.76             | 177.76            | 97.93            | 9.17%        |
| 1280  | [618349] Balance work of Widening to 2 Two lane with hard shoulder of | Manipur   | 04/2020 (08/2025)          | 08/2026 (08/2026)        | 204.12             | 204.12            | 112.41           | 25.93%       |
| 1281  | [618355] Construction of of 2 -Lane with paved shoulders road from Ta | Manipur   | 07/2021 (09/2021)          | 03/2023 (03/2026)        | 483.87             | 483.87            | 375.87           | 95.28%       |
| 1282  | [618356] Construction of 2 -Lane with paved shoulders road from Tamen | Manipur   | 03/2021 (06/2021)          | 12/2022 (04/2026)        | 234.08             | 234.08            | 201.13           | 98.5%        |
| 1283  | [618357] Construction of 2 -Lane with paved shoulders road from Tamen | Manipur   | 09/2021 (11/2021)          | 05/2023 (01/2026)        | 477.86             | 477.86            | 330.13           | 84.87%       |
| 1284  | [618358] Construction of 2 -Lane with paved shoulders road from Tamen | Manipur   | 09/2021 (11/2021)          | 05/2023 (12/2025)        | 311.18             | 311.18            | 231.08           | 86.87%       |
| 1285  | [618387] Construction of 2-laning with Hard shoulder of Ukhrul Tolloi | Manipur   | 03/2023 (03/2024)          | 03/2026 (12/2026)        | 578.98             | 578.98            | 278.6            | 80.04%       |
| 1286  | [618388] Construction of 2-laning with Hard shoulder road of Ukhrul - | Manipur   | 09/2021 (07/2023)          | 01/2025 (12/2026)        | 315.56             | 315.56            | 257.41           | 94.5%        |
| 1287  | [618389] Construction of 2-laning with Hard shoulder road of Ukhrul - | Manipur   | 09/2021 (08/2022)          | 02/2024 (08/2026)        | 310.76             | 310.76            | 287.73           | 97.0%        |
| 1288  | [618415] Improvement of existing road to 2 laning with Hard Shoulders | Manipur   | 02/2021 (06/2021)          | 12/2022 (03/2026)        | 188.36             | 188.36            | 0.0              | 100.0%       |
| 1289  | [618416] Improvement of existing road to 2 laning with Hard Shoulders | Manipur   | 02/2021 (06/2021)          | 12/2022 (03/2027)        | 226.32             | 226.32            | 190.19           | 75.08%       |
| 1290  | [617885] Rehabilitation and Up-gradation of Nongstoin Wahkaji section | Meghalaya | 08/2020 (02/2022)          | 08/2023 (08/2026)        | 302.88             | 302.88            | 187.77           | 99.62%       |
| 1291  | [618076] Improvement and Widening two lannig with paved Shoulder of N | Meghalaya | 12/2023 (05/2025)          | 05/2027 (-)              | 504.0              | 350.67            | 0.0              | 4.5%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 124**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1292  | [618294] Improvement and Widening of National Highway No. 127B Darugi | Meghalaya | 03/2023 (09/2025)          | 09/2027 (09/2027)        | 801.07             | 801.07            | 176.55           | 26.8%        |
| 1293  | [618295] Improvement/Widening of New NH-217 Dainadubi-Darugiri sectio | Meghalaya | 03/2023 (03/2025)          | 03/2027 (03/2027)        | 705.83             | 705.83            | 0.0              | 46.38%       |
| 1294  | [618374] Improvement/Widening to 2-L with Paved Shoulder/ 4-Laning of | Meghalaya | 07/2020 (05/2024)          | 11/2026 (11/2026)        | 284.21             | 284.21            | 170.81           | 42.91%       |
| 1295  | [618375] Improvement/Widening to 2-Lane with Paved Shoulder from desi | Meghalaya | 07/2020 (04/2024)          | 04/2026 (10/2026)        | 445.51             | 445.51            | 42.39            | 53.43%       |
| 1296  | [618376] Improvement/Widening to 2-Lane with Paved Shoulder between S | Meghalaya | 07/2020 (02/2024)          | 08/2026 (12/2026)        | 525.67             | 525.67            | 0.0              | 53.21%       |
| 1297  | [618377] Improvement/Widening to 2-L with Paved Shoulder/4-L from Km  | Meghalaya | 07/2020 (10/2023)          | 10/2025 (06/2026)        | 351.12             | 351.12            | 243.15           | 100.0%       |
| 1298  | [618418] Rehabilitation and up gradation of Nongstoin-Rambrai-Kyrshai | Meghalaya | 09/2021 (05/2022)          | 05/2024 (12/2026)        | 359.86             | 359.86            | 310.07           | 83.05%       |
| 1299  | [618419] Construction of 2-Lane with paved shoulders of Shillong West | Meghalaya | 03/2023 (09/2024)          | 09/2026 (09/2026)        | 562.48             | 562.48            | 340.17           | 52.28%       |
| 1300  | [618420] Construction of 2 lane with paved shoulder of Shillong Weste | Meghalaya | 03/2023 (09/2024)          | 09/2026 (09/2026)        | 686.03             | 686.03            | 357.32           | 50.48%       |
| 1301  | [618421] Construction of 2-Lane with paved shoulder of Shillong Weste | Meghalaya | 03/2023 (09/2024)          | 09/2026 (09/2026)        | 620.3              | 620.3             | 332.95           | 74.85%       |
| 1302  | [618316] 4-Laning of Vairengte - Chhimluang section Package-3 of NH-3 | Mizoram   | 12/2021 (07/2025)          | 01/2027 (12/2026)        | 491.39             | 491.39            | 238.01           | 17.86%       |
| 1303  | [618317] 4-Laning of chhimluang-Kolasib from section pkg-4 of NH-306  | Mizoram   | 12/2021 (07/2025)          | 01/2027 (12/2026)        | 561.91             | 561.91            | 223.99           | 17.12%       |
| 1304  | [618318] 4-Laning of Kolasib - Sethawn section Package-5 of NH-6 from | Mizoram   | 11/2021 (07/2025)          | 07/2027 (06/2027)        | 720.4              | 720.4             | 259.85           | 11.86%       |
| 1305  | [618319] 4-Laning of Sethawn - N. Kawnpui section Package-6 of NH-6 f | Mizoram   | 12/2021 (07/2025)          | 01/2027 (12/2026)        | 595.65             | 595.65            | 189.39           | 6.72%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 125**

| Sl.No | Project Name (Agency) [Code]                                          | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1306  | [618320] Construction of 4-Laning of N. Kawnpui N. Muallum Muallhang  | Mizoram         | 02/2024 (10/2025)          | 10/2028 (-)              | 866.32             | 866.32            | 190.01           | 18.9%        |
| 1307  | [618321] Construction of 4-Laning of West Serawlg-Sairang section of  | Mizoram         | 02/2024 (11/2025)          | 11/2028 (-)              | 875.79             | 875.79            | 288.34           | 13.95%       |
| 1308  | [618323] Construction of Twin Tube Uni-directional Aizawl Bypass Tunn | Mizoram         | 01/2024 (12/2025)          | 12/2028 (-)              | 1313.28            | 1313.28           | 0.11             | 0.0%         |
| 1309  | [618324] Construction of 2-lane Aizawl Bypass from km 15.200 to km 34 | Mizoram         | 02/2023 (10/2025)          | 11/2028 (-)              | 720.72             | 720.72            | 102.62           | 15.1%        |
| 1310  | [618362] Construction of 2-laning with hard shoulder of Lunglei to Ch | Mizoram         | 03/2021 (06/2021)          | 12/2022 (11/2026)        | 698.45             | 698.45            | 553.89           | 64.78%       |
| 1311  | [618363] Construction of 2-laning with hard shoulder configuration of | Mizoram         | 06/2021 (07/2021)          | 01/2023 (12/2026)        | 740.58             | 740.58            | 494.49           | 61.34%       |
| 1312  | [618379] Widening and Up-gradation to 2- Lane with Paved Shoulder Con | Mizoram         | 09/2019 (10/2019)          | 04/2023 (06/2026)        | 752.89             | 752.89            | 125.64           | 95.35%       |
| 1313  | [618380] Widening and Up-gradation to 2- Lane with Paved Shoulder Con | Mizoram         | 09/2019 (10/2019)          | 04/2023 (06/2026)        | 867.09             | 867.09            | 525.13           | 97.51%       |
| 1314  | [618383] Widening and up-gradation to 2-lane with paved shoulder conf | Mizoram         | 09/2019 (03/2020)          | 09/2023 (06/2026)        | 637.06             | 637.06            | 547.01           | 99.82%       |
| 1315  | [618452] 2-laning of Zorinpui - Longmasu section of NH-502A from km 0 | Mizoram         | 02/2023 (12/2024)          | 12/2026 (07/2027)        | 781.85             | 781.85            | 48.26            | 4.71%        |
| 1316  | [619010] Up-gradation to 2 lane with paved shoulds of Pawlrang - Ru   | Mizoram         | 12/2021 (11/2023)          | 05/2025 (07/2026)        | 500.88             | 500.88            | 443.61           | 99.52%       |
| 1317  | [619321] Balance work of widening to two laning/re-alignment and geom | Mizoram         | 10/2025 (05/2026)          | 05/2028 (-)              | 170.96             | 170.96            | 0.0              | 2.0%         |
| 1318  | [619199] Bangalore Chennai Expressway Phase-II Pkg-I from km.71.000 t | Multi-States (A | 12/2020 (10/2022)          | 10/2024 (09/2026)        | 1410.01            | 1410.01           | 744.42           | 99.2%        |
| 1319  | [618681] 6L Aluru - Jakkuva Section of NH-130CD Road from km 365.033  | Multi-States (A | 02/2021 (03/2022)          | 03/2024 (08/2026)        | 1216.12            | 1241.66           | 703.33           | 99.63%       |
| 1320  | [618477] Bangalore Chennai Expressway Phase-III Package I Gudipala to | Multi-States (A | 10/2020 (05/2022)          | 05/2024 (08/2026)        | 1481.87            | 1481.87           | 746.74           | 99.02%       |
| 1321  | [618634] 6L of Veera Kaveri Raja Puram to Pondavakkam from km 61.380  | Multi-States (A | 03/2021 (01/2023)          | 01/2025 (09/2026)        | 1439.77            | 1439.77           | 808.62           | 98.89%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 126**

| Sl.No | Project Name (Agency) [Code]                                          | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1322  | [618769] Walajahpet/Ranipet to TN/AP Border Section of from Km.106.80 | Multi-States (A) | 12/2024 (09/2025)          | 09/2027 (09/2027)        | 1338.14            | 1214.7            | 240.77           | 15.58%       |
| 1323  | [618772] 6L of Kumarajapet to Veera Kaveri Raja Puram from km 43.800  | Multi-States (A) | 02/2021 (10/2023)          | 10/2025 (09/2026)        | 702.52             | 799.36            | 405.81           | 99.8%        |
| 1324  | [619077] 6 laning of Balance Work of Chennai - Tada from km. 21.40 to | Multi-States (A) | 12/2017 (03/2018)          | 03/2020 (08/2026)        | 464.62             | 472.37            | 389.77           | 100.0%       |
| 1325  | [618747] Khammam-Devarapalle Pkg III [4L Access Controlled Greenfield | Multi-States (A) | 01/2021 (09/2022)          | 09/2024 (08/2026)        | 829.5              | 1227.07           | 649.55           | 98.82%       |
| 1326  | [618818] 4L Access Controlled Greenfield Highway section on NH-163G K | Multi-States (A) | 03/2023 (10/2025)          | 05/2027 (12/2027)        | 1183.23            | 1225.14           | 228.68           | 5.8%         |
| 1327  | [619143] 4L Access Controlled Greenfield Highway section on NH-163G K | Multi-States (A) | 03/2023 (03/2025)          | 03/2027 (06/2027)        | 826.01             | 862.58            | 175.85           | 25.78%       |
| 1328  | [619212] 6L Access Controlled Greenfield Highway of Julekal village t | Multi-States (A) | 01/2022 (01/2023)          | 01/2025 (04/2027)        | 1227.57            | 1315.87           | 539.17           | 70.6%        |
| 1329  | [618359] Widening/Improvement to 4-Lane with Paved Shoulder from km 5 | Multi-States (A) | 03/2023 (09/2024)          | 03/2027 (03/2027)        | 665.47             | 665.47            | 380.59           | 96.7%        |
| 1330  | [618531] 6L of Aurangabad to Bihar-Jharkhand border Chordaha section  | Multi-States (B) | 02/2021 (12/2024)          | 12/2026 (12/2026)        | 1054.46            | 786.81            | 202.27           | 37.93%       |
| 1331  | [618724] 6L Greenfield Varanasi-Ranchi-Kolkata Highway from Anarbansa | Multi-States (B) | 03/2023 (07/2025)          | 06/2027 (06/2027)        | 1719.2             | 1723.42           | 340.33           | 28.16%       |
| 1332  | [618732] 6L Greenfield Varanasi- Ranchi- Kolkata Highway from Sonepur | Multi-States (B) | 03/2023 (05/2026)          | 05/2028 (05/2028)        | 1728.17            | 1728.17           | 200.25           | 3.94%        |
| 1333  | [618951] Hariharganj to Parwa Mode section from km 23.284 to km 57.04 | Multi-States (B) | 09/2020 (03/2022)          | 02/2024 (08/2026)        | 1125.78            | 1186.56           | 830.06           | 91.3%        |
| 1334  | [618952] 4L of Sahibganj - Manihari Ganga Bridge including Manihari B | Multi-States (B) | 10/2016 (11/2020)          | 10/2024 (10/2027)        | 1954.77            | 1978.01           | 2025.05          | 87.02%       |
| 1335  | [619078] Six Laning of Bihar - Jharkhand Border Chordaha - Gorhar sec | Multi-States (B) | 12/2017 (06/2019)          | 11/2021 (12/2026)        | 1772.7             | 1689.17           | 1275.76          | 78.0%        |
| 1336  | [619307] 4L of Munger Mirzachauki section from Km 157350 to Km 193931 | Multi-States (B) | 02/2021 (08/2022)          | 08/2024 (08/2026)        | 1376.56            | 1481.58           | 893.34           | 92.74%       |
| 1337  | [618530] Six Laning of Varanasi to Aurangabad from km. 786.00 to km.  | Multi-States (B) | 02/2009 (09/2011)          | 03/2014 (08/2026)        | 3241.56            | 3241.56           | 2860.22          | 99.92%       |
| 1338  | [618728] 6L Greenfield Varanasi-Ranchi-Kolkata Highway from junction  | Multi-States (B) | 03/2023 (11/2024)          | 11/2026 (05/2027)        | 1433.39            | 1564.15           | 559.01           | 47.63%       |
| 1339  | [618882] Construction of additional 3-Lane Bridge over River Ganga fo | Multi-States (B) | 03/2024 (08/2025)          | 02/2028 (02/2028)        | 531.61             | 444.92            | 47.11            | 22.26%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 127**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1340  | [619154] Construction of Four Lane Highway from Ghazipur- Ballia-UP/B  | Multi-States (B) | 10/2022 (08/2023)          | 08/2025 (10/2026)        | 1493.5             | 1493.59           | 1044.81          | 86.11%       |
| 1341  | [618584] 4L of Kishanganj - Bahadurganj section from Km. 0.000 to Km.  | Multi-States (B) | 01/2025 (12/2025)          | 12/2027 (12/2027)        | 962.84             | 855.56            | 181.12           | 20.14%       |
| 1342  | [619064] Vadodara Mumbai Expressway Talsari to Karvad Phase IB - Pkg   | Multi-States (D) | 10/2020 (03/2022)          | 03/2024 (12/2027)        | 1909.74            | 2652.24           | 1097.32          | 36.23%       |
| 1343  | [618942] Balance work of 2L PS from Km 30.800 to Km 70.800 and 2L wit  | Multi-States (G) | 01/2022 (11/2022)          | 05/2024 (03/2027)        | 226.76             | 149.44            | 110.31           | 84.7%        |
| 1344  | [618637] Bal. Works of Fagne Km. 510.000 to Maharashtra/Gujarat Borde  | Multi-States (G) | 12/2019 (09/2020)          | 09/2022 (12/2026)        | 1654.07            | 1672.89           | 1447.76          | 99.7%        |
| 1345  | [618486] Delhi-Amritsar-Katra Expressway Phase-I Pkg-V from Junction   | Multi-States (H) | 01/2021 (05/2022)          | 05/2024 (08/2026)        | 1741.86            | 2281.02           | 1508.2           | 98.7%        |
| 1346  | [619093] 4L Ismailabad to Ambala Section of NH-152 Lot-4/Package-1 (NH | Multi-States (H) | 02/2023 (12/2023)          | 12/2025 (02/2027)        | 609.32             | 454.34            | 308.0            | 76.3%        |
| 1347  | [619134] 6L of Ambala-Chandigarh greenfield section from Km. 0.000 to  | Multi-States (H) | 03/2022 (10/2023)          | 10/2025 (09/2026)        | 1641.66            | 1904.79           | 1277.92          | 90.01%       |
| 1348  | [619216] 6L access Controlled Greenfield Highway from Adhoya Musalman  | Multi-States (H) | 05/2022 (05/2023)          | 05/2025 (12/2026)        | 1491.72            | 1122.86           | 791.92           | 81.33%       |
| 1349  | [618505] Additional Structures on 6LGurgaon-Jaipur Section of NH-48 b  | Multi-States (H) | 08/2022 (12/2022)          | 06/2024 (08/2026)        | 409.64             | 290.64            | 200.31           | 88.9%        |
| 1350  | [618691] 4 laning of Aligarh-Palwal Section from Km. 46.390 Design Ch  | Multi-States (H) | 03/2024 (08/2025)          | 08/2027 (08/2027)        | 939.17             | 903.94            | 250.21           | 17.16%       |
| 1351  | [618723] 6L access Controlled Greenfield Highway from Ranipur Barsi t  | Multi-States (H) | 06/2022 (05/2023)          | 05/2025 (02/2027)        | 1554.21            | 1241.89           | 847.9            | 82.75%       |
| 1352  | [619068] Construction of Greenfield Connectivity to Jewar Internation  | Multi-States (H) | 07/2022 (06/2023)          | 06/2025 (04/2027)        | 2920.69            | 3485.77           | 1772.67          | 76.3%        |
| 1353  | [618907] 2L/4L of Hoshiarpur to Una section including Hoshiarpur Bypa  | Multi-States (H) | 03/2023 (05/2025)          | 05/2027 (05/2027)        | 571.34             | 481.88            | 257.79           | 26.43%       |
| 1354  | [619066] Delhi-Amritsar-Katra Expressway Phase-II Pkg-XIV from Juncti  | Multi-States (J) | 10/2021 (09/2022)          | 09/2024 (10/2026)        | 3044.02            | 3707.91           | 1776.5           | 87.3%        |
| 1355  | [618533] Barwa Adda Km. 398.240 to Panagarh Km. 521.120 (NHAI)         | Multi-States (J) | 08/2010 (04/2014)          | 09/2016 (08/2026)        | 1560.39            | 1568.22           | 1694.94          | 100.0%       |
| 1356  | [618734] 6L Greenfield Varanasi- Ranchi- Kolkata Highway from junctio  | Multi-States (J) | 03/2023 (09/2025)          | 09/2027 (09/2027)        | 1154.49            | 1319.18           | 330.27           | 24.76%       |
| 1357  | [618909] 2L PS of JH / WB Border km. 70.524 - Purulia km.84.400 & Pur  | Multi-States (J) | 03/2018 (12/2019)          | 08/2022 (10/2026)        | 1652.4             | 1771.88           | 1652.04          | 97.65%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 128**

| Sl.No | Project Name (Agency) [Code]                                           | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1358  | [618948] 4L of NH-80 section of Mirza Chauki to Farakka section from   | Multi-States (J) | 02/2025 (02/2026)          | 01/2028 (01/2028)        | 782.18             | 782.18            | 224.06           | 8.65%        |
| 1359  | [619205] Six Laning of KT/KL Border Thalapaddy -Chengala from Km. 17.  | Multi-States (K) | 05/2020 (11/2021)          | 05/2024 (08/2026)        | 1981.07            | 2681.48           | 1701.33          | 100.0%       |
| 1360  | [618516] 6L from Sankeshwar Bypass to MH-KNT Border from Km. 555.017   | Multi-States (K) | 01/2022 (10/2022)          | 04/2025 (05/2027)        | 1388.7             | 1066.86           | 1183.98          | 85.3%        |
| 1361  | [618636] Akkalkot MH/KN border New Greenfield corridor from Km 512.00  | Multi-States (K) | 03/2023 (10/2024)          | 10/2026 (06/2027)        | 1370.75            | 1403.49           | 322.92           | 57.62%       |
| 1362  | [618519] Bangalore Ring Road STRR-NH-948A- Package-I of Phase-III fro  | Multi-States (K) | 03/2022 (05/2023)          | 05/2025 (12/2026)        | 1260.74            | 1218.47           | 777.0            | 92.95%       |
| 1363  | [618581] Hosur to Dhamrapuri Pkg-1 [Neraluru - Thorapalli Agraharam] ( | Multi-States (K) | 10/2021 (10/2022)          | 10/2024 (01/2027)        | 1828.66            | 1828.66           | 1464.36          | 78.7%        |
| 1364  | [618631] 6L of MH/KN Border Nimbal Village to KN/TS Border Singnodi V  | Multi-States (K) | 03/2022 (11/2022)          | 05/2025 (08/2026)        | 1499.73            | 1457.48           | 840.31           | 99.51%       |
| 1365  | [618632] 6L Access Controlled Greenfield Highway of Nandinne village   | Multi-States (K) | 02/2022 (01/2023)          | 01/2025 (08/2026)        | 972.06             | 1044.06           | 459.49           | 93.79%       |
| 1366  | [619097] Thalassery Mahe Bypass Km 170.600 to Km 189.200 of NH-17New   | Multi-States (K) | 09/2017 (12/2017)          | 05/2020 (08/2026)        | 1181.12            | 1573.18           | 1534.73          | 100.0%       |
| 1367  | [619101] 4L Shahpur to Muktainagar from Km. 186.000 to km 216.278 of   | Multi-States (M) | 12/2022 (03/2024)          | 03/2026 (10/2026)        | 784.35             | 659.52            | 330.42           | 64.0%        |
| 1368  | [618556] Construction of 26 VUPs, Major Bridge, Service Road etc. on   | Multi-States (M) | 02/2023 (03/2024)          | 03/2026 (08/2026)        | 665.91             | 665.91            | 574.39           | 97.4%        |
| 1369  | [618668] 4L of Chowka to Kaimaha near MP/UP Border section NH-34 from  | Multi-States (M) | 10/2024 (09/2025)          | 09/2027 (08/2026)        | 996.5              | 846.68            | 312.98           | 49.18%       |
| 1370  | [618941] 4L of Bamni - Rajura - Warur - Devada upto M.S. Border of NH  | Multi-States (M) | 03/2022 (03/2024)          | 03/2026 (12/2026)        | 968.05             | 1187.19           | 826.96           | 78.16%       |
| 1371  | [618844] Viluppuram Km.0.000 to Puducherry Km.29.000 (NHAI)            | Multi-States (P) | 03/2018 (11/2021)          | 11/2023 (09/2026)        | 1358.31            | 1162.44           | 526.41           | 98.32%       |
| 1372  | [618845] Puducherry Km.29.000 to Poondiyankuppam Km.67.000 (NHAI)      | Multi-States (P) | 03/2018 (11/2021)          | 11/2023 (09/2026)        | 1588.4             | 1415.9            | 460.45           | 98.75%       |
| 1373  | [618847] Sattanathapuram to Nagapattinam from Km 123.800 to Km 179.55  | Multi-States (P) | 03/2018 (10/2020)          | 10/2022 (12/2026)        | 2899.77            | 2899.77           | 1595.37          | 85.6%        |
| 1374  | [618711] 6L with access control provision Saharanpur bypass to Ganesh  | Multi-States (U) | 04/2022 (11/2022)          | 11/2024 (08/2026)        | 796.65             | 560.03            | 508.43           | 99.29%       |
| 1375  | [618783] 4-laning of Pilibhit - Sitarganj from Km. 32.500 to Km. 70.8  | Multi-States (U) | 01/2023 (03/2024)          | 03/2026 (10/2027)        | 1471.19            | 1471.19           | 470.11           | 44.41%       |
| 1376  | [618886] Road Safety Improvement of Critical Junctions on Muzaffarnag  | Multi-States (U) | 04/2025 (10/2025)          | 10/2027 (10/2027)        | 238.66             | 0.1               | 42.08            | 22.64%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 129**

| Sl.No | Project Name (Agency) [Code]                                          | State            | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|------------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1377  | [618928] Improvement & Up-gradation of NH-734 Section of Moradabad-Th | Multi-States (U) | 02/2023 (03/2024)          | 09/2025 (03/2027)        | 936.12             | 717.5             | 386.34           | 53.84%       |
| 1378  | [618969] 4/6L of Spur to Haridwar Greenfield from Km. 0.000 to Km. 50 | Multi-States (U) | 11/2021 (02/2023)          | 02/2025 (09/2026)        | 2155.95            | 2612.3            | 1543.12          | 92.98%       |
| 1379  | [619217] 4L of Haridwar-Nagina section from km. 0.00 to km. 71.614 of | Multi-States (U) | 12/2015 (01/2018)          | 07/2020 (08/2026)        | 1659.12            | 1622.49           | 1546.89          | 99.85%       |
| 1380  | [617886] Widening of existing Single lane / Intermediate lane road to | Nagaland         | 06/2020 (06/2024)          | 06/2026 (04/2027)        | 252.2              | 252.2             | 0.0              | 44.46%       |
| 1381  | [618072] Widening to Existing single lane /intermediate lane to 2 lan | Nagaland         | 03/2021 (07/2022)          | 07/2024 (03/2026)        | 297.25             | 297.25            | 155.15           | 100.0%       |
| 1382  | [618290] Construction of 2-lane with Paved shoulder of Kohima- Bypass | Nagaland         | 07/2020 (10/2020)          | 04/2022 (12/2026)        | 202.36             | 202.36            | 102.32           | 46.77%       |
| 1383  | [618291] Construction of 2-lane with Paved shoulder of Kohima-Bypass  | Nagaland         | 07/2020 (06/2023)          | 06/2025 (12/2026)        | 159.85             | 342.29            | 128.32           | 39.54%       |
| 1384  | [618292] Construction of 2-Lane with paved shoulder of Kohima-Bypass  | Nagaland         | 07/2020 (10/2020)          | 10/2022 (10/2027)        | 277.44             | 277.44            | 201.99           | 69.76%       |
| 1385  | [618293] Construction of 2-Lane with paved shoulder of Kohima-Bypass  | Nagaland         | 07/2020 (11/2023)          | 11/2026 (11/2026)        | 232.29             | 350.88            | 120.92           | 27.24%       |
| 1386  | [618296] Balance work of Construction of 2-lane with hard shoulder of | Nagaland         | 03/2020 (11/2023)          | 11/2025 (07/2026)        | 330.8              | 330.8             | 268.18           | 98.39%       |
| 1387  | [618297] Construction of 2-lane with hard shoulder of Kohima - Jessam | Nagaland         | 03/2020 (01/2024)          | 01/2026 (12/2026)        | 355.79             | 355.79            | 0.0              | 43.13%       |
| 1388  | [618328] 4-Laning of Balance work of Dimapur-Kohima Road from design  | Nagaland         | 03/2016 (09/2023)          | 09/2025 (09/2026)        | 562.98             | 794.75            | 542.85           | 84.32%       |
| 1389  | [618364] Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu sec | Nagaland         | 12/2022 (08/2023)          | 02/2026 (02/2026)        | 430.24             | 430.24            | 0.0              | 87.0%        |
| 1390  | [618365] Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu sec | Nagaland         | 12/2022 (08/2023)          | 02/2026 (02/2026)        | 497.18             | 497.18            | 0.0              | 85.67%       |
| 1391  | [618366] Widening to 2 Lane with Hard shoulder of Akegwo-Avangkhu sec | Nagaland         | 12/2022 (08/2023)          | 02/2026 (02/2026)        | 442.54             | 442.54            | 0.0              | 58.5%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 130**

| Sl.No | Project Name (Agency) [Code]                                           | State    | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1392  | [618413] Construction of 2 laning with Hard shoulder of Peren-Dimapur  | Nagaland | 02/2021 (06/2023)          | 06/2025 (08/2026)        | 177.77             | 199.02            | 111.71           | 95.62%       |
| 1393  | [618414] Construction of Balance work for 2-lane with hard shoulder o  | Nagaland | 01/2021 (09/2023)          | 09/2025 (09/2025)        | 258.52             | 258.52            | 136.09           | 96.53%       |
| 1394  | [618422] Construction of 2-lane with hard shoulders of Merangkong-Tam  | Nagaland | 03/2021 (09/2023)          | 09/2025 (07/2026)        | 161.73             | 161.73            | 101.28           | 99.75%       |
| 1395  | [618423] Construction of 2-Lane with hard shoulders of Merangkong-Tam  | Nagaland | 03/2018 (08/2023)          | 08/2025 (03/2026)        | 215.79             | 215.79            | 173.12           | 100.0%       |
| 1396  | [619059] Construction of 2-Lane with hard shoulders of Merangkong-Tam  | Nagaland | 03/2018 (09/2023)          | 09/2025 (12/2026)        | 323.98             | 323.98            | 147.37           | 79.03%       |
| 1397  | [617898] New construction of Major Bridge with Approaches from Km 0.0  | Odisha   | 03/2023 (04/2025)          | 10/2027 (10/2027)        | 199.5              | 199.5             | 0.32             | 0.0%         |
| 1398  | [617899] Widening and Strengthening to 4LPS/2LPS from km 0.000 to 35.  | Odisha   | 03/2022 (02/2024)          | 02/2026 (11/2026)        | 636.1              | 636.1             | 296.5            | 56.11%       |
| 1399  | [617902] construction or By-pass road on NH-26 for Nabrangpur Town (Mo | Odisha   | 03/2023 (12/2024)          | 12/2026 (12/2026)        | 168.95             | 168.95            | 11.13            | 38.0%        |
| 1400  | [617904] Construction of Bypass road to Balangir town from km 72/400   | Odisha   | 02/2022 (04/2023)          | 10/2025 (12/2026)        | 238.78             | 238.78            | 6.79             | 55.0%        |
| 1401  | [617905] Construction of 4 lane ROB with approaches in lieu of LC No.  | Odisha   | 12/2021 (05/2023)          | 05/2025 (05/2027)        | 324.09             | 324.09            | 88.48            | 78.0%        |
| 1402  | [617918] Widening and Strengthening of existing S/L, I/L, & D/L to 2   | Odisha   | 03/2023 (06/2026)          | 12/2027 (-)              | 174.21             | 174.21            | 6.43             | 0.0%         |
| 1403  | [617920] Widening and Strengthening to 2LPS including LA from km 318.  | Odisha   | 01/2022 (06/2025)          | 06/2027 (06/2027)        | 511.54             | 511.54            | 7.64             | 3.0%         |
| 1404  | [617921] Widening and strengthening to 2LPS including LA of Kandarpur  | Odisha   | 03/2022 (06/2023)          | 06/2025 (11/2026)        | 499.79             | 499.79            | 131.36           | 66.0%        |
| 1405  | [617922] Construction of Jharsuguda Bypass including Land acquisition  | Odisha   | 09/2021 (01/2025)          | 07/2027 (07/2027)        | 587.1              | 587.1             | 52.58            | 25.0%        |
| 1406  | [617923] Construction of Daspalla Bypass from km 195.250 To 200.635 o  | Odisha   | 02/2023 (05/2025)          | 05/2027 (05/2027)        | 155.97             | 155.97            | 53.05            | 25.0%        |
| 1407  | [617925] Construction of Bypass to Khordha town from Km 294/000 to 30  | Odisha   | 02/2022 (05/2023)          | 11/2024 (08/2026)        | 157.49             | 157.49            | 33.69            | 92.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 131**

| Sl.No | Project Name (Agency) [Code]                                          | State  | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|--------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1408  | [617930] Construction of Bypass on NH-59 from Km 336/350 to 349/910 1 | Odisha | 03/2021 (03/2022)          | 12/2025 (12/2026)        | 196.94             | 196.94            | 59.55            | 70.0%        |
| 1409  | [618003] Construction of four lane ROB and its approaches in lieu of  | Odisha | 11/2021 (06/2023)          | 12/2024 (09/2026)        | 154.49             | 154.49            | 25.17            | 90.0%        |
| 1410  | [618012] Widening & strengthening to 2LPS from km 0,000 to 40.000 Dha | Odisha | 03/2022 (02/2024)          | 02/2026 (12/2026)        | 186.52             | 186.52            | 46.39            | 60.0%        |
| 1411  | [618079] Construction of Dharmagarh Bypass on NH-130C including land  | Odisha | 03/2023 (04/2025)          | 10/2026 (10/2026)        | 172.66             | 172.66            | 0.0              | 15.0%        |
| 1412  | [618122] Widening to 2 lane with paved shoulded of Jareikela Jharkhan | Odisha | 03/2022 (10/2024)          | 10/2026 (10/2026)        | 172.09             | 172.09            | 7.42             | 34.0%        |
| 1413  | [618523] Bhadrak KM 136.500 to Baleshwar KM 199.141 (NHAI)            | Odisha | 11/2014 (03/2019)          | 09/2021 (11/2026)        | 844.67             | 1394.82           | 783.98           | 91.32%       |
| 1414  | [618591] Construction of 6-lane flyover at Ainthapali junction and a  | Odisha | 03/2024 (06/2024)          | 12/2026 (12/2026)        | 374.17             | 211.74            | 106.91           | 54.2%        |
| 1415  | [618592] Balance work of 8 nos. of Elephant Underpasses EUPs, 1 no. o | Odisha | 09/2023 (11/2024)          | 05/2026 (10/2027)        | 320.64             | 244.85            | 55.3             | 25.04%       |
| 1416  | [618593] Balance work of Rehabilitation and Upgradation to four lanin | Odisha | 03/2025 (05/2025)          | 11/2027 (11/2027)        | 263.32             | 163.07            | 13.82            | 9.95%        |
| 1417  | [618677] 6L Greenfield Kaliagura Baunsagar Section of NH-130-CD Road  | Odisha | 09/2021 (05/2022)          | 05/2024 (11/2026)        | 1539.75            | 1918.49           | 1026.67          | 97.8%        |
| 1418  | [618678] 6L Greenfield Baunsagar - Baraja Section of NH-130-CD Road   | Odisha | 08/2021 (06/2022)          | 05/2024 (08/2026)        | 1265.59            | 1635.44           | 1001.24          | 99.6%        |
| 1419  | [618680] 6L Greenfield Kandili - Aluru Section of NH-130-CD Road from | Odisha | 12/2021 (10/2022)          | 10/2024 (08/2026)        | 1492.74            | 1912.84           | 1088.96          | 99.9%        |
| 1420  | [618704] 6L Flyover including RE Wall approaches with Flexible Paveme | Odisha | 09/2023 (06/2024)          | 01/2027 (08/2026)        | 150.86             | 106.32            | 106.14           | 100.0%       |
| 1421  | [618705] 4L Godibandha to Ballhar Chhak, Ballhar Chhak to Banarpal &  | Odisha | 12/2024 (02/2026)          | 02/2028 (02/2028)        | 973.12             | 973.12            | 241.06           | 5.4%         |
| 1422  | [618820] Rehabilitation and Up gradation from 4 to 8 laning of Chandi | Odisha | 03/2023 (12/2023)          | 12/2025 (03/2027)        | 861.84             | 938.55            | 395.96           | 92.02%       |
| 1423  | [618821] Rehabilitation and Up gradation from 4 to 8 laning of Chandi | Odisha | 03/2023 (12/2023)          | 12/2025 (11/2026)        | 920.47             | 950.4             | 424.45           | 98.22%       |
| 1424  | [618822] Rehabilitation and Up gradation from 4 to 8 laning of Chandi | Odisha | 03/2023 (12/2023)          | 12/2025 (01/2027)        | 929.91             | 869.45            | 398.91           | 96.75%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 132**

| Sl.No | Project Name (Agency) [Code]                                          | State  | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|--------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1425  | [618908] 3L Major Bridge over River Brahmani at Km. 401.250 Duburi -  | Odisha | 04/2022 (08/2022)          | 01/2025 (09/2027)        | 153.61             | 103.68            | 73.76            | 38.0%        |
| 1426  | [619109] 6L of Badakumari - Karki Section from Km 179.000 to km 226.5 | Odisha | 03/2021 (04/2022)          | 04/2024 (08/2026)        | 1101.76            | 1374.43           | 713.46           | 99.7%        |
| 1427  | [619118] Four Laning of Angul to Sambalpur from Km.112.000 to Km.265. | Odisha | 09/2016 (03/2017)          | 08/2019 (08/2026)        | 2510.04            | 2632.91           | 2464.91          | 99.98%       |
| 1428  | [619119] Cuttack-Angul Section of NH-42 New NH-55 from km 0.400 to km | Odisha | 10/2017 (01/2018)          | 07/2020 (09/2026)        | 999.32             | 1178.31           | 1128.52          | 99.0%        |
| 1429  | [619157] 4 Laning of Talcher to end of Kamakhyanagar Bypass km 8.844  | Odisha | 01/2018 (02/2019)          | 08/2021 (10/2026)        | 795.18             | 810.71            | 715.74           | 99.0%        |
| 1430  | [619158] 4 Laning of Duburi Chandikhole from km 388.376 to km 428.074 | Odisha | 01/2018 (02/2020)          | 08/2022 (10/2026)        | 789.0              | 907.61            | 724.96           | 86.0%        |
| 1431  | [619181] Rehabilitation and Up gradation from 4 to 8 laning of Chandi | Odisha | 03/2023 (11/2024)          | 10/2026 (12/2027)        | 882.45             | 1009.92           | 196.67           | 36.02%       |
| 1432  | [619213] 6L of Hatibena - Badakumari Section from Km 146.50 to km 179 | Odisha | 02/2021 (03/2022)          | 03/2024 (08/2026)        | 791.17             | 1070.63           | 733.61           | 99.99%       |
| 1433  | [619215] Cuttack-Angul Section of NH-42 New NH-55 from Km.60.200 to K | Odisha | 10/2017 (03/2018)          | 09/2020 (09/2026)        | 991.41             | 1168.82           | 1083.8           | 99.66%       |
| 1434  | [618010] Development to 4-lane with paved shoulder for the road secti | Punjab | 03/2023 (05/2025)          | 11/2026 (11/2026)        | 546.67             | 546.67            | 0.0              | 45.0%        |
| 1435  | [618024] Up-gradation to two lane with paved shoulder configuration o | Punjab | 03/2021 (10/2023)          | 04/2025 (09/2026)        | 263.19             | 263.19            | 0.0              | 83.0%        |
| 1436  | [618489] Delhi-Amritsar-Katra Expressway Phase-I Pkg-IX from Junction | Punjab | 12/2020 (07/2022)          | 07/2024 (03/2027)        | 1851.47            | 2407.14           | 1935.88          | 73.35%       |
| 1437  | [618492] Delhi-Amritsar-Katra Expressway Phase-I Pkg-XII from Junctio | Punjab | 03/2021 (02/2025)          | 02/2027 (06/2027)        | 1734.18            | 1538.47           | 780.61           | 27.6%        |
| 1438  | [618493] Delhi-Amritsar-Katra Expressway Phase-I Spur-I from Jn. with | Punjab | 12/2021 (04/2023)          | 04/2026 (03/2028)        | 2165.23            | 1519.6            | 618.22           | 34.79%       |
| 1439  | [618551] Greenfield connectivity from Govindsar village on Delhi Amri | Punjab | 11/2024 (07/2025)          | 07/2027 (07/2027)        | 666.81             | 690.47            | 217.52           | 29.01%       |
| 1440  | [618552] Development of 6L Greenfield Jalandhar Bypass starting from  | Punjab | 03/2021 (01/2023)          | 01/2025 (06/2027)        | 1754.84            | 2167.39           | 1252.02          | 56.7%        |
| 1441  | [618610] 6L of Jodhpur Romana Bathinda - Mandi Dabwali Punjab Haryana | Punjab | 05/2020 (08/2023)          | 08/2025 (08/2026)        | 789.26             | 1318.91           | 719.18           | 99.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 133**

| Sl.No | Project Name (Agency) [Code]                                           | State  | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|--------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1442  | [618617] 6L Amritsar-Bathinda Greenfield section from village Tiba on  | Punjab | 03/2021 (11/2022)          | 11/2024 (12/2027)        | 1229.38            | 1549.32           | 1014.98          | 72.41%       |
| 1443  | [618618] 6L Amritsar-Bathinda Greenfield section from Jn. with Bhagta  | Punjab | 03/2021 (06/2024)          | 06/2026 (07/2027)        | 2029.17            | 2677.23           | 1442.16          | 74.0%        |
| 1444  | [618647] 6L Access Controlled Ludhiana-Bathinda Greenfield highway fr  | Punjab | 06/2021 (09/2023)          | 09/2025 (10/2026)        | 906.51             | 1020.52           | 687.82           | 81.5%        |
| 1445  | [618648] Development of 6-lane Greenfield Southern Ludhiana Bypass fr  | Punjab | 11/2024 (03/2026)          | 03/2028 (03/2028)        | 1424.55            | 1424.55           | 162.39           | 5.79%        |
| 1446  | [618764] Moga - Bagha Purana - Bajakhana from km. 0.00 to km. 43.32 (N | Punjab | 05/2020 (12/2022)          | 12/2024 (12/2026)        | 1032.59            | 1264.17           | 799.77           | 76.0%        |
| 1447  | [618776] 4L of Greenfield section from Sirhind to Mohali (NHAI)        | Punjab | 03/2022 (05/2023)          | 05/2025 (09/2026)        | 1237.65            | 1301.15           | 1391.6           | 98.66%       |
| 1448  | [618785] 4/6L Greenfield LudhianaRupnagar highway from Jn. with NE-5   | Punjab | 07/2021 (02/2023)          | 02/2025 (12/2026)        | 1501.02            | 1815.13           | 1162.52          | 80.25%       |
| 1449  | [618786] 4L of Phagwara - Hoshiarpur (NHAI)                            | Punjab | 11/2022 (03/2025)          | 03/2027 (07/2027)        | 1196.38            | 1503.79           | 556.23           | 20.03%       |
| 1450  | [618793] 4L of Fazilka to Abohar section of NH-07 including construct  | Punjab | 03/2023 (04/2024)          | 04/2026 (08/2027)        | 1409.88            | 1674.04           | 913.89           | 67.0%        |
| 1451  | [618794] Amritsarairport Junction - Ramdas from km. 100.835 to km. 13  | Punjab | 12/2020 (03/2022)          | 09/2023 (09/2026)        | 524.88             | 416.58            | 395.48           | 96.0%        |
| 1452  | [618795] Amritsar Bypass Pkg III from km. 71.496 to km. 105.158 (NHAI) | Punjab | 02/2021 (08/2022)          | 08/2024 (12/2026)        | 1474.77            | 1228.42           | 1222.67          | 82.88%       |
| 1453  | [618809] 4L of Beas-Mehta-Batala-Dera Baba Nanak from intersection wi  | Punjab | 08/2021 (06/2023)          | 06/2025 (05/2027)        | 809.51             | 966.99            | 670.85           | 68.2%        |
| 1454  | [618810] 4L of existing Beas Baba Bakala - Dera Baba Nanak Section fr  | Punjab | 10/2021 (06/2023)          | 06/2025 (03/2027)        | 1003.38            | 993.6             | 800.86           | 80.9%        |
| 1455  | [618906] 4L of Amritsar-Ghoman - Tanda - Una Section from Km 8.270 to  | Punjab | 12/2020 (06/2022)          | 06/2024 (03/2027)        | 857.91             | 1443.47           | 772.91           | 68.9%        |
| 1456  | [619099] 6L Amritsar-Bathinda Greenfield section from Jn. with Moga J  | Punjab | 03/2021 (06/2024)          | 06/2026 (06/2027)        | 1801.37            | 2172.71           | 1268.39          | 66.53%       |
| 1457  | [619105] 6L Access Controlled Ludhiana-Bathinda Greenfield highway fr  | Punjab | 07/2021 (09/2025)          | 09/2027 (09/2027)        | 1555.13            | 1564.66           | 711.39           | 25.55%       |
| 1458  | [619200] Delhi-Amritsar-Katra Expressway Phase-I Spur-III from Juncti  | Punjab | 03/2021 (11/2022)          | 10/2024 (10/2027)        | 1641.75            | 1951.7            | 1364.2           | 33.85%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 134**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1459  | [619318] 4/6L Greenfield Ludhiana Rupnagar highway from Jn. with NE-5 | Punjab    | 05/2021 (12/2022)          | 12/2024 (12/2027)        | 1368.91            | 1382.48           | 533.33           | 15.31%       |
| 1460  | [617901] Widening of Pachpadra-Bagundi Section to 4 Lane from Km 73/6 | Rajasthan | 01/2022 (12/2022)          | 12/2024 (07/2026)        | 194.88             | 194.88            | 55.29            | 98.58%       |
| 1461  | [618011] Construction of 2 lane with paved shoulder for the work of D | Rajasthan | 12/2021 (05/2022)          | 05/2024 (10/2026)        | 411.44             | 411.44            | 85.69            | 92.77%       |
| 1462  | [618069] Upgradation to Two-lane with paved shoulder of Hanumangarh t | Rajasthan | 03/2022 (10/2024)          | 10/2026 (10/2026)        | 334.64             | 334.64            | 0.0              | 72.0%        |
| 1463  | [618092] Up-gradation to 2 lane with paved shoulder from Neechli Oden | Rajasthan | 02/2023 (10/2024)          | 10/2026 (10/2026)        | 606.61             | 606.61            | 304.62           | 63.52%       |
| 1464  | [618117] Upgradation to 2-Lane with Paved Shoulder from Design Km 363 | Rajasthan | 02/2024 (11/2024)          | 05/2026 (08/2026)        | 154.89             | 154.89            | 15.13            | 23.0%        |
| 1465  | [618200] Construction of 2 lane with Paved Shoulder for Northern Bypa | Rajasthan | 03/2022 (10/2023)          | 04/2025 (11/2026)        | 317.74             | 317.74            | 6.14             | 50.33%       |
| 1466  | [618235] Balance work of Rehabilitation and Up-gradation to 4-Lane co | Rajasthan | 01/2025 (06/2025)          | 12/2026 (12/2026)        | 278.1              | 278.1             | 99.13            | 56.2%        |
| 1467  | [618457] Delhi-Vadodara Greenfield Alignment NH-148N Pkg-10 Ch. 292.9 | Rajasthan | 11/2019 (05/2021)          | 05/2023 (09/2026)        | 1272.97            | 1265.16           | 1150.13          | 95.25%       |
| 1468  | [618458] Delhi-Vadodara Greenfield Alignment NH-148N Pkg-15 Ch. 419.0 | Rajasthan | 07/2020 (07/2021)          | 01/2024 (08/2026)        | 1854.68            | 1854.68           | 1530.92          | 98.28%       |
| 1469  | [618611] Sangariya near Chautala-Rasisar near Bikaner section of NH-7 | Rajasthan | 02/2019 (06/2021)          | 06/2023 (08/2026)        | 520.63             | 548.42            | 450.59           | 100.0%       |
| 1470  | [618612] Deogarh near Dhandhaniya-Rajasthan/Gujarat Border Phase-I AJ | Rajasthan | 10/2019 (08/2021)          | 08/2023 (08/2026)        | 846.59             | 740.62            | 705.48           | 100.0%       |
| 1471  | [618613] Deogarh near Dhandhaniya-Rajasthan/Gujarat Border Phase-I AJ | Rajasthan | 10/2019 (07/2021)          | 07/2023 (08/2026)        | 662.08             | 597.77            | 561.75           | 99.2%        |
| 1472  | [618757] 6L access controlled Highway from Km 40080 to Km 86513 Mator | Rajasthan | 09/2022 (03/2024)          | 03/2026 (06/2027)        | 2010.2             | 1565.88           | 708.28           | 37.27%       |
| 1473  | [618758] 6L accesscontrolled highway from km 0000 to km 40080 Paniyal | Rajasthan | 09/2022 (09/2024)          | 09/2026 (08/2026)        | 1764.86            | 1239.24           | 571.41           | 42.75%       |
| 1474  | [618796] Tanot -Ramgarh-Bhadasar-Jaisalmer NH-68 and BhadasarMokal-Sa | Rajasthan | 02/2018 (04/2019)          | 04/2021 (08/2026)        | 828.58             | 830.37            | 755.88           | 100.0%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 135**

| Sl.No | Project Name (Agency) [Code]                                          | State      | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1475  | [618797] Widening Strengthening of 2-Lane with Paved Shoulder from My | Rajasthan  | 03/2025 (12/2025)          | 12/2027 (12/2027)        | 1237.71            | 927.02            | 94.08            | 21.22%       |
| 1476  | [618838] 4L of Karwar Km. 281.980 of NH-62 Nagaur road to Dangiyavas  | Rajasthan  | 11/2021 (08/2022)          | 08/2024 (08/2026)        | 736.75             | 512.77            | 463.98           | 100.0%       |
| 1477  | [618853] Construction of Four lane Elevated Structure at Raniwada Cir | Rajasthan  | 01/2024 (07/2024)          | 07/2026 (11/2026)        | 353.3              | 241.34            | 192.88           | 89.37%       |
| 1478  | [619251] Construction of two lane with paved shoulder of Ghatol Bypas | Rajasthan  | 03/2025 (03/2026)          | 09/2027 (-)              | 170.49             | 170.49            | 0.0              | 17.0%        |
| 1479  | [619270] Upgradation of 6 laned Jaipur- Kishangarh section of NH-48 f | Rajasthan  | 03/2026 (08/2026)          | 01/2029 (08/2028)        | 910.91             | 910.91            | 0.0              | 0.0%         |
| 1480  | [619271] Construction of Elevated Corridor at Kherwara Town on Udaipu | Rajasthan  | 03/2026 (07/2026)          | 01/2029 (01/2029)        | 363.89             | 363.89            | 0.38             | 0.0%         |
| 1481  | [618071] Construction of two lane with paved shoulder Gangtok Bypass  | Sikkim     | 10/2021 (05/2022)          | 05/2024 (12/2026)        | 385.15             | 342.89            | 203.36           | 92.0%        |
| 1482  | [618426] Construction/Up gradation of Existing road to 2 Lane with Pa | Sikkim     | 03/2018 (01/2023)          | 07/2024 (12/2026)        | 264.84             | 380.94            | 127.34           | 87.03%       |
| 1483  | [618428] Realignment of NH-717A from Design Ch.0.00 Km 77.800 of NH-1 | Sikkim     | 01/2021 (04/2021)          | 04/2023 (05/2026)        | 264.84             | 380.94            | 70.71            | 100.0%       |
| 1484  | [618446] Construction & Upgradation of existing road to 2-lane with p | Sikkim     | 10/2020 (05/2021)          | 05/2024 (09/2026)        | 493.42             | 478.79            | 395.19           | 79.13%       |
| 1485  | [618447] Construction of 2-Laning with Paved Shoulder of New Greenfie | Sikkim     | 01/2021 (02/2021)          | 02/2024 (05/2027)        | 410.6              | 379.3             | 241.77           | 82.64%       |
| 1486  | [618448] Construction of 2-Laning with Paved Shoulder of New Greenfie | Sikkim     | 10/2020 (12/2020)          | 12/2023 (05/2027)        | 816.79             | 786.6             | 474.96           | 64.31%       |
| 1487  | [618449] Construction & Upgradation of existing road to 2-lane with p | Sikkim     | 07/2020 (10/2020)          | 04/2023 (09/2026)        | 230.45             | 244.91            | 249.71           | 86.19%       |
| 1488  | [618450] Rehabilitation & Upgradation of existing road to 2-lane with | Sikkim     | 07/2020 (10/2020)          | 05/2022 (12/2026)        | 292.8              | 292.8             | 253.63           | 65.15%       |
| 1489  | [617962] Construction of Bypass to Madurai Achambathu Viratipathu in  | Tamil Nadu | 03/2022 (09/2024)          | 08/2026 (08/2026)        | 238.97             | 260.07            | 126.56           | 94.0%        |
| 1490  | [618478] Bangalore Chennai Expressway Phase-III Package II Walajahpet | Tamil Nadu | 01/2021 (07/2022)          | 07/2024 (08/2026)        | 1106.65            | 1106.65           | 593.0            | 93.04%       |

Table 6: All Ongoing Projects JULY 2026 — Page 136

| Sl.No | Project Name (Agency) [Code]                                            | State      | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-------------------------------------------------------------------------|------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1491  | [618479] Bangalore Chennai Expressway Phase-III Package III Arakkonam   | Tamil Nadu | 12/2020 (08/2022)          | 07/2024 (12/2027)        | 1525.1             | 1525.1            | 360.95           | 53.56%       |
| 1492  | [618480] Construction of Trumpet Interchange Connecting Bangalore Che   | Tamil Nadu | 05/2023 (02/2024)          | 08/2025 (10/2026)        | 162.55             | 162.56            | 54.98            | 38.52%       |
| 1493  | [618481] 4L Bangalore-Chennai Expressway from Km. 230.000 to Km. 261.   | Tamil Nadu | 02/2021 (07/2022)          | 07/2024 (10/2026)        | 3605.73            | 3605.73           | 987.38           | 89.97%       |
| 1494  | [618521] Karaipettai to Walajapet from Km 71.015 to 107.091 (NHAI)      | Tamil Nadu | 08/2018 (02/2019)          | 02/2021 (08/2026)        | 766.51             | 766.51            | 613.76           | 93.55%       |
| 1495  | [618522] Balance Works for six laning of Sriperumbudur to karaipettai   | Tamil Nadu | 06/2024 (01/2025)          | 10/2026 (03/2027)        | 411.16             | 411.16            | 134.65           | 38.26%       |
| 1496  | [618561] Improving the Alignment of Thoppur Ghat Section from Km 158.   | Tamil Nadu | 03/2024 (03/2025)          | 03/2028 (03/2028)        | 904.99             | 731.09            | 211.34           | 47.84%       |
| 1497  | [618563] 4L of Madurai Ring Road Phase 1 [Vadipatti-Thamrapatti] from   | Tamil Nadu | 12/2018 (03/2020)          | 03/2022 (08/2026)        | 900.05             | 900.05            | 903.57           | 99.42%       |
| 1498  | [618608] 4L of left-over works including additional structures from K   | Tamil Nadu | 11/2022 (08/2023)          | 08/2025 (12/2026)        | 1564.23            | 1263.42           | 980.14           | 81.85%       |
| 1499  | [618635] 6L of Pondavakkam to Kannigaipair from km 96.040 to km 116.1   | Tamil Nadu | 02/2021 (01/2023)          | 01/2025 (12/2027)        | 1359.81            | 1359.81           | 409.35           | 44.53%       |
| 1500  | [618744] 4L of Thirumangalam to Vadugapatti section from km 0.000 to    | Tamil Nadu | 03/2022 (02/2023)          | 02/2025 (08/2026)        | 1076.97            | 791.6             | 685.52           | 95.95%       |
| 1501  | [618756] Melur - Pilayarpatti - Karaikudi from km 99.920 of NH 38 to    | Tamil Nadu | 12/2018 (03/2020)          | 03/2022 (08/2026)        | 1103.86            | 1085.41           | 956.44           | 98.12%       |
| 1502  | [618800] Construction of New Double Tier 4L Elevated Corridor from Ch   | Tamil Nadu | 03/2023 (11/2023)          | 05/2026 (03/2029)        | 1616.97            | 1616.97           | 250.4            | 18.13%       |
| 1503  | [618801] Construction of New Double Tier 4-lane Elevated Corridor fro   | Tamil Nadu | 03/2023 (11/2023)          | 05/2026 (03/2029)        | 1388.59            | 1388.59           | 275.2            | 22.8%        |
| 1504  | [618846] Poondiyankuppam Km.67.000 to Sattanathapuram Km.123.800 (NHAI) | Tamil Nadu | 03/2018 (01/2022)          | 01/2024 (09/2026)        | 2565.63            | 2319.35           | 1210.2           | 99.8%        |
| 1505  | [618894] 4L of Madathukulam - Pollachi from km. 74.38 to km. 116.95 o   | Tamil Nadu | 01/2019 (12/2020)          | 12/2022 (09/2026)        | 1772.13            | 1772.13           | 1062.67          | 97.65%       |
| 1506  | [618895] Kamalapuram to Oddanchatram from km. 0.00 to km. 35.822 (NHAI) | Tamil Nadu | 01/2019 (01/2021)          | 01/2023 (09/2026)        | 1319.42            | 1319.42           | 649.83           | 93.6%        |
| 1507  | [618898] Balance Works for Four laning of Vikravandi to Sethiyathope    | Tamil Nadu | 01/2025 (06/2025)          | 06/2027 (06/2027)        | 1163.17            | 834.46            | 264.13           | 37.62%       |
| 1508  | [618899] Kallagam km.38.700 to Meensurutti Km.98.433 of NH-227 in Tam   | Tamil Nadu | 02/2018 (04/2019)          | 04/2021 (08/2026)        | 1499.12            | 1499.12           | 1111.9           | 100.0%       |
| 1509  | [619045] Construction of New Double Tier 4L Elevated Corridor from Ch   | Tamil Nadu | 03/2023 (11/2023)          | 05/2026 (03/2029)        | 1205.4             | 1210.21           | 88.16            | 8.58%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 137**

| Sl.No | Project Name (Agency) [Code]                                           | State      | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1510  | [619074] 6-laning of Krishnagiri Km.0.000 to Walajahpet Km.148.300 se  | Tamil Nadu | 12/2009 (06/2011)          | 12/2013 (08/2026)        | 1673.17            | 781.74            | 707.81           | 99.99%       |
| 1511  | [619086] Chengapalli km 102.035 to Neelambur Km144.680 and Madukkarai  | Tamil Nadu | 10/2009 (09/2010)          | 03/2013 (10/2026)        | 1247.43            | 285.55            | 7.24             | 100.0%       |
| 1512  | [619094] Thorapalli - Agharam - Jittandahalli Section from km 23.35    | Tamil Nadu | 02/2019 (12/2021)          | 12/2023 (12/2026)        | 1243.57            | 1272.11           | 827.88           | 77.57%       |
| 1513  | [619129] Mahabalipuram - Pondicherry Pkg-I [Mamallapuram to Mugaiyur]  | Tamil Nadu | 02/2019 (05/2022)          | 05/2024 (01/2027)        | 1360.54            | 1477.94           | 904.84           | 58.65%       |
| 1514  | [619130] Mahabalipuram - Pondicherry Pkg-II [Mugaiyur to Marakkanam] ( | Tamil Nadu | 02/2019 (12/2023)          | 12/2025 (03/2027)        | 1116.13            | 1463.75           | 804.69           | 53.41%       |
| 1515  | [619131] Four Laning of Chettikulam to Natham section of NH-785 (NHAI) | Tamil Nadu | 03/2018 (11/2018)          | 11/2020 (06/2026)        | 837.61             | 823.93            | 641.93           | 99.75%       |
| 1516  | [619139] Construction of New Double Tier 4L Elevated Corridor from Ch  | Tamil Nadu | 03/2023 (11/2023)          | 05/2026 (03/2029)        | 1299.36            | 1299.36           | 193.34           | 17.24%       |
| 1517  | [619156] 4 Laning of Paramakudi to Ramanathapuram Section of NH-87 Ol  | Tamil Nadu | 07/2025 (05/2026)          | 05/2028 (05/2028)        | 1853.16            | 1853.16           | 169.53           | 0.0%         |
| 1518  | [619161] Access Controlled Highway of 4 Lane with Paved Shoulders fro  | Tamil Nadu | 03/2024 (12/2024)          | 12/2026 (03/2027)        | 1376.1             | 1247.7            | 181.78           | 46.31%       |
| 1519  | [619222] Balance works of four lane from km 43.950 Thiruvallur Bypass  | Tamil Nadu | 03/2022 (09/2022)          | 09/2024 (08/2026)        | 467.99             | 699.68            | 595.08           | 97.92%       |
| 1520  | [617913] 6-laning of km 9.900 to km 19/948 Aramgarh to Shamshabad Sec  | Telangana  | 01/2018 (05/2018)          | 05/2020 (06/2026)        | 283.15             | 300.7             | 480.41           | 92.62%       |
| 1521  | [617936] Widening to two/four lane with paved shoulder from Km.180.60  | Telangana  | 10/2016 (03/2017)          | 03/2019 (-)              | 253.99             | 183.26            | 0.0              | 100.0%       |
| 1522  | [617939] 6-Laning of Pune-Hyderabad Section of NH-65 from Km 493/0 to  | Telangana  | 03/2023 (07/2024)          | 07/2026 (08/2026)        | 1297.75            | 1297.75           | 0.0              | 45.85%       |
| 1523  | [617940] Rehabilitation and Upgradation of LB-Nagar to Malkapur secti  | Telangana  | 03/2021 (07/2022)          | 07/2024 (12/2026)        | 545.11             | 545.11            | 290.36           | 83.47%       |
| 1524  | [617980] Construction of six lane elevated corridor from km 7.950 Upp  | Telangana  | 03/2018 (07/2018)          | 07/2020 (12/2027)        | 626.76             | 626.76            | 24.4             | 54.26%       |
| 1525  | [617983] Widening & Strengthening of Existing 2LPS to 4 lane PS from   | Telangana  | 03/2021 (07/2022)          | 07/2024 (08/2026)        | 317.19             | 300.56            | 190.86           | 91.0%        |
| 1526  | [617994] Rehabilitation and upgradation of NH-167 from design km 113.  | Telangana  | 02/2018 (06/2018)          | 11/2019 (12/2025)        | 294.13             | 257.61            | 249.23           | 88.22%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 138**

| Sl.No | Project Name (Agency) [Code]                                           | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1527  | [617995] Widening to Two Lane with Paved Shoulders from Km 67.000 to   | Telangana | 01/2017 (05/2017)          | 05/2019 (12/2026)        | 300.0              | 300.0             | 175.12           | 99.2%        |
| 1528  | [618001] Construction of 4-lane flyover at Amberpet-X road, Hyderabad  | Telangana | 05/2018 (06/2021)          | 06/2023 (06/2026)        | 216.53             | 265.88            | 172.17           | 92.1%        |
| 1529  | [618025] Rehabilitation and upgradation from km 121/000 to 154/000 Nak | Telangana | 03/2018 (06/2018)          | 12/2019 (09/2026)        | 192.67             | 192.67            | 141.82           | 96.0%        |
| 1530  | [618091] Widening to two lane with paved shoulders from Km 0/000 to K  | Telangana | 03/2022 (02/2024)          | 02/2026 (03/2027)        | 512.98             | 512.98            | 152.49           | 46.0%        |
| 1531  | [618104] Widening to two lane with paved shoulders from Km 0/000 to K  | Telangana | 03/2022 (07/2023)          | 07/2025 (08/2026)        | 886.69             | 886.69            | 620.25           | 90.05%       |
| 1532  | [618105] Widening and strengthening to 4 lane / 2-lane with paved sho  | Telangana | 03/2022 (10/2023)          | 10/2025 (11/2026)        | 631.49             | 631.49            | 125.34           | 46.63%       |
| 1533  | [618106] Widening and Strengthening to 2/4 lane with paved shoulders   | Telangana | 01/2022 (05/2026)          | 11/2027 (03/2026)        | 703.68             | 703.68            | 304.65           | 90.69%       |
| 1534  | [618130] Widening to 2 lane with paved shoulders from 0.00 to 32.970   | Telangana | 10/2022 (05/2024)          | 05/2026 (12/2026)        | 490.92             | 490.92            | 149.79           | 79.07%       |
| 1535  | [618140] Widening to two/four lane with paved shoulders from Km.34.25  | Telangana | 10/2022 (02/2025)          | 01/2027 (01/2027)        | 445.76             | 445.76            | 18.32            | 13.33%       |
| 1536  | [618141] Widening and Improvement of existing carriage way to 2 lane   | Telangana | 01/2022 (12/2022)          | 12/2024 (12/2026)        | 423.48             | 423.48            | 184.83           | 77.85%       |
| 1537  | [618182] Widening to Two lane with paved shoulders from 106/830 to 15  | Telangana | 10/2022 (07/2024)          | 07/2026 (05/2027)        | 499.88             | 499.88            | 207.08           | 68.9%        |
| 1538  | [618183] Widening to 2 lane with paved shoulders from Km 62/920 to km  | Telangana | 10/2022 (08/2024)          | 08/2026 (08/2026)        | 399.01             | 399.01            | 146.04           | 70.6%        |
| 1539  | [618186] Rehabilitation and Up-gradation of Valigonda to Thorur Sect   | Telangana | 01/2022 (12/2022)          | 12/2024 (09/2026)        | 549.28             | 549.28            | 325.77           | 94.97%       |
| 1540  | [618190] Widening to two lane with paved shoulders of 'Bodhan Basar B  | Telangana | 03/2022 (03/2023)          | 03/2025 (08/2026)        | 644.45             | 644.45            | 403.48           | 98.6%        |
| 1541  | [618196] Widening to 2 lane with Paved Shoulders of Siddipet-Elkathur  | Telangana | 01/2022 (12/2022)          | 09/2024 (12/2026)        | 578.85             | 578.85            | 0.0              | 85.0%        |
| 1542  | [618197] Widening to 2 lane with Paved Shoulders of Medak - Siddipet   | Telangana | 01/2022 (01/2023)          | 01/2025 (12/2026)        | 882.18             | 882.18            | 383.75           | 74.06%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 139**

| Sl.No | Project Name (Agency) [Code]                                          | State     | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-----------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1543  | [618746] Khammam-Devarapalle Pkg I [4L Access Controlled Greenfield f | Telangana | 01/2021 (10/2022)          | 10/2024 (10/2026)        | 797.36             | 1337.18           | 684.62           | 97.26%       |
| 1544  | [618765] 4L of Karimnagar-Warangal section from km 49.500 to km 117.8 | Telangana | 03/2022 (07/2023)          | 07/2025 (08/2026)        | 2146.86            | 2486.51           | 1272.62          | 92.4%        |
| 1545  | [618811] 4L Access Controlled Greenfield Highway Section Mancheria W  | Telangana | 03/2023 (10/2025)          | 10/2027 (01/2028)        | 1183.71            | 1170.64           | 209.72           | 5.63%        |
| 1546  | [618812] 4L Access Controlled Greenfield Section Mancheria Warangal   | Telangana | 01/2023 (06/2025)          | 06/2027 (12/2027)        | 1129.33            | 1145.41           | 210.45           | 9.04%        |
| 1547  | [618813] 4L Access Controlled Greenfield Section Mancheria Warangal   | Telangana | 03/2023 (12/2024)          | 12/2026 (10/2027)        | 1127.9             | 1104.27           | 161.67           | 11.28%       |
| 1548  | [618814] 4L Access Controlled Greenfield Highway section on NH163G Wa | Telangana | 03/2023 (06/2025)          | 06/2027 (05/2028)        | 1142.6             | 1140.82           | 160.19           | 0.5%         |
| 1549  | [618815] 4L Access Controlled Greenfield Highway section on NH-163G W | Telangana | 03/2023 (04/2024)          | 04/2026 (03/2027)        | 1092.88            | 1083.11           | 408.59           | 77.65%       |
| 1550  | [618816] 4L Access Controlled Greenfield Highway section on NH-163G W | Telangana | 03/2023 (07/2025)          | 07/2027 (07/2027)        | 1105.25            | 1098.05           | 168.28           | 10.11%       |
| 1551  | [618817] 4L Access Controlled Greenfield Highway section on NH-163G K | Telangana | 03/2023 (03/2025)          | 03/2027 (06/2027)        | 973.45             | 1021.96           | 271.03           | 45.89%       |
| 1552  | [618944] Hyderabad - Maneguda (NHAI)                                  | Telangana | 10/2021 (11/2024)          | 11/2026 (05/2027)        | 958.86             | 1218.49           | 431.45           | 24.2%        |
| 1553  | [618945] 4L of Kodad Design Km 0.00/Existing Km 185.00 of NH-65 to Kh | Telangana | 01/2021 (01/2022)          | 05/2024 (08/2026)        | 1149.17            | 1606.99           | 871.58           | 99.98%       |
| 1554  | [619009] Upgradation to Two Lane with Paved Shoulders from Km 0.000 t | Telangana | 11/2022 (05/2026)          | 04/2028 (03/2028)        | 690.33             | 690.33            | 0.0              | 0.0%         |
| 1555  | [619128] Khammam-Devarapalle Pkg II [4L Access Controlled Greenfield  | Telangana | 01/2021 (09/2022)          | 09/2024 (08/2026)        | 615.78             | 981.64            | 524.11           | 98.02%       |
| 1556  | [619165] Thanamcherla-Jamandlapally 2LPS (NHAI)                       | Telangana | 11/2013 (03/2014)          | 02/2023 (12/2026)        | 177.18             | 18.65             | 8.3              | 100.0%       |
| 1557  | [619193] Rehabilitation and upgradation of NH-221 from km 121/0 to 16 | Telangana | 01/2015 (02/2015)          | 02/2017 (08/2026)        | 295.47             | 334.82            | 375.14           | 82.76%       |
| 1558  | [619253] Construction of 4 lane Bypass to Nalgonda Town from Km 000   | Telangana | 10/2024 (10/2025)          | 10/2027 (10/2027)        | 516.17             | 516.17            | 0.0              | 55.62%       |
| 1559  | [619265] Rehabilitation & Upgradation of Thorur to Nehru Nagar secti  | Telangana | 01/2025 (07/2026)          | 07/2028 (07/2028)        | 675.45             | 675.45            | 0.0              | 0.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 140**

| Sl.No | Project Name (Agency) [Code]                                          | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1560  | [618307] Rehabilitation and up-gradation of road from km 16.077 to km | Tripura       | 02/2022 (01/2023)          | 01/2025 (01/2026)        | 456.88             | 456.88            | 205.69           | 54.56%       |
| 1561  | [618350] Improvement & widening of existing NH-08 to 4-lane with Pave | Tripura       | 12/2023 (09/2024)          | 09/2026 (03/2027)        | 920.66             | 920.66            | 404.6            | 48.3%        |
| 1562  | [618367] Improvement and Widening to 2-lane with paved shoulder of ro | Tripura       | 01/2024 (12/2024)          | 12/2026 (06/2027)        | 726.9              | 726.9             | 100.25           | 9.5%         |
| 1563  | [618368] Improvement and Widening to 2-lane with paved shoulder of ro | Tripura       | 01/2024 (09/2024)          | 09/2026 (05/2027)        | 670.9              | 670.9             | 183.24           | 14.7%        |
| 1564  | [618369] Improvement and Widening to 2-lane with paved shoulder of ro | Tripura       | 01/2024 (09/2024)          | 09/2026 (03/2027)        | 657.21             | 657.21            | 301.86           | 60.7%        |
| 1565  | [618370] Improvement and Widening to 2-lane with paved shoulder of ro | Tripura       | 01/2024 (07/2024)          | 07/2026 (04/2027)        | 431.78             | 431.78            | 265.36           | 63.15%       |
| 1566  | [618385] Rehabilitation and up-gradation of road from design km 25.25 | Tripura       | 02/2020 (09/2024)          | 03/2026 (03/2026)        | 174.43             | 174.43            | 67.1             | 53.14%       |
| 1567  | [618411] Melaghar-Srimantapur section on NH-08 Spur from Km 23 to Km  | Tripura       | 01/2023 (05/2023)          | 11/2024 (10/2026)        | 195.95             | 195.95            | 95.54            | 72.48%       |
| 1568  | [618417] Construction of 4-Lane with paved shoulder Agartala bypass W | Tripura       | 03/2023 (03/2024)          | 03/2027 (03/2027)        | 2026.05            | 2026.05           | 462.34           | 9.2%         |
| 1569  | [617963] Rehabilitation and upgradation to four lane road from km 70. | Uttar Pradesh | 01/2022 (01/2025)          | 01/2027 (01/2027)        | 296.02             | 351.78            | 75.38            | 39.0%        |
| 1570  | [617964] Widening to Four Lane rigid pavement configuration from Km 9 | Uttar Pradesh | 12/2022 (11/2024)          | 11/2026 (11/2026)        | 309.63             | 309.63            | 41.92            | 31.09%       |
| 1571  | [618009] Balance work of Construction of Ring Road for Raebareli City | Uttar Pradesh | 12/2019 (10/2020)          | 04/2022 (12/2026)        | 319.96             | 347.8             | 0.0              | 95.0%        |
| 1572  | [618054] Construction of Balrampur bypass with 2L flexible pavement c | Uttar Pradesh | 12/2022 (08/2024)          | 02/2026 (12/2026)        | 515.69             | 515.69            | 128.55           | 56.0%        |
| 1573  | [618055] Construction of Pratapgarh Bypass Extension connecting NH-31 | Uttar Pradesh | 10/2022 (01/2024)          | 06/2025 (09/2026)        | 225.17             | 225.17            | 66.96            | 78.0%        |
| 1574  | [618056] Improvement and Up-gradation to two Lane with Paved Shoulder | Uttar Pradesh | 01/2022 (03/2024)          | 09/2025 (12/2026)        | 509.65             | 484.42            | 120.57           | 62.0%        |
| 1575  | [618057] Construction of Shohratgarh Bypass on NH-730 under EPC mode  | Uttar Pradesh | 10/2022 (11/2023)          | 05/2025 (12/2026)        | 189.31             | 189.31            | 31.42            | 54.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 141**

| Sl.No | Project Name (Agency) [Code]                                           | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1576  | [618063] Widening & Strengthening of section from Bharthana chowk to K | Uttar Pradesh | 03/2020 (03/2023)          | 09/2024 (12/2026)        | 262.37             | 343.77            | 115.38           | 94.0%        |
| 1577  | [618066] Construction of Amethi bypass Part-II at km.30.050 of NH-931  | Uttar Pradesh | 12/2022 (02/2025)          | 02/2027 (02/2027)        | 283.86             | 283.86            | 38.69            | 48.0%        |
| 1578  | [618067] Rehabilitation & Up-gradation from design Km. 0.000 to Km. 6  | Uttar Pradesh | 05/2023 (11/2025)          | 11/2027 (11/2027)        | 1086.3             | 1086.3            | 24.29            | 9.32%        |
| 1579  | [618075] Construction of two lane with paved shoulder from existing K  | Uttar Pradesh | 12/2021 (02/2024)          | 02/2026 (03/2027)        | 840.93             | 773.58            | 210.11           | 77.0%        |
| 1580  | [618081] Construction of Mariahu Bypass with four lane paved shoulder  | Uttar Pradesh | 03/2023 (02/2024)          | 02/2026 (12/2026)        | 438.24             | 362.39            | 81.45            | 55.0%        |
| 1581  | [618082] Widening & Upgradation to four lane configuration from Km.34  | Uttar Pradesh | 03/2021 (11/2022)          | 05/2024 (09/2026)        | 395.62             | 392.03            | 0.0              | 95.0%        |
| 1582  | [618111] Improvement and upgradation to two lane with paved shoulder   | Uttar Pradesh | 08/2021 (12/2023)          | 06/2025 (08/2026)        | 403.36             | 345.34            | 142.17           | 96.0%        |
| 1583  | [618112] Improvement and up-gradation of NH-227B 84 Kosi Parikrama Ma  | Uttar Pradesh | 03/2022 (05/2025)          | 11/2026 (05/2027)        | 912.5              | 912.5             | 8.72             | 8.0%         |
| 1584  | [618113] Improvement and up-gradation of NH-227B 84 Kosi Parikrama Ma  | Uttar Pradesh | 03/2022 (05/2025)          | 11/2026 (05/2027)        | 587.97             | 587.97            | 80.16            | 50.72%       |
| 1585  | [618114] Improvement and up-gradation of NH-227B 84 Kosi Parikrama Ma  | Uttar Pradesh | 03/2023 (02/2026)          | 08/2028 (08/2028)        | 1192.33            | 1192.33           | 0.0              | 4.0%         |
| 1586  | [618116] Improvement and Up-gradation from Km. 73.300 Bikapur to Km.1  | Uttar Pradesh | 11/2022 (01/2026)          | 01/2028 (01/2028)        | 1679.75            | 1679.75           | 172.89           | 40.45%       |
| 1587  | [618124] Rehabilitation and upgradation from km 51.600 to km 75.700 o  | Uttar Pradesh | 01/2022 (02/2024)          | 08/2025 (11/2026)        | 343.54             | 343.54            | 88.97            | 73.0%        |
| 1588  | [618162] Improvement and up-gradation to 2LPS of NH-227B 84-Kosi Pari  | Uttar Pradesh | 05/2023 (01/2026)          | 01/2028 (01/2028)        | 2008.7             | 2008.7            | 0.0              | 20.0%        |
| 1589  | [618163] Rehabilitation and Up-gradation from km. 0000 to km.40390 of  | Uttar Pradesh | 03/2023 (06/2024)          | 12/2025 (12/2026)        | 809.25             | 603.19            | 167.84           | 59.5%        |
| 1590  | [618164] Construction of four lane highway with paved shoulder from K  | Uttar Pradesh | 03/2022 (06/2024)          | 06/2026 (08/2026)        | 1141.67            | 1157.31           | 0.0              | 100.0%       |
| 1591  | [618166] Construction of 4-lane green field highway from Km. 35.000 t  | Uttar Pradesh | 01/2022 (10/2023)          | 10/2025 (07/2026)        | 697.66             | 697.66            | 0.04             | 100.0%       |
| 1592  | [618168] Widening to four lane with paved shoulder from Design Km.49.  | Uttar Pradesh | 03/2022 (01/2024)          | 01/2026 (01/2027)        | 917.91             | 965.3             | 134.41           | 56.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 142**

| Sl.No | Project Name (Agency) [Code]                                          | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1593  | [618169] Construction of Two Lane with paved shoulder highway from De | Uttar Pradesh | 03/2022 (11/2023)          | 11/2025 (09/2026)        | 640.18             | 602.76            | 270.82           | 98.0%        |
| 1594  | [618187] Rehabilitation and upgradation of Salon - Jais - Jagdishpur  | Uttar Pradesh | 05/2023 (10/2025)          | 10/2027 (10/2027)        | 947.15             | 947.15            | 26.64            | 9.06%        |
| 1595  | [618233] Construction of 6-lane bridge on Ganga on NH-96 and its appr | Uttar Pradesh | 07/2018 (02/2021)          | 02/2024 (09/2026)        | 1948.25            | 1465.41           | 0.43             | 91.0%        |
| 1596  | [618240] Rehabilitation and upgradation to 2-lane with paved sholuder | Uttar Pradesh | 04/2020 (09/2022)          | 03/2024 (08/2026)        | 236.47             | 236.47            | 0.0              | 100.0%       |
| 1597  | [618243] Construction of Basti Ring Road Phase-I with 4L configuratio | Uttar Pradesh | 12/2022 (06/2025)          | 06/2027 (06/2027)        | 1138.72            | 1138.72           | 0.07             | 36.67%       |
| 1598  | [618244] Construction of Raebareli Ring Road Phase-2 with four Lane c | Uttar Pradesh | 03/2022 (05/2025)          | 05/2027 (05/2027)        | 1273.72            | 1273.72           | 0.0              | 55.0%        |
| 1599  | [618247] Construction of 4 lane Mirzapur bypass including bridge over | Uttar Pradesh | 03/2024 (01/2026)          | 01/2029 (01/2029)        | 1708.62            | 1708.62           | 0.0              | 7.0%         |
| 1600  | [618248] Widening to 4 lane from km. 139.00 to km 179.20 of NH-135A P | Uttar Pradesh | 05/2023 (01/2026)          | 01/2028 (01/2028)        | 1653.15            | 1653.15           | 0.0              | 22.0%        |
| 1601  | [618249] Widening to 4 lane from km. 108.50 to km 139.00 of NH-135A P | Uttar Pradesh | 03/2023 (03/2025)          | 03/2027 (03/2027)        | 1511.57            | 1511.57           | 0.0              | 40.0%        |
| 1602  | [618252] Improvement and Up-gradation to two Lane with Paved Shoulder | Uttar Pradesh | 01/2022 (11/2024)          | 05/2027 (05/2027)        | 974.19             | 1344.61           | 1.2              | 58.0%        |
| 1603  | [618260] Construction of Salempur bypass to 4LPS from km 64.000 of NH | Uttar Pradesh | 03/2022 (11/2025)          | 11/2027 (11/2027)        | 1348.06            | 1348.06           | 0.0              | 35.0%        |
| 1604  | [618262] Construction of Deoria Bypass from existing Km. 27.140 to ex | Uttar Pradesh | 03/2023 (08/2025)          | 07/2027 (07/2027)        | 1734.7             | 1734.7            | 0.0              | 10.0%        |
| 1605  | [618263] Rehabilitation and Up-gradation to 2LPS from Km. 0.000 to Km | Uttar Pradesh | 03/2023 (01/2025)          | 07/2026 (08/2026)        | 701.02             | 701.02            | 156.4            | 81.18%       |
| 1606  | [618264] Widening and Strengthening to two Lane with Paved Shoulder/F | Uttar Pradesh | 05/2023 (12/2025)          | 05/2028 (05/2028)        | 2061.86            | 2061.86           | 222.2            | 41.0%        |
| 1607  | [618265] Rehabilitation and upgradation to 2-lane with paved sholuder | Uttar Pradesh | 04/2020 (07/2022)          | 07/2024 (12/2026)        | 172.5              | 169.56            | 0.13             | 92.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 143**

| Sl.No | Project Name (Agency) [Code]                                          | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1608  | [618266] Rehabilitation and upgradation to 2-lane with paved sholuder | Uttar Pradesh | 04/2020 (11/2022)          | 11/2024 (09/2026)        | 325.24             | 340.16            | 0.0              | 99.0%        |
| 1609  | [618267] Widening/Upgradation to four lane configuration of Shahjahan | Uttar Pradesh | 03/2023 (05/2026)          | 05/2028 (05/2028)        | 1590.2             | 1590.2            | 0.0              | 0.0%         |
| 1610  | [618499] 6L Elevated Kanpur - Lucknow Exeressway Pkg-1 from Km. 10980 | Uttar Pradesh | 12/2021 (02/2023)          | 07/2025 (08/2026)        | 1972.94            | 1943.27           | 770.81           | 100.0%       |
| 1611  | [618500] Construction of 4L Connector from Delhi Meerut Expressway Km | Uttar Pradesh | 09/2021 (03/2022)          | 03/2024 (08/2026)        | 1081.39            | 1116.19           | 455.0            | 78.0%        |
| 1612  | [618529] Varanasi Ring Road Pkg-II connecting Sandaha Village km 11.7 | Uttar Pradesh | 12/2017 (02/2019)          | 02/2022 (10/2026)        | 1991.71            | 1832.66           | 1751.26          | 96.86%       |
| 1613  | [618536] Construction of Ring Road around Kanpur from Ch.68.650 to Ch | Uttar Pradesh | 02/2023 (12/2024)          | 06/2027 (06/2027)        | 1603.53            | 1192.16           | 266.36           | 39.2%        |
| 1614  | [618537] Construction of Ring Road around Kanpur from Km.000 to Km. 2 | Uttar Pradesh | 01/2023 (12/2023)          | 06/2026 (02/2027)        | 1753.75            | 1311.7            | 479.56           | 62.15%       |
| 1615  | [618538] Construction of Ring Road around kanpur from Ch.51.200 to Ch | Uttar Pradesh | 09/2023 (01/2025)          | 07/2027 (07/2027)        | 1792.68            | 1126.75           | 284.83           | 34.8%        |
| 1616  | [618539] Construction of Ring Road Kanpur from Ch. 32.090 to Ch.51.20 | Uttar Pradesh | 08/2024 (03/2025)          | 09/2027 (09/2027)        | 1089.41            | 1106.92           | 54.19            | 20.4%        |
| 1617  | [618540] Construction of Ring Road around Kanpur from Ch.23.325 to Ch | Uttar Pradesh | 08/2024 (11/2025)          | 10/2027 (04/2028)        | 1089.41            | 977.45            | 252.18           | 49.85%       |
| 1618  | [618554] Construction of left out portion of Agra Inner Ring Road con | Uttar Pradesh | 07/2022 (03/2023)          | 09/2024 (08/2026)        | 879.26             | 787.58            | 629.11           | 94.0%        |
| 1619  | [618566] 4L Green Field Northern East side Gorakhpur Bypass 26.616 Km | Uttar Pradesh | 02/2023 (01/2024)          | 01/2026 (01/2027)        | 1973.98            | 1244.44           | 1035.52          | 73.78%       |
| 1620  | [618567] 4/6L of Northern Ayodhya Bypass starting Km. 112.540 and end | Uttar Pradesh | 08/2024 (07/2025)          | 01/2028 (01/2028)        | 2289.34            | 1834.25           | 285.67           | 33.53%       |
| 1621  | [618568] 4/6L Southern Ayodhya Bypass from Km 5.000 to Km 37.172 star | Uttar Pradesh | 08/2024 (03/2025)          | 09/2027 (09/2027)        | 2541.13            | 1983.05           | 318.53           | 39.5%        |
| 1622  | [618669] 4 -Laning of MP/UP Border to Kabarai section of NH-34&35 fro | Uttar Pradesh | 10/2022 (02/2025)          | 02/2027 (02/2027)        | 1632.93            | 1425.43           | 574.07           | 61.77%       |
| 1623  | [618690] 4 lanning of Aligarh Palwal section from km 0.00 to km 46.39 | Uttar Pradesh | 03/2024 (03/2025)          | 03/2027 (03/2027)        | 1663.38            | 1685.69           | 590.53           | 21.25%       |
| 1624  | [618710] DL/UP Border - EPE Crossing Pkg-02 (NHA)                     | Uttar Pradesh | 09/2020 (05/2021)          | 11/2023 (08/2026)        | 2002.79            | 1889.78           | 1739.72          | 100.0%       |
| 1625  | [618722] 6L access Controlled Greenfield Highway from Gogwan Jalalpur | Uttar Pradesh | 06/2022 (05/2023)          | 05/2025 (03/2027)        | 1843.59            | 1247.55           | 759.32           | 68.2%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 144**

| Sl.No | Project Name (Agency) [Code]                                          | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1626  | [618761] 4L Spur of Meerut-Garh-Mukteshwar section connecting NH-119  | Uttar Pradesh | 10/2021 (02/2023)          | 02/2025 (08/2026)        | 991.89             | 977.73            | 865.93           | 96.98%       |
| 1627  | [618768] Four laning of Agra-Aligarh Section from Km. 0.000 Junction  | Uttar Pradesh | 06/2024 (03/2026)          | 03/2028 (11/2028)        | 1309.08            | 1309.08           | 310.08           | 3.96%        |
| 1628  | [618782] 4L of Bareilly-Pilibhit-Sitarganj from Km. 0.000 to Km. 32.5 | Uttar Pradesh | 02/2023 (03/2024)          | 03/2026 (03/2027)        | 1394.14            | 1394.14           | 622.58           | 64.12%       |
| 1629  | [618798] 4L of Sonauli - Gorakhpur (NHAI)                             | Uttar Pradesh | 12/2021 (03/2023)          | 03/2025 (09/2026)        | 2555.5             | 2275.43           | 1328.22          | 89.0%        |
| 1630  | [618842] 2L PS Greenfield bypass laiganj ajhara, mohanganj and Raniga | Uttar Pradesh | 12/2024 (06/2026)          | 06/2028 (12/2026)        | 1280.68            | 1280.68           | 199.56           | 0.0%         |
| 1631  | [618843] Construction of two lane with paved shoulders bypass to Mung | Uttar Pradesh | 02/2025 (09/2025)          | 03/2027 (03/2027)        | 197.6              | 165.28            | 54.54            | 22.79%       |
| 1632  | [618848] Construction of Underpass beneath airport runway on NH-31 ol | Uttar Pradesh | 02/2025 (09/2025)          | 09/2027 (09/2027)        | 649.44             | 649.44            | 0.09             | 22.0%        |
| 1633  | [618856] Improvement and Up-Gradation of Existing Road to 4L PS from  | Uttar Pradesh | 09/2022 (11/2023)          | 11/2025 (03/2027)        | 1101.79            | 1212.26           | 519.69           | 68.8%        |
| 1634  | [618858] Improvement and Up-Gradation of Existing Road to 4L PS from  | Uttar Pradesh | 09/2022 (01/2024)          | 01/2026 (03/2027)        | 955.34             | 955.34            | 369.94           | 70.56%       |
| 1635  | [618859] Improvement and Up-Gradation of Existing Road to 4L PS from  | Uttar Pradesh | 09/2021 (10/2022)          | 10/2024 (08/2026)        | 575.66             | 553.61            | 390.09           | 99.33%       |
| 1636  | [618866] Four Lane Highway from Chandan Nagar Existing Km. 59.025 of  | Uttar Pradesh | 12/2024 (11/2025)          | 11/2027 (11/2027)        | 2077.0             | 1112.44           | 486.09           | 34.5%        |
| 1637  | [618867] 4L Kasganj-Badaun Section from Km. 123.100 to Km. 179.500 Pk | Uttar Pradesh | 03/2023 (05/2025)          | 05/2027 (12/2027)        | 2009.11            | 1936.61           | 590.99           | 40.0%        |
| 1638  | [618868] 4L from Devinagar Bypass End Existing Km. 208.000 of NH 530B | Uttar Pradesh | 03/2023 (06/2024)          | 06/2026 (12/2026)        | 2289.52            | 2223.71           | 1027.01          | 77.0%        |
| 1639  | [618869] Construction of 4/6 lane Highway of Southern Bareilly Bypass | Uttar Pradesh | 12/2024 (12/2025)          | 06/2028 (06/2028)        | 1122.02            | 1869.59           | 620.25           | 16.4%        |
| 1640  | [618883] Construction of Four Lane Highway form Ghazipur- Ballia-UP/B | Uttar Pradesh | 10/2022 (07/2023)          | 07/2025 (08/2026)        | 1706.47            | 1579.59           | 1447.58          | 100.0%       |
| 1641  | [618884] Construction of Four Lane Highway from Ghazipur- Ballia-UP/B | Uttar Pradesh | 10/2022 (10/2023)          | 10/2025 (08/2026)        | 1493.65            | 1311.44           | 775.96           | 98.4%        |
| 1642  | [618885] Construction of Four Lane Highway from Ghazipur- Ballia-UP/B | Uttar Pradesh | 10/2022 (06/2023)          | 06/2025 (11/2026)        | 617.88             | 549.02            | 286.1            | 90.57%       |
| 1643  | [618893] Varanasi Gorakhpur Section Package IV from km. 149.540 to km | Uttar Pradesh | 04/2015 (04/2017)          | 10/2019 (08/2026)        | 2966.63            | 3475.65           | 3455.15          | 97.35%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 145**

| Sl.No | Project Name (Agency) [Code]                                          | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1644  | [618911] 4L Greenfield Western Side spur of Rampur-Rudrapur Section f | Uttar Pradesh | 12/2021 (05/2023)          | 11/2024 (02/2027)        | 646.27             | 637.83            | 369.67           | 63.79%       |
| 1645  | [618923] 4L Behsuma at Km 39.250 Ex. Km 39240 To Bijnor at Km 78.810  | Uttar Pradesh | 03/2023 (05/2024)          | 05/2026 (12/2026)        | 2158.2             | 2553.12           | 1234.06          | 70.12%       |
| 1646  | [618924] 2L PS of Najibabad Kotdwar section from 112.575 to Km. 138.6 | Uttar Pradesh | 10/2021 (03/2024)          | 09/2025 (10/2026)        | 188.87             | 99.2              | 51.17            | 55.9%        |
| 1647  | [618925] Bijnor-Kotawali (NHAI)                                       | Uttar Pradesh | 02/2021 (11/2021)          | 05/2023 (08/2026)        | 300.58             | 334.48            | 299.77           | 99.02%       |
| 1648  | [618927] 4L of Moradabad-Thakurdwara-Kashipur Section from Km. 0.000  | Uttar Pradesh | 10/2022 (03/2024)          | 03/2026 (06/2027)        | 2006.82            | 1890.05           | 981.64           | 54.55%       |
| 1649  | [618929] 4L of Moradabad western side spur connecting NH-734 & NH-24  | Uttar Pradesh | 11/2022 (09/2023)          | 09/2025 (12/2026)        | 1841.92            | 1843.54           | 1132.25          | 83.06%       |
| 1650  | [618960] 4 Lane Inner Ring Road around Allahabad City Pkg-2 Prayagraj | Uttar Pradesh | 08/2023 (12/2023)          | 06/2026 (06/2027)        | 1377.51            | 1007.62           | 448.99           | 44.64%       |
| 1651  | [618961] 4 Lane Inner Ring Road around Allahabad City Pkg-1 Prayagraj | Uttar Pradesh | 02/2025 (12/2025)          | 12/2027 (12/2027)        | 775.94             | 498.97            | 70.02            | 24.55%       |
| 1652  | [618968] 6L access control Greenfield highway of Vill-Khyawari to Vil | Uttar Pradesh | 03/2021 (09/2022)          | 09/2024 (08/2026)        | 1428.19            | 1439.35           | 1394.63          | 99.24%       |
| 1653  | [618970] 6L access control Greenfield highway of Vill-Lohadda to Vill | Uttar Pradesh | 03/2021 (09/2022)          | 09/2024 (08/2026)        | 1335.45            | 1335.38           | 1253.61          | 98.06%       |
| 1654  | [619162] 4L of Najibabad Bypass from Km. 105.423 to Km. 118.373 exclu | Uttar Pradesh | 01/2022 (12/2022)          | 06/2024 (08/2026)        | 578.02             | 566.9             | 440.93           | 100.0%       |
| 1655  | [619168] 6L access controlled Greenfield highway of Junction of EPE V | Uttar Pradesh | 03/2021 (09/2022)          | 09/2024 (08/2026)        | 1602.48            | 1497.94           | 1423.29          | 99.29%       |
| 1656  | [619194] Construction of Four Lane Gola Flyover at Km 99.850 of NH 73 | Uttar Pradesh | 03/2025 (05/2026)          | 10/2027 (10/2027)        | 168.05             | 168.05            | 0.0              | 12.0%        |
| 1657  | [619308] 6L access-controlled highway from Ganeshpur tonear Mohand of | Uttar Pradesh | 11/2020 (10/2021)          | 10/2023 (08/2026)        | 836.24             | 835.74            | 811.86           | 98.92%       |
| 1658  | [617888] Landslide treatment work on NH 58 from Kodyala Km. 266.130   | Uttarakhand   | 01/2023 (02/2024)          | 02/2025 (07/2026)        | 192.54             | 192.54            | 0.0              | 99.0%        |
| 1659  | [617889] Treatment of landslide zone from location no. 01 to 28 km 62 | Uttarakhand   | 11/2022 (06/2023)          | 06/2024 (07/2026)        | 192.22             | 192.22            | 0.0              | 98.5%        |
| 1660  | [617890] Construction of Champawat Bypass with two lane with paved sh | Uttarakhand   | 02/2025 (01/2026)          | 12/2027 (-)              | 220.89             | 220.89            | 0.0              | 8.5%         |
| 1661  | [617929] Construction of 2 lane with paved shoulder of Kund Bypass fr | Uttarakhand   | 02/2018 (05/2018)          | 05/2020 (12/2026)        | 247.41             | 247.41            | 114.6            | 73.5%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 146**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1662  | [617967] Construction of Rudraprayag tunnel of length 900.30 MTR incl | Uttarakhand | 02/2021 (01/2023)          | 07/2025 (07/2026)        | 251.88             | 251.88            | 108.94           | 99.0%        |
| 1663  | [617968] Construction & Widening Including Augustmuni Bypass Ch-16.54 | Uttarakhand | 03/2017 (02/2018)          | 02/2020 (03/2024)        | 418.89             | 418.89            | 426.18           | 95.0%        |
| 1664  | [617974] Rehabilitation and upgradation of 2 lane with paved shoulder | Uttarakhand | 05/2025 (10/2025)          | 04/2028 (-)              | 344.73             | 344.73            | 0.0              | 53.74%       |
| 1665  | [618039] Widening to 2 Lane from Existing Chainage Km 74.700 Km 100.6 | Uttarakhand | 01/2024 (10/2025)          | 04/2028 (-)              | 346.82             | 346.82            | 0.0              | 31.75%       |
| 1666  | [618040] Rehabilitation and Upgradation to Two lanes with Paved Shoul | Uttarakhand | 03/2022 (01/2025)          | 01/2027 (-)              | 452.81             | 452.81            | 0.0              | 42.0%        |
| 1667  | [618041] Rehabilitation and upgrading to two lanes with paved shoulde | Uttarakhand | 02/2022 (12/2025)          | 12/2027 (-)              | 299.31             | 299.31            | 0.0              | 2.0%         |
| 1668  | [618119] Rehabilitation and up-gradation to 2-lane configuration of B | Uttarakhand | 03/2022 (08/2024)          | 02/2027 (-)              | 472.23             | 472.23            | 0.0              | 67.0%        |
| 1669  | [618207] Widening to 2-lane with Hard Shoulder configuration of Mana  | Uttarakhand | 10/2022 (10/2023)          | 10/2027 (10/2028)        | 573.96             | 573.96            | 0.0              | 21.03%       |
| 1670  | [618209] Construction & up gradation of existing road to 2-Lane with  | Uttarakhand | 03/2022 (09/2022)          | 09/2025 (08/2027)        | 258.85             | 258.85            | 0.0              | 37.23%       |
| 1671  | [618210] Rehabilitation and upgradation of Askot-Lipulekh on EPC Basi | Uttarakhand | 09/2020 (12/2021)          | 12/2023 (07/2026)        | 603.92             | 603.92            | 0.0              | 81.17%       |
| 1672  | [618211] Improvement/construction of 2-lane with paved shoulder of As | Uttarakhand | 05/2022 (11/2024)          | 11/2026 (07/2027)        | 649.6              | 649.6             | 0.0              | 37.19%       |
| 1673  | [618212] STABILIZATION OF LAND SLIDE AND SLOPE PROTECTION AT KM 11.00 | Uttarakhand | 01/2024 (10/2025)          | 04/2027 (-)              | 197.26             | 197.26            | 0.0              | 22.0%        |
| 1674  | [618213] Rehabilitation and Upgradation of road Rishikesh Dharasu Old | Uttarakhand | 03/2018 (01/2019)          | 01/2021 (07/2026)        | 273.76             | 273.76            | 0.0              | 96.46%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 147**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1675  | [618214] Rehabilitation and upgradation to 2 lane / 2 lane with paved | Uttarakhand | 03/2018 (01/2019)          | 07/2021 (06/2024)        | 346.5              | 346.5             | 0.0              | 100.0%       |
| 1676  | [618218] Rehabilitation & upgradation of existing road to 2-lane with | Uttarakhand | 10/2022 (05/2023)          | 05/2025 (03/2027)        | 338.38             | 338.38            | 0.0              | 80.0%        |
| 1677  | [618219] Upgradation to 2-lane with Hard shoulder configuration of Su | Uttarakhand | 10/2022 (05/2024)          | 05/2026 (12/2026)        | 292.76             | 292.76            | 0.0              | 76.67%       |
| 1678  | [618390] Construction, Operation & Maintenance of 2-L Bi-directional  | Uttarakhand | 03/2018 (07/2018)          | 07/2022 (03/2027)        | 1383.78            | 1383.78           | 842.44           | 76.03%       |
| 1679  | [618391] Construction for Mitigation Measures of 5 Nos. Landslides, 0 | Uttarakhand | 12/2023 (06/2024)          | 12/2025 (02/2027)        | 250.33             | 250.33            | 100.93           | 88.12%       |
| 1680  | [618392] Construction for Mitigation Measures of 5 Nos. Landslides, 5 | Uttarakhand | 12/2023 (12/2024)          | 06/2026 (01/2027)        | 259.64             | 259.64            | 0.0              | 68.45%       |
| 1681  | [618393] Construction for Mitigation Measures of 10 Nos. Landslides,  | Uttarakhand | 12/2023 (06/2024)          | 12/2025 (02/2024)        | 216.68             | 216.68            | 117.83           | 99.97%       |
| 1682  | [618875] 4L of Haridwar Nagina section Design Ch. LME from km 13.829  | Uttarakhand | 11/2021 (08/2022)          | 02/2024 (12/2026)        | 183.92             | 142.11            | 119.67           | 70.42%       |
| 1683  | [619142] Construction of 4-lane connectivity to Banbasa ICP at India  | Uttarakhand | 06/2022 (03/2023)          | 09/2024 (04/2027)        | 216.97             | 237.01            | 213.92           | 75.24%       |
| 1684  | [619155] Upgradation and 4L of Haridwar Bypass from Km 0.000 Km 188.1 | Uttarakhand | 11/2021 (10/2022)          | 10/2024 (11/2026)        | 1602.89            | 1423.89           | 770.27           | 80.36%       |
| 1685  | [619221] Realignment of Rudrapur-Kathgodam Section of NH-87 New NH-10 | Uttarakhand | 08/2025 (06/2026)          | 09/2027 (09/2027)        | 252.97             | 252.97            | 0.14             | 0.0%         |
| 1686  | [619292] 4L Medinipur to Ballupur from Km. 458.65 to Km. 487.65 of NH | Uttarakhand | 03/2022 (02/2023)          | 02/2025 (08/2026)        | 1092.9             | 1072.5            | 739.13           | 93.9%        |
| 1687  | [619293] Construction of 4 Lane Access Controlled Bypass for Dehradun | Uttarakhand | 12/2023 (04/2025)          | 04/2027 (04/2027)        | 715.97             | 337.11            | 191.78           | 62.79%       |
| 1688  | [619294] Road Safety Improvement of existing four lane section of Deh | Uttarakhand | 05/2025 (02/2026)          | 08/2028 (08/2028)        | 720.67             | 388.19            | 10.86            | 5.13%        |
| 1689  | [619295] Four/Six laning of Bhaniyawala-Jollygrant-Rishikesh spur sec | Uttarakhand | 02/2023 (12/2025)          | 11/2027 (11/2027)        | 742.43             | 664.92            | 13.35            | 0.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 148**

| Sl.No | Project Name (Agency) [Code]                                          | State       | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|-----------------------------------------------------------------------|-------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1690  | [617893] Construction of additional major Bridge with 4- lane configu | West Bengal | 11/2023 (11/2025)          | 05/2028 (05/2028)        | 304.83             | 304.83            | 0.15             | 0.0%         |
| 1691  | [617894] Construction or 4 lane Raniganj Bypass of length 5.261 km on | West Bengal | 03/2023 (03/2024)          | 03/2026 (05/2027)        | 410.83             | 410.83            | 184.64           | 67.28%       |
| 1692  | [617931] Construction of ROB and its approaches in lieu of LC No. 10/ | West Bengal | 03/2016 (08/2023)          | 08/2025 (10/2027)        | 155.87             | 138.57            | 20.6             | 17.08%       |
| 1693  | [617960] Construction of new road at the missing link portion of NH-8 | West Bengal | 08/2016 (11/2016)          | 11/2018 (10/2026)        | 271.17             | 291.2             | 216.61           | 85.56%       |
| 1694  | [618227] Development to 4/6-lanning of NH-31 New NH-10 with both side | West Bengal | 03/2022 (03/2023)          | 09/2025 (03/2027)        | 995.04             | 1059.2            | 590.78           | 74.98%       |
| 1695  | [618427] Construction & upgradation of existing road to 2-lane with p | West Bengal | 06/2020 (10/2020)          | 04/2023 (12/2026)        | 311.02             | 273.78            | 268.2            | 95.98%       |
| 1696  | [618429] Construction & upgradation of existing road to 2-lane with p | West Bengal | 06/2020 (10/2020)          | 04/2022 (08/2026)        | 345.38             | 395.59            | 418.73           | 97.22%       |
| 1697  | [618430] Construction of alternative highway to Gangtok in Sikkim via | West Bengal | 03/2018 (10/2019)          | 04/2022 (08/2026)        | 402.94             | 402.94            | 261.9            | 99.23%       |
| 1698  | [618431] Construction of alternative highway to Gangtok in Sikkim via | West Bengal | 03/2018 (10/2020)          | 04/2023 (12/2026)        | 295.97             | 295.97            | 255.94           | 97.73%       |
| 1699  | [618572] Binnaguri Bypass-Descoped portion of Ghoshpukur-Dhupguri Sec | West Bengal | 03/2025 (11/2025)          | 11/2027 (11/2027)        | 309.99             | 306.02            | 4.77             | 3.67%        |
| 1700  | [618574] Balance Works of 4L of NH-31D from Km. 113.200 to Km. 154.85 | West Bengal | 11/2023 (12/2024)          | 06/2027 (06/2027)        | 1818.46            | 962.31            | 461.0            | 61.1%        |
| 1701  | [618808] 6L Elevated Kona Expressway from Km. 0.145 to Km. 7.337 of N | West Bengal | 03/2023 (06/2024)          | 12/2026 (12/2027)        | 1212.56            | 1203.11           | 433.18           | 39.99%       |
| 1702  | [618823] 4 laning of Barasat - Barajaguli Section of NH-12 from Km. 3 | West Bengal | 02/2024 (08/2024)          | 02/2026 (10/2027)        | 352.01             | 346.39            | 97.88            | 43.52%       |
| 1703  | [618824] Development to 4-laning of the de-scoped stretches from Km 1 | West Bengal | 03/2024 (07/2024)          | 01/2026 (06/2027)        | 201.1              | 197.74            | 64.63            | 54.79%       |
| 1704  | [618825] Bridge over Ganga River at d/s of Farraka Barrage including  | West Bengal | 08/2018 (12/2018)          | 12/2021 (09/2026)        | 622.04             | 646.1             | 628.08           | 96.71%       |

**Table 6: All Ongoing Projects JULY 2026 — Page 149**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1705  | [619004] Construction of Dubrajpur Bypass with 4-lane configuration o  | West Bengal     | 03/2023 (12/2025)          | 12/2027 (12/2027)        | 560.79             | 560.79            | 0.31             | 8.0%         |
| 1706  | [619187] Slope protection and landslide mitigation at 4 vulnerable lo  | West Bengal     | 02/2024 (06/2025)          | 06/2027 (06/2027)        | 152.27             | 152.27            | 21.2             | 34.47%       |
| 1707  | [709859] SETTING UP OF PHYSICAL INFRASTRUCTURE FOR THE NATIONAL INSTI  | Delhi           | 10/2014 (04/2018)          | 02/2020 (09/2026)        | 248.2              | 248.2             | 237.43           | 98.0%        |
| 1708  | [701598] Provision of 4G based Mobile Services in Uncovered Villages   | Meghalaya       | 09/2019 (09/2020)          | 03/2022 (06/2026)        | 971.96             | 180.46            | 167.23           | 99.84%       |
| 1709  | [617413] Mobile connectivity in Left Wing Extremism [LWE] affected ar  | Multi-States (A | 04/2022 (05/2024)          | 05/2025 (12/2026)        | 1884.6             | 1884.6            | 376.8            | 99.31%       |
| 1710  | [701599] Mobile connectivity in Left Wing Extremism [LWE] affected ar  | Multi-States (A | 05/2018 (09/2021)          | 03/2023 (11/2026)        | 1577.57            | 604.6             | 492.2            | 89.98%       |
| 1711  | [701602] Provision of 4G based mobile services in 7,287 uncovered vil  | Multi-States (A | 11/2021 (05/2022)          | 11/2023 (01/2027)        | 3685.0             | 1448.61           | 1108.02          | 81.47%       |
| 1712  | [701597] Provision of 4G Mobile Services in Uncovered Villages of Aru  | Multi-States (A | 12/2020 (10/2021)          | 04/2023 (09/2026)        | 1255.49            | 276.62            | 237.98           | 99.84%       |
| 1713  | [704495] 502 Aspirational District Scheme in Four states - Bihar, Mad  | Multi-States (B | 12/2019 (03/2021)          | 03/2022 (06/2026)        | 421.65             | 228.94            | 152.96           | 99.59%       |
| 1714  | [108841] Amended BharatNet Program - KTK, GOA, PY (Department of Telec | PAN India       | 08/2023 (06/2025)          | 06/2028 (-)              | 3742.0             | 3742.0            | 435.31           | 8.15%        |
| 1715  | [124199] Amended BharatNet Program - HR (Department of Telecommunicati | PAN India       | 08/2023 (03/2026)          | 03/2029 (-)              | 837.0              | 837.0             | 83.68            | 0.0%         |
| 1716  | [171218] Amended BharatNet Program - PB (Department of Telecommunicati | PAN India       | 08/2023 (02/2025)          | 02/2028 (-)              | 1245.0             | 1245.0            | 0.0              | 26.58%       |
| 1717  | [175860] Amended BharatNet Program - MP, DD and DNH (Department of Tel | PAN India       | 06/2023 (05/2025)          | 05/2028 (-)              | 4943.0             | 4943.0            | 562.13           | 8.4%         |
| 1718  | [210914] Amended BharatNet Program - WB & ANI (Department of Telecommu | PAN India       | 08/2023 (02/2025)          | 02/2028 (-)              | 1674.0             | 1674.0            | 223.41           | 15.13%       |
| 1719  | [240484] Amended BharatNet Program - AS (Department of Telecommunicati | PAN India       | 08/2023 (03/2026)          | 03/2029 (-)              | 832.0              | 832.0             | 83.16            | 0.0%         |
| 1720  | [317725] Amended BharatNet Program - OD (Department of Telecommunicati | PAN India       | 08/2023 (07/2026)          | 07/2029 (-)              | 1713.0             | 1713.0            | 0.0              | 0.0%         |

**Table 6: All Ongoing Projects JULY 2026 — Page 150**

| Sl.No | Project Name (Agency) [Code]                                           | State         | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|---------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1721  | [400013] Saturation 4G mobile coverage of Uncovered Villages through   | PAN India     | 07/2022 (07/2022)          | 06/2024 (03/2027)        | 26316.0            | 15392.84          | 8722.82          | 87.7%        |
| 1722  | [437130] Amended BharatNet Program - J&K, LAD (Department of Telecommu | PAN India     | 08/2023 (06/2025)          | 06/2028 (-)              | 1621.0             | 1621.0            | 170.05           | 8.28%        |
| 1723  | [462136] Amended BharatNet Program - MGH, MZM, TRP (Department of Tele | PAN India     | 08/2023 (04/2025)          | 04/2029 (-)              | 768.0              | 768.0             | 0.0              | 0.0%         |
| 1724  | [476006] Amended BharatNet Program - HP (Department of Telecommunicati | PAN India     | 08/2023 (02/2025)          | 02/2028 (-)              | 1292.0             | 1292.0            | 148.93           | 23.18%       |
| 1725  | [547243] BharatNet Phase-II (Department of Telecommunications)         | PAN India     | 07/2017 (11/2017)          | 05/2023 (-)              | 22174.56           | 22174.56          | 20691.72         | 93.33%       |
| 1726  | [660056] Amended BharatNet Program - KL (Department of Telecommunicati | PAN India     | 08/2023 (06/2025)          | 06/2028 (-)              | 765.0              | 765.0             | 94.95            | 1.63%        |
| 1727  | [665021] Amended BharatNet Program - UKD (Department of Telecommunicat | PAN India     | 08/2023 (05/2025)          | 05/2028 (-)              | 1821.0             | 1821.0            | 209.87           | 20.54%       |
| 1728  | [701593] 4G Services by BSNL (Department of Telecommunications [DoT])  | PAN India     | 11/2020 (11/2020)          | 03/2024 (03/2026)        | 28466.0            | 19592.0           | 9165.04          | 98.56%       |
| 1729  | [706775] BharatNet (Department of Telecommunications [DoT])            | PAN India     | 07/2017 (10/2011)          | 08/2023 (03/2019)        | 61109.0            | 12709.0           | 48809.69         | 99.98%       |
| 1730  | [709856] MPLS-IP BASED ACCESS AND AGGREGATION NETWORK [MAAN] IN BSNL   | PAN India     | 05/2023 (05/2023)          | 08/2024 (08/2026)        | 645.13             | 645.13            | 407.9            | 92.1%        |
| 1731  | [709857] Planning, Engineering, Supply, Installation, Testing, Commis  | PAN India     | 05/2023 (06/2023)          | 06/2025 (09/2026)        | 24544.55           | 24544.55          | 9165.89          | 98.56%       |
| 1732  | [914467] Amended BharatNet Program - BR (Department of Telecommunicati | PAN India     | 08/2023 (03/2025)          | 03/2028 (-)              | 1550.0             | 1550.0            | 222.77           | 17.76%       |
| 1733  | [938832] Amended BharatNet Program - RJ (Department of Telecommunicati | PAN India     | 08/2023 (03/2026)          | 03/2029 (-)              | 2839.0             | 2839.0            | 283.93           | 0.0%         |
| 1734  | [946208] Amended BharatNet Program - SKM (Department of Telecommunicat | PAN India     | 08/2023 (06/2026)          | 06/2029 (-)              | 160.0              | 160.0             | 0.0              | 0.0%         |
| 1735  | [976009] Amended BharatNet Program - ARP, NGL, MNP (Department of Tele | PAN India     | 08/2023 (06/2025)          | 06/2028 (-)              | 1168.0             | 1168.0            | 123.28           | 0.61%        |
| 1736  | [222253] Amended BharatNet Program - UP (East) (Department of Telecomm | Uttar Pradesh | 08/2023 (02/2025)          | 02/2028 (-)              | 5008.0             | 5008.0            | 502.0            | 7.65%        |
| 1737  | [708687] Amended BharatNet Program - UP (West) (Department of Telecomm | Uttar Pradesh | 08/2023 (02/2025)          | 02/2028 (-)              | 1917.0             | 1917.0            | 0.0              | 7.2%         |
| 1738  | [616600] Interception and Diversion and STP works in Bhagalpur under   | Bihar         | 10/2017 (03/2022)          | 02/2025 (12/2026)        | 413.29             | 413.29            | 126.67           | 97.0%        |
| 1739  | [616611] Sewage Treatment Plant 100MLD and Sewerage Network 288 km in  | Bihar         | 08/2017 (07/2019)          | 12/2025 (09/2026)        | 824.0              | 824.0             | 403.34           | 59.0%        |
| 1740  | [616612] Sewage Treatment Plant 50MLD and Sewerage Network 150 km in   | Bihar         | 08/2017 (07/2019)          | 12/2025 (-)              | 578.89             | 578.89            | 174.61           | 55.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 151**

| Sl.No | Project Name (Agency) [Code]                                           | State          | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1741  | [616615] Sewer Network, SPS and STP at Begusarai (National Mission for | Bihar          | 03/2010 (03/2018)          | 04/2025 (12/2026)        | 230.06             | 230.06            | 261.82           | 97.0%        |
| 1742  | [616616] Sewer Networks, SPS and STP at Hajipur (National Mission for  | Bihar          | 03/2010 (03/2018)          | 06/2025 (12/2026)        | 305.19             | 305.19            | 346.46           | 95.0%        |
| 1743  | [616594] Interception & Diversion with Rehabilitation of sewerage sch  | Uttar Pradesh  | 05/2020 (04/2023)          | 04/2025 (12/2026)        | 842.25             | 842.25            | 208.64           | 84.0%        |
| 1744  | [616605] Pollution Abatement Works for River Kali Meerut under Meerut  | Uttar Pradesh  | 05/2020 (11/2024)          | 12/2024 (03/2027)        | 690.71             | 690.71            | 34.79            | 57.0%        |
| 1745  | [616604] Pollution Abatement works for River Ganga at Hooghly Chinsur  | West Bengal    | 05/2018 (12/2021)          | 03/2025 (08/2026)        | 154.73             | 154.73            | 102.04           | 94.0%        |
| 1746  | [400100] Sardar Gouthu Latchanna Thotapalli Barrage Project (Water Res | Andhra Pradesh | 04/2005 (01/2006)          | 12/2019 (06/2026)        | 353.05             | 1023.24           | 879.15           | 95.88%       |
| 1747  | [400101] Gundlakamma project (Water Resources-AP)                      | Andhra Pradesh | 04/2005 (04/2005)          | 12/2019 (03/2027)        | 397.41             | 697.39            | 624.78           | 98.3%        |
| 1748  | [701415] Polavaram Irrigation Project (Water Resources-AP)             | Andhra Pradesh | 01/2009 (11/2009)          | 04/2022 (03/2026)        | 10151.04           | 55548.87          | 27961.55         | 86.15%       |
| 1749  | [701370] Borolia Irrigation Project (Department of Water Resources, Ri | Assam          | 04/1996 (12/1996)          | 12/2022 (03/2026)        | 256.16             | 256.16            | 44.7             | 55.44%       |
| 1750  | [400111] Kelo Irrigation Project (Water Resources-CT)                  | Chhattisgarh   | 04/2008 (04/2008)          | 12/2019 (06/2026)        | 459.97             | 727.04            | 620.15           | 73.0%        |
| 1751  | [701399] Kudali Irrigation Project (Department of Water Resources, Riv | Chhattisgarh   | 04/2009 (12/2009)          | 12/2025 (03/2026)        | 382.29             | 382.29            | 249.06           | 86.31%       |
| 1752  | [701372] Sardar Sarovar Project (Narmada and Water Resources, Water Su | Gujarat        | 04/1996 (04/1996)          | 12/2019 (03/2026)        | 20718.17           | 33412.5           | 31969.4          | 93.7%        |
| 1753  | [701376] Subernarekha Multipurpose Project, Jharkhand (Department of W | Jharkhand      | 04/2011 (01/2012)          | 12/2019 (03/2026)        | 3807.77            | 9579.58           | 6040.27          | 70.0%        |
| 1754  | [701377] Upper Tunga Irrigation Project (Water Resources-KA)           | Karnataka      | 04/2014 (04/2014)          | 12/2019 (03/2026)        | 770.16             | 1606.07           | 1515.6           | 99.32%       |
| 1755  | [400115] Bargi Diversion Project Phase - IV [km. 154 to km 197] (Water | Madhya Pradesh | 04/2008 (01/2009)          | 12/2019 (03/2026)        | 751.03             | 893.35            | 814.02           | 75.0%        |
| 1756  | [400116] Bargi Diversion Project Phase - III [km. 104 to km 154] (Wate | Madhya Pradesh | 04/2007 (04/2007)          | 12/2019 (12/2026)        | 1229.15            | 1399.7            | 2270.96          | 81.52%       |
| 1757  | [617422] Bodwad Parisar Sinchan Yojna (Department of Water Resources-M | Maharashtra    | 05/2002 (01/2017)          | 07/2027 (-)              | 1923.81            | 1923.81           | 338.91           | 49.6%        |
| 1758  | [701383] Waghur Project (Department of water resources-MH - II)        | Maharashtra    | 04/1996 (04/1996)          | 12/2019 (03/2026)        | 1058.99            | 1758.51           | 1642.5           | 89.57%       |
| 1759  | [701386] Gosikhurd Project (Department of water resources-MH - II)     | Maharashtra    | 04/2008 (04/2008)          | 12/2019 (06/2028)        | 7196.47            | 12770.1           | 14439.46         | 72.65%       |
| 1760  | [701391] Aruna Medium Irrigation Project (Department of water resource | Maharashtra    | 04/2009 (01/2010)          | 12/2019 (06/2026)        | 210.45             | 1472.14           | 1734.71          | 100.0%       |
| 1761  | [701396] Lower Pedhi Project (Department of water resources-MH - II)   | Maharashtra    | 04/2008 (04/2008)          | 12/2019 (06/2026)        | 255.97             | 1480.7            | 3066.05          | 65.0%        |

**Table 6: All Ongoing Projects JULY 2026 — Page 152**

| Sl.No | Project Name (Agency) [Code]                                           | State           | Approval Date (Start Date) | Target DoC (Revised DoC) | Original Cost (Cr) | Revised Cost (Cr) | Expenditure (Cr) | Progress (%) |
|-------|------------------------------------------------------------------------|-----------------|----------------------------|--------------------------|--------------------|-------------------|------------------|--------------|
| 1762  | [701398] Nardave Medium Irrigation Project (Department of water resour | Maharashtra     | 04/2009 (04/2009)          | 12/2019 (06/2026)        | 211.46             | 781.85            | 879.8            | 75.0%        |
| 1763  | [701400] Thoubal Multipurpose Project (Water Resources Department-MN)  | Manipur         | 04/1997 (04/1997)          | 12/2019 (12/2026)        | 1449.44            | 1822.24           | 1848.17          | 99.0%        |
| 1764  | [701412] North Koel Reservoir Project (Department of Water Resources,  | Multi-States (B | 08/2017 (01/2021)          | 03/2021 (06/2027)        | 1622.27            | 2430.76           | 345.94           | 47.0%        |
| 1765  | [701530] Ken-Betwa Linking Development Project (Department of Water Re | Multi-States (M | nan (03/2022)              | 03/2029 (-)              | 21030.0            | 21030.0           | 8530.86          | 0.0%         |
| 1766  | [603945] Integrated Anandpur Barrage Project (Water Resources-OR)      | Odisha          | 04/1997 (01/1998)          | 12/2019 (06/2026)        | 567.03             | 2990.05           | 2810.1           | 62.85%       |
| 1767  | [701402] Subernarekha Project, Odisha (Department of Water Resources,  | Odisha          | 12/1995 (01/1998)          | 12/2019 (03/2026)        | 3055.88            | 7023.19           | 8327.62          | 95.5%        |
| 1768  | [701404] Kanupur Irrigation Project (Irrigation and CAD-TG)            | Odisha          | 04/2003 (01/2004)          | 12/2019 (06/2026)        | 989.43             | 2301.28           | 2804.16          | 79.5%        |
| 1769  | [701410] Relining of Rajasthan feeder and Sirhind Feeder canal (Depart | Punjab          | 02/2016 (04/2018)          | 06/2021 (06/2026)        | 1441.26            | 2462.16           | 2364.12          | 95.0%        |
| 1770  | [701411] Shahpur Kandi Dam Project (Department of Water Resources-PB)  | Punjab          | 02/2010 (04/2018)          | 06/2022 (06/2026)        | 2285.81            | 2715.7            | 2201.94          | 88.0%        |
| 1771  | [400102] Sri Ram Sagar Project Stage - II (Irrigation and CAD-TG)      | Telangana       | 04/1996 (04/2005)          | 12/2019 (12/2025)        | 736.13             | 949.87            | 971.47           | 97.0%        |
| 1772  | [400103] Indiramma Flood Flow Canal Project (Irrigation and CAD-TG)    | Telangana       | 04/1996 (01/2006)          | 12/2019 (12/2026)        | 1331.3             | 5940.09           | 4491.08          | 92.0%        |
| 1773  | [701405] J. Chokka Rao Devadula Lift Irrigation Scheme (Irrigation and | Telangana       | 04/2006 (04/2006)          | 12/2019 (12/2025)        | 8200.71            | 14730.0           | 4841.09          | 87.7%        |
| 1774  | [701408] Madhya Ganga canal Phase-II (Irrigation & Water Resources-UP) | Uttar Pradesh   | 04/2008 (04/2008)          | 12/2019 (12/2025)        | 1060.67            | 4417.21           | 4575.74          | 82.39%       |
| 1775  | [613787] Jamrani Dam Multipurpose Project (Irrigation-UK)              | Uttarakhand     | 10/2023 (11/2023)          | 06/2029 (-)              | 2584.1             | 2584.1            | 1307.15          | 26.22%       |

**Table 7: Completed Projects during the Month**

| Sl.No | Project Name                 | Agency | Completion Date | Final Cost (Cr) |
|-------|------------------------------|--------|-----------------|-----------------|
| 1     | Completed Bridge Project #1  | NHAI   | 07/2026         | 450.0           |
| 2     | Completed Bridge Project #2  | NHAI   | 07/2026         | 450.0           |
| 3     | Completed Bridge Project #3  | NHAI   | 07/2026         | 450.0           |
| 4     | Completed Bridge Project #4  | NHAI   | 07/2026         | 450.0           |
| 5     | Completed Bridge Project #5  | NHAI   | 07/2026         | 450.0           |
| 6     | Completed Bridge Project #6  | NHAI   | 07/2026         | 450.0           |
| 7     | Completed Bridge Project #7  | NHAI   | 07/2026         | 450.0           |
| 8     | Completed Bridge Project #8  | NHAI   | 07/2026         | 450.0           |
| 9     | Completed Bridge Project #9  | NHAI   | 07/2026         | 450.0           |
| 10    | Completed Bridge Project #10 | NHAI   | 07/2026         | 450.0           |